
Georgia Date:

User: wdemore Department of Transportation Page 1 of 5

Pay Period: 09/01/2018

to 09/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14938-15-000-1

Estimate Summary By Project

Estimate Number: 0018

10/02/2018

Contract Location: Time Allowed:

A BRIDGE AND APPROACHES ON SR 9 OVER THE ETOWAH RIVER.

 

Contractor:

SOUTHEASTERN SITE DEVELOPMENT, INC. Date Let:

14 EAST GORDON RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NEWNAN GA 30263-2214 Date Work Began:

Phone: (678)423-7770 Date Time Stopped:

Date Accepted:

NATIONAL INDEMNITY COMPANY

10/16/2015

10/16/2015

12/14/2015

12/18/2015

04/28/2017

00/00/0000

00/00/0000

1053 Days

11/04/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 96.68

1018 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,032,979.12

$3,878,343.10

$836,039.08

79.27%

Counties:

Dawson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007030      $4,032,979.12 $3,878,343.10 $836,039.08 79.27% $579,051.85

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: wdemore Department of Transportation Page 2 of 5

Pay Period: 09/01/2018

to 09/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14938-15-000-1

Estimate Summary By Project

Estimate Number: 0018

10/02/2018

Project Number: 0007030      SR 9 - BRIDGE REPL

 

CSBRG-0007-00(030)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,557,552.06 $2,094,310.58 $463,241.48

Non-Participating $639,387.98 $523,577.61 $115,810.37

Total Earnings $3,196,940.04 $2,617,888.19 $579,051.85

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,196,940.04 $2,617,888.19 $579,051.85

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,196,940.04 $2,617,888.19

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $579,051.85

$0.00$0.00



Georgia Date:

User: wdemore Department of Transportation Page 3 of 5

Pay Period: 09/01/2018

to 09/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14938-15-000-1

Estimate Summary By Project

Estimate Number: 0018

10/02/2018

Project Number 0007030      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .765

 107789.290 .134

CSBRG-0007-00(030)

 

.899 $14,443.76 $96,902.57

0015 210-0100     GRADING COMPLETE - LS  1.000 .600

 680112.080 .250

CSBRG-0007-00(030)

 

.850 $170,028.02 $578,095.27

Category Amount: $184,471.78 $674,997.84

Category Number: 0020 EROSION CONTROL

0100 716-2000     EROSION CONTROL MATS, SLOPES SY  15,275.000 3,315.551

 0.980 2,320.944

 

 

5,636.495 $2,274.53 $5,523.77

0110 163-0300     CONSTRUCTION EXIT EA  4.000 2.250

 1937.930 .500

 

 

2.750 $968.97 $5,329.31

0150 163-0240     MULCH TN  80.000 11.894

 468.600 2.829

 

 

14.723 $1,325.67 $6,899.20

0170 167-1500     WATER QUALITY INSPECTIONS MO  33.000 11.000

 527.180 1.000

 

 

12.000 $527.18 $6,326.16

0175 171-0030     TEMPORARY SILT FENCE, TYPE C LF  5,287.000 5,489.550

 3.270 30.000

 

 

5,519.550 $98.10 $18,048.93

0180 700-6910     PERMANENT GRASSING AC  5.000 .685

 1288.650 .679

 

 

1.364 $874.99 $1,757.72



Georgia Date:

User: wdemore Department of Transportation Page 4 of 5

Pay Period: 09/01/2018

to 09/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14938-15-000-1

Estimate Summary By Project

Estimate Number: 0018

10/02/2018

Project Number 0007030      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0185 700-7000     AGRICULTURAL LIME TN  12.000 .114

 93.720 .141

 

 

.255 $13.21 $23.90

0190 700-8000     FERTILIZER MIXED GRADE TN  5.000 .450

 468.600 .415

 

 

.865 $194.47 $405.34

0320 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  49.000 9.750

/SAND BAGS 242.710 26.250

 

 

36.000 $6,371.14 $8,737.56

Category Amount: $12,648.26 $53,051.89

Category Number: 0010 ROADWAY

0385 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  350.000 105.060

 7.490 120.000

 

 

225.060 $898.80 $1,685.70

0430 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  430.000 357.705

 42.600 267.222

 

 

624.927 $11,383.66 $26,621.89

0440 603-7000     PLASTIC FILTER FABRIC SY  430.000 357.705

 2.240 267.222

 

 

624.927 $598.58 $1,399.84

0445 310-5140     GR AGGR BASE CRS, 14 IN, INCL MATL SY  9,643.000 4,831.472

 16.100 1,331.278

 

 

6,162.750 $21,433.58 $99,220.28

Category Amount: $34,314.62 $128,927.71

Category Number: 0040 BRIDGE NO.1 - OVER ETOWAH RIVER

0485 500-1011     SUPERSTR CONCRETE, CL D, BR NO - LS  1.000 .625

 847081.400 .375

1

 

1.000 $317,655.53 $847,081.40



Georgia Date:

User: wdemore Department of Transportation Page 5 of 5

Pay Period: 09/01/2018

to 09/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14938-15-000-1

Estimate Summary By Project

Estimate Number: 0018

10/02/2018

Project Number 0007030      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE NO.1 - OVER ETOWAH RIVER

0490 500-2100     CONCRETE BARRIER LF  268.000 134.000

 105.440 134.000

 

 

268.000 $14,128.96 $28,257.92

0510 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .625

 42220.540 .375

1

 

1.000 $15,832.70 $42,220.54

Category Amount: $347,617.19 $917,559.86

Project Total Amount: $579,051.85 $3,196,940.04


