
Georgia Date:

User: cchadwic Department of Transportation Page 1 of 8

Pay Period: 08/01/2018

to 08/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0034

09/05/2018

Contract Location: Time Allowed:

US 84/SR 38 AT WOODYARD CREEK AND EXTENDING TO GREASY BRANCH

 

Contractor:

THE SCRUGGS COMPANY Date Let:

P. O. BOX 2065 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31604-2065 Date Work Began:

Phone: (229)242-2388 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

07/17/2015

07/31/2015

11/13/2015

11/19/2015

12/14/2015

00/00/0000

00/00/0000

1686 Days

06/30/2020Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 02   

Elapsed Calender Days:

Percent Time: 60.32

1017 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$62,190,124.75

$55,867,848.99

$19,640,782.76

68.42%

Counties:

Clinch Ware

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

422120-      $60,013,846.44 $53,691,570.68 $19,451,069.58 67.59% $868,089.88

422125-      $2,176,278.30 $2,176,278.30 $189,713.17 91.28% $208,971.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: cchadwic Department of Transportation Page 2 of 8

Pay Period: 08/01/2018

to 08/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0034

09/05/2018

Project Number: 422120-      US 84/SR 38 - WIDENING & RECONSTRUCTION

 

EDS00-0084-00(023)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $32,450,221.40 $31,755,749.48 $694,471.92

Non-Participating $8,112,555.46 $7,938,937.50 $173,617.96

Total Earnings $40,562,776.86 $39,694,686.98 $868,089.88

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $40,562,776.86 $39,694,686.98 $868,089.88

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $40,562,776.86 $39,694,686.98

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $868,089.88

$0.00$0.00



Georgia Date:

User: cchadwic Department of Transportation Page 3 of 8

Pay Period: 08/01/2018

to 08/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0034

09/05/2018

Project Number: 422125-      US 84/SR 38 - BRIDGE CONSTRUCTION

 

BHN00-0007-03(025)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,589,252.08 $1,422,075.28 $167,176.80

Non-Participating $397,313.05 $355,518.85 $41,794.20

Total Earnings $1,986,565.13 $1,777,594.13 $208,971.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,986,565.13 $1,777,594.13 $208,971.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,986,565.13 $1,777,594.13

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $208,971.00

$0.00$0.00



Georgia Date:

User: cchadwic Department of Transportation Page 4 of 8

Pay Period: 08/01/2018

to 08/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0034

09/05/2018

Project Number 422120-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .903

 2060874.260 .008

EDS00-0084-00(023)

 

.911 $16,486.99 $1,877,456.45

0028 441-0104     CONC SIDEWALK, 4 IN SY  5,428.000 4,707.110

 29.400 274.259

 

 

4,981.369 $8,063.21 $146,452.25

0035 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  7,700.000 260.853

 37.800 51.664

 

 

312.517 $1,952.90 $11,813.14

Category Amount: $26,503.10 $2,035,721.84

Category Number: 0020 PAVEMENT

0100 310-5120     GR AGGR BASE CRS, 12 INCH, INCL MATL SY  12,406.000 11,715.053

 31.110 163.620

 

 

11,878.673 $5,090.22 $369,545.52

Category Amount: $5,090.22 $369,545.52

Category Number: 0030 DRAINAGE QUANTITIES

0135 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  18,657.000 18,220.200

 34.060 129.710

 

 

18,349.910 $4,417.92 $624,997.93

0155 668-2100     DROP INLET, GP 1 EA  196.000 78.000

 2415.000 13.750

 

 

91.750 $33,206.25 $221,576.25

Category Amount: $37,624.17 $846,574.18

Category Number: 0060 EROSION CONTROL

0250 163-0240     MULCH TN  1,414.000 395.435

 105.000 11.101

 

 

406.536 $1,165.61 $42,686.28



Georgia Date:

User: cchadwic Department of Transportation Page 5 of 8

Pay Period: 08/01/2018

to 08/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0034

09/05/2018

Project Number 422120-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0280 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  217.000 171.750

 157.500 14.750

 

 

186.500 $2,323.13 $29,373.75

0285 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  105,659.000 5,462.500

 0.050 797.000

 

 

6,259.500 $39.85 $312.98

0320 171-0030     TEMPORARY SILT FENCE, TYPE C LF  211,318.000 94,273.500

 3.150 5,281.950

 

 

99,555.450 $16,638.14 $313,599.67

0335 700-6910     PERMANENT GRASSING AC  60.000 33.601

 2100.000 4.455

 

 

38.056 $9,355.50 $79,917.60

0345 700-8000     FERTILIZER MIXED GRADE TN  27.000 11.160

 603.750 7.950

 

 

19.110 $4,799.81 $11,537.66

Category Amount: $34,322.04 $477,427.94

Category Number: 0030 DRAINAGE QUANTITIES

0530 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  147.000 138.000

 864.660 6.000

 

 

144.000 $5,187.96 $124,511.04

0540 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  34.000 26.000

 1132.590 4.000

 

 

30.000 $4,530.36 $33,977.70

0550 668-1100     CATCH BASIN, GP 1 EA  9.000 80.000

 2625.000 .500

 

 

80.500 $1,312.50 $211,312.50

Category Amount: $11,030.82 $369,801.24



Georgia Date:

User: cchadwic Department of Transportation Page 6 of 8

Pay Period: 08/01/2018

to 08/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0034

09/05/2018

Project Number 422120-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0625 430-0600     PLAIN PC CONC PVMT, CL HES CONC, 10 INCH THKSY  1,268.000 1,064.231

 89.250 196.961

 

 

1,261.192 $17,578.77 $112,561.39

0650 433-1000     REINF CONC APPROACH SLAB SY  3,587.000 2,611.033

 168.000 256.667

 

 

2,867.700 $43,120.06 $481,773.60

Category Amount: $60,698.83 $594,334.99

Category Number: 0060 EROSION CONTROL

0665 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  217.000 9.000

 0.050 3.000

 

 

12.000 $.15 $0.60

Category Amount: $0.15 $0.60

Category Number: 0010 ROADWAY

0910 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  5,000.000 8,075.780

 40.350 132.738

 

 

8,208.518 $5,355.98 $331,213.70

0950 441-3999     CONCRETE V GUTTER LF  11,466.000 7,193.410

 21.000 232.250

 

 

7,425.660 $4,877.25 $155,938.86

0975 441-5010     CONCRETE HEADER CURB, 6 IN, TP 9 LF  855.000 694.810

 16.800 125.170

 

 

819.980 $2,102.86 $13,775.66

1010 207-0203     FOUND BKFILL MATL, TP II CY  720.000 3,309.387

 102.070 17.631

 

 

3,327.018 $1,799.60 $339,588.73

Category Amount: $14,135.69 $840,516.95



Georgia Date:

User: cchadwic Department of Transportation Page 7 of 8

Pay Period: 08/01/2018

to 08/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0034

09/05/2018

Project Number 422120-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

1210 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .225

 393750.000 .675

5 RT

 

.900 $265,781.25 $354,375.00

1220 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .225

 63000.000 .675

5 RT

 

.900 $42,525.00 $56,700.00

1235 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 288750.000 .900

6 RT

 

.900 $259,875.00 $259,875.00

1245 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 42000.000 .900

6 RT

 

.900 $37,800.00 $37,800.00

Category Amount: $605,981.25 $708,750.00

Category Number: 0060 EROSION CONTROL

1295 167-1500     WATER QUALITY INSPECTIONS MO  45.000 31.000

 1044.750 1.000

 

 

32.000 $1,044.75 $33,432.00

Category Amount: $1,044.75 $33,432.00

Category Number: 0090 ALTERNATE 3

2145 301-2170     SOIL-CEM STAB BASE CRS, 10 IN SY  357,330.000 237,677.562

 13.250 4,686.000

 

 

242,363.562 $62,089.50 $3,211,317.20

2150 301-5000     PORTLAND CEMENT TN  14,416.000 6,447.030

 121.300 78.890

 

 

6,525.920 $9,569.36 $791,594.10

Category Amount: $71,658.86 $4,002,911.30

Project Total Amount: $868,089.88 $40,562,776.86



Georgia Date:

User: cchadwic Department of Transportation Page 8 of 8

Pay Period: 08/01/2018

to 08/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0034

09/05/2018

Project Number 422125-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 BRIDGES

0060 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,520.000 663.604

 89.250 128.000

 

 

791.604 $11,424.00 $70,650.66

0065 603-7000     PLASTIC FILTER FABRIC SY  1,652.000 663.604

 5.250 128.000

 

 

791.604 $672.00 $4,155.92

0075 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .600

 551250.000 .300

7 RT

 

.900 $165,375.00 $496,125.00

0085 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .600

 105000.000 .300

7 RT

 

.900 $31,500.00 $94,500.00

Category Amount: $208,971.00 $665,431.58

Project Total Amount: $208,971.00 $1,986,565.13


