
Georgia Date:

User: 01022235 Department of Transportation Page 1 of 7

Pay Period: 08/31/2017

to 09/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14953-15-000-0

Estimate Summary By Project

Estimate Number: 0015

10/02/2017

Contract Location: Time Allowed:

SR 25 CONN (WEST BAY ST) BE @I-516/SR 421 TO BAY STREET VIAD

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

10/16/2015

11/16/2015

12/17/2015

01/22/2016

04/11/2016

00/00/0000

00/00/0000

1097 Days

01/22/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 56.15

616 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$16,211,186.81

$14,858,648.18

$10,262,829.25

35.80%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0002923      $16,211,186.80 $14,858,648.17 $10,262,829.24 36.69% $802,341.81

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01022235 Department of Transportation Page 2 of 7

Pay Period: 08/31/2017

to 09/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14953-15-000-0

Estimate Summary By Project

Estimate Number: 0015

10/02/2017

Project Number: 0002923      SR 25

 

NHS00-0002-00(923)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,642,774.87 $4,116,812.38 $525,962.49

Non-Participating $1,160,693.99 $1,029,203.37 $131,490.62

Total Earnings $5,803,468.86 $5,146,015.75 $657,453.11

Stockpiled Materials $144,888.70 $0.00 $144,888.70

Gross Earnings $5,948,357.56 $5,146,015.75 $802,341.81

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,948,357.56 $5,146,015.75

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $802,341.81

$0.00$0.00



Georgia Date:

User: 01022235 Department of Transportation Page 3 of 7

Pay Period: 08/31/2017

to 09/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14953-15-000-0

Estimate Summary By Project

Estimate Number: 0015

10/02/2017

Project Number 0002923      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 210-0100     GRADING COMPLETE - LS  1.000 .580

 2317125.040 .070

NHS000-0002-00(923)

 

.650 $162,198.75 $1,506,131.28

0027 310-5060     GR AGGR BASE CRS, 6 INCH, INCL MATL SY  4,775.000 3,805.500

 12.210 .000

 

 

3,805.500 $.00 $46,465.16

0050 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,577.000 159.650

 79.010 78.380

 

 

238.030 $6,192.80 $18,806.75

0051 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  14,751.000 3,901.308

TL & H LIME 68.940 508.100

 

 

4,409.408 $35,028.41 $303,984.59

0053 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  5,087.000 .000

L & H LIME 75.940 2,648.262

 

 

2,648.262 $201,109.02 $201,109.02

0055 413-0750     TACK COAT GL  6,339.000 920.000

 2.280 1,460.000

 

 

2,380.000 $3,328.80 $5,426.40

0095 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  14,821.000 5,290.600

 19.520 670.740

 

 

5,961.340 $13,092.84 $116,365.36

0115 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  236.000 30.022

 227.910 2.280

 

 

32.302 $519.63 $7,361.95



Georgia Date:

User: 01022235 Department of Transportation Page 4 of 7

Pay Period: 08/31/2017

to 09/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14953-15-000-0

Estimate Summary By Project

Estimate Number: 0015

10/02/2017

Project Number 0002923      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0200 611-8050     ADJUST MANHOLE TO GRADE EA  27.000 .000

 900.140 1.000

 

 

1.000 $900.14 $900.14

Category Amount: $422,370.39 $2,206,550.65

Category Number: 0030 SIGNALIZATION

0440 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .000

 13769.760 .000

(W/40 FT MAST ARM)

 

.000 $.00 $0.00

0445 639-3004     STEEL STRAIN POLE, TP IV EA  3.000 .000

 14672.690 .000

(W/45 FT MAST ARM)

 

.000 $.00 $0.00

0450 639-3004     STEEL STRAIN POLE, TP IV EA  4.000 .000

 14898.420 .000

(W/50 FT MAST ARM)

 

.000 $.00 $0.00

0455 639-3004     STEEL STRAIN POLE, TP IV EA  3.000 .000

 16478.560 .000

(W/55 FT MAST ARM)

 

.000 $.00 $0.00

0465 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .000

 17155.750 .000

(W/60 FT MAST ARM)

 

.000 $.00 $0.00

0470 639-3004     STEEL STRAIN POLE, TP IV EA  6.000 .000

 17268.630 .000

(W/65 FT MAST ARM)

 

.000 $.00 $0.00

0474 639-3004     STEEL STRAIN POLE, TP IV EA  2.000 .000

 20880.370 .000

 

 

.000 $.00 $0.00



Georgia Date:

User: 01022235 Department of Transportation Page 5 of 7

Pay Period: 08/31/2017

to 09/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14953-15-000-0

Estimate Summary By Project

Estimate Number: 0015

10/02/2017

Project Number 0002923      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNALIZATION

0533 682-9950     DIRECTIONAL BORE - LF  345.000 .000

 24.830 60.000

5 IN

 

60.000 $1,489.80 $1,489.80

0534 682-9950     DIRECTIONAL BORE - LF  1,410.000 .000

 24.830 275.000

6 IN

 

275.000 $6,828.25 $6,828.25

Category Amount: $8,318.05 $8,318.05

Category Number: 0070 WATER

0775 670-1060     WATER MAIN, 6 IN LF  1,643.000 691.000

 39.740 6.000

 

 

697.000 $238.44 $27,698.78

0780 670-1080     WATER MAIN, 8 IN LF  4,036.000 2,624.200

 53.900 305.000

 

 

2,929.200 $16,439.50 $157,883.88

0795 670-7000     STEEL CASING - LF  .000 57.000

 179.260 20.000

Steel Casing 16"

Steel Casing 16"

77.000 $3,585.20 $13,803.02

0796 670-1160     WATER MAIN, 16 IN LF  260.000 76.500

 326.980 33.000

 

 

109.500 $10,790.34 $35,804.31

0799 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  18.000 24.000

 3613.150 4.000

 

 

28.000 $14,452.60 $101,168.20

0805 670-2060     GATE VALVE, 6 IN EA  19.000 9.000

 1387.170 1.000

 

 

10.000 $1,387.17 $13,871.70



Georgia Date:

User: 01022235 Department of Transportation Page 6 of 7

Pay Period: 08/31/2017

to 09/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14953-15-000-0

Estimate Summary By Project

Estimate Number: 0015

10/02/2017

Project Number 0002923      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 WATER

0833 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 INEA  .000 2.000

 19709.000 1.000

UTILITY RELOCATION

                                                            

3.000 $19,709.00 $59,127.00

0838 004-0018     EXTRA WORK - LF  .000 125.000

 169.710 63.000

UTILITY RELOCATION

                                                            

188.000 $10,691.73 $31,905.48

0841 670-4000     FIRE HYDRANT EA  16.000 11.000

 3264.060 1.000

 

 

12.000 $3,264.06 $39,168.72

0843 670-7320     LINE STOP, 8 IN EA  .000 1.000

 9932.410 1.000

UTILITY RELOCATION

                                                            

2.000 $9,932.41 $19,864.82

0845 670-7340     LINE STOP, 16 IN EA  .000 .000

 31401.510 1.000

UTILITY RELOCATION

                                                            

1.000 $31,401.51 $31,401.51

0871 670-9920     REMOVE EXISTING FIRE HYDRANT EA  10.000 6.000

 1406.350 1.000

 

 

7.000 $1,406.35 $9,844.45

Category Amount: $123,298.31 $541,541.87

Category Number: 0010 ROADWAY

2050 210-0250     UNDERCUT EXCAVATION CY  .000 457.734

 7.500 292.266

UNDERCUT EXCAVATION

                                                            

750.000 $2,192.00 $5,625.00

Category Amount: $2,192.00 $5,625.00

Category Number: 0070 WATER

2071 670-7240     INSERTION VALVE, 16 IN EA  .000 .000

 70548.000 1.000

16" EZ Valve in Manhole

16" EZ Valve Added by SA #5

1.000 $70,548.00 $70,548.00



Georgia Date:

User: 01022235 Department of Transportation Page 7 of 7

Pay Period: 08/31/2017

to 09/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14953-15-000-0

Estimate Summary By Project

Estimate Number: 0015

10/02/2017

Project Number 0002923      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 WATER

2075 670-7000     STEEL CASING - LF  .000 .000

 243.860 126.000

24" STEEL CASING

24" Steel Casing added by SA #5

126.000 $30,726.36 $30,726.36

Category Amount: $101,274.36 $101,274.36

Project Total Amount: $657,453.11 $5,803,468.86


