
Georgia Date:

User: johdicke Department of Transportation Page 1 of 10

Pay Period: 10/01/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0030

11/08/2018

Contract Location: Time Allowed:

WINDSOR SPRINGS RD (CR 65) BEGINNING SOUTH OF SR 88 AND EXTE

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

09/18/2015

12/18/2015

01/20/2016

01/26/2016

02/18/2016

00/00/0000

00/00/0000

1649 Days

07/31/2020Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 61.25

1010 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$21,312,372.30

$20,734,133.15

$4,902,680.10

76.46%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

245320-      $18,314,577.28 $17,728,506.26 $4,890,322.71 73.30% $1,215,705.72

245325-      $2,997,795.02 $3,005,626.89 $12,357.39 99.59% $110,849.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: johdicke Department of Transportation Page 2 of 10

Pay Period: 10/01/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0030

11/08/2018

Project Number: 245320-      WINDSOR SPRINGS RD (CR 65) - BRIDGE WIDENING & RECNST

 

STP00-1105-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $9,982,877.32 $9,046,488.09 $936,389.23

Non-Participating $3,327,624.75 $3,015,495.04 $312,129.71

Total Earnings $13,310,502.07 $12,061,983.13 $1,248,518.94

Stockpiled Materials $113,752.50 $146,565.72 ($32,813.22)

Gross Earnings $13,424,254.57 $12,208,548.85 $1,215,705.72

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $13,424,254.57 $12,208,548.85

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,215,705.72

$0.00$0.00



Georgia Date:

User: johdicke Department of Transportation Page 3 of 10

Pay Period: 10/01/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0030

11/08/2018

Project Number: 245325-      WINDSOR SPRINGS RD (CR 65) - BRIDGE WIDENING & RECNST

 

BHSLB-1105-00(005)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,388,350.11 $2,299,670.91 $88,679.20

Non-Participating $597,087.52 $574,917.72 $22,169.80

Total Earnings $2,985,437.63 $2,874,588.63 $110,849.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,985,437.63 $2,874,588.63 $110,849.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,985,437.63 $2,874,588.63

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $110,849.00

$0.00$0.00



Georgia Date:

User: johdicke Department of Transportation Page 4 of 10

Pay Period: 10/01/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0030

11/08/2018

Project Number 245320-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .836

 242600.000 .081

STP00-1105-00(004)

 

.917 $19,650.60 $222,464.20

0015 201-1500     CLEARING & GRUBBING - LS  1.000 .900

 2993720.000 .100

STP00-1105-00(004)

 

1.000 $299,372.00 $2,993,720.00

0020 207-0203     FOUND BKFILL MATL, TP II CY  1,178.000 1,654.384

 61.750 29.519

 

 

1,683.903 $1,822.80 $103,981.01

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  71,300.000 61,884.720

 24.750 6,367.700

 

 

68,252.420 $157,600.58 $1,689,247.40

0035 318-3000     AGGR SURF CRS TN  2,000.000 7,288.830

 24.750 335.270

 

 

7,624.100 $8,297.93 $188,696.48

0045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  15,800.000 6,483.650

TL & H LIME 60.750 2,067.260

 

 

8,550.910 $125,586.05 $519,467.78

0050 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  9,900.000 639.430

MATL & H LIME 67.250 -511.920

 

 

127.510 $-34,426.62 $8,575.05

0055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  11,900.000 5,733.370

L & H LIME 64.250 1,885.440

 

 

7,618.810 $121,139.52 $489,508.54

0065 413-1000     BITUM TACK COAT GL  13,200.000 4,097.000

 2.450 1,028.000

 

 

5,125.000 $2,518.60 $12,556.25



Georgia Date:

User: johdicke Department of Transportation Page 5 of 10

Pay Period: 10/01/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0030

11/08/2018

Project Number 245320-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0080 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  3,500.000 2,715.207

 40.500 728.792

 

 

3,443.999 $29,516.08 $139,481.96

0100 441-0748     CONCRETE MEDIAN, 6 IN SY  1,600.000 .000

 43.500 302.982

 

 

302.982 $13,179.72 $13,179.72

0110 441-4020     CONC VALLEY GUTTER, 6 IN SY  1,100.000 933.502

 40.500 143.499

 

 

1,077.001 $5,811.71 $43,618.54

0125 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  21,700.000 16,981.000

 15.250 575.000

 

 

17,556.000 $8,768.75 $267,729.00

0130 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  17,200.000 11,093.000

 15.250 1,357.500

 

 

12,450.500 $20,701.88 $189,870.13

0150 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  100.000 17.283

 241.000 4.376

 

 

21.659 $1,054.62 $5,219.82

0160 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  14,850.000 11,985.139

 34.250 1,066.163

 

 

13,051.302 $36,516.08 $447,007.09

0165 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,020.000 1,769.424

 41.250 347.833

 

 

2,117.257 $14,348.11 $87,336.85

0170 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  2,000.000 1,930.547

 53.500 29.750

 

 

1,960.297 $1,591.63 $104,875.89



Georgia Date:

User: johdicke Department of Transportation Page 6 of 10

Pay Period: 10/01/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0030

11/08/2018

Project Number 245320-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0244 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  11.000 9.000

 621.000 1.000

 

 

10.000 $621.00 $6,210.00

0295 668-1100     CATCH BASIN, GP 1 EA  126.000 95.000

 2510.000 15.250

 

 

110.250 $38,277.50 $276,727.50

0304 668-1200     CATCH BASIN, GP 2 EA  6.000 5.000

 2820.000 .250

 

 

5.250 $705.00 $14,805.00

0310 668-2100     DROP INLET, GP 1 EA  72.000 22.000

 1400.000 3.000

 

 

25.000 $4,200.00 $35,000.00

0425 163-0240     MULCH TN  800.000 282.649

 193.000 9.095

 

 

291.744 $1,755.34 $56,306.59

0445 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  188.000 57.750

/SAND BAGS 352.000 1.500

 

 

59.250 $528.00 $20,856.00

0460 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  207.000 102.000

 138.000 9.000

 

 

111.000 $1,242.00 $15,318.00

0465 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  33,220.000 2,893.000

 1.700 730.000

 

 

3,623.000 $1,241.00 $6,159.10

0470 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  1,880.000 1,926.000

 17.250 24.000

 

 

1,950.000 $414.00 $33,637.50



Georgia Date:

User: johdicke Department of Transportation Page 7 of 10

Pay Period: 10/01/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0030

11/08/2018

Project Number 245320-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0485 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  88.000 10.000

 85.750 1.000

 

 

11.000 $85.75 $943.25

0500 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  207.000 45.000

 156.000 4.000

 

 

49.000 $624.00 $7,644.00

0510 167-1500     WATER QUALITY INSPECTIONS MO  54.000 28.000

 582.000 1.000

 

 

29.000 $582.00 $16,878.00

0515 171-0030     TEMPORARY SILT FENCE, TYPE C LF  66,440.000 25,406.550

 4.400 1,377.000

 

 

26,783.550 $6,058.80 $117,847.62

0729 573-2004     UNDDR PIPE INCL DRAINAGE AGGR, 4 IN LF  3,289.000 1,265.000

 24.250 1,552.000

 

 

2,817.000 $37,636.00 $68,312.25

0968 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  14,930.000 5,673.000

 6.800 1,426.000

 

 

7,099.000 $9,696.80 $48,273.20

0983 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  9,890.000 .000

 8.100 6,280.000

 

 

6,280.000 $50,868.00 $50,868.00

0993 682-9010     SVC POLE RISER EA  5.000 .000

 4930.000 3.000

 

 

3.000 $14,790.00 $14,790.00

0998 682-9021     ELECTRICAL JUNCTION BOX, CONC GROUND MOUNTEDEA  44.000 10.000

 2450.000 12.000

 

 

22.000 $29,400.00 $53,900.00



Georgia Date:

User: johdicke Department of Transportation Page 8 of 10

Pay Period: 10/01/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0030

11/08/2018

Project Number 245320-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1003 682-9950     DIRECTIONAL BORE - LF  5,675.000 .000

 12.250 4,110.000

3 IN

 

4,110.000 $50,347.50 $50,347.50

1023 700-6910     PERMANENT GRASSING AC  27.000 3.146

 1070.000 .577

 

 

3.723 $617.39 $3,983.61

1028 700-7000     AGRICULTURAL LIME TN  122.000 5.053

 214.000 1.150

 

 

6.203 $246.10 $1,327.44

1033 700-8000     FERTILIZER MIXED GRADE TN  19.000 5.414

 642.000 .350

 

 

5.764 $224.70 $3,700.49

1188 158-1000     TRAINING HOURS HR  4,000.000 117.000

 0.800 1,829.500

 

 

1,946.500 $1,463.60 $1,557.20

1208 713-3001     WOOD FIBER BLANKET, TP I, SLOPES SY  3,700.000 4,179.962

 1.350 25.333

 

 

4,205.295 $34.20 $5,677.15

1223 433-1100     REINF CONC APPROACH SLAB, INCL CURB SY  606.000 255.140

 178.000 340.084

 

 

595.224 $60,534.95 $105,949.87

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 15,649.140

 1.000 16,865.070

(IN# 1)

                                                            

32,514.210 $16,865.07 $32,514.21

9050 681-4323     LIGHTING STD, 32 FT MH, 12 FT ARM EA  .000 47.000

 4192.300 15.000

CO #5 SA#4

Add the items: 681-4323 LIGHTING STD, 32 FT MH, 12 FT ARM

62.000 $62,884.50 $259,922.60



Georgia Date:

User: johdicke Department of Transportation Page 9 of 10

Pay Period: 10/01/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0030

11/08/2018

Project Number 245320-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9055 681-6900     LUMINAIRE - EA  .000 47.000

 1568.380 15.000

CO#5 SA#4

681-6900 LUMINAIRE-LED to the contract

62.000 $23,525.70 $97,239.56

Category Amount: $1,248,518.94 $8,933,231.35

Project Total Amount: $1,248,518.94 $13,310,502.07



Georgia Date:

User: johdicke Department of Transportation Page 10 of 10

Pay Period: 10/01/2018

to 10/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0030

11/08/2018

Project Number 245325-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 BRIDGE NO. 1 - OVER NORFOLK RAILROAD

0020 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .750

 932400.000 .200

1

 

.950 $186,480.00 $885,780.00

0025 500-3002     CLASS AA CONCRETE CY  400.000 439.000

 754.000 -39.000

 

 

400.000 $-29,406.00 $301,600.00

0045 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .750

 120000.000 .250

1

 

1.000 $30,000.00 $120,000.00

0060 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .950

 735500.000 .050

STA 146+00

 

1.000 $36,775.00 $735,500.00

9060 201-1500     CLEARING & GRUBBING - LS  .000 .000

 -113000.000 1.000

SAVINGS FOR VEP - SA #2

                                                            

1.000 $-113,000.00 ($113,000.00)

Category Amount: $110,849.00 $1,929,880.00

Project Total Amount: $110,849.00 $2,985,437.63


