
Georgia Date:

User: johdicke Department of Transportation Page 1 of 10

Pay Period: 01/01/2019

to 01/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0033

02/07/2019

Contract Location: Time Allowed:

WINDSOR SPRINGS RD (CR 65) BEGINNING SOUTH OF SR 88 AND EXTE

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

09/18/2015

12/18/2015

01/20/2016

01/26/2016

02/18/2016

00/00/0000

00/00/0000

1649 Days

07/31/2020Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 66.83

1102 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$21,494,004.16

$20,734,133.15

$3,391,240.99

84.02%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

245320-      $18,391,879.28 $17,728,506.26 $3,335,741.00 81.86% $609,228.57

245325-      $3,102,124.88 $3,005,626.89 $55,499.99 98.21% $49,066.06

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: johdicke Department of Transportation Page 2 of 10

Pay Period: 01/01/2019

to 01/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0033

02/07/2019

Project Number: 245320-      WINDSOR SPRINGS RD (CR 65) - BRIDGE WIDENING & RECNST

 

STP00-1105-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $11,259,995.99 $10,789,949.23 $470,046.76

Non-Participating $3,753,330.80 $3,596,648.61 $156,682.19

Total Earnings $15,013,326.79 $14,386,597.84 $626,728.95

Stockpiled Materials $42,811.49 $60,311.87 ($17,500.38)

Gross Earnings $15,056,138.28 $14,446,909.71 $609,228.57

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $15,056,138.28 $14,446,909.71

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $609,228.57

$0.00$0.00



Georgia Date:

User: johdicke Department of Transportation Page 3 of 10

Pay Period: 01/01/2019

to 01/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0033

02/07/2019

Project Number: 245325-      WINDSOR SPRINGS RD (CR 65) - BRIDGE WIDENING & RECNST

 

BHSLB-1105-00(005)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,437,299.92 $2,398,047.07 $39,252.85

Non-Participating $609,324.97 $599,511.76 $9,813.21

Total Earnings $3,046,624.89 $2,997,558.83 $49,066.06

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,046,624.89 $2,997,558.83 $49,066.06

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,046,624.89 $2,997,558.83

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $49,066.06

$0.00$0.00



Georgia Date:

User: johdicke Department of Transportation Page 4 of 10

Pay Period: 01/01/2019

to 01/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0033

02/07/2019

Project Number 245320-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  71,300.000 76,009.970

 24.750 752.180

 

 

76,762.150 $18,616.46 $1,899,863.21

0050 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  9,900.000 291.060

MATL & H LIME 67.250 106.720

 

 

397.780 $7,176.92 $26,750.71

0055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  11,900.000 10,065.770

L & H LIME 64.250 886.560

 

 

10,952.330 $56,961.48 $703,687.20

0065 413-1000     BITUM TACK COAT GL  13,200.000 7,419.000

 2.450 366.000

 

 

7,785.000 $896.70 $19,073.25

0085 441-0104     CONC SIDEWALK, 4 IN SY  1,800.000 660.665

 61.750 779.446

 

 

1,440.111 $48,130.79 $88,926.85

0089 441-0108     CONC SIDEWALK, 8 IN SY  600.000 869.195

 66.250 726.401

 

 

1,595.596 $48,124.07 $105,708.24

0100 441-0748     CONCRETE MEDIAN, 6 IN SY  1,600.000 618.134

 43.500 643.656

 

 

1,261.790 $27,999.04 $54,887.87

0120 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  700.000 14.750

 14.250 91.500

 

 

106.250 $1,303.88 $1,514.06

0125 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  21,700.000 21,470.000

 15.250 357.500

 

 

21,827.500 $5,451.88 $332,869.38



Georgia Date:

User: johdicke Department of Transportation Page 5 of 10

Pay Period: 01/01/2019

to 01/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0033

02/07/2019

Project Number 245320-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0130 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  17,200.000 13,174.500

 15.250 1,853.500

 

 

15,028.000 $28,265.88 $229,177.00

0150 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  100.000 52.014

 241.000 18.703

 

 

70.717 $4,507.42 $17,042.80

0160 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  14,850.000 13,051.302

 34.250 40.000

 

 

13,091.302 $1,370.00 $448,377.09

0245 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  5.000 3.000

 734.000 1.000

 

 

4.000 $734.00 $2,936.00

0274 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  2.000 .000

 20500.000 2.000

 

 

2.000 $41,000.00 $41,000.00

0275 634-1200     RIGHT OF WAY MARKERS EA  248.000 .000

 108.000 71.000

 

 

71.000 $7,668.00 $7,668.00

0295 668-1100     CATCH BASIN, GP 1 EA  126.000 126.000

 2510.000 1.000

 

 

127.000 $2,510.00 $318,770.00

0310 668-2100     DROP INLET, GP 1 EA  72.000 39.500

 1400.000 4.500

 

 

44.000 $6,300.00 $61,600.00

0320 668-4300     STORM SEWER MANHOLE, TP 1 EA  12.000 5.500

 1770.000 1.500

 

 

7.000 $2,655.00 $12,390.00



Georgia Date:

User: johdicke Department of Transportation Page 6 of 10

Pay Period: 01/01/2019

to 01/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0033

02/07/2019

Project Number 245320-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0375 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  200.000 6.861

 36.250 19.861

 

 

26.722 $719.96 $968.67

0385 603-7000     PLASTIC FILTER FABRIC SY  830.000 979.357

 4.450 19.861

 

 

999.218 $88.38 $4,446.52

0420 163-0232     TEMPORARY GRASSING AC  14.000 17.059

 535.000 1.201

 

 

18.260 $642.54 $9,769.10

0425 163-0240     MULCH TN  800.000 304.243

 193.000 12.962

 

 

317.205 $2,501.67 $61,220.57

0460 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  207.000 113.250

 138.000 .750

 

 

114.000 $103.50 $15,732.00

0465 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  33,220.000 4,280.000

 1.700 212.000

 

 

4,492.000 $360.40 $7,636.40

0470 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  1,880.000 2,046.000

 17.250 36.000

 

 

2,082.000 $621.00 $35,914.50

0485 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  88.000 12.000

 85.750 1.000

 

 

13.000 $85.75 $1,114.75

0500 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  207.000 50.000

 156.000 1.000

 

 

51.000 $156.00 $7,956.00



Georgia Date:

User: johdicke Department of Transportation Page 7 of 10

Pay Period: 01/01/2019

to 01/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0033

02/07/2019

Project Number 245320-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0510 167-1500     WATER QUALITY INSPECTIONS MO  54.000 31.000

 582.000 1.000

 

 

32.000 $582.00 $18,624.00

0515 171-0030     TEMPORARY SILT FENCE, TYPE C LF  66,440.000 26,936.550

 4.400 45.000

 

 

26,981.550 $198.00 $118,718.82

0580 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .100

 87300.000 .500

1

 

.600 $43,650.00 $52,380.00

0707 647-2160     PULL BOX, PB-6 EA  38.000 .000

 1470.000 22.000

 

 

22.000 $32,340.00 $32,340.00

0708 647-2170     PULL BOX, PB-7 EA  2.000 .000

 2130.000 1.000

 

 

1.000 $2,130.00 $2,130.00

0968 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  14,930.000 9,054.000

 6.800 1,663.000

 

 

10,717.000 $11,308.40 $72,875.60

0978 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  3,792.000 120.000

 8.100 2,075.000

 

 

2,195.000 $16,807.50 $17,779.50

0983 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  9,890.000 6,280.000

 8.100 4,105.000

 

 

10,385.000 $33,250.50 $84,118.50

0993 682-9010     SVC POLE RISER EA  5.000 3.000

 4930.000 1.000

 

 

4.000 $4,930.00 $19,720.00



Georgia Date:

User: johdicke Department of Transportation Page 8 of 10

Pay Period: 01/01/2019

to 01/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0033

02/07/2019

Project Number 245320-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0998 682-9021     ELECTRICAL JUNCTION BOX, CONC GROUND MOUNTEDEA  44.000 32.000

 2450.000 7.000

 

 

39.000 $17,150.00 $95,550.00

1003 682-9950     DIRECTIONAL BORE - LF  5,675.000 4,650.000

 12.250 1,528.000

3 IN

 

6,178.000 $18,718.00 $75,680.50

1008 682-9950     DIRECTIONAL BORE - LF  530.000 .000

 12.250 530.000

3 IN

 

530.000 $6,492.50 $6,492.50

1023 700-6910     PERMANENT GRASSING AC  27.000 3.723

 1070.000 .231

 

 

3.954 $247.17 $4,230.78

1028 700-7000     AGRICULTURAL LIME TN  122.000 6.203

 214.000 .120

 

 

6.323 $25.68 $1,353.12

1033 700-8000     FERTILIZER MIXED GRADE TN  19.000 5.764

 642.000 .390

 

 

6.154 $250.38 $3,950.87

1058 702-0330     HEMEROCALLIS SPECIES - EA  2,028.000 .000

 14.500 806.000

HAPPY RETURNS - 3 GAL

 

806.000 $11,687.00 $11,687.00

1063 702-0719     PANICUM VIRGATUM - EA  143.000 .000

 26.500 143.000

CHEYENNE SKY - 3 GAL

 

143.000 $3,789.50 $3,789.50

1078 702-1074     TRACHELOSPERMUM ASIATICUM - EA  1,142.000 .000

 21.000 608.000

1 GAL

 

608.000 $12,768.00 $12,768.00



Georgia Date:

User: johdicke Department of Transportation Page 9 of 10

Pay Period: 01/01/2019

to 01/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0033

02/07/2019

Project Number 245320-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1093 716-2000     EROSION CONTROL MATS, SLOPES SY  8,200.000 5,564.836

 1.000 972.333

 

 

6,537.169 $972.33 $6,537.17

1098 766-7020     IRRIGATION SYSTEM LS  1.000 .400

 95300.000 .150

 

 

.550 $14,295.00 $52,415.00

1163 999-3155     DRY SWALE EDGE DRAIN LF  214.000 .000

 146.000 210.000

 

 

210.000 $30,660.00 $30,660.00

1208 713-3001     WOOD FIBER BLANKET, TP I, SLOPES SY  3,700.000 4,205.295

 1.350 146.667

 

 

4,351.962 $198.00 $5,875.15

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 55,569.330

 1.000 3,242.830

(IN# 1)

                                                            

58,812.160 $3,242.83 $58,812.16

9050 681-4323     LIGHTING STD, 32 FT MH, 12 FT ARM EA  .000 87.500

 4192.300 8.000

CO #5 SA#4

Add the items: 681-4323 LIGHTING STD, 32 FT MH, 12 FT ARM

95.500 $33,538.40 $400,364.65

9055 681-6900     LUMINAIRE - EA  .000 85.000

 1568.380 8.000

CO#5 SA#4

681-6900 LUMINAIRE-LED to the contract

93.000 $12,547.04 $145,859.34

Category Amount: $626,728.95 $5,851,712.33

Project Total Amount: $626,728.95 $15,013,326.79



Georgia Date:

User: johdicke Department of Transportation Page 10 of 10

Pay Period: 01/01/2019

to 01/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14955-15-T00-1

Estimate Summary By Project

Estimate Number: 0033

02/07/2019

Project Number 245325-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 BRIDGE NO. 1 - OVER NORFOLK RAILROAD

0015 500-0100     GROOVED CONCRETE SY  1,553.000 560.000

 13.500 1,079.056

 

 

1,639.056 $14,567.26 $22,127.26

0020 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .963

 932400.000 .037

1

 

1.000 $34,498.80 $932,400.00

Category Amount: $49,066.06 $954,527.26

Project Total Amount: $49,066.06 $3,046,624.89


