
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14986-15-000-1

Estimate Summary By Project

Estimate Number: 0005

10/05/2016

Contract Location: Time Allowed:

SR 135 @US 441/SR 31 TO SR 32; OVER CSX RAILROAD AND IRON RD

 

Contractor:

EAST COAST ASPHALT, LLC Date Let:

912-384-9665 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

             Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

03/18/2016

03/18/2016

05/10/2016

05/12/2016

05/25/2016

00/00/0000

00/00/0000

1481 Days

05/31/2020Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 02   

Elapsed Calender Days:

Percent Time: 9.59

142 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$32,732,093.33

$31,212,936.75

$27,982,495.47

14.51%

Counties:

Coffee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

431830-      $32,732,093.33 $31,212,936.75 $27,982,495.47 14.51% $568,566.08

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14986-15-000-1

Estimate Summary By Project

Estimate Number: 0005

10/05/2016

Project Number: 431830-      SR 135 - WIDENING & RECONSTRUCTION

 

STP00-0079-01(042)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,799,678.29 $3,344,825.43 $454,852.86

Non-Participating $949,919.57 $836,206.35 $113,713.22

Total Earnings $4,749,597.86 $4,181,031.78 $568,566.08

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,749,597.86 $4,181,031.78 $568,566.08

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,749,597.86 $4,181,031.78

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$568,566.08

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14986-15-000-1

Estimate Summary By Project

Estimate Number: 0005

10/05/2016

Project Number 431830-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .363

 1407000.000 .015

STP00-0079-01(042)

 

.378 $21,105.00 $531,846.00

0035 201-1500     CLEARING & GRUBBING - LS  1.000 .620

 4650000.000 .010

STP00-0079-01(042)

 

.630 $46,500.00 $2,929,500.00

0065 206-0002     BORROW EXCAV, INCL MATL CY  169,400.000 53,831.000

 8.830 15,108.000

 

 

68,939.000 $133,403.64 $608,731.37

0070 207-0203     FOUND BKFILL MATL, TP II CY  428.000 94.444

 55.000 91.970

 

 

186.414 $5,058.35 $10,252.77

0073 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  8.000 5.000

 15000.000 3.000

 

 

8.000 $45,000.00 $120,000.00

Category Amount: $251,066.99 $4,200,330.14

Category Number: 0030 EROSION CONTROL

0085 163-0240     MULCH TN  694.000 64.260

 219.000 17.270

 

 

81.530 $3,782.13 $17,855.07

Category Amount: $3,782.13 $17,855.07

Category Number: 0010 ROADWAY

0114 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  .000 637.500

RAW CHECK DAM 8.000 225.000

CONSTR AND REMOVE TEMP SED BARRIER OR BALED STRAW CH DAM

                                                            

862.500 $1,800.00 $6,900.00

Category Amount: $1,800.00 $6,900.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14986-15-000-1

Estimate Summary By Project

Estimate Number: 0005

10/05/2016

Project Number 431830-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0137 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  18,900.000 50.000

 0.500 .000

 

 

50.000 $.00 $25.00

0187 167-1500     WATER QUALITY INSPECTIONS MO  28.000 4.000

 9000.000 1.000

 

 

5.000 $9,000.00 $45,000.00

0197 171-0010     TEMPORARY SILT FENCE, TYPE A LF  37,800.000 14,484.750

 1.980 1,341.750

 

 

15,826.500 $2,656.67 $31,336.47

0202 171-0030     TEMPORARY SILT FENCE, TYPE C LF  40,305.000 16,434.750

 3.190 261.500

 

 

16,696.250 $834.19 $53,261.04

Category Amount: $12,490.86 $129,622.51

Category Number: 0010 ROADWAY

0252 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  6,879.000 .000

 35.200 40.300

 

 

40.300 $1,418.56 $1,418.56

0262 550-1242     STORM DRAIN PIPE, 24 IN, H 15-20 LF  97.000 .000

 46.600 104.000

 

 

104.000 $4,846.40 $4,846.40

0282 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  445.000 .000

 112.250 248.000

 

 

248.000 $27,838.00 $27,838.00

0292 550-1486     STORM DRAIN PIPE, 48 IN, H 35-40 LF  243.000 145.500

 125.000 96.900

 

 

242.400 $12,112.50 $30,300.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14986-15-000-1

Estimate Summary By Project

Estimate Number: 0005

10/05/2016

Project Number 431830-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0302 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,519.000 446.800

 35.250 40.300

 

 

487.100 $1,420.58 $17,170.28

0408 615-1000     JACK OR BORE PIPE - LF  .000 .000

 804.660 166.000

JACK OR BORE 48 " STEEL PIPE

                                                            

166.000 $133,573.56 $133,573.56

0447 668-2100     DROP INLET, GP 1 EA  37.000 .000

 3130.000 .750

 

 

.750 $2,347.50 $2,347.50

0897 222-2225     DRAINAGE BLANKET MATERIAL, TP III CY  1,890.000 .000

 55.600 1,800.000

 

 

1,800.000 $100,080.00 $100,080.00

0927 666-0020     VERTICAL DRAINAGE WICKS LF  27,676.000 .000

 1.000 15,789.000

 

 

15,789.000 $15,789.00 $15,789.00

Category Amount: $299,426.10 $333,363.30

Project Total Amount: $568,566.08 $4,749,597.86


