
Georgia Date:

User: msnipes Department of Transportation Page 1 of 4

Pay Period: 10/01/2017

to 10/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14986-15-000-1

Estimate Summary By Project

Estimate Number: 0018

11/04/2017

Contract Location: Time Allowed:

SR 135 @US 441/SR 31 TO SR 32; OVER CSX RAILROAD AND IRON RD

 

Contractor:

EAST COAST ASPHALT, LLC Date Let:

912-384-9665 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

             Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

03/18/2016

03/18/2016

05/10/2016

05/12/2016

05/25/2016

00/00/0000

00/00/0000

1481 Days

05/31/2020Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 02   

Elapsed Calender Days:

Percent Time: 36.33

538 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$32,773,084.28

$31,212,936.75

$18,456,811.05

42.59%

Counties:

Coffee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

431830-      $32,773,084.28 $31,212,936.75 $18,456,811.05 43.68% $1,065,986.85

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: msnipes Department of Transportation Page 2 of 4

Pay Period: 10/01/2017

to 10/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14986-15-000-1

Estimate Summary By Project

Estimate Number: 0018

11/04/2017

Project Number: 431830-      SR 135 - WIDENING & RECONSTRUCTION

 

STP00-0079-01(042)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $11,167,187.23 $10,185,592.48 $981,594.75

Non-Participating $2,791,796.89 $2,546,398.20 $245,398.69

Total Earnings $13,958,984.12 $12,731,990.68 $1,226,993.44

Stockpiled Materials $357,289.11 $518,295.70 ($161,006.59)

Gross Earnings $14,316,273.23 $13,250,286.38 $1,065,986.85

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $14,316,273.23 $13,250,286.38

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,065,986.85

$0.00$0.00



Georgia Date:

User: msnipes Department of Transportation Page 3 of 4

Pay Period: 10/01/2017

to 10/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14986-15-000-1

Estimate Summary By Project

Estimate Number: 0018

11/04/2017

Project Number 431830-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .619

 1407000.000 .035

STP00-0079-01(042)

 

.654 $49,245.00 $920,178.00

0035 201-1500     CLEARING & GRUBBING - LS  1.000 .780

 4650000.000 .020

STP00-0079-01(042)

 

.800 $93,000.00 $3,720,000.00

0050 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  130,930.000 2,171.967

 21.700 14,154.426

 

 

16,326.393 $307,151.04 $354,282.73

Category Amount: $449,396.04 $4,994,460.73

Category Number: 0030 EROSION CONTROL

0080 163-0232     TEMPORARY GRASSING AC  18.000 1.687

 995.000 1.220

 

 

2.907 $1,213.90 $2,892.47

0087 700-8000     FERTILIZER MIXED GRADE TN  36.000 .355

 700.000 .280

 

 

.635 $196.00 $444.50

0107 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,701.000 .000

 22.000 180.000

 

 

180.000 $3,960.00 $3,960.00

0187 167-1500     WATER QUALITY INSPECTIONS MO  28.000 17.000

 9000.000 1.000

 

 

18.000 $9,000.00 $162,000.00

Category Amount: $14,369.90 $169,296.97



Georgia Date:

User: msnipes Department of Transportation Page 4 of 4

Pay Period: 10/01/2017

to 10/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14986-15-000-1

Estimate Summary By Project

Estimate Number: 0018

11/04/2017

Project Number 431830-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0447 668-2100     DROP INLET, GP 1 EA  37.000 23.250

 3130.000 .750

 

 

24.000 $2,347.50 $75,120.00

Category Amount: $2,347.50 $75,120.00

Category Number: 0020 BRIDGE NO. 1 - OVER CSX RAILROAD & IRON RD

0668 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .610

 1850000.000 .370

1

 

.980 $684,500.00 $1,813,000.00

0669 500-2100     CONCRETE BARRIER LF  492.000 .000

 65.000 492.000

 

 

492.000 $31,980.00 $31,980.00

0674 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .610

 120000.000 .370

1

 

.980 $44,400.00 $117,600.00

Category Amount: $760,880.00 $1,962,580.00

Project Total Amount: $1,226,993.44 $13,958,984.12


