
Georgia Date:

User: mjavanma Department of Transportation Page 1 of 4

Pay Period: 12/03/2019

to 01/08/2020

Rpt-ID: RCPESPRJ

Contract ID: B14998-15-000-0

Estimate Summary By Project

Estimate Number: 0044

01/08/2020

Contract Location: Time Allowed:

CASTLEBERRY RD (CR 8) AND EXTENDING TO SR 20; ALSO INCLUDES 

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

08/21/2015

09/04/2015

11/06/2015

11/17/2015

02/01/2016

00/00/0000

00/00/0000

1322 Days

06/30/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 114.52

1514 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$38,556,430.63

$36,914,437.94

$3,520,949.45

91.80%

Counties:

Forsyth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009316      $38,556,430.63 $36,914,437.94 $3,520,949.45 90.87% $247,063.08

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: mjavanma Department of Transportation Page 2 of 4

Pay Period: 12/03/2019

to 01/08/2020

Rpt-ID: RCPESPRJ

Contract ID: B14998-15-000-0

Estimate Summary By Project

Estimate Number: 0044

01/08/2020

Project Number: 0009316      BETHELVIEW RD (CR 455) - WIDENING & RCNST

 

CSSTP-0009-00(316)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $28,315,463.37 $28,062,490.51 $252,972.86

Non-Participating $7,078,865.81 $7,015,622.59 $63,243.22

Total Earnings $35,394,329.18 $35,078,113.10 $316,216.08

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $35,394,329.18 $35,078,113.10 $316,216.08

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($358,848.00)

Total: $35,035,481.18 $34,788,418.10

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $247,063.08

($69,153.00)($289,695.00)



Georgia Date:

User: mjavanma Department of Transportation Page 3 of 4

Pay Period: 12/03/2019

to 01/08/2020

Rpt-ID: RCPESPRJ

Contract ID: B14998-15-000-0

Estimate Summary By Project

Estimate Number: 0044

01/08/2020

Project Number 0009316      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0014 205-0001     UNCLASS EXCAV CY  144,825.000 131,436.859

 6.500 13,386.667

 

 

144,823.526 $87,013.34 $941,352.92

0015 206-0002     BORROW EXCAV, INCL MATL CY  240,693.000 217,999.816

 5.500 22,692.741

 

 

240,692.557 $124,810.08 $1,323,809.06

0130 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  4,975.000 2,911.500

 20.000 970.500

 

 

3,882.000 $19,410.00 $77,640.00

0150 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  32.000 29.000

 1070.000 2.000

 

 

31.000 $2,140.00 $33,170.00

Category Amount: $233,373.42 $2,375,971.98

Category Number: 0030 EROSION CONTROL

0535 163-0300     CONSTRUCTION EXIT EA  20.000 20.050

 850.000 -.002

 

 

20.048 $-1.70 $17,040.80

0540 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  500.000 1,220.250

 12.000 406.750

 

 

1,627.000 $4,881.00 $19,524.00

0545 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  84.000 20.250

/SAND BAGS 200.000 6.750

 

 

27.000 $1,350.00 $5,400.00

0550 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  4,600.000 5,675.250

RAW CHECK DAM 3.000 1,891.750

 

 

7,567.000 $5,675.25 $22,701.00



Georgia Date:

User: mjavanma Department of Transportation Page 4 of 4

Pay Period: 12/03/2019

to 01/08/2020

Rpt-ID: RCPESPRJ

Contract ID: B14998-15-000-0

Estimate Summary By Project

Estimate Number: 0044

01/08/2020

Project Number 0009316      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0555 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  308.000 89.250

 95.000 29.750

 

 

119.000 $2,826.25 $11,305.00

0620 171-0030     TEMPORARY SILT FENCE, TYPE C LF  66,375.000 56,386.807

 3.500 18,795.602

 

 

75,182.409 $65,784.61 $263,138.43

Category Amount: $80,515.41 $339,109.23

Category Number: 0040 SIGNING AND MARKING

0670 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  270.000 269.000

 105.000 4.000

 

 

273.000 $420.00 $28,665.00

0685 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  62,590.000 33,516.000

 0.400 1,640.000

 

 

35,156.000 $656.00 $14,062.40

0715 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,910.000 1,594.310

 3.750 53.667

 

 

1,647.977 $201.25 $6,179.91

Category Amount: $1,277.25 $48,907.31

Category Number: 0030 EROSION CONTROL

0950 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  4.000 5.250

 600.000 1.750

 

 

7.000 $1,050.00 $4,200.00

Category Amount: $1,050.00 $4,200.00

Project Total Amount: $316,216.08 $35,394,329.18


