
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15013-15-000-0

Estimate Summary By Project

Estimate Number: 0007

07/11/2016

Contract Location: Time Allowed:

 US 82/SR 520 AT COUNTY LINE RD (CR 459).

 

Contractor:

OXFORD CONSTRUCTION COMPANY Date Let:

3200 PALMYRA RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31707-1221 Date Work Began:

Phone: (229)883-3232 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

09/18/2015

10/02/2015

11/06/2015

11/13/2015

12/01/2015

00/00/0000

00/00/0000

323 Days

09/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 71.52

231 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,827,477.83

$2,675,846.70

$1,591,624.62

43.71%

Counties:

Dougherty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010292      $2,827,477.83 $2,675,846.70 $1,591,624.62 43.71% $328,692.58

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15013-15-000-0

Estimate Summary By Project

Estimate Number: 0007

07/11/2016

Project Number: 0010292      SR 520/US 82 - INTERSECTION IMPROV

 

CSSFT-0010-00(292)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,112,267.92 $816,444.59 $295,823.33

Non-Participating $123,585.29 $90,716.04 $32,869.25

Total Earnings $1,235,853.21 $907,160.63 $328,692.58

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,235,853.21 $907,160.63 $328,692.58

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,235,853.21 $907,160.63

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $328,692.58

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15013-15-000-0

Estimate Summary By Project

Estimate Number: 0007

07/11/2016

Project Number 0010292      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .459

 40000.000 .112

CSSFT-0010-00(292)

 

.571 $4,480.00 $22,840.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .692

 416000.000 .049

CSSFT-0010-00(292)

 

.741 $20,384.00 $308,256.00

0020 310-5060     GR AGGR BASE CRS, 6 INCH, INCL MATL SY  1,900.000 656.444

 12.600 531.389

 

 

1,187.833 $6,695.50 $14,966.70

0025 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  18,300.000 8,153.886

 16.850 5,966.856

 

 

14,120.742 $100,541.52 $237,934.50

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  500.000 117.100

 77.000 172.130

 

 

289.230 $13,254.01 $22,270.71

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,100.000 511.330

L & H LIME 72.500 1,189.650

 

 

1,700.980 $86,249.63 $123,321.05

0045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  5,900.000 718.390

TL & H LIME 70.350 1,325.450

 

 

2,043.840 $93,245.41 $143,784.14

0055 413-1000     BITUM TACK COAT GL  2,700.000 356.000

 4.500 904.000

 

 

1,260.000 $4,068.00 $5,670.00

Category Amount: $328,918.07 $879,043.10



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15013-15-000-0

Estimate Summary By Project

Estimate Number: 0007

07/11/2016

Project Number 0010292      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0140 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  720.000 418.700

 38.000 24.200

 

 

442.900 $919.60 $16,830.20

0158 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  368.000 224.000

 35.000 54.000

 

 

278.000 $1,890.00 $9,730.00

0160 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  14.000 6.000

 365.000 2.000

 

 

8.000 $730.00 $2,920.00

Category Amount: $3,539.60 $29,480.20

Category Number: 0030 EROSION CONTROL

0235 163-0232     TEMPORARY GRASSING AC  8.000 2.045

 400.000 2.692

 

 

4.737 $1,076.80 $1,894.80

0240 163-0240     MULCH TN  300.000 13.370

 220.000 7.510

 

 

20.880 $1,652.20 $4,593.60

0255 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  70.000 13.500

/SAND BAGS 325.000 8.250

 

 

21.750 $2,681.25 $7,068.75

0265 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  14.000 .000

 225.000 4.500

 

 

4.500 $1,012.50 $1,012.50

0270 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  1,850.000 1,234.000

 2.000 213.000

 

 

1,447.000 $426.00 $2,894.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15013-15-000-0

Estimate Summary By Project

Estimate Number: 0007

07/11/2016

Project Number 0010292      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0275 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  840.000 46.000

 2.000 102.000

 

 

148.000 $204.00 $296.00

0285 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  8.000 .000

 150.000 3.000

 

 

3.000 $450.00 $450.00

0300 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  3.000 1.000

 400.000 2.000

 

 

3.000 $800.00 $1,200.00

0305 167-1500     WATER QUALITY INSPECTIONS MO  10.000 6.000

 1540.000 1.000

 

 

7.000 $1,540.00 $10,780.00

0310 171-0030     TEMPORARY SILT FENCE, TYPE C LF  3,700.000 2,828.000

 4.500 45.750

 

 

2,873.750 $205.88 $12,931.88

0320 700-6910     PERMANENT GRASSING AC  15.000 .000

 1100.000 .829

 

 

.829 $911.90 $911.90

0330 700-8000     FERTILIZER MIXED GRADE TN  11.000 .375

 850.000 .800

 

 

1.175 $680.00 $998.75

Category Amount: $11,640.53 $45,032.18

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -7,890.250

 1.000 -15,405.620

(IN #1)

                                                            

-23,295.870 $-15,405.62 ($23,295.87)

Category Amount: $-15,405.62 $-23,295.87

Project Total Amount: $328,692.58 $1,235,853.21
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to 06/30/2016
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Estimate Summary By Project

Estimate Number: 0007

07/11/2016


