
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 09/02/2016

to 10/03/2016

Rpt-ID: RCPESPRJ

Contract ID: B15015-15-000-0

Estimate Summary By Project

Estimate Number: 0007

10/11/2016

Contract Location: Time Allowed:

VARIOUS LOCATIONS ON MEMORIAL DR (SR 154);

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone: (404)361-0672 Date Time Stopped:

Date Accepted:

PHILADELPHIA INDEMNITY INSURANCE COMPANY

09/18/2015

10/02/2015

10/30/2015

11/05/2015

01/27/2016

00/00/0000

00/00/0000

513 Days

03/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 65.11

334 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,573,929.75

$2,573,929.75

$1,382,492.12

46.29%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007912      $2,573,929.75 $2,573,929.75 $1,382,492.12 46.29% $154,072.34

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 09/02/2016

to 10/03/2016

Rpt-ID: RCPESPRJ

Contract ID: B15015-15-000-0

Estimate Summary By Project

Estimate Number: 0007

10/11/2016

Project Number: 0007912      SR 154 - TRAFFIC SIGNAL UPGRADES

 

CSSTP-0007-00(912)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $953,150.11 $829,892.24 $123,257.87

Non-Participating $238,287.52 $207,473.05 $30,814.47

Total Earnings $1,191,437.63 $1,037,365.29 $154,072.34

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,191,437.63 $1,037,365.29 $154,072.34

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,191,437.63 $1,037,365.29

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$154,072.34

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 09/02/2016

to 10/03/2016

Rpt-ID: RCPESPRJ

Contract ID: B15015-15-000-0

Estimate Summary By Project

Estimate Number: 0007

10/11/2016

Project Number 0007912      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TRAFFIC SIGNALS

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .600

 183665.000 .053

CSSTP-0007-00(912)

 

.653 $9,734.25 $119,933.25

Category Amount: $9,734.25 $119,933.25

Category Number: 0010 ROADWAY

0030 210-0100     GRADING COMPLETE - LS  1.000 .460

 105750.000 .080

CSSTP-0007-00(912)

 

.540 $8,460.00 $57,105.00

0035 441-0104     CONC SIDEWALK, 4 IN SY  700.000 167.083

 120.000 69.888

 

 

236.971 $8,386.56 $28,436.52

0040 441-0108     CONC SIDEWALK, 8 IN SY  215.000 236.333

 172.000 246.890

 

 

483.223 $42,465.08 $83,114.36

0055 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  510.000 40.000

 52.000 52.000

 

 

92.000 $2,704.00 $4,784.00

0065 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  805.000 304.000

 63.000 137.000

 

 

441.000 $8,631.00 $27,783.00

Category Amount: $70,646.64 $201,222.88

Category Number: 0020 TRAFFIC SIGNALS

0080 634-1200     RIGHT OF WAY MARKERS EA  76.000 69.000

 315.000 4.000

 

 

73.000 $1,260.00 $22,995.00

0100 639-3004     STEEL STRAIN POLE, TP IV EA  9.000 6.300

 6310.000 .300

(W/30 FT MASTARM)

 

6.600 $1,893.00 $41,646.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 09/02/2016

to 10/03/2016

Rpt-ID: RCPESPRJ

Contract ID: B15015-15-000-0

Estimate Summary By Project

Estimate Number: 0007

10/11/2016

Project Number 0007912      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TRAFFIC SIGNALS

0125 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .700

 18920.000 .300

(W/65 FT MASTARM)

 

1.000 $5,676.00 $18,920.00

0145 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .700

 9490.000 .300

(W/25 FT & 45 FT MASTARMS)

 

1.000 $2,847.00 $9,490.00

0150 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .700

 9790.000 .300

(W/30 FT & 45 FT MASTARMS)

 

1.000 $2,937.00 $9,790.00

0170 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .700

 9880.000 .300

(W/35 FT & 45 FT MASTARMS)

 

1.000 $2,964.00 $9,880.00

0205 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .400

 46408.000 .300

1

 

.700 $13,922.40 $32,485.60

0210 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .400

 46961.000 .300

2

 

.700 $14,088.30 $32,872.70

0215 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .400

 44358.000 .300

3

 

.700 $13,307.40 $31,050.60

Category Amount: $58,895.10 $209,129.90

Category Number: 0030 COMMUNICATION

0335 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  1,040.000 129.000

 15.000 275.000

 

 

404.000 $4,125.00 $6,060.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 09/02/2016

to 10/03/2016

Rpt-ID: RCPESPRJ

Contract ID: B15015-15-000-0

Estimate Summary By Project

Estimate Number: 0007

10/11/2016

Project Number 0007912      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 COMMUNICATION

0340 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  11,665.000 8,491.000

 13.350 717.000

 

 

9,208.000 $9,571.95 $122,926.80

Category Amount: $13,696.95 $128,986.80

Category Number: 0020 TRAFFIC SIGNALS

0343 682-9950     DIRECTIONAL BORE - LF  2,025.000 1,648.000

 4.600 239.000

6 IN

 

1,887.000 $1,099.40 $8,680.20

Category Amount: $1,099.40 $8,680.20

Project Total Amount: $154,072.34 $1,191,437.63


