
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 11/01/2016

to 03/21/2017

Rpt-ID: RCPESPRJ

Contract ID: B15021-15-000-0

Estimate Summary By Project

Estimate Number: 0007

04/04/2017

Contract Location: Time Allowed:

US 80/SR 26 W OF COLEMAN BLVD AND E OF THE CSX RR TRACKS

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

09/18/2015

10/02/2015

11/06/2015

11/12/2015

05/15/2016

08/31/2016

00/00/0000

294 Days

08/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 100.00

294 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,911,370.19

$2,459,000.00

$282,015.26

90.31%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004632      $2,911,370.19 $2,459,000.00 $282,015.26 90.31% $20,079.42

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 11/01/2016

to 03/21/2017

Rpt-ID: RCPESPRJ

Contract ID: B15021-15-000-0

Estimate Summary By Project

Estimate Number: 0007

04/04/2017

Project Number: M004632      US 80/SR 26 - PLMX RESURF & WIDENING

 

M004632                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,103,483.92 $2,087,420.39 $16,063.53

Non-Participating $525,871.01 $521,855.12 $4,015.89

Total Earnings $2,629,354.93 $2,609,275.51 $20,079.42

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,629,354.93 $2,609,275.51 $20,079.42

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,629,354.93 $2,609,275.51

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$20,079.42

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 11/01/2016

to 03/21/2017

Rpt-ID: RCPESPRJ

Contract ID: B15021-15-000-0

Estimate Summary By Project

Estimate Number: 0007

04/04/2017

Project Number M004632      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0055 653-0100     THERMOPLASTIC PVMT MARKING, RR/HWY CROSSING SYMBOLEA  12.000 9.000

 350.000 2.000

 

 

11.000 $700.00 $3,850.00

0065 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  165.000 120.000

 64.300 18.000

 

 

138.000 $1,157.40 $8,873.40

0070 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  18.000 .000

 80.350 7.000

 

 

7.000 $562.45 $562.45

0075 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  1,610.000 1,718.000

 4.800 189.000

 

 

1,907.000 $907.20 $9,153.60

0080 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  3,405.000 9,144.000

 1.600 3,040.000

 

 

12,184.000 $4,864.00 $19,494.40

0085 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  32.500 26.000

 1600.000 -.310

 

 

25.690 $-496.00 $41,104.00

0090 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  29.000 23.200

 1600.000 .740

 

 

23.940 $1,184.00 $38,304.00

0095 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 30.500 24.400

 910.000 .930

 

 

25.330 $846.30 $23,050.30

0100 653-4502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLM 29.500 23.600

 910.000 1.700

 

 

25.300 $1,547.00 $23,023.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 11/01/2016

to 03/21/2017

Rpt-ID: RCPESPRJ

Contract ID: B15021-15-000-0

Estimate Summary By Project

Estimate Number: 0007

04/04/2017

Project Number M004632      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0105 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  2,570.000 2,056.000

 2.950 -137.667

 

 

1,918.333 $-406.12 $5,659.08

0110 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  5,770.000 4,616.028

 2.950 -290.278

 

 

4,325.750 $-856.32 $12,760.96

0115 654-1001     RAISED PVMT MARKERS TP 1 EA  1,848.000 1,123.000

 2.650 126.000

 

 

1,249.000 $333.90 $3,309.85

0120 654-1003     RAISED PVMT MARKERS TP 3 EA  1,920.000 1,409.000

 2.650 374.000

 

 

1,783.000 $991.10 $4,724.95

0125 654-1010     RAISED PVMT MARKERS TP 10 EA  1,571.000 170.000

 26.750 -6.000

 

 

164.000 $-160.50 $4,387.00

0130 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  3,650.000 1,415.040

E), TP PB 4.250 235.960

 

 

1,651.000 $1,002.83 $7,016.75

0135 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 3,650.000 1,034.880

), TP PB 2.650 -23.560

 

 

1,011.320 $-62.43 $2,680.00

0140 657-3086     PREFORMED PLASTIC SKIP PVMT, MKG, 8 IN, CONTRAST (BLACK-YELLGLF 7,310.000 1,689.600

OW), TP PB 2.650 307.400

 

 

1,997.000 $814.61 $5,292.05



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 11/01/2016

to 03/21/2017

Rpt-ID: RCPESPRJ

Contract ID: B15021-15-000-0

Estimate Summary By Project

Estimate Number: 0007

04/04/2017

Project Number M004632      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0200 004-0022     EXTRA WORK - LS  .000 .000

 7150.000 1.000

ADD SPECIAL PROVISION FOR PROTECTION OF RAILWAY INTEREST

                                                            

1.000 $7,150.00 $7,150.00

Category Amount: $20,079.42 $220,395.79

Project Total Amount: $20,079.42 $2,629,354.93


