
Georgia Date:

User: ccumbee Department of Transportation Page 1 of 4

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B15023-15-000-0

Estimate Summary By Project

Estimate Number: 0015

05/11/2017

Contract Location: Time Allowed:

SR 225 AT MT. CARMEL CHURCH RD/MITCHELL BRIDGE RD (CR 132)

 

Contractor:

TALLEY CONSTRUCTION COMPANY, INC. Date Let:

P. O. BOX 357 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ROSSVILLE GA 30741-0357 Date Work Began:

Phone: (706)866-0596 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/16/2015

10/16/2015

12/14/2015

12/18/2015

02/05/2016

00/00/0000

00/00/0000

1261 Days

05/31/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 2    

Elapsed Calender Days:

Percent Time: 39.65

500 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,012,154.06

$1,931,640.65

$90,804.18

95.49%

Counties:

Murray

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009620      $2,012,154.06 $1,931,640.65 $90,804.18 95.49% $44,824.97

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: ccumbee Department of Transportation Page 2 of 4

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B15023-15-000-0

Estimate Summary By Project

Estimate Number: 0015

05/11/2017

Project Number: 0009620      SR 225 - CONSTRUCTION OF A ROUNDABOUT

 

CSSFT-0009-00(620)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,729,214.95 $1,688,872.47 $40,342.48

Non-Participating $192,134.93 $187,652.44 $4,482.49

Total Earnings $1,921,349.88 $1,876,524.91 $44,824.97

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,921,349.88 $1,876,524.91 $44,824.97

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,921,349.88 $1,876,524.91

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $44,824.97

$0.00$0.00



Georgia Date:

User: ccumbee Department of Transportation Page 3 of 4

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B15023-15-000-0

Estimate Summary By Project

Estimate Number: 0015

05/11/2017

Project Number 0009620      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .994

 31465.620 .006

CSSFT-0009-00(620)

 

1.000 $188.79 $31,465.62

0009 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .650

 73285.740 .250

 

 

.900 $18,321.44 $65,957.17

0015 210-0100     GRADING COMPLETE - LS  1.000 .950

 486786.000 .030

CSSFT-0009-00(620)

 

.980 $14,603.58 $477,050.28

0050 413-0750     TACK COAT GL  1,304.000 910.840

 3.510 774.600

 

 

1,685.440 $2,718.85 $5,915.89

0145 603-7000     PLASTIC FILTER FABRIC SY  187.000 .000

 3.440 96.444

 

 

96.444 $331.77 $331.77

Category Amount: $36,164.43 $580,720.73

Category Number: 0030 SIGNING & MARKING

0300 653-0296     THERMOPLASTIC PVMT MARKING, WORD, TP 15EA  4.000 .000

 178.500 4.000

 

 

4.000 $714.00 $714.00

0305 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  4,584.000 .000

 0.640 4,584.000

 

 

4,584.000 $2,933.76 $2,933.76

0310 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  7,911.000 .000

 0.640 7,911.000

 

 

7,911.000 $5,063.04 $5,063.04



Georgia Date:

User: ccumbee Department of Transportation Page 4 of 4

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B15023-15-000-0

Estimate Summary By Project

Estimate Number: 0015

05/11/2017

Project Number 0009620      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING

0315 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  1,154.000 .000

 2.360 1,154.000

 

 

1,154.000 $2,723.44 $2,723.44

0320 653-4830     THERMOPLASTIC SKIP TRAF STRIPE, 18 IN, WHITEGLF 145.000 .000

 4.080 145.000

 

 

145.000 $591.60 $591.60

0325 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  353.000 .000

 4.910 39.083

 

 

39.083 $191.90 $191.90

0330 654-1001     RAISED PVMT MARKERS TP 1 EA  76.000 .000

 4.880 76.000

 

 

76.000 $370.88 $370.88

Category Amount: $12,588.62 $12,588.62

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -20,936.160

 1.000 -3,928.080

(IN #1)

                                                            

-24,864.240 $-3,928.08 ($24,864.24)

Category Amount: $-3,928.08 $-24,864.24

Project Total Amount: $44,824.97 $1,921,349.88


