
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0011

03/28/2017

Contract Location: Time Allowed:

CARBONDALE RD (CR 665) W OF REDWINE COVE TO W OF TILTON RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

10/16/2015

10/16/2015

12/14/2015

12/18/2015

12/28/2015

00/00/0000

00/00/0000

1231 Days

05/01/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 2    

Elapsed Calender Days:

Percent Time: 35.66

439 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$18,769,307.67

$18,139,653.85

$15,686,622.50

16.39%

Counties:

Whitfield

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610890-      $18,769,307.67 $18,139,653.85 $15,686,622.50 16.42% $385,919.82

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0011

03/28/2017

Project Number: 610890-      CARBONDALE RD (CR 665) & US 41/SR 3 - INTERCHANGE RECNS

 

IMSTP-0075-03(208)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,461,139.65 $2,149,256.30 $311,883.35

Non-Participating $615,284.90 $537,314.08 $77,970.82

Total Earnings $3,076,424.55 $2,686,570.38 $389,854.17

Stockpiled Materials $6,260.62 $10,194.97 ($3,934.35)

Gross Earnings $3,082,685.17 $2,696,765.35 $385,919.82

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,082,685.17 $2,696,765.35

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$385,919.82

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0011

03/28/2017

Project Number 610890-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 310-1101     GR AGGR BASE CRS, INCL MATL TN  47,634.000 12,947.310

 27.290 691.160

 

 

13,638.470 $18,861.76 $372,193.85

0013 318-3000     AGGR SURF CRS TN  1,000.000 .000

 26.740 75.690

 

 

75.690 $2,023.95 $2,023.95

Category Amount: $20,885.71 $374,217.80

Category Number: 0020 BRIDGE NO 1 - OVER I-75/SR 401

0205 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 528700.510 .300

1

 

.300 $158,610.15 $158,610.15

0215 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF  2,116.000 529.063

 194.810 529.060

1

 

1,058.123 $103,066.18 $206,132.94

0220 511-1000     BAR REINF STEEL LB  39,000.000 19,472.000

 0.740 204.660

 

 

19,676.660 $151.45 $14,560.73

0225 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 48073.230 .100

1

 

.100 $4,807.32 $4,807.32

Category Amount: $266,635.10 $384,111.14

Category Number: 0030 DRAINAGE

0345 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,405.000 2,997.000

 46.900 104.000

 

 

3,101.000 $4,877.60 $145,436.90

0355 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,712.000 1,610.000

 57.680 24.000

 

 

1,634.000 $1,384.32 $94,249.12



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0011

03/28/2017

Project Number 610890-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0360 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,059.000 152.000

 66.140 873.000

 

 

1,025.000 $57,740.22 $67,793.50

0380 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 1.000

 814.870 1.000

 

 

2.000 $814.87 $1,629.74

0395 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  403.000 8.889

 57.960 25.000

 

 

33.889 $1,449.00 $1,964.21

0400 603-7000     PLASTIC FILTER FABRIC SY  476.000 51.111

 5.340 25.000

 

 

76.111 $133.50 $406.43

0405 668-1100     CATCH BASIN, GP 1 EA  33.000 10.500

 2472.000 5.000

 

 

15.500 $12,360.00 $38,316.00

0430 668-5000     JUNCTION BOX EA  5.000 .500

 2155.000 .500

 

 

1.000 $1,077.50 $2,155.00

Category Amount: $79,837.01 $351,950.90

Category Number: 0060 PERMANENT EROSION CONTROL

0530 167-1500     WATER QUALITY INSPECTIONS MO  33.000 9.000

 275.000 1.000

 

 

10.000 $275.00 $2,750.00

0560 716-2000     EROSION CONTROL MATS, SLOPES SY  28,480.000 8,522.761

 0.800 4,725.956

 

 

13,248.717 $3,780.76 $10,598.97

Category Amount: $4,055.76 $13,348.97



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0011

03/28/2017

Project Number 610890-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 TEMPORARY EROSION CONTROL

0570 163-0300     CONSTRUCTION EXIT EA  12.000 7.500

 1600.530 .750

 

 

8.250 $1,200.40 $13,204.37

0580 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  129.000 .000

 22.900 315.000

 

 

315.000 $7,213.50 $7,213.50

0590 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  49.000 8.250

 135.000 4.500

 

 

12.750 $607.50 $1,721.25

0594 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  100.000 130.500

RAW CHECK DAM 4.000 87.750

AS DIRECTED BY ENGINEER

 

218.250 $351.00 $873.00

0595 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  49.000 .000

 35.000 1.000

 

 

1.000 $35.00 $35.00

0600 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  33,717.000 2,754.000

 0.350 241.000

 

 

2,995.000 $84.35 $1,048.25

0619 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  100.000 257.000

 2.000 -257.000

 

 

.000 $-514.00 $0.00

0620 171-0030     TEMPORARY SILT FENCE, TYPE C LF  33,717.000 17,616.750

 2.850 61.500

 

 

17,678.250 $175.28 $50,383.01

Category Amount: $9,153.03 $74,478.38



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0011

03/28/2017

Project Number 610890-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0635 150-1000     TRAFFIC CONTROL - LS  1.000 .369

 371502.370 .025

IMSTP-0075-03(208)

 

.394 $9,287.56 $146,371.93

Category Amount: $9,287.56 $146,371.93

Project Total Amount: $389,854.17 $3,076,424.55


