
Georgia Date:

User: rbaird  Department of Transportation Page 1 of 5

Pay Period: 02/01/2018

to 02/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0023

03/06/2018

Contract Location: Time Allowed:

CARBONDALE RD (CR 665) W OF REDWINE COVE TO W OF TILTON RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

10/16/2015

10/16/2015

12/14/2015

12/18/2015

12/28/2015

00/00/0000

00/00/0000

1231 Days

05/01/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 02   

Elapsed Calender Days:

Percent Time: 65.31

804 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$18,993,680.17

$18,139,653.85

$8,935,910.68

51.62%

Counties:

Whitfield

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610890-      $18,993,680.16 $18,139,653.85 $8,935,910.67 52.95% $452,513.02

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: rbaird  Department of Transportation Page 2 of 5

Pay Period: 02/01/2018

to 02/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0023

03/06/2018

Project Number: 610890-      CARBONDALE RD (CR 665) & US 41/SR 3 - INTERCHANGE RECNS

 

IMSTP-0075-03(208)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,843,023.11 $7,481,012.71 $362,010.40

Non-Participating $1,960,755.76 $1,870,253.14 $90,502.62

Total Earnings $9,803,778.87 $9,351,265.85 $452,513.02

Stockpiled Materials $253,990.62 $253,990.62 $0.00

Gross Earnings $10,057,769.49 $9,605,256.47 $452,513.02

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,057,769.49 $9,605,256.47

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $452,513.02

$0.00$0.00



Georgia Date:

User: rbaird  Department of Transportation Page 3 of 5

Pay Period: 02/01/2018

to 02/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0023

03/06/2018

Project Number 610890-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 310-1101     GR AGGR BASE CRS, INCL MATL TN  47,634.000 39,324.590

 27.290 627.350

 

 

39,951.940 $17,120.38 $1,090,288.44

Category Amount: $17,120.38 $1,090,288.44

Category Number: 0020 BRIDGE NO 1 - OVER I-75/SR 401

0210 500-3002     CLASS AA CONCRETE CY  172.000 141.968

 788.900 29.600

 

 

171.568 $23,351.44 $135,350.00

0220 511-1000     BAR REINF STEEL LB  39,000.000 35,824.660

 0.740 3,175.340

 

 

39,000.000 $2,349.75 $28,860.00

Category Amount: $25,701.19 $164,210.00

Category Number: 0060 PERMANENT EROSION CONTROL

0530 167-1500     WATER QUALITY INSPECTIONS MO  33.000 21.000

 275.000 1.000

 

 

22.000 $275.00 $6,050.00

Category Amount: $275.00 $6,050.00

Category Number: 0070 TEMPORARY EROSION CONTROL

0595 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  49.000 65.000

 35.000 2.000

 

 

67.000 $70.00 $2,345.00

0600 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  33,717.000 7,785.000

 0.350 836.000

 

 

8,621.000 $292.60 $3,017.35

0605 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  7,286.000 3,731.000

 7.440 1,758.000

 

 

5,489.000 $13,079.52 $40,838.16



Georgia Date:

User: rbaird  Department of Transportation Page 4 of 5

Pay Period: 02/01/2018

to 02/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0023

03/06/2018

Project Number 610890-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 TEMPORARY EROSION CONTROL

0620 171-0030     TEMPORARY SILT FENCE, TYPE C LF  33,717.000 18,921.938

 2.850 86.250

 

 

19,008.188 $245.81 $54,173.34

0630 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,389.000 3,340.000

 1.050 268.000

 

 

3,608.000 $281.40 $3,788.40

Category Amount: $13,969.33 $104,162.25

Category Number: 0010 ROADWAY

0635 150-1000     TRAFFIC CONTROL - LS  1.000 .742

 371502.370 .014

IMSTP-0075-03(208)

 

.756 $5,201.03 $280,855.79

1010 413-0750     TACK COAT GL  6,836.000 7,254.750

 1.900 535.754

 

 

7,790.504 $1,017.93 $14,801.96

1045 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  750.000 684.250

 65.000 31.000

 

 

715.250 $2,015.00 $46,491.25

26  402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 .000

TL & H LIME 75.350 246.820

 TEMP RECYL AC 25MM SP,GP1/2

                                                            

246.820 $18,597.89 $18,597.89

31  402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 366.880

L & H LIME 77.670 564.790

TEMP RECYL AC 19MM  SP, GP 1 OR 2, INC BM&HL

                                                            

931.670 $43,867.24 $72,362.81

8001 439-0026     PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THKSY  .000 .000

 72.790 4,492.970

439-0026 PLN PC CONC PVMT CL3 12 THK

                                                            

4,492.970 $327,043.29 $327,043.29



Georgia Date:

User: rbaird  Department of Transportation Page 5 of 5

Pay Period: 02/01/2018

to 02/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0023

03/06/2018

Project Number 610890-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -87,145.330

 1.000 -2,295.260

(IN #1)

                                                            

-89,440.590 $-2,295.26 ($89,440.59)

Category Amount: $395,447.12 $670,712.40

Project Total Amount: $452,513.02 $9,803,778.87


