
Georgia Date:

User: pbrentle Department of Transportation Page 1 of 8

Pay Period: 02/01/2019

to 02/28/2019

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0035

02/28/2019

Contract Location: Time Allowed:

CARBONDALE RD (CR 665) W OF REDWINE COVE TO W OF TILTON RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

10/16/2015

10/16/2015

12/14/2015

12/18/2015

12/28/2015

00/00/0000

00/00/0000

1231 Days

05/01/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 02   

Elapsed Calender Days:

Percent Time: 94.96

1169 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$18,995,550.73

$18,139,653.85

$3,093,176.50

82.43%

Counties:

Whitfield

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610890-      $18,995,550.72 $18,139,653.85 $3,093,176.49 83.72% $585,234.01

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: pbrentle Department of Transportation Page 2 of 8

Pay Period: 02/01/2019

to 02/28/2019

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0035

02/28/2019

Project Number: 610890-      CARBONDALE RD (CR 665) & US 41/SR 3 - INTERCHANGE RECNS

 

IMSTP-0075-03(208)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $12,525,779.35 $12,057,592.17 $468,187.18

Non-Participating $3,131,444.88 $3,014,398.05 $117,046.83

Total Earnings $15,657,224.23 $15,071,990.22 $585,234.01

Stockpiled Materials $245,150.00 $245,150.00 $0.00

Gross Earnings $15,902,374.23 $15,317,140.22 $585,234.01

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $15,902,374.23 $15,317,140.22

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $585,234.01

$0.00$0.00



Georgia Date:

User: pbrentle Department of Transportation Page 3 of 8

Pay Period: 02/01/2019

to 02/28/2019

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0035

02/28/2019

Project Number 610890-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 310-1101     GR AGGR BASE CRS, INCL MATL TN  47,634.000 51,201.990

 27.290 119.690

 

 

51,321.680 $3,266.34 $1,400,568.65

0015 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  12,188.000 6,717.980

 82.950 1,466.910

 

 

8,184.890 $121,680.18 $678,936.63

0020 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  1,001.000 186.890

MATL & H LIME 113.000 458.570

 

 

645.460 $51,818.41 $72,936.98

0025 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  10,403.000 24,033.630

TL & H LIME 76.100 115.720

 

 

24,149.350 $8,806.29 $1,837,765.54

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  10,030.000 7,865.510

L & H LIME 78.420 -223.220

 

 

7,642.290 $-17,504.91 $599,308.38

0038 432-0206     MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY  1,081.000 2,004.549

 10.560 4,417.778

 

 

6,422.327 $46,651.74 $67,819.77

0055 439-0056     PLAIN PC CONC PVMT, CL HES CONC, 12 INCH THKSY  35,970.000 5,237.928

 73.450 992.332

 

 

6,230.260 $72,886.79 $457,612.60

0060 441-0104     CONC SIDEWALK, 4 IN SY  1,842.000 1,208.544

 23.340 119.722

 

 

1,328.266 $2,794.31 $31,001.73

0070 441-0748     CONCRETE MEDIAN, 6 IN SY  4,142.000 1,059.583

 48.670 222.056

 

 

1,281.639 $10,807.47 $62,377.37



Georgia Date:

User: pbrentle Department of Transportation Page 4 of 8

Pay Period: 02/01/2019

to 02/28/2019

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0035

02/28/2019

Project Number 610890-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0090 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  902.000 1,796.000

 19.430 46.000

 

 

1,842.000 $893.78 $35,790.06

0100 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  8,080.000 7,471.140

 17.430 170.000

 

 

7,641.140 $2,963.10 $133,185.07

Category Amount: $305,063.50 $5,377,302.78

Category Number: 0030 DRAINAGE

0395 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  403.000 441.990

 57.960 1.778

 

 

443.768 $103.05 $25,720.79

0400 603-7000     PLASTIC FILTER FABRIC SY  476.000 367.922

 5.340 112.996

 

 

480.918 $603.40 $2,568.10

Category Amount: $706.45 $28,288.89

Category Number: 0040 LIGHTING

0485 682-6221     CONDUIT, NONMETL, TP 2, 1 1/2 IN LF  19,820.000 6,451.000

 5.550 2,385.000

 

 

8,836.000 $13,236.75 $49,039.80

Category Amount: $13,236.75 $49,039.80

Category Number: 0060 PERMANENT EROSION CONTROL

0520 163-0240     MULCH TN  487.000 586.752

 205.000 15.056

 

 

601.808 $3,086.48 $123,370.64

0530 167-1500     WATER QUALITY INSPECTIONS MO  33.000 32.000

 275.000 1.000

 

 

33.000 $275.00 $9,075.00



Georgia Date:

User: pbrentle Department of Transportation Page 5 of 8

Pay Period: 02/01/2019

to 02/28/2019

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0035

02/28/2019

Project Number 610890-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 PERMANENT EROSION CONTROL

0545 700-8000     FERTILIZER MIXED GRADE TN  49.000 5.616

 405.000 .640

 

 

6.256 $259.20 $2,533.68

Category Amount: $3,620.68 $134,979.32

Category Number: 0070 TEMPORARY EROSION CONTROL

0565 163-0232     TEMPORARY GRASSING AC  13.000 28.152

 150.000 6.337

 

 

34.489 $950.55 $5,173.35

0585 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  7,118.000 2,602.463

 15.000 98.250

 

 

2,700.713 $1,473.75 $40,510.70

0600 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  33,717.000 14,040.000

 0.350 527.000

 

 

14,567.000 $184.45 $5,098.45

0605 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  7,286.000 11,148.030

 7.440 484.000

 

 

11,632.030 $3,600.96 $86,542.30

0620 171-0030     TEMPORARY SILT FENCE, TYPE C LF  33,717.000 22,514.401

 2.850 1,047.000

 

 

23,561.401 $2,983.95 $67,149.99

0630 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,389.000 4,096.000

 1.050 200.000

 

 

4,296.000 $210.00 $4,510.80

Category Amount: $9,403.66 $208,985.59

Category Number: 0050 SIGNING AND MARKING

0670 636-1036     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 11SF  883.000 .000

 13.240 318.500

 

 

318.500 $4,216.94 $4,216.94



Georgia Date:

User: pbrentle Department of Transportation Page 6 of 8

Pay Period: 02/01/2019

to 02/28/2019

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0035

02/28/2019

Project Number 610890-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING AND MARKING

0675 636-2080     GALV STEEL POSTS, TP 8 LF  2,198.000 .000

 9.250 700.500

 

 

700.500 $6,479.63 $6,479.63

0680 636-2090     GALV STEEL POSTS, TP 9 LF  826.000 .000

 6.140 322.000

 

 

322.000 $1,977.08 $1,977.08

0685 636-3010     GROUND-MOUNTED BREAKAWAY SIGN SUPPORTEA  166.000 .000

 550.000 62.000

 

 

62.000 $34,100.00 $34,100.00

0930 639-2002     STEEL WIRE STRAND CABLE, 3/8 IN LF  1,322.000 .000

 4.250 486.000

 

 

486.000 $2,065.50 $2,065.50

0935 639-4003     STRAIN POLE, TP III EA  14.000 10.000

 6884.000 4.000

 

 

14.000 $27,536.00 $96,376.00

0965 610-6545     REMOVE HISTORIC MARKER, CAST IRON EA  1.000 .000

 560.880 1.000

 

 

1.000 $560.88 $560.88

0995 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  355.000 .000

 12.020 50.500

 

 

50.500 $607.01 $607.01

Category Amount: $77,543.04 $146,383.04

Category Number: 0010 ROADWAY

1001 004-0049     EXTRA WORK - MO  .000 1.000

 1949.770 3.000

004-0049 Extra Work-Traffic Control

                                                            

4.000 $5,849.31 $7,799.08



Georgia Date:

User: pbrentle Department of Transportation Page 7 of 8

Pay Period: 02/01/2019

to 02/28/2019

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0035

02/28/2019

Project Number 610890-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1002 004-0049     EXTRA WORK - MO  .000 1.000

 1826.000 3.000

004-0049 Extra Work- Field Office Expense

                                                            

4.000 $5,478.00 $7,304.00

1003 004-0049     EXTRA WORK - MO  .000 1.000

 3374.800 3.000

004-0049 Extra Work- Wecs

                                                            

4.000 $10,124.40 $13,499.20

1004 004-0049     EXTRA WORK - MO  .000 1.000

 220.000 3.000

004-0049 Extra Work-Sanitary Facilities

                                                            

4.000 $660.00 $880.00

1006 004-0049     EXTRA WORK - MO  .000 1.000

 7467.900 3.000

004-0049 Extra Work-Additional Engineering

                                                            

4.000 $22,403.70 $29,871.60

1007 004-0049     EXTRA WORK - MO  .000 1.000

 7288.600 3.000

004-0049 Extra Work-Project Superintendent

                                                            

4.000 $21,865.80 $29,154.40

1010 413-0750     TACK COAT GL  6,836.000 10,754.074

 1.900 2,566.995

 

 

13,321.069 $4,877.29 $25,310.03

1020 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  277.500 .000

 17.300 91.500

 

 

91.500 $1,582.95 $1,582.95

1030 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  1,439.000 1,312.707

 55.140 110.000

 

 

1,422.707 $6,065.40 $78,448.06

1050 158-1000     TRAINING HOURS HR  3,000.000 2,163.000

 0.800 -580.500

 

 

1,582.500 $-464.40 $1,266.00



Georgia Date:

User: pbrentle Department of Transportation Page 8 of 8

Pay Period: 02/01/2019

to 02/28/2019

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0035

02/28/2019

Project Number 610890-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

2001 402-3600     RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, INCL POLYMER-MODTN  .000 232.080

IFIED BITUM MATL & H LIME 131.130 693.580

Add item 402-3600 Recy AC 12.5 SMA,GP2 ON INCLP BM&HL

                                                            

925.660 $90,949.15 $121,381.80

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -80,914.820

 1.000 6,268.330

(IN #1)

                                                            

-74,646.490 $6,268.33 ($74,646.49)

Category Amount: $175,659.93 $241,850.63

Project Total Amount: $585,234.01 $15,657,224.23


