
Georgia Date:

User: c0004306 Department of Transportation Page 1 of 5

Pay Period: 09/13/2016

to 06/02/2017

Rpt-ID: RCPESPRJ

Contract ID: B15033-15-000-0

Estimate Summary By Project

Estimate Number: 0004

06/02/2017

Contract Location: Time Allowed:

SR 236 WEST OF BRIARCLIFF RD TO  I-285/SR 407

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

10/16/2015

10/16/2015

11/30/2015

12/03/2015

07/11/2016

09/30/2016

00/00/0000

303 Days

09/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

303 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,331,508.10

$1,774,859.95

$133,848.63

94.26%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004912      $2,331,508.10 $1,774,859.95 $133,848.63 94.26% $433,885.06

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: c0004306 Department of Transportation Page 2 of 5

Pay Period: 09/13/2016

to 06/02/2017

Rpt-ID: RCPESPRJ

Contract ID: B15033-15-000-0

Estimate Summary By Project

Estimate Number: 0004

06/02/2017

Project Number: M004912      SR 236

 

M004912                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,758,127.60 $1,411,019.55 $347,108.05

Non-Participating $439,531.87 $352,754.86 $86,777.01

Total Earnings $2,197,659.47 $1,763,774.41 $433,885.06

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,197,659.47 $1,763,774.41 $433,885.06

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,197,659.47 $1,763,774.41

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $433,885.06

$0.00$0.00



Georgia Date:

User: c0004306 Department of Transportation Page 3 of 5

Pay Period: 09/13/2016

to 06/02/2017

Rpt-ID: RCPESPRJ

Contract ID: B15033-15-000-0

Estimate Summary By Project

Estimate Number: 0004

06/02/2017

Project Number M004912      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  1,500.000 4,968.610

 113.000 751.820

 

 

5,720.430 $84,955.66 $646,408.59

0015 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  13,020.000 10,407.930

R-MODIFIED BITUM MATL & H LIME 74.000 2,778.240

 

 

13,186.170 $205,589.76 $975,776.58

0025 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  150,300.000 142,265.318

 2.000 21,305.488

 

 

163,570.806 $42,610.98 $327,141.61

0040 653-0110     THERMOPLASTIC PVMT MARKING, ARROW, TP 1EA  17.000 .000

 69.750 7.000

 

 

7.000 $488.25 $488.25

0045 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  160.000 .000

 69.750 115.000

 

 

115.000 $8,021.25 $8,021.25

0055 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  16.000 .000

 107.000 10.000

 

 

10.000 $1,070.00 $1,070.00

0060 653-0230     THERMOPLASTIC PVMT MARKING, WORD, TP 3AEA  2.000 .000

 161.000 2.000

 

 

2.000 $322.00 $322.00

0065 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  1,600.000 .000

 6.450 1,841.040

 

 

1,841.040 $11,874.71 $11,874.71

0070 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  10,600.000 .000

 1.600 11,723.000

 

 

11,723.000 $18,756.80 $18,756.80



Georgia Date:

User: c0004306 Department of Transportation Page 4 of 5

Pay Period: 09/13/2016

to 06/02/2017

Rpt-ID: RCPESPRJ

Contract ID: B15033-15-000-0

Estimate Summary By Project

Estimate Number: 0004

06/02/2017

Project Number M004912      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0075 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  15.000 .000

 1820.000 10.780

 

 

10.780 $19,619.60 $19,619.60

0080 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  14.000 .000

 1820.000 10.780

 

 

10.780 $19,619.60 $19,619.60

0085 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 3.000 .000

 1290.000 3.000

 

 

3.000 $3,870.00 $3,870.00

0090 653-4502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLM 1.000 .000

 1290.000 .700

 

 

.700 $903.00 $903.00

0095 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  400.000 .000

 3.200 128.889

 

 

128.889 $412.44 $412.44

0100 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,300.000 .000

 3.200 787.050

 

 

787.050 $2,518.56 $2,518.56

0105 654-1001     RAISED PVMT MARKERS TP 1 EA  1,820.000 .000

 3.200 1,046.000

 

 

1,046.000 $3,347.20 $3,347.20

0110 654-1003     RAISED PVMT MARKERS TP 3 EA  200.000 .000

 3.200 690.000

 

 

690.000 $2,208.00 $2,208.00

0135 413-0750     TACK COAT GL  9,018.000 10,703.040

 1.650 1,625.000

 

 

12,328.040 $2,681.25 $20,341.27



Georgia Date:

User: c0004306 Department of Transportation Page 5 of 5

Pay Period: 09/13/2016

to 06/02/2017

Rpt-ID: RCPESPRJ

Contract ID: B15033-15-000-0

Estimate Summary By Project

Estimate Number: 0004

06/02/2017

Project Number M004912      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9050 636-4104     PLASTIC FLEXIBLE DELINEATOR, TP 2B EA  .000 .000

 91.200 55.000

SA #1

SA #1

55.000 $5,016.00 $5,016.00

Category Amount: $433,885.06 $2,067,715.46

Project Total Amount: $433,885.06 $2,197,659.47


