
Georgia Date:

User: 01077124 Department of Transportation Page 1 of 4

Pay Period: 10/26/2018

to 11/27/2018

Rpt-ID: RCPESPRJ

Contract ID: B15040-15-000-0

Estimate Summary By Project

Estimate Number: 0030

12/05/2018

Contract Location: Time Allowed:

SR 372  AT CRABAPPLE RD/BIRMINGHAM HWY

 

Contractor:

BALDWIN PAVING CO., INC. Date Let:

1014 KENMILL DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30060-7911 Date Work Began:

Phone: (770)425-9191 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

10/16/2015

12/07/2015

01/20/2016

01/25/2016

03/28/2016

00/00/0000

00/00/0000

1589 Days

05/31/2020Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 65.32

1038 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,026,833.36

$5,438,572.65

$959,497.67

84.08%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007313      $6,026,833.36 $5,438,572.65 $959,497.66 84.08% $24,070.68

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01077124 Department of Transportation Page 2 of 4

Pay Period: 10/26/2018

to 11/27/2018

Rpt-ID: RCPESPRJ

Contract ID: B15040-15-000-0

Estimate Summary By Project

Estimate Number: 0030

12/05/2018

Project Number: 0007313      SR 372 - INTERSECTION IMPROVEMENTS

 

CSHPP-0007-00(313)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,067,335.69 $5,043,265.01 $24,070.68

Non-Participating $0.00 $0.00 $0.00

Total Earnings $5,067,335.69 $5,043,265.01 $24,070.68

Stockpiled Materials $0.01 $0.01 $0.00

Gross Earnings $5,067,335.70 $5,043,265.02 $24,070.68

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,067,335.70 $5,043,265.02

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $24,070.68

$0.00$0.00



Georgia Date:

User: 01077124 Department of Transportation Page 3 of 4

Pay Period: 10/26/2018

to 11/27/2018

Rpt-ID: RCPESPRJ

Contract ID: B15040-15-000-0

Estimate Summary By Project

Estimate Number: 0030

12/05/2018

Project Number 0007313      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .900

 1481344.820 .030

CSHPP-0007-00(313)

 

.930 $44,440.34 $1,377,650.68

0063 441-5008     CONCRETE HEADER CURB, 6 IN, TP 7 LF  470.000 3,061.600

 16.800 -1,994.240

 

 

1,067.360 $-33,503.23 $17,931.65

0074 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  5.000 1.000

 5775.000 1.000

 

 

2.000 $5,775.00 $11,550.00

Category Amount: $16,712.11 $1,407,132.33

Category Number: 0020 EROSION CONTROL

0085 163-0300     CONSTRUCTION EXIT EA  9.000 1.500

 1641.330 .500

 

 

2.000 $820.67 $3,282.66

0090 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  53.000 22.000

 141.320 7.000

 

 

29.000 $989.24 $4,098.28

0100 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,343.000 2,964.000

 3.290 978.000

 

 

3,942.000 $3,217.62 $12,969.18

0115 700-6910     PERMANENT GRASSING AC  3.000 .606

 761.250 .600

 

 

1.206 $456.75 $918.07

0117 700-7000     AGRICULTURAL LIME TN  14.000 .200

 201.600 .400

 

 

.600 $80.64 $120.96



Georgia Date:

User: 01077124 Department of Transportation Page 4 of 4

Pay Period: 10/26/2018

to 11/27/2018

Rpt-ID: RCPESPRJ

Contract ID: B15040-15-000-0

Estimate Summary By Project

Estimate Number: 0030

12/05/2018

Project Number 0007313      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0118 700-8000     FERTILIZER MIXED GRADE TN  5.000 .130

 525.000 .576

 

 

.706 $302.40 $370.65

Category Amount: $5,867.32 $21,759.80

Category Number: 0030 SIGNING AND MARKING

0135 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  24.000 24.000

 89.250 11.000

 

 

35.000 $981.75 $3,123.75

0150 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  185.000 198.000

 4.780 13.000

 

 

211.000 $62.14 $1,008.58

0155 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  4,587.000 4,367.000

 2.330 192.000

 

 

4,559.000 $447.36 $10,622.47

Category Amount: $1,491.25 $14,754.80

Project Total Amount: $24,070.68 $5,067,335.69


