
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1500004-0 

Estimate Summary By Project

Estimate Number: 0006

01/10/2017

Contract Location: Time Allowed:

SR 13 BEGINNING AT THE DEKALB COUNTY LINE / EXTENDING SO    

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

11/20/2015

11/20/2015

01/20/2016

01/26/2016

06/21/2016

10/31/2016

00/00/0000

280 Days

10/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

280 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,190,409.50

$4,548,159.50

$231,244.91

95.54%

Counties:

Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004938      $5,190,409.50 $4,548,159.50 $231,244.91 95.54% $4,521.71

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1500004-0 

Estimate Summary By Project

Estimate Number: 0006

01/10/2017

Project Number: M004938      SR 13 - MILLING & PLMX RESF

 

M004938                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,967,331.65 $3,963,714.29 $3,617.36

Non-Participating $991,832.94 $990,928.59 $904.35

Total Earnings $4,959,164.59 $4,954,642.88 $4,521.71

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,959,164.59 $4,954,642.88 $4,521.71

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,959,164.59 $4,954,642.88

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$4,521.71

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1500004-0 

Estimate Summary By Project

Estimate Number: 0006

01/10/2017

Project Number M004938      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ALT - 2 (POLYMER-MODIFIED BITUM)

0015 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  36,300.000 35,902.700

R-MODIFIED BITUM MATL & H LIME 67.500 -1,131.124

ALT

 

34,771.576 $-76,350.87 $2,347,081.38

Category Amount: $-76,350.87 $2,347,081.38

Category Number: 0040 ROADWAY

0030 647-6200     LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA  54.000 4.000

 590.000 38.000

 

 

42.000 $22,420.00 $24,780.00

0040 653-0100     THERMOPLASTIC PVMT MARKING, RR/HWY CROSSING SYMBOLEA  8.000 4.000

 482.000 4.000

 

 

8.000 $1,928.00 $3,856.00

0045 653-0110     THERMOPLASTIC PVMT MARKING, ARROW, TP 1EA  6.000 .000

 64.250 4.000

 

 

4.000 $257.00 $257.00

0050 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  435.000 197.000

 64.250 211.000

 

 

408.000 $13,556.75 $26,214.00

0055 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  6.000 .000

 107.000 6.000

 

 

6.000 $642.00 $642.00

0065 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  4,515.000 918.000

 5.350 1,448.250

 

 

2,366.250 $7,748.14 $12,659.44

0070 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  23,500.000 6,071.700

 1.600 8,808.500

 

 

14,880.200 $14,093.60 $23,808.32



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1500004-0 

Estimate Summary By Project

Estimate Number: 0006

01/10/2017

Project Number M004938      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 ROADWAY

0075 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  26.800 21.936

 1660.000 1.619

 

 

23.555 $2,687.54 $39,101.30

0080 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  22.000 18.515

 1660.000 3.100

 

 

21.615 $5,146.00 $35,880.90

0095 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  8,500.000 641.289

 3.200 1,679.889

 

 

2,321.178 $5,375.64 $7,427.77

0100 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  3,500.000 125.000

 3.200 1,729.422

 

 

1,854.422 $5,534.15 $5,934.15

0130 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  950.000 .000

E), TP PB 4.800 846.000

 

 

846.000 $4,060.80 $4,060.80

0135 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 750.000 .000

), TP PB 3.200 718.000

 

 

718.000 $2,297.60 $2,297.60

0140 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  530.000 .000

OW), TP PB 4.800 530.000

 

 

530.000 $2,544.00 $2,544.00

0160 413-0750     TACK COAT GL  21,960.000 37,820.000

 1.600 -4,636.650

 

 

33,183.350 $-7,418.64 $53,093.36

Category Amount: $80,872.58 $242,556.64

Project Total Amount: $4,521.71 $4,959,164.59


