
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 09/30/2016

to 10/27/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600014-0 

Estimate Summary By Project

Estimate Number: 0002

10/28/2016

Contract Location: Time Allowed:

US 319/SR 35 N SR 33 TO SR 33

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

01/22/2016

01/22/2016

02/25/2016

03/01/2016

09/26/2016

00/00/0000

00/00/0000

306 Days

12/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 04   

Elapsed Calender Days:

Percent Time: 78.76

241 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,733,030.46

$2,733,030.46

$1,903,875.20

30.34%

Counties:

Colquitt

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004981      $2,733,030.46 $2,733,030.46 $1,903,875.20 30.34% $674,418.16

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 09/30/2016

to 10/27/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600014-0 

Estimate Summary By Project

Estimate Number: 0002

10/28/2016

Project Number: M004981      US 319/SR 35 - MILLING, PLMX RESF & SHLDR REHAB

 

M004981                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $663,324.21 $123,789.68 $539,534.53

Non-Participating $165,831.05 $30,947.42 $134,883.63

Total Earnings $829,155.26 $154,737.10 $674,418.16

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $829,155.26 $154,737.10 $674,418.16

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $829,155.26 $154,737.10

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$674,418.16

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 09/30/2016

to 10/27/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600014-0 

Estimate Summary By Project

Estimate Number: 0002

10/28/2016

Project Number M004981      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 197677.000 .057

M004981

 

.307 $11,267.59 $60,686.84

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  6,847.000 1,405.900

 63.800 5,378.750

 

 

6,784.650 $343,164.25 $432,860.67

0040 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  27,193.000 .000

MATL & H LIME 62.250 5,124.920

 

 

5,124.920 $319,026.27 $319,026.27

0185 413-0750     TACK COAT GL  25,990.000 1,997.380

 0.100 9,600.540

 

 

11,597.920 $960.05 $1,159.79

Category Amount: $674,418.16 $813,733.57

Project Total Amount: $674,418.16 $829,155.26


