
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 09/08/2016

to 11/10/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600413-0 

Estimate Summary By Project

Estimate Number: 0004

12/19/2016

Contract Location: Time Allowed:

 SR 141 @FULTON COUNTY LINE TO PEACHTREE RD/N. SHALLOWFORD R

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/22/2016

01/22/2016

02/29/2016

03/03/2016

05/31/2016

00/00/0000

00/00/0000

304 Days

12/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 83.22

253 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,341,086.59

$2,339,905.34

$83,234.24

96.44%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005407      $2,341,086.59 $2,339,905.34 $83,234.24 96.44% $152,950.25

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 09/08/2016

to 11/10/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600413-0 

Estimate Summary By Project

Estimate Number: 0004

12/19/2016

Project Number: M005407      SR 141- MILLING AND PLANT MIX RESURF

 

M005407                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,806,281.88 $1,683,921.68 $122,360.20

Non-Participating $451,570.47 $420,980.42 $30,590.05

Total Earnings $2,257,852.35 $2,104,902.10 $152,950.25

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,257,852.35 $2,104,902.10 $152,950.25

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,257,852.35 $2,104,902.10

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$152,950.25

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 09/08/2016

to 11/10/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600413-0 

Estimate Summary By Project

Estimate Number: 0004

12/19/2016

Project Number M005407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 647-6200     LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA  45.000 14.000

 540.000 22.000

 

 

36.000 $11,880.00 $19,440.00

0040 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  253.000 .000

 70.000 204.000

 

 

204.000 $14,280.00 $14,280.00

0045 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  5.000 .000

 150.000 2.000

 

 

2.000 $300.00 $300.00

0050 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  24.000 .000

 150.000 10.000

 

 

10.000 $1,500.00 $1,500.00

0055 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  2,400.000 .000

 6.000 2,274.000

 

 

2,274.000 $13,644.00 $13,644.00

0060 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  14,980.000 .000

 2.000 16,454.800

 

 

16,454.800 $32,909.60 $32,909.60

0065 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  15.000 .000

 1750.000 11.660

 

 

11.660 $20,405.00 $20,405.00

0070 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  10.000 .000

 1750.000 10.020

 

 

10.020 $17,535.00 $17,535.00

0075 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 13.000 .000

 1140.000 12.110

 

 

12.110 $13,805.40 $13,805.40



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 09/08/2016

to 11/10/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600413-0 

Estimate Summary By Project

Estimate Number: 0004

12/19/2016

Project Number M005407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0080 653-4502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLM 6.000 .000

 1140.000 5.150

 

 

5.150 $5,871.00 $5,871.00

0085 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  1,050.000 .000

 3.500 1,218.000

 

 

1,218.000 $4,263.00 $4,263.00

0090 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,800.000 .000

 3.500 1,918.000

 

 

1,918.000 $6,713.00 $6,713.00

0095 654-1001     RAISED PVMT MARKERS TP 1 EA  1,100.000 .000

 3.250 1,386.000

 

 

1,386.000 $4,504.50 $4,504.50

0100 654-1003     RAISED PVMT MARKERS TP 3 EA  860.000 .000

 3.250 1,643.000

 

 

1,643.000 $5,339.75 $5,339.75

Category Amount: $152,950.25 $160,510.25

Project Total Amount: $152,950.25 $2,257,852.35


