
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 05/06/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600454-0 

Estimate Summary By Project

Estimate Number: 0001

08/11/2016

Contract Location: Time Allowed:

 VARIOUS LOCATIONS ON US 78/SR 8

 

Contractor:

BALDWIN PAVING CO., INC. Date Let:

1014 KENMILL DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30060-7911 Date Work Began:

Phone: (770)425-9191 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

02/19/2016

02/19/2016

03/30/2016

05/06/2016

06/06/2016

00/00/0000

00/00/0000

605 Days

12/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 14.38

87 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,448,621.82

$4,322,782.04

$4,238,763.96

4.72%

Counties:

Douglas

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008375      $4,448,621.82 $4,322,782.04 $4,238,763.96 4.72% $209,857.86

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 05/06/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600454-0 

Estimate Summary By Project

Estimate Number: 0001

08/11/2016

Project Number: 0008375      SR 8 - INTERS IMPROV

 

CSSFT-0008-00(375)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $188,872.08 $0.00 $188,872.08

Non-Participating $20,985.78 $0.00 $20,985.78

Total Earnings $209,857.86 $0.00 $209,857.86

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $209,857.86 $0.00 $209,857.86

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $209,857.86 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $209,857.86

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 05/06/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600454-0 

Estimate Summary By Project

Estimate Number: 0001

08/11/2016

Project Number 0008375      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 81117.970 .250

CSSFT-0008-00(375)

 

.250 $20,279.49 $20,279.49

0015 210-0100     GRADING COMPLETE - LS  1.000 .000

 1607161.150 .100

CSSFT-0008-00(375)

 

.100 $160,716.12 $160,716.12

Category Amount: $180,995.61 $180,995.61

Category Number: 0020 DRAINAGE

0145 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  1,656.000 .000

 73.470 32.000

 

 

32.000 $2,351.04 $2,351.04

Category Amount: $2,351.04 $2,351.04

Category Number: 0030 EROSION CONTROL

0260 163-0240     MULCH TN  220.000 .000

 255.730 45.012

 

 

45.012 $11,510.92 $11,510.92

0265 163-0300     CONSTRUCTION EXIT EA  10.000 .000

 1359.770 2.250

 

 

2.250 $3,059.48 $3,059.48

0284 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  330.000 .000

RAW CHECK DAM 4.440 238.500

 

 

238.500 $1,058.94 $1,058.94

0320 167-1500     WATER QUALITY INSPECTIONS MO  20.000 .000

 324.960 1.000

 

 

1.000 $324.96 $324.96

0325 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,400.000 .000

 3.390 2,877.000

 

 

2,877.000 $9,753.03 $9,753.03



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 05/06/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600454-0 

Estimate Summary By Project

Estimate Number: 0001

08/11/2016

Project Number 0008375      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0340 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  710.000 .000

 1.260 638.000

 

 

638.000 $803.88 $803.88

Category Amount: $26,511.21 $26,511.21

Project Total Amount: $209,857.86 $209,857.86


