
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600454-0 

Estimate Summary By Project

Estimate Number: 0003

10/07/2016

Contract Location: Time Allowed:

 VARIOUS LOCATIONS ON US 78/SR 8

 

Contractor:

BALDWIN PAVING CO., INC. Date Let:

1014 KENMILL DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30060-7911 Date Work Began:

Phone: (770)425-9191 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

02/19/2016

02/19/2016

03/30/2016

05/06/2016

06/06/2016

00/00/0000

00/00/0000

605 Days

12/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 24.46

148 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,448,621.82

$4,322,782.04

$3,876,108.21

12.87%

Counties:

Douglas

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008375      $4,448,621.82 $4,322,782.04 $3,876,108.21 12.87% $329,562.86

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600454-0 

Estimate Summary By Project

Estimate Number: 0003

10/07/2016

Project Number: 0008375      SR 8 - INTERS IMPROV

 

CSSFT-0008-00(375)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $515,262.27 $218,655.68 $296,606.59

Non-Participating $57,251.34 $24,295.07 $32,956.27

Total Earnings $572,513.61 $242,950.75 $329,562.86

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $572,513.61 $242,950.75 $329,562.86

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $572,513.61 $242,950.75

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$329,562.86

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600454-0 

Estimate Summary By Project

Estimate Number: 0003

10/07/2016

Project Number 0008375      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .297

 81117.970 .008

CSSFT-0008-00(375)

 

.305 $648.94 $24,740.98

0013 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .000

 81200.000 .650

 

 

.650 $52,780.00 $52,780.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .103

 1607161.150 .157

CSSFT-0008-00(375)

 

.260 $252,324.30 $417,861.90

Category Amount: $305,753.24 $495,382.88

Category Number: 0020 DRAINAGE

0135 207-0203     FOUND BKFILL MATL, TP II CY  5.000 .000

 45.540 29.202

 

 

29.202 $1,329.86 $1,329.86

0145 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  1,656.000 124.000

 73.470 72.000

 

 

196.000 $5,289.84 $14,400.12

0165 550-1422     STORM DRAIN PIPE, 42 IN, H 15-20 LF  68.000 40.000

 169.260 30.000

 

 

70.000 $5,077.80 $11,848.20

0190 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  14.000 3.000

 633.490 1.000

 

 

4.000 $633.49 $2,533.96

0200 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  2.000 .000

 1838.250 1.000

 

 

1.000 $1,838.25 $1,838.25



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600454-0 

Estimate Summary By Project

Estimate Number: 0003

10/07/2016

Project Number 0008375      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0215 668-2100     DROP INLET, GP 1 EA  15.000 .500

 1712.000 .750

 

 

1.250 $1,284.00 $2,140.00

0220 668-2105     DROP INLET, GP 1, SPCL DES EA  8.000 .000

 3062.620 .750

 

 

.750 $2,296.97 $2,296.97

0240 668-6000     SPRING BOX EA  1.000 .000

 1997.690 .500

 

 

.500 $998.85 $998.85

Category Amount: $18,749.06 $37,386.21

Category Number: 0030 EROSION CONTROL

0255 163-0232     TEMPORARY GRASSING AC  6.000 .000

 211.860 .202

 

 

.202 $42.80 $42.80

0260 163-0240     MULCH TN  220.000 74.488

 255.730 8.762

 

 

83.250 $2,240.71 $21,289.52

0284 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  330.000 238.500

RAW CHECK DAM 4.440 102.000

 

 

340.500 $452.88 $1,511.82

0320 167-1500     WATER QUALITY INSPECTIONS MO  20.000 2.000

 324.960 1.000

 

 

3.000 $324.96 $974.88

0325 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,400.000 2,877.000

 3.390 171.750

 

 

3,048.750 $582.23 $10,335.26



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600454-0 

Estimate Summary By Project

Estimate Number: 0003

10/07/2016

Project Number 0008375      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0330 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  485.000 .000

 34.820 35.000

 

 

35.000 $1,218.70 $1,218.70

0335 603-7000     PLASTIC FILTER FABRIC SY  485.000 .000

 5.050 35.000

 

 

35.000 $176.75 $176.75

0355 700-8000     FERTILIZER MIXED GRADE TN  10.000 .000

 538.210 .040

 

 

.040 $21.53 $21.53

Category Amount: $5,060.56 $35,571.26

Project Total Amount: $329,562.86 $572,513.61


