
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 08/04/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600459-0 

Estimate Summary By Project

Estimate Number: 0003

09/09/2016

Contract Location: Time Allowed:

I-85/SR 403 IN COWETA, FULTON, MERIWETHER, AND TROUP COUNTIE

 

Contractor:

PEEK PAVEMENT MARKING, LLC Date Let:

P. O. BOX 7337 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31908-7337 Date Work Began:

Phone: (706)563-5867 Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

01/22/2016

01/22/2016

02/29/2016

03/02/2016

05/11/2016

00/00/0000

00/00/0000

305 Days

12/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 05   

Elapsed Calender Days:

Percent Time: 60.00

183 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$7,817,379.10

$7,817,379.10

$3,258,386.88

58.32%

Counties:

Coweta Fulton Meriwether

Troup

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005410      $7,817,379.10 $7,817,379.10 $3,258,386.88 58.32% $1,077,163.59

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 08/04/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600459-0 

Estimate Summary By Project

Estimate Number: 0003

09/09/2016

Project Number: M005410      I-85 SIGNING AND MARKING UPGRADES

 

M005410                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,647,193.77 $2,785,462.90 $861,730.87

Non-Participating $911,798.45 $696,365.73 $215,432.72

Total Earnings $4,558,992.22 $3,481,828.63 $1,077,163.59

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,558,992.22 $3,481,828.63 $1,077,163.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,558,992.22 $3,481,828.63

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,077,163.59

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 08/04/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600459-0 

Estimate Summary By Project

Estimate Number: 0003

09/09/2016

Project Number M005410      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .381

 550000.000 .314

M005410

 

.695 $172,700.00 $382,250.00

0075 656-5505     REMOVE EXIST SOLID TRAF STRIPE, 5 IN, PREFORMED PLASTICLM  128.000 85.469

 950.000 38.546

 

 

124.015 $36,618.70 $117,814.25

0080 656-5525     REMOVE EXIST SKIP TRAF STRIPE, 8 IN, PREFORMED PLASTICGLM 152.000 6.165

 995.000 .462

 

 

6.627 $459.69 $6,593.87

0085 656-5535     REMOVE EXIST SOLID TRAF STRIPE, 10 IN, PREFORMED PLASTICLF  39,230.000 4,500.000

 0.350 21,300.000

 

 

25,800.000 $7,455.00 $9,030.00

0090 657-9122     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 10 INCH WILF  39,600.000 16,275.000

DE, WHITE 5.500 21,300.000

 

 

37,575.000 $117,150.00 $206,662.50

0095 657-9210     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 5 INCH WIDLM  10.200 .000

E, WHITE 15000.000 4.870

 

 

4.870 $73,050.00 $73,050.00

0100 657-9211     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 5 INCH WIDLM  114.000 85.469

E, YELLOW 15000.000 12.322

 

 

97.791 $184,830.00 $1,466,865.00

0105 657-9230     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 8 IN, CONTLM  106.800 57.370

RAST (BLACK-WHITE) 22500.000 21.354

 

 

78.724 $480,465.00 $1,771,290.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 08/04/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600459-0 

Estimate Summary By Project

Estimate Number: 0003

09/09/2016

Project Number M005410      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0110 657-9430     WET REFLECTIVE PREFORMED SKIP PVMT MARKING,8 IN, CONTRAST (BGLM 197.000 41.986

LACK-WHITE) 9600.000 .462

 

 

42.448 $4,435.20 $407,500.80

Category Amount: $1,077,163.59 $4,441,056.42

Project Total Amount: $1,077,163.59 $4,558,992.22


