
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 10/13/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600461-1 

Estimate Summary By Project

Estimate Number: 0001

12/09/2016

Contract Location: Time Allowed:

SR 140 AT SR 53 AND EXTENDING WEST OF OOTHKALOOGA CREEK

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

ARCH INSURANCE COMPANY

08/19/2016

09/02/2016

10/12/2016

10/13/2016

10/25/2016

00/00/0000

00/00/0000

1722 Days

06/30/2021Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 04   

Elapsed Calender Days:

Percent Time: 2.85

49 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$58,645,055.48

$56,489,887.64

$52,259,510.17

10.89%

Counties:

Bartow Floyd

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004915      $58,645,055.48 $56,489,887.64 $52,259,510.17 10.89% $6,385,545.31

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 10/13/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600461-1 

Estimate Summary By Project

Estimate Number: 0001

12/09/2016

Project Number: 0004915      SR 140 - WIDENING AND RECONSTRUCTION

 

STP00-0004-00(915)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,108,436.23 $0.00 $5,108,436.23

Non-Participating $1,277,109.08 $0.00 $1,277,109.08

Total Earnings $6,385,545.31 $0.00 $6,385,545.31

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,385,545.31 $0.00 $6,385,545.31

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,385,545.31 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$6,385,545.31

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 10/13/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600461-1 

Estimate Summary By Project

Estimate Number: 0001

12/09/2016

Project Number 0004915      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 780022.900 .250

STP00-0004-00(915)

 

.250 $195,005.73 $195,005.73

0015 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .000

 99211.280 .650

 

 

.650 $64,487.33 $64,487.33

0030 163-0300     CONSTRUCTION EXIT EA  7.000 .000

 2915.650 .750

 

 

.750 $2,186.74 $2,186.74

0050 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  13,800.000 .000

RAW CHECK DAM 1.480 1,068.750

 

 

1,068.750 $1,581.75 $1,581.75

0125 167-1500     WATER QUALITY INSPECTIONS MO  44.000 .000

 1500.000 1.000

 

 

1.000 $1,500.00 $1,500.00

0130 171-0030     TEMPORARY SILT FENCE, TYPE C LF  89,054.000 .000

 1.600 5,307.750

 

 

5,307.750 $8,492.40 $8,492.40

0135 201-1500     CLEARING & GRUBBING - LS  1.000 .000

 13635074.160 .443

STP00-0004-00(915)

 

.443 $6,040,337.85 $6,040,337.85

0155 318-3000     AGGR SURF CRS TN  10,000.000 .000

 23.910 18.090

 

 

18.090 $432.53 $432.53

0565 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  6.000 .000

 6890.000 6.000

 

 

6.000 $41,340.00 $41,340.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 10/13/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600461-1 

Estimate Summary By Project

Estimate Number: 0001

12/09/2016

Project Number 0004915      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0640 643-4000     WOVEN WIRE FENCE LF  5,344.000 .000

 8.990 646.000

 

 

646.000 $5,807.54 $5,807.54

0645 643-8000     GATE, FIELD FENCE - EA  11.000 .000

 1183.000 6.000

16 FT

 

6.000 $7,098.00 $7,098.00

0650 643-8103     BARBED WIRE FENCE, 3 STRAND LF  1,859.000 .000

 5.530 1,628.000

 

 

1,628.000 $9,002.84 $9,002.84

0660 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  5,883.000 .000

 2.660 3,110.000

 

 

3,110.000 $8,272.60 $8,272.60

Category Amount: $6,385,545.31 $6,385,545.31

Project Total Amount: $6,385,545.31 $6,385,545.31


