
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 05/13/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600563-0 

Estimate Summary By Project

Estimate Number: 0003

06/06/2016

Contract Location: Time Allowed:

SR 51 BEGINNING SOUTH OF SR 17 AND EXTENDING TO SR 8.

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/19/2016

02/19/2016

04/01/2016

04/01/2016

04/01/2016

00/00/0000

00/00/0000

306 Days

01/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 19.93

61 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,300,667.59

$2,300,667.59

$325,875.31

85.84%

Counties:

Hart

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005299      $2,300,667.59 $2,300,667.59 $325,875.31 85.84% $69,188.33

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 05/13/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600563-0 

Estimate Summary By Project

Estimate Number: 0003

06/06/2016

Project Number: M005299      SR 51 - PLMX RESURF, MILLING

 

M005299                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,579,833.81 $1,524,483.15 $55,350.66

Non-Participating $394,958.47 $381,120.80 $13,837.67

Total Earnings $1,974,792.28 $1,905,603.95 $69,188.33

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,974,792.28 $1,905,603.95 $69,188.33

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,974,792.28 $1,905,603.95

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $69,188.33

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 05/13/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600563-0 

Estimate Summary By Project

Estimate Number: 0003

06/06/2016

Project Number M005299      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0045 413-0750     TACK COAT GL  9,250.000 9,357.730

 2.000 953.310

 

 

10,311.040 $1,906.62 $20,622.08

0075 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  41.000 .000

 75.000 40.000

 

 

40.000 $3,000.00 $3,000.00

0090 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  650.000 .000

 5.000 575.000

 

 

575.000 $2,875.00 $2,875.00

0095 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  1,000.000 .000

 2.000 842.000

 

 

842.000 $1,684.00 $1,684.00

0105 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  11.010 .000

 1700.000 .168

 

 

.168 $285.60 $285.60

0120 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  1,165.000 .000

 2.500 916.610

 

 

916.610 $2,291.53 $2,291.53

0125 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  2,860.000 .000

 2.500 843.330

 

 

843.330 $2,108.33 $2,108.33

0145 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  200.000 .000

E), TP PB 6.000 380.000

 

 

380.000 $2,280.00 $2,280.00

0150 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  200.000 .000

OW), TP PB 6.000 380.000

 

 

380.000 $2,280.00 $2,280.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 05/13/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600563-0 

Estimate Summary By Project

Estimate Number: 0003

06/06/2016

Project Number M005299      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0185 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  12,945.000 11,710.630

L BITUM MATL & H LIME 69.200 729.440

 

 

12,440.070 $50,477.25 $860,852.84

Category Amount: $69,188.33 $898,279.38

Project Total Amount: $69,188.33 $1,974,792.28


