
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 10/28/2016

to 12/05/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600578-0 

Estimate Summary By Project

Estimate Number: 0003

12/07/2016

Contract Location: Time Allowed:

VARIOUS LOCATIONS IN CHATHAM, EFFINGHAM, JENKINS AND SCREVEN

 

Contractor:

PEEK PAVEMENT MARKING, LLC Date Let:

P. O. BOX 7337 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31908-7337 Date Work Began:

Phone: (706)563-5867 Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

02/19/2016

02/19/2016

04/06/2016

04/13/2016

09/09/2016

11/29/2016

00/00/0000

232 Days

11/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 04   

Elapsed Calender Days:

Percent Time: 99.57

231 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$173,848.00

$173,848.00

$20,152.55

88.41%

Counties:

Chatham Effingham Jenkins

Screven

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0013621      $173,848.00 $173,848.00 $20,152.55 88.41% $114,060.45

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 10/28/2016

to 12/05/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600578-0 

Estimate Summary By Project

Estimate Number: 0003

12/07/2016

Project Number: 0013621      VARIOUS LOCS - SIGNING & PAVEMENT MARKINGS

 

0013621                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $138,325.91 $35,671.50 $102,654.41

Non-Participating $15,369.54 $3,963.50 $11,406.04

Total Earnings $153,695.45 $39,635.00 $114,060.45

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $153,695.45 $39,635.00 $114,060.45

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $153,695.45 $39,635.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$114,060.45

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 10/28/2016

to 12/05/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600578-0 

Estimate Summary By Project

Estimate Number: 0003

12/07/2016

Project Number 0013621      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 636-1036     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 11SF  1,846.000 .000

 16.000 1,846.000

 

 

1,846.000 $29,536.00 $29,536.00

0010 636-2070     GALV STEEL POSTS, TP 7 LF  4,000.000 .000

 6.000 4,000.000

 

 

4,000.000 $24,000.00 $24,000.00

0015 653-0100     THERMOPLASTIC PVMT MARKING, RR/HWY CROSSING SYMBOLEA  57.000 51.000

 550.000 4.000

 

 

55.000 $2,200.00 $30,250.00

0030 654-1001     RAISED PVMT MARKERS TP 1 EA  782.000 .000

 6.000 622.000

 

 

622.000 $3,732.00 $3,732.00

0040 610-6515     REM HIGHWAY SIGN, STD EA  170.000 .000

 25.000 170.000

 

 

170.000 $4,250.00 $4,250.00

0045 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 10500.000 .228

0013621

 

.478 $2,394.00 $5,019.00

0050 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  41,775.000 .000

 0.650 36,011.000

 

 

36,011.000 $23,407.15 $23,407.15

0055 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  95.000 .000

 14.000 94.800

 

 

94.800 $1,327.20 $1,327.20



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 10/28/2016

to 12/05/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600578-0 

Estimate Summary By Project

Estimate Number: 0003

12/07/2016

Project Number 0013621      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0060 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  42,105.000 .000

 0.650 35,714.000

 

 

35,714.000 $23,214.10 $23,214.10

Category Amount: $114,060.45 $144,735.45

Project Total Amount: $114,060.45 $153,695.45


