
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 09/30/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600579-0 

Estimate Summary By Project

Estimate Number: 0005

11/14/2016

Contract Location: Time Allowed:

US 319/US 441/SR 31 OVER TURNPIKE CREEK

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone: (229)435-0786 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/19/2016

02/19/2016

03/28/2016

04/01/2016

06/16/2016

00/00/0000

00/00/0000

579 Days

10/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 01   

Elapsed Calender Days:

Percent Time: 36.96

214 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,778,060.00

$3,749,111.45

$3,086,583.64

18.30%

Counties:

Telfair

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0002425      $3,778,060.00 $3,749,111.45 $3,086,583.64 18.30% $535,346.43

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 09/30/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600579-0 

Estimate Summary By Project

Estimate Number: 0005

11/14/2016

Project Number: 0002425      US 319/US 441/SR 31 - BRIDGE REPLACEMENT

 

BR000-0002-00(425)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $553,181.09 $124,903.94 $428,277.15

Non-Participating $138,295.27 $31,225.99 $107,069.28

Total Earnings $691,476.36 $156,129.93 $535,346.43

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $691,476.36 $156,129.93 $535,346.43

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $691,476.36 $156,129.93

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$535,346.43

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 09/30/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600579-0 

Estimate Summary By Project

Estimate Number: 0005

11/14/2016

Project Number 0002425      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

0005 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  .000 .000

 10000.000 2.000

                                                            

                                                            

2.000 $20,000.00 $20,000.00

0006 210-0100     GRADING COMPLETE - LS  1.000 .059

 1000000.000 .496

BR000-0002-00(425)

 

.555 $496,000.00 $555,000.00

0007 150-1000     TRAFFIC CONTROL - LS  1.000 .291

 25000.000 .000

BR000-0002-00(425)

 

.291 $.00 $7,275.00

0100 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  1,877.000 .000

 35.000 165.000

 

 

165.000 $5,775.00 $5,775.00

Category Amount: $521,775.00 $588,050.00

Category Number: 0030 EROSION CONTROL

0105 163-0232     TEMPORARY GRASSING AC  5.000 2.588

 600.000 1.258

 

 

3.846 $754.80 $2,307.60

0110 163-0240     MULCH TN  132.000 14.040

 50.000 10.761

 

 

24.801 $538.05 $1,240.05

0120 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  485.000 .000

 22.000 53.250

 

 

53.250 $1,171.50 $1,171.50

0130 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  743.000 .000

 5.000 180.300

 

 

180.300 $901.50 $901.50



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 09/30/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600579-0 

Estimate Summary By Project

Estimate Number: 0005

11/14/2016

Project Number 0002425      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0135 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMS EA  8.000 .000

 2000.000 1.500

 

 

1.500 $3,000.00 $3,000.00

0140 171-0010     TEMPORARY SILT FENCE, TYPE A LF  4,770.000 1,853.250

 3.500 535.500

 

 

2,388.750 $1,874.25 $8,360.63

0155 700-7000     AGRICULTURAL LIME TN  27.000 .000

 80.000 .500

 

 

.500 $40.00 $40.00

0160 700-8000     FERTILIZER MIXED GRADE TN  9.000 .340

 600.000 .180

 

 

.520 $108.00 $312.00

0175 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  92.000 .000

 70.000 11.111

 

 

11.111 $777.77 $777.77

0180 603-7000     PLASTIC FILTER FABRIC SY  92.000 .000

 5.000 11.111

 

 

11.111 $55.56 $55.56

0225 167-1500     WATER QUALITY INSPECTIONS MO  18.000 4.000

 1250.000 1.000

 

 

5.000 $1,250.00 $6,250.00

0255 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  328.000 .000

 35.000 40.000

 

 

40.000 $1,400.00 $1,400.00

Category Amount: $11,871.43 $25,816.61



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 09/30/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600579-0 

Estimate Summary By Project

Estimate Number: 0005

11/14/2016

Project Number 0002425      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

0430 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  4.000 .000

 850.000 2.000

 

 

2.000 $1,700.00 $1,700.00

Category Amount: $1,700.00 $1,700.00

Project Total Amount: $535,346.43 $691,476.36


