
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 05/05/2016

to 07/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600583-0 

Estimate Summary By Project

Estimate Number: 0001

08/11/2016

Contract Location: Time Allowed:

I-85/SR 403 AT POPLAR RD (CR 103); ALSO INCLUDES CONSTRUCTIO

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/19/2016

04/05/2016

05/04/2016

05/05/2016

06/16/2016

00/00/0000

00/00/0000

1853 Days

05/31/2021Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 05   

Elapsed Calender Days:

Percent Time: 4.64

86 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$29,261,546.23

$28,805,940.92

$28,119,789.93

3.90%

Counties:

Coweta

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009323      $29,261,546.23 $28,805,940.92 $28,119,789.93 3.90% $1,141,756.30

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 05/05/2016

to 07/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600583-0 

Estimate Summary By Project

Estimate Number: 0001

08/11/2016

Project Number: 0009323      I-85/SR 403 - INTERCHANGE CNST

 

CSNHS-0009-00(323)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $913,405.04 $0.00 $913,405.04

Non-Participating $228,351.26 $0.00 $228,351.26

Total Earnings $1,141,756.30 $0.00 $1,141,756.30

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,141,756.30 $0.00 $1,141,756.30

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,141,756.30 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,141,756.30

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 05/05/2016

to 07/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600583-0 

Estimate Summary By Project

Estimate Number: 0001

08/11/2016

Project Number 0009323      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 MISCELLANEOUS

0059 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 321800.000 .250

CSNHS-0009-00(323)

 

.250 $80,450.00 $80,450.00

0093 210-0100     GRADING COMPLETE - LS  1.000 .000

 6240000.000 .150

CSNHS-0009-00(323)

 

.150 $936,000.00 $936,000.00

0094 318-3000     AGGR SURF CRS TN  2,000.000 .000

 24.000 58.520

 

 

58.520 $1,404.48 $1,404.48

Category Amount: $1,017,854.48 $1,017,854.48

Category Number: 0100 EROSION CONTROL

1184 163-0240     MULCH TN  1,204.000 .000

 148.000 73.990

 

 

73.990 $10,950.52 $10,950.52

1189 163-0300     CONSTRUCTION EXIT EA  10.000 .000

 1490.000 1.500

 

 

1.500 $2,235.00 $2,235.00

1204 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,815.000 .000

 13.500 150.000

 

 

150.000 $2,025.00 $2,025.00

1209 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  691.000 .000

/SAND BAGS 347.000 36.000

 

 

36.000 $12,492.00 $12,492.00

1224 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  4.000 .000

 680.000 1.500

 

 

1.500 $1,020.00 $1,020.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 05/05/2016

to 07/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600583-0 

Estimate Summary By Project

Estimate Number: 0001

08/11/2016

Project Number 0009323      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 EROSION CONTROL

1274 167-1500     WATER QUALITY INSPECTIONS MO  34.000 .000

 680.000 2.000

 

 

2.000 $1,360.00 $1,360.00

1304 171-0030     TEMPORARY SILT FENCE, TYPE C LF  44,070.000 .000

 4.600 20,395.500

 

 

20,395.500 $93,819.30 $93,819.30

Category Amount: $123,901.82 $123,901.82

Project Total Amount: $1,141,756.30 $1,141,756.30


