
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 07/30/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600583-0 

Estimate Summary By Project

Estimate Number: 0002

09/14/2016

Contract Location: Time Allowed:

I-85/SR 403 AT POPLAR RD (CR 103); ALSO INCLUDES CONSTRUCTIO

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/19/2016

04/05/2016

05/04/2016

05/05/2016

06/16/2016

00/00/0000

00/00/0000

1853 Days

05/31/2021Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 05   

Elapsed Calender Days:

Percent Time: 6.42

119 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$29,261,546.23

$28,805,940.92

$27,417,824.73

6.30%

Counties:

Coweta

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009323      $29,261,546.23 $28,805,940.92 $27,417,824.73 6.30% $701,965.20

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 07/30/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600583-0 

Estimate Summary By Project

Estimate Number: 0002

09/14/2016

Project Number: 0009323      I-85/SR 403 - INTERCHANGE CNST

 

CSNHS-0009-00(323)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,474,977.20 $913,405.04 $561,572.16

Non-Participating $368,744.30 $228,351.26 $140,393.04

Total Earnings $1,843,721.50 $1,141,756.30 $701,965.20

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,843,721.50 $1,141,756.30 $701,965.20

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,843,721.50 $1,141,756.30

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $701,965.20

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 07/30/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600583-0 

Estimate Summary By Project

Estimate Number: 0002

09/14/2016

Project Number 0009323      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 MISCELLANEOUS

0059 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 321800.000 .039

CSNHS-0009-00(323)

 

.289 $12,550.20 $93,000.20

0074 154-1000     CONSTRUCTION VIBRATION MONITORING LS  1.000 .000

 133500.000 .062

 

 

.062 $8,277.00 $8,277.00

0093 210-0100     GRADING COMPLETE - LS  1.000 .150

 6240000.000 .100

CSNHS-0009-00(323)

 

.250 $624,000.00 $1,560,000.00

0204 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  3,235.000 .000

 1.700 3,235.000

 

 

3,235.000 $5,499.50 $5,499.50

Category Amount: $650,326.70 $1,666,776.70

Category Number: 0100 EROSION CONTROL

1179 163-0232     TEMPORARY GRASSING AC  26.000 .000

 369.000 3.353

 

 

3.353 $1,237.26 $1,237.26

1184 163-0240     MULCH TN  1,204.000 73.990

 148.000 121.070

 

 

195.060 $17,918.36 $28,868.88

1189 163-0300     CONSTRUCTION EXIT EA  10.000 1.500

 1490.000 6.000

 

 

7.500 $8,940.00 $11,175.00

1209 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  691.000 36.000

/SAND BAGS 347.000 36.000

 

 

72.000 $12,492.00 $24,984.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 07/30/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600583-0 

Estimate Summary By Project

Estimate Number: 0002

09/14/2016

Project Number 0009323      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 EROSION CONTROL

1254 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  10.000 .000

 634.000 2.000

 

 

2.000 $1,268.00 $1,268.00

1274 167-1500     WATER QUALITY INSPECTIONS MO  34.000 2.000

 680.000 1.000

 

 

3.000 $680.00 $2,040.00

1304 171-0030     TEMPORARY SILT FENCE, TYPE C LF  44,070.000 20,395.500

 4.600 1,871.250

 

 

22,266.750 $8,607.75 $102,427.05

1319 700-8000     FERTILIZER MIXED GRADE TN  50.000 .000

 739.000 .670

 

 

.670 $495.13 $495.13

Category Amount: $51,638.50 $172,495.32

Project Total Amount: $701,965.20 $1,843,721.50


