
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 12/08/2016

to 01/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600585-0 

Estimate Summary By Project

Estimate Number: 0006

01/09/2017

Contract Location: Time Allowed:

SR 184 (PRATHER BRIDGE RD) OVER TOCCOA CREEK.

 

Contractor:

BALDWIN PAVING CO., INC. Date Let:

1014 KENMILL DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30060-7911 Date Work Began:

Phone: (770)425-9191 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

02/19/2016

02/19/2016

04/28/2016

05/06/2016

07/18/2016

00/00/0000

00/00/0000

483 Days

08/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 50.93

246 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,316,680.76

$2,305,722.58

$461,339.25

80.09%

Counties:

Stephens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010416      $2,316,680.76 $2,305,722.58 $461,339.25 80.09% $112,617.21

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 12/08/2016

to 01/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600585-0 

Estimate Summary By Project

Estimate Number: 0006

01/09/2017

Project Number: 0010416      SR 184 (PRATHER BRIDGE RD) - BRIDGE CONST

 

0010416                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,484,273.19 $1,394,179.41 $90,093.78

Non-Participating $371,068.32 $348,544.89 $22,523.43

Total Earnings $1,855,341.51 $1,742,724.30 $112,617.21

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,855,341.51 $1,742,724.30 $112,617.21

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,855,341.51 $1,742,724.30

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$112,617.21

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 12/08/2016

to 01/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600585-0 

Estimate Summary By Project

Estimate Number: 0006

01/09/2017

Project Number 0010416      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE NO 1 - OVER TOCCOA CREEK

0035 500-2100     CONCRETE BARRIER LF  324.000 .000

 47.750 324.000

 

 

324.000 $15,471.00 $15,471.00

Category Amount: $15,471.00 $15,471.00

Category Number: 0010 ROADWAY

0105 210-0100     GRADING COMPLETE - LS  1.000 .900

 280365.150 .050

0010416

 

.950 $14,018.26 $266,346.89

0110 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,450.000 .000

 22.000 1,491.660

 

 

1,491.660 $32,816.52 $32,816.52

Category Amount: $46,834.78 $299,163.41

Category Number: 0020 EROSION CONTROL

0135 163-0240     MULCH TN  400.000 8.234

 75.000 1.128

 

 

9.362 $84.60 $702.15

0225 167-1500     WATER QUALITY INSPECTIONS MO  13.000 5.000

 550.000 1.000

 

 

6.000 $550.00 $3,300.00

Category Amount: $634.60 $4,002.15

Category Number: 0010 ROADWAY

0230 433-1000     REINF CONC APPROACH SLAB SY  240.000 .000

 190.740 238.444

 

 

238.444 $45,480.81 $45,480.81

Category Amount: $45,480.81 $45,480.81



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 12/08/2016

to 01/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600585-0 

Estimate Summary By Project

Estimate Number: 0006

01/09/2017

Project Number 0010416      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 DRAINAGE

0235 441-3999     CONCRETE V GUTTER LF  402.000 .000

 23.050 268.000

 

 

268.000 $6,177.40 $6,177.40

Category Amount: $6,177.40 $6,177.40

Category Number: 0020 EROSION CONTROL

0300 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 .000

 500.000 2.000

 

 

2.000 $1,000.00 $1,000.00

Category Amount: $1,000.00 $1,000.00

Category Number: 0010 ROADWAY

0325 500-3107     CLASS A CONCRETE, RETAINING WALL CY  322.000 95.352

 594.310 -14.661

 

 

80.691 $-8,713.18 $47,955.47

0335 621-4082     CONCRETE SIDE BARRIER, TYPE 7T LF  15.000 15.000

 382.120 15.000

 

 

30.000 $5,731.80 $11,463.60

Category Amount: $-2,981.38 $59,419.07

Project Total Amount: $112,617.21 $1,855,341.51


