
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 06/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600652-0 

Estimate Summary By Project

Estimate Number: 0001

08/11/2016

Contract Location: Time Allowed:

 I-75/SR 401 BEGINNING NORTH OF SR 54 AND EXTENDING TO I-285

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

03/18/2016

03/18/2016

05/20/2016

06/01/2016

07/18/2016

00/00/0000

00/00/0000

273 Days

02/28/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 22.34

61 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,476,433.91

$9,476,433.91

$8,933,615.38

5.73%

Counties:

Clayton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004636      $9,476,433.91 $9,476,433.91 $8,933,615.38 5.73% $542,818.53

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 06/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600652-0 

Estimate Summary By Project

Estimate Number: 0001

08/11/2016

Project Number: M004636      I-75/SR 401- MILLING AND RESURF

 

M004636                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $488,536.68 $0.00 $488,536.68

Non-Participating $54,281.85 $0.00 $54,281.85

Total Earnings $542,818.53 $0.00 $542,818.53

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $542,818.53 $0.00 $542,818.53

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $542,818.53 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $542,818.53

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 06/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600652-0 

Estimate Summary By Project

Estimate Number: 0001

08/11/2016

Project Number M004636      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 1505570.000 .250

M004636

 

.250 $376,392.50 $376,392.50

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  568,805.000 .000

 2.440 65,272.350

 

 

65,272.350 $159,264.53 $159,264.53

0105 413-0750     TACK COAT GL  39,170.000 .000

 1.590 3,850.000

 

 

3,850.000 $6,121.50 $6,121.50

0180 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 .000

 65.000 16.000

 

 

16.000 $1,040.00 $1,040.00

Category Amount: $542,818.53 $542,818.53

Project Total Amount: $542,818.53 $542,818.53


