
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 05/20/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600686-0 

Estimate Summary By Project

Estimate Number: 0001

09/09/2016

Contract Location: Time Allowed:

VARIOUS LOCATIONS ON US 301/SR 4 AND SR 23

 

Contractor:

UNDERGROUND EXCAVATING, INC. Date Let:

P.O. BOX 16 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

PATTERSON GA 31557-0016 Date Work Began:

Phone: (912)647-2222 Date Time Stopped:

Date Accepted:

NO SURETY REQUIRED

03/18/2016

03/18/2016

05/17/2016

05/20/2016

08/22/2016

00/00/0000

00/00/0000

530 Days

10/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 02   

Elapsed Calender Days:

Percent Time: 19.62

104 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,487,713.39

$2,482,093.10

$2,381,262.62

4.28%

Counties:

Charlton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007666      $2,487,713.39 $2,482,093.10 $2,381,262.62 4.28% $106,450.77

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 05/20/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600686-0 

Estimate Summary By Project

Estimate Number: 0001

09/09/2016

Project Number: 0007666      US 301/SR 4 & SR 23 - DRAINAGE IMPROVEMENTS

 

CSSTP-0007-00(666)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $85,160.62 $0.00 $85,160.62

Non-Participating $21,290.15 $0.00 $21,290.15

Total Earnings $106,450.77 $0.00 $106,450.77

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $106,450.77 $0.00 $106,450.77

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $106,450.77 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $106,450.77

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 05/20/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600686-0 

Estimate Summary By Project

Estimate Number: 0001

09/09/2016

Project Number 0007666      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EARTHWORK ITEMS

0040 210-0100     GRADING COMPLETE - LS  1.000 .000

 292000.000 .030

0007666

 

.030 $8,760.00 $8,760.00

Category Amount: $8,760.00 $8,760.00

Category Number: 0040 DRAINAGE ITEMS

0060 668-2100     DROP INLET, GP 1 EA  21.000 .000

 3000.000 1.000

 

 

1.000 $3,000.00 $3,000.00

0085 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  2,100.000 .000

 85.000 336.500

 

 

336.500 $28,602.50 $28,602.50

0090 207-0203     FOUND BKFILL MATL, TP II CY  1,700.000 .000

 95.000 34.270

 

 

34.270 $3,255.65 $3,255.65

Category Amount: $34,858.15 $34,858.15

Category Number: 0010 ROADWAY

0145 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 210000.000 .250

0007666

 

.250 $52,500.00 $52,500.00

Category Amount: $52,500.00 $52,500.00

Category Number: 0130 EROSION CONTROL - TEMPORARY

0170 171-0030     TEMPORARY SILT FENCE, TYPE C LF  1,400.000 .000

 4.350 342.000

 

 

342.000 $1,487.70 $1,487.70

0174 171-0010     TEMPORARY SILT FENCE, TYPE A LF  4,200.000 .000

 3.800 755.250

 

 

755.250 $2,869.95 $2,869.95

Category Amount: $4,357.65 $4,357.65



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 05/20/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600686-0 

Estimate Summary By Project

Estimate Number: 0001

09/09/2016

Project Number 0007666      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0140 EROSION CONTROL - PERMANENT

0215 603-7000     PLASTIC FILTER FABRIC SY  75.000 .000

 5.000 45.333

 

 

45.333 $226.67 $226.67

Category Amount: $226.67 $226.67

Category Number: 0010 ROADWAY

0220 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  525.000 .000

 5.000 243.000

 

 

243.000 $1,215.00 $1,215.00

Category Amount: $1,215.00 $1,215.00

Category Number: 0140 EROSION CONTROL - PERMANENT

0385 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  75.000 .000

 100.000 45.333

 

 

45.333 $4,533.30 $4,533.30

Category Amount: $4,533.30 $4,533.30

Project Total Amount: $106,450.77 $106,450.77


