
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 12/01/2016

to 01/04/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600704-0 

Estimate Summary By Project

Estimate Number: 0002

01/05/2017

Contract Location: Time Allowed:

APROACHES ON LYONS RD (CR 50) OVER JOE'S CREEK.

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone: (706)485-7283 Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

03/18/2016

03/18/2016

04/29/2016

05/03/2016

11/22/2016

00/00/0000

00/00/0000

486 Days

08/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 50.82

247 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,145,148.77

$1,136,903.75

$1,093,682.17

4.49%

Counties:

Glascock

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

270710-      $1,145,148.77 $1,136,903.75 $1,093,682.17 4.49% $7,841.60

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 12/01/2016

to 01/04/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600704-0 

Estimate Summary By Project

Estimate Number: 0002

01/05/2017

Project Number: 270710-      LYONS RD (CR 50) - BRIDGE RECN

 

BRZLB-0125-00(006)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $41,173.28 $34,900.00 $6,273.28

Non-Participating $10,293.32 $8,725.00 $1,568.32

Total Earnings $51,466.60 $43,625.00 $7,841.60

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $51,466.60 $43,625.00 $7,841.60

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $51,466.60 $43,625.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$7,841.60

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 12/01/2016

to 01/04/2017

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600704-0 

Estimate Summary By Project

Estimate Number: 0002

01/05/2017

Project Number 270710-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 7500.000 .038

BRZLB-0125-00(006)

 

.288 $285.00 $2,160.00

Category Amount: $285.00 $2,160.00

Category Number: 0020 TEMP EROSION CONTROL

0165 171-0030     TEMPORARY SILT FENCE, TYPE C LF  2,350.000 .000

 2.800 1,284.675

 

 

1,284.675 $3,597.09 $3,597.09

0310 170-2000     STAKED SILT RETENTION BARRIER LF  160.000 .000

 8.790 244.000

 

 

244.000 $2,144.76 $2,144.76

Category Amount: $5,741.85 $5,741.85

Category Number: 0010 ROADWAY

0380 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,140.000 .000

 1.700 1,067.500

 

 

1,067.500 $1,814.75 $1,814.75

Category Amount: $1,814.75 $1,814.75

Project Total Amount: $7,841.60 $51,466.60


