
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600787-0 

Estimate Summary By Project

Estimate Number: 0007

01/09/2017

Contract Location: Time Allowed:

US 129/SR 11 BEGIN AT SR 332 AND EXTEND TO SR 323; AL BRIDGE

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/22/2016

04/22/2016

06/14/2016

06/17/2016

07/25/2016

00/00/0000

00/00/0000

1414 Days

04/30/2020Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 14.00

198 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$46,195,573.62

$44,132,138.72

$40,019,580.59

13.13%

Counties:

Hall Jackson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

121340-      $2,876,675.50 $2,876,675.50 $2,764,714.78 3.89% $0.00

122150-      $43,312,498.12 $41,249,063.22 $37,248,465.81 14.00% $891,901.97

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600787-0 

Estimate Summary By Project

Estimate Number: 0007

01/09/2017

Project Number: 121340-      SR 11 - BRIDGE CONSTR

 

BHN00-0002-06(038)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Total Earnings $0.00 $0.00 $0.00

Stockpiled Materials $111,960.72 $111,960.72 $0.00

Gross Earnings $111,960.72 $111,960.72 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $111,960.72 $111,960.72

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$0.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600787-0 

Estimate Summary By Project

Estimate Number: 0007

01/09/2017

Project Number: 122150-      SR 11 - WIDNG & RECON

 

NH000-0002-06 (051)           Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,851,225.85 $4,137,704.27 $713,521.58

Non-Participating $1,212,806.46 $1,034,426.07 $178,380.39

Total Earnings $6,064,032.31 $5,172,130.34 $891,901.97

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,064,032.31 $5,172,130.34 $891,901.97

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,064,032.31 $5,172,130.34

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$891,901.97

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600787-0 

Estimate Summary By Project

Estimate Number: 0007

01/09/2017

Project Number 122150-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0095 150-1000     TRAFFIC CONTROL - LS  1.000 .347

 797230.000 .022

NH000-0002-06(051)

 

.369 $17,539.06 $294,177.87

0100 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  30.000 .000

 8750.000 1.000

 

 

1.000 $8,750.00 $8,750.00

0110 201-1500     CLEARING & GRUBBING - LS  1.000 .710

 5475250.000 .140

NH000-002-06 (051)

 

.850 $766,535.00 $4,653,962.50

0145 318-3000     AGGR SURF CRS TN  3,000.000 296.030

 24.900 108.860

 

 

404.890 $2,710.61 $10,081.76

0270 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  6,726.000 .000

 25.500 900.000

 

 

900.000 $22,950.00 $22,950.00

0310 643-0105     FIELD FENCE BARBED WIRE, 5 STRANDS LF  13,062.000 4,039.625

 4.900 4,875.000

 

 

8,914.625 $23,887.50 $43,681.66

0320 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  12,132.000 7,907.700

 1.440 3,328.600

 

 

11,236.300 $4,793.18 $16,180.27

0325 643-8001     GATE, GALVANIZED METAL- EA  25.000 .000

 500.000 4.000

5 IN

 

4.000 $2,000.00 $2,000.00

0755 163-0232     TEMPORARY GRASSING AC  73.000 41.915

 300.000 17.369

 

 

59.284 $5,210.70 $17,785.20



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600787-0 

Estimate Summary By Project

Estimate Number: 0007

01/09/2017

Project Number 122150-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0760 163-0300     CONSTRUCTION EXIT EA  10.000 4.500

 1610.000 1.500

 

 

6.000 $2,415.00 $9,660.00

0770 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  569.000 12.000

/SAND BAGS 328.000 1.500

 

 

13.500 $492.00 $4,428.00

0840 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  117.000 .000

 94.800 .750

 

 

.750 $71.10 $71.10

0915 167-1500     WATER QUALITY INSPECTIONS MO  46.000 4.000

 500.000 1.000

 

 

5.000 $500.00 $2,500.00

0925 171-0030     TEMPORARY SILT FENCE, TYPE C LF  135,285.000 40,367.100

 2.490 10,873.500

 

 

51,240.600 $27,075.02 $127,589.09

0930 163-0240     MULCH TN  2,750.000 197.582

 100.000 48.278

 

 

245.860 $4,827.80 $24,586.00

0960 700-8000     FERTILIZER MIXED GRADE TN  132.000 5.875

 650.000 3.300

 

 

9.175 $2,145.00 $5,963.75

Category Amount: $891,901.97 $5,244,367.20

Project Total Amount: $891,901.97 $6,064,032.31


