
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600839-0 

Estimate Summary By Project

Estimate Number: 0003

12/08/2016

Contract Location: Time Allowed:

US 278/SR 6 AT SR 6 SPUR.

 

Contractor:

PAULETTE TUCKER ENT. INC.D/B/A TUCKER GR Date Let:

13738 U.S. HWY. 1 NORTH Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

WRENS GA 30833-3406 Date Work Began:

Phone: (706)547-3737 Date Time Stopped:

Date Accepted:

MERCHANTS BONDING COMPANY

04/22/2016

04/22/2016

06/14/2016

06/17/2016

08/02/2016

00/00/0000

00/00/0000

229 Days

01/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 72.93

167 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$493,708.95

$492,958.95

$243,314.34

50.72%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0012828      $493,708.95 $492,958.95 $243,314.34 50.72% $69,864.33

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600839-0 

Estimate Summary By Project

Estimate Number: 0003

12/08/2016

Project Number: 0012828      US 278/SR 6 - INTERSECTION IMPROVEMENTS

 

0012828                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $200,315.70 $144,424.23 $55,891.47

Non-Participating $50,078.91 $36,106.05 $13,972.86

Total Earnings $250,394.61 $180,530.28 $69,864.33

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $250,394.61 $180,530.28 $69,864.33

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $250,394.61 $180,530.28

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$69,864.33

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600839-0 

Estimate Summary By Project

Estimate Number: 0003

12/08/2016

Project Number 0012828      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0305 163-0240     MULCH TN  15.000 5.800

 318.000 1.000

 

 

6.800 $318.00 $2,162.40

Category Amount: $318.00 $2,162.40

Category Number: 0010 ROADWAY

0340 150-1000     TRAFFIC CONTROL - LS  1.000 .393

 38795.000 .507

0012828

 

.900 $19,669.07 $34,915.50

Category Amount: $19,669.07 $34,915.50

Category Number: 0030 SIGNING AND MARKING

0464 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  607.000 .000

E), TP PB 11.250 607.000

 

 

607.000 $6,828.75 $6,828.75

0465 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  6.000 .000

 112.500 6.000

 

 

6.000 $675.00 $675.00

0469 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 25.000 .000

 1.750 25.000

 

 

25.000 $43.75 $43.75

0470 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  894.000 .000

 2.200 894.000

 

 

894.000 $1,966.80 $1,966.80

0475 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  330.000 .000

 2.200 330.000

 

 

330.000 $726.00 $726.00

0480 654-1003     RAISED PVMT MARKERS TP 3 EA  9.000 .000

 27.500 9.000

 

 

9.000 $247.50 $247.50



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600839-0 

Estimate Summary By Project

Estimate Number: 0003

12/08/2016

Project Number 0012828      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0490 657-1084     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, WHITE, TP PBLF  874.000 .000

 1.250 874.000

 

 

874.000 $1,092.50 $1,092.50

0495 657-1244     PREFORMED PLASTIC SOLID PVMT MKG, 24 IN, WHITE, TP PBLF  96.000 .000

 34.000 96.000

 

 

96.000 $3,264.00 $3,264.00

0500 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 133.000 .000

), TP PB 7.750 133.000

 

 

133.000 $1,030.75 $1,030.75

0505 657-5001     PREFORMED PLASTIC PAVEMENT MARKING, WHITE, TP PBSY  828.000 .000

 27.500 827.444

 

 

827.444 $22,754.71 $22,754.71

0590 657-5017     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 2, WHEA  2.000 .000

ITE, TP PB 1720.000 2.000

 

 

2.000 $3,440.00 $3,440.00

0595 657-4999     PREFORMED PLASTIC PAVEMENT MARKING, CONTRAST (BLACK-YELLOW),SY  11.000 .000

 TP PB 27.500 11.000

 

 

11.000 $302.50 $302.50

0600 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  80.000 .000

OW), TP PB 11.000 80.000

 

 

80.000 $880.00 $880.00

Category Amount: $43,252.26 $43,252.26

Category Number: 0010 ROADWAY

0605 657-5014     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM,WHITE, TP PBEA  4.000 .000

 1600.000 4.000

 

 

4.000 $6,400.00 $6,400.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600839-0 

Estimate Summary By Project

Estimate Number: 0003

12/08/2016

Project Number 0012828      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0615 652-0120     PAVEMENT MARKING, ARROW, TP 2 EA  2.000 .000

 112.500 2.000

 

 

2.000 $225.00 $225.00

Category Amount: $6,625.00 $6,625.00

Project Total Amount: $69,864.33 $250,394.61


