
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600865-0 

Estimate Summary By Project

Estimate Number: 0003

12/07/2016

Contract Location: Time Allowed:

 I-20/SR 402 BEGINNING AT US 27/SR 1 AND EXTENDING TO SR 61

 

Contractor:

ARCHER WESTERN CONTRACTORS, LLC Date Let:

2410 PACES FERRY RD.SE, STE.600 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30339-1821 Date Work Began:

Phone: (404)495-8700 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/22/2016

04/22/2016

07/14/2016

07/21/2016

09/12/2016

00/00/0000

00/00/0000

1198 Days

10/31/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 03   

Elapsed Calender Days:

Percent Time: 11.10

133 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$82,924,958.12

$80,354,843.40

$79,025,104.60

4.70%

Counties:

Carroll

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M003308      $82,918,558.12 $80,348,443.40 $79,018,704.60 4.70% $582,047.56

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600865-0 

Estimate Summary By Project

Estimate Number: 0003

12/07/2016

Project Number: M003308      I-20/SR 402 - CONCRETE REHAB

 

CSNHS-M003-00(308)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,509,868.17 $2,986,025.37 $523,842.80

Non-Participating $389,985.35 $331,780.59 $58,204.76

Total Earnings $3,899,853.52 $3,317,805.96 $582,047.56

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,899,853.52 $3,317,805.96 $582,047.56

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,899,853.52 $3,317,805.96

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$582,047.56

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600865-0 

Estimate Summary By Project

Estimate Number: 0003

12/07/2016

Project Number M003308      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .280

 9795500.000 .010

CSNHS-M003-00(308)

 

.290 $97,955.00 $2,840,695.00

0015 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  4,000.000 198.000

 50.000 230.500

 

 

428.500 $11,525.00 $21,425.00

0040 210-0100     GRADING COMPLETE - LS  1.000 .017

 24046000.000 .010

CSNHS-M003-00(308)

 

.027 $240,460.00 $649,242.00

0045 310-1101     GR AGGR BASE CRS, INCL MATL TN  509,622.000 2,129.660

 6.750 7,569.860

 

 

9,699.520 $51,096.56 $65,471.76

0055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  116,032.000 .000

L & H LIME 68.400 360.000

 

 

360.000 $24,624.00 $24,624.00

0215 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  108,753.000 .000

TL & H LIME 64.100 1,215.000

 

 

1,215.000 $77,881.50 $77,881.50

0220 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  27,626.000 .000

MATL & H LIME 75.000 277.500

 

 

277.500 $20,812.50 $20,812.50

0230 413-0750     TACK COAT GL  23,046.000 .000

 2.100 1,035.000

 

 

1,035.000 $2,173.50 $2,173.50

Category Amount: $526,528.06 $3,702,325.26



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600865-0 

Estimate Summary By Project

Estimate Number: 0003

12/07/2016

Project Number M003308      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0270 163-0240     MULCH TN  7,500.000 .000

 170.000 20.840

 

 

20.840 $3,542.80 $3,542.80

0290 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  119.000 20.250

 280.000 16.500

 

 

36.750 $4,620.00 $10,290.00

0320 167-1500     WATER QUALITY INSPECTIONS MO  33.000 2.000

 500.000 1.000

 

 

3.000 $500.00 $1,500.00

0330 171-0030     TEMPORARY SILT FENCE, TYPE C LF  160,607.000 .000

 4.000 4,268.250

 

 

4,268.250 $17,073.00 $17,073.00

0345 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  13,000.000 .000

 1.200 2,619.750

 

 

2,619.750 $3,143.70 $3,143.70

Category Amount: $28,879.50 $35,549.50

Category Number: 0010 ROADWAY

0455 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  768.000 .000

/SAND BAGS 240.000 111.000

 

 

111.000 $26,640.00 $26,640.00

Category Amount: $26,640.00 $26,640.00

Project Total Amount: $582,047.56 $3,899,853.52


