
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 12/16/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600865-0 

Estimate Summary By Project

Estimate Number: 0005

01/20/2017

Contract Location: Time Allowed:

 I-20/SR 402 BEGINNING AT US 27/SR 1 AND EXTENDING TO SR 61

 

Contractor:

ARCHER WESTERN CONTRACTORS, LLC Date Let:

2410 PACES FERRY RD.SE, STE.600 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30339-1821 Date Work Began:

Phone: (404)495-8700 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/22/2016

04/22/2016

07/14/2016

07/21/2016

09/12/2016

00/00/0000

00/00/0000

1198 Days

10/31/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 03   

Elapsed Calender Days:

Percent Time: 13.69

164 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$82,924,958.12

$80,354,843.40

$76,698,553.85

7.51%

Counties:

Carroll

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M003308      $82,918,558.12 $80,348,443.40 $76,692,153.85 7.51% $410,052.13

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 12/16/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600865-0 

Estimate Summary By Project

Estimate Number: 0005

01/20/2017

Project Number: M003308      I-20/SR 402 - CONCRETE REHAB

 

CSNHS-M003-00(308)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,603,763.85 $5,234,716.93 $369,046.92

Non-Participating $622,640.42 $581,635.21 $41,005.21

Total Earnings $6,226,404.27 $5,816,352.14 $410,052.13

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,226,404.27 $5,816,352.14 $410,052.13

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,226,404.27 $5,816,352.14

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$410,052.13

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 12/16/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600865-0 

Estimate Summary By Project

Estimate Number: 0005

01/20/2017

Project Number M003308      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .297

 9795500.000 .023

CSNHS-M003-00(308)

 

.320 $225,296.50 $3,134,560.00

0015 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  4,000.000 544.750

 50.000 14.500

 

 

559.250 $725.00 $27,962.50

0040 210-0100     GRADING COMPLETE - LS  1.000 .098

 24046000.000 .004

CSNHS-M003-00(308)

 

.102 $96,184.00 $2,452,692.00

Category Amount: $322,205.50 $5,615,214.50

Category Number: 0020 EROSION CONTROL

0270 163-0240     MULCH TN  7,500.000 20.840

 170.000 73.975

 

 

94.815 $12,575.75 $16,118.55

0320 167-1500     WATER QUALITY INSPECTIONS MO  33.000 3.000

 500.000 1.000

 

 

4.000 $500.00 $2,000.00

0330 171-0030     TEMPORARY SILT FENCE, TYPE C LF  160,607.000 7,044.750

 4.000 11,488.500

 

 

18,533.250 $45,954.00 $74,133.00

0400 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  23,050.000 5,638.500

 7.500 2,498.250

 

 

8,136.750 $18,736.88 $61,025.63

Category Amount: $77,766.63 $153,277.18



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 12/16/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600865-0 

Estimate Summary By Project

Estimate Number: 0005

01/20/2017

Project Number M003308      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0455 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  768.000 205.500

/SAND BAGS 240.000 42.000

 

 

247.500 $10,080.00 $59,400.00

Category Amount: $10,080.00 $59,400.00

Project Total Amount: $410,052.13 $6,226,404.27


