
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 10/01/2016

to 11/09/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601019-0 

Estimate Summary By Project

Estimate Number: 0004

11/14/2016

Contract Location: Time Allowed:

 I-75/SR401 & I-85/SR403 @S END CSX RR BRIDGE TO BROOKWOOD 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

05/20/2016

05/20/2016

07/01/2016

07/05/2016

07/25/2016

00/00/0000

00/00/0000

300 Days

04/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 42.67

128 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$13,789,879.59

$13,789,879.59

$5,535,689.23

59.86%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005400      $13,789,879.59 $13,789,879.59 $5,535,689.23 59.86% $2,940,331.18

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 10/01/2016

to 11/09/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601019-0 

Estimate Summary By Project

Estimate Number: 0004

11/14/2016

Project Number: M005400      I-75/85 - MILLING AND RESURF

 

M005400                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,603,352.30 $4,251,087.36 $2,352,264.94

Non-Participating $1,650,838.06 $1,062,771.82 $588,066.24

Total Earnings $8,254,190.36 $5,313,859.18 $2,940,331.18

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $8,254,190.36 $5,313,859.18 $2,940,331.18

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,254,190.36 $5,313,859.18

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$2,940,331.18

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 10/01/2016

to 11/09/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601019-0 

Estimate Summary By Project

Estimate Number: 0004

11/14/2016

Project Number M005400      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .475

 4002726.690 .160

M005400

 

.635 $640,436.27 $2,541,731.45

0010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  6,500.000 2,328.000

 65.000 2,409.000

 

 

4,737.000 $156,585.00 $307,905.00

0015 400-3206     ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL POLYMER-MODIFIED BITTN  36,794.000 13,322.510

UM MATL & H LIME 103.270 14,580.500

 

 

27,903.010 $1,505,728.24 $2,881,543.84

0020 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  700.000 1,180.320

 171.590 274.833

 

 

1,455.153 $47,158.59 $249,689.70

0030 413-0750     TACK COAT GL  66,734.000 21,781.000

 1.590 21,817.000

 

 

43,598.000 $34,689.03 $69,320.82

0040 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  104,700.000 62,141.453

 4.710 3,233.333

 

 

65,374.786 $15,229.00 $307,915.24

0090 647-6200     LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA  23.000 .000

 498.750 25.000

 

 

25.000 $12,468.75 $12,468.75

0095 647-6250     LOOP DETECTOR, 6 FT X 40 FT, BIPOLE EA  10.000 .000

 934.500 11.000

 

 

11.000 $10,279.50 $10,279.50

0235 657-5019     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 4, WHEA  1.000 .000

ITE, TP PB 2625.000 .000

 

 

.000 $.00 $0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 10/01/2016

to 11/09/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601019-0 

Estimate Summary By Project

Estimate Number: 0004

11/14/2016

Project Number M005400      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0265 432-0350     MICRO-MILL ASPHALTIC CONCRETE PAVEMENT, VARIABLE DEPTHSY  760,460.000 283,642.040

 2.640 196,120.000

 

 

479,762.040 $517,756.80 $1,266,571.79

Category Amount: $2,940,331.18 $7,647,426.09

Project Total Amount: $2,940,331.18 $8,254,190.36


