
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601142-0 

Estimate Summary By Project

Estimate Number: 0002

12/06/2016

Contract Location: Time Allowed:

US 29/SR 8 AT ED HOGAN RD (CR 97).

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

NO SURETY REQUIRED

06/17/2016

06/17/2016

09/07/2016

09/08/2016

09/23/2016

00/00/0000

00/00/0000

296 Days

06/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 28.38

84 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,557,427.54

$1,518,661.00

$1,403,081.66

9.91%

Counties:

Barrow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009405      $1,557,427.54 $1,518,661.00 $1,403,081.66 9.91% $74,764.59

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601142-0 

Estimate Summary By Project

Estimate Number: 0002

12/06/2016

Project Number: 0009405      US 29/SR 8 - INTERSECTION REALIGNMENT

 

CSSTP-0009-00(405)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $154,345.88 $79,581.29 $74,764.59

Non-Participating $0.00 $0.00 $0.00

Total Earnings $154,345.88 $79,581.29 $74,764.59

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $154,345.88 $79,581.29 $74,764.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $154,345.88 $79,581.29

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$74,764.59

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601142-0 

Estimate Summary By Project

Estimate Number: 0002

12/06/2016

Project Number 0009405      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TRAFFIC CONTROL & MOBILIZATION

0100 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 104750.000 .051

CSSTP-0009-00(405)

 

.301 $5,342.25 $31,529.75

Category Amount: $5,342.25 $31,529.75

Category Number: 0020 EROSION CONTROL

0102 163-0240     MULCH TN  55.000 .000

 300.000 2.450

 

 

2.450 $735.00 $735.00

Category Amount: $735.00 $735.00

Category Number: 0010 ROADWAY

0118 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  276.000 .000

RAW CHECK DAM 4.500 214.500

 

 

214.500 $965.25 $965.25

0129 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  2.000 .000

 120.000 1.500

 

 

1.500 $180.00 $180.00

Category Amount: $1,145.25 $1,145.25

Category Number: 0020 EROSION CONTROL

0174 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 .000

 500.000 1.000

 

 

1.000 $500.00 $500.00

0179 167-1500     WATER QUALITY INSPECTIONS MO  10.000 1.000

 350.000 1.000

 

 

2.000 $350.00 $700.00

Category Amount: $850.00 $1,200.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601142-0 

Estimate Summary By Project

Estimate Number: 0002

12/06/2016

Project Number 0009405      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0194 207-0203     FOUND BKFILL MATL, TP II CY  139.000 .000

 38.000 34.688

 

 

34.688 $1,318.14 $1,318.14

0204 210-0100     GRADING COMPLETE - LS  1.000 .100

 488454.000 .050

CSSTP-0009-00(405)

 

.150 $24,422.70 $73,268.10

Category Amount: $25,740.84 $74,586.24

Category Number: 0050 BASE & PAVING

0209 310-1101     GR AGGR BASE CRS, INCL MATL TN  3,069.000 .000

 23.000 15.100

 

 

15.100 $347.30 $347.30

Category Amount: $347.30 $347.30

Category Number: 0010 ROADWAY

0289 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  212.000 .000

 50.000 203.000

 

 

203.000 $10,150.00 $10,150.00

0294 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  125.000 .000

 105.000 128.750

 

 

128.750 $13,518.75 $13,518.75

0299 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  266.000 .000

 35.000 147.400

 

 

147.400 $5,159.00 $5,159.00

0304 550-3518     SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 SLOPEEA  6.000 .000

 915.000 4.000

 

 

4.000 $3,660.00 $3,660.00

0309 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 .000

 725.000 1.000

 

 

1.000 $725.00 $725.00



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601142-0 

Estimate Summary By Project

Estimate Number: 0002

12/06/2016

Project Number 0009405      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0314 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  2.000 .000

 1499.999 2.000

 

 

2.000 $3,000.00 $3,000.00

0399 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  225.000 .000

 1.600 307.000

 

 

307.000 $491.20 $491.20

0489 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 .000

 2250.000 1.000

 

 

1.000 $2,250.00 $2,250.00

0494 668-5000     JUNCTION BOX EA  1.000 .000

 1650.000 1.000

 

 

1.000 $1,650.00 $1,650.00

Category Amount: $40,603.95 $40,603.95

Project Total Amount: $74,764.59 $154,345.88


