
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 08/05/2016

to 10/21/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601158-0 

Estimate Summary By Project

Estimate Number: 0001

11/14/2016

Contract Location: Time Allowed:

VARIOUS LOCATIONS IN TELFAIR COUNTY

 

Contractor:

PEEK PAVEMENT MARKING, LLC Date Let:

P. O. BOX 7337 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31908-7337 Date Work Began:

Phone: (706)563-5867 Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

06/17/2016

06/17/2016

08/04/2016

08/05/2016

10/14/2016

00/00/0000

00/00/0000

330 Days

06/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 01   

Elapsed Calender Days:

Percent Time: 23.64

78 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$238,846.00

$238,846.00

$222,409.75

6.88%

Counties:

Telfair

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0013778      $238,846.00 $238,846.00 $222,409.75 6.88% $16,436.25

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 08/05/2016

to 10/21/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601158-0 

Estimate Summary By Project

Estimate Number: 0001

11/14/2016

Project Number: 0013778      VARIOUS LOCS - OFF-SYSTEM SAFTEY IMPROVEMENTS

 

0013778                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $14,792.63 $0.00 $14,792.63

Non-Participating $1,643.62 $0.00 $1,643.62

Total Earnings $16,436.25 $0.00 $16,436.25

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $16,436.25 $0.00 $16,436.25

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $16,436.25 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$16,436.25

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 08/05/2016

to 10/21/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601158-0 

Estimate Summary By Project

Estimate Number: 0001

11/14/2016

Project Number 0013778      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 429-1000     RUMBLE STRIPS EA  18.000 .000

 500.000 18.000

 

 

18.000 $9,000.00 $9,000.00

0030 653-0100     THERMOPLASTIC PVMT MARKING, RR/HWY CROSSING SYMBOLEA  9.000 .000

 350.000 9.000

 

 

9.000 $3,150.00 $3,150.00

0035 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  2.000 .000

 65.000 2.000

 

 

2.000 $130.00 $130.00

0040 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  280.000 .000

 5.000 271.000

 

 

271.000 $1,355.00 $1,355.00

0065 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  160.000 .000

 3.500 160.000

 

 

160.000 $560.00 $560.00

0085 656-0240     REMOVE EXIST SOLID TRAF STRIPE, 24 IN, THERMOPLASTICLF  37.000 .000

 5.000 37.000

 

 

37.000 $185.00 $185.00

0090 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 8225.000 .250

0013778

 

.250 $2,056.25 $2,056.25

Category Amount: $16,436.25 $16,436.25

Project Total Amount: $16,436.25 $16,436.25


