
Georgia Date:

User: tijohnso Department of Transportation Page 1 of 5

Pay Period: 02/01/2018

to 04/10/2019

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601611-0 

Estimate Summary By Project

Estimate Number: 0012

04/10/2019

Contract Location: Time Allowed:

BRIDGE & APPROACHES ON RUFFNER RD (CR 217) OVER POTATO CREEK

 

Contractor:

SOUTHEASTERN SITE DEVELOPMENT, INC. Date Let:

14 EAST GORDON RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NEWNAN GA 30263-2214 Date Work Began:

Phone: (678)423-7770 Date Time Stopped:

Date Accepted:

NO SURETY REQUIRED

11/18/2016

11/18/2016

02/06/2017

02/07/2017

03/13/2017

03/01/2018

00/00/0000

297 Days

11/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 130.64

388 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,326,526.39

$1,310,670.08

$117,978.40

92.80%

Counties:

Lamar

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

371173-      $1,326,526.39 $1,310,670.08 $117,978.40 91.11% $126,387.84

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: tijohnso Department of Transportation Page 2 of 5

Pay Period: 02/01/2018

to 04/10/2019

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601611-0 

Estimate Summary By Project

Estimate Number: 0012

04/10/2019

Project Number: 371173-      RUFFNER RD (CR 217) - BRIDGE REPL

 

BRZLB-0171-00(005)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $984,819.99 $877,979.32 $106,840.67

Non-Participating $246,205.00 $219,494.83 $26,710.17

Total Earnings $1,231,024.99 $1,097,474.15 $133,550.84

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,231,024.99 $1,097,474.15 $133,550.84

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($22,477.00)

Total: $1,208,547.99 $1,082,160.15

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $126,387.84

($7,163.00)($15,314.00)



Georgia Date:

User: tijohnso Department of Transportation Page 3 of 5

Pay Period: 02/01/2018

to 04/10/2019

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601611-0 

Estimate Summary By Project

Estimate Number: 0012

04/10/2019

Project Number 371173-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .999

 37337.360 .001

BRZLB-0171-00(005)

 

1.000 $37.34 $37,337.36

Category Amount: $37.34 $37,337.36

Category Number: 0020 EROSION CONTROL

0010 163-0232     TEMPORARY GRASSING AC  1.000 .000

 1602.080 .301

 

 

.301 $482.23 $482.23

Category Amount: $482.23 $482.23

Category Number: 0010 ROADWAY

0050 210-0100     GRADING COMPLETE - LS  1.000 .750

 94638.970 .150

BRZLB-0171-00(005)

 

.900 $14,195.85 $85,175.07

0060 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,064.000 1,080.450

 31.180 40.840

 

 

1,121.290 $1,273.39 $34,961.82

0070 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  265.000 .000

TL & H LIME 96.230 281.440

 

 

281.440 $27,082.97 $27,082.97

0075 402-3100     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE I, GP 1 OR BLEND 1TN  168.000 .000

, INCL BITUM MATL & H LIME 132.930 184.360

 

 

184.360 $24,506.97 $24,506.97

0080 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  180.000 .000

L & H LIME 111.490 187.920

 

 

187.920 $20,951.20 $20,951.20



Georgia Date:

User: tijohnso Department of Transportation Page 4 of 5

Pay Period: 02/01/2018

to 04/10/2019

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601611-0 

Estimate Summary By Project

Estimate Number: 0012

04/10/2019

Project Number 371173-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 413-0750     TACK COAT GL  330.000 .000

 2.580 318.000

 

 

318.000 $820.44 $820.44

Category Amount: $88,830.82 $193,498.47

Category Number: 0040 SIGNAL SIGNING AND MARKING

0170 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  6.000 .000

 25.180 6.000

 

 

6.000 $151.08 $151.08

0175 636-2070     GALV STEEL POSTS, TP 7 LF  58.000 .000

 11.440 56.000

 

 

56.000 $640.64 $640.64

0180 636-1036     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 11SF  18.000 .000

 28.610 18.000

 

 

18.000 $514.98 $514.98

Category Amount: $1,306.70 $1,306.70

Category Number: 0010 ROADWAY

0185 641-1100     GUARDRAIL, TP T LF  84.000 .000

 75.530 84.000

 

 

84.000 $6,344.52 $6,344.52

0190 641-1200     GUARDRAIL, TP W LF  602.000 .000

 19.460 602.000

 

 

602.000 $11,714.92 $11,714.92

0195 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  3.000 .000

 1487.650 3.000

 

 

3.000 $4,462.95 $4,462.95

Category Amount: $22,522.39 $22,522.39



Georgia Date:

User: tijohnso Department of Transportation Page 5 of 5

Pay Period: 02/01/2018

to 04/10/2019

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1601611-0 

Estimate Summary By Project

Estimate Number: 0012

04/10/2019

Project Number 371173-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 BRIDGE NO. 1 - OVER POTATO CREEK

0290 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 6477.670 1.000

1

 

1.000 $6,477.67 $6,477.67

0315 533-0010     BRIDGE DECK WATERPROOFING MEMBRANE, METHOD ASY  597.000 .000

 25.110 590.000

 

 

590.000 $14,814.90 $14,814.90

Category Amount: $21,292.57 $21,292.57

Category Number: 0010 ROADWAY

0325 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  80.000 .000

 141.300 104.890

 

 

104.890 $14,820.96 $14,820.96

0345 641-5015     GUARDRAIL TERMINAL, TP 12A, 31 IN, TANGENT, ENERGY-ABSORBINGEA  3.000 .000

 2517.550 3.000

 

 

3.000 $7,552.65 $7,552.65

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 2,205.180

(IN# 1)

                                                            

2,205.180 $2,205.18 $2,205.18

9030 002-0005     PENALTY - *   .000 .000

 -25500.000 1.000

LD FAILURE TO OPEN BRIDGE

                                                            

1.000 $-25,500.00 ($25,500.00)

Category Amount: $-921.21 $-921.21

Project Total Amount: $133,550.84 $1,231,024.99


