
Georgia Date:

User: 01071088 Department of Transportation Page 1 of 5

Pay Period: 06/01/2023

to 06/30/2023

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100869-0 

Estimate Summary By Project

Estimate Number: 0016

07/05/2023

Contract Location: Time Allowed:

 BRIDGE REHABILITATION AT VAR.LOC.OVER I-20/SR 402

 

Contractor:

MASSANA CONSTRUCTION, INC. Date Let:

115 HOWELL ROAD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TYRONE GA 30290-2724 Date Work Began:

Phone: (770)632-2081 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/22/2021

01/22/2021

02/25/2021

04/16/2021

12/08/2021

00/00/0000

00/00/0000

1141 Days

05/30/2024Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 03   

Elapsed Calender Days:

Percent Time: 70.64

806 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$7,579,374.55

$7,489,682.00

$2,389,046.80

68.48%

Counties:

Carroll

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005570      $7,579,374.55 $7,489,682.00 $2,389,046.80 68.48% $396,027.09

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01071088 Department of Transportation Page 2 of 5

Pay Period: 06/01/2023

to 06/30/2023

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100869-0 

Estimate Summary By Project

Estimate Number: 0016

07/05/2023

Project Number: M005570      I-20/SR 402 - BRDG REHAB

 

M005570                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,152,262.17 $3,835,440.50 $316,821.67

Non-Participating $1,038,065.58 $958,860.16 $79,205.42

Total Earnings $5,190,327.75 $4,794,300.66 $396,027.09

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,190,327.75 $4,794,300.66 $396,027.09

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,190,327.75 $4,794,300.66

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $396,027.09

$0.00$0.00



Georgia Date:

User: 01071088 Department of Transportation Page 3 of 5

Pay Period: 06/01/2023

to 06/30/2023

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100869-0 

Estimate Summary By Project

Estimate Number: 0016

07/05/2023

Project Number M005570      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .864

 660699.500 .019

M005570

 

.883 $12,553.29 $583,397.66

0075 167-1500     WATER QUALITY INSPECTIONS MO  36.000 14.000

 500.000 1.000

 

 

15.000 $500.00 $7,500.00

0080 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  4.000 .000

 250.000 1.000

 

 

1.000 $250.00 $250.00

0090 210-0100     GRADING COMPLETE - LS  1.000 .750

 1100000.000 .100

M005570

 

.850 $110,000.00 $935,000.00

0105 310-1101     GR AGGR BASE CRS, INCL MATL TN  2,950.000 1,751.100

 55.000 293.160

 

 

2,044.260 $16,123.80 $112,434.30

0115 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  3,350.000 1,875.620

 115.000 .000

 

 

1,875.620 $.00 $215,696.30

0120 402-3101     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE I, BLEND 1, INCL BTN  920.000 512.840

ITUM MATL & H LIME 115.000 .000

 

 

512.840 $.00 $58,976.60

0125 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  340.000 122.230

L BITUM MATL & H LIME 115.000 .000

 

 

122.230 $.00 $14,056.45

0130 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  960.000 329.110

TL & H LIME 108.000 .000

 

 

329.110 $.00 $35,543.88



Georgia Date:

User: 01071088 Department of Transportation Page 4 of 5

Pay Period: 06/01/2023

to 06/30/2023

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100869-0 

Estimate Summary By Project

Estimate Number: 0016

07/05/2023

Project Number M005570      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0135 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  640.000 804.160

L & H LIME 111.000 .000

 

 

804.160 $.00 $89,261.76

0150 433-1200     REINF CONC APPROACH SLAB, INCL SLOPED EDGESY  1,190.000 746.940

 220.000 .000

 

 

746.940 $.00 $164,326.80

0160 441-0301     CONC SPILLWAY, TP 1 EA  10.000 5.000

 3200.000 .000

 

 

5.000 $.00 $16,000.00

Category Amount: $139,427.09 $2,232,443.75

Category Number: 0801 BRIDGES

0305 500-3002     CLASS AA CONCRETE CY  53.000 156.110

 2600.000 .000

 

 

156.110 $.00 $405,886.00

0380 518-1000     RAISE EXISTING BRIDGE, STA - LS  1.000 .300

 150000.000 .600

141+38.60

 

.900 $90,000.00 $135,000.00

0415 540-1201     REMOVAL OF PARTS OF EXISTING BR, STA NO - LS  1.000 .000

 20000.000 .500

141+38.60

 

.500 $10,000.00 $10,000.00

0445 518-1000     RAISE EXISTING BRIDGE, STA - LS  1.000 .300

 160000.000 .600

121+96.00

 

.900 $96,000.00 $144,000.00

0700 501-3001     STR STEEL, BR NO - LS  1.000 .700

 120000.000 .300

2

 

1.000 $36,000.00 $120,000.00



Georgia Date:

User: 01071088 Department of Transportation Page 5 of 5

Pay Period: 06/01/2023

to 06/30/2023

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100869-0 

Estimate Summary By Project

Estimate Number: 0016

07/05/2023

Project Number M005570      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0801 BRIDGES

0705 501-3001     STR STEEL, BR NO - LS  1.000 .700

 82000.000 .300

3

 

1.000 $24,600.00 $82,000.00

Category Amount: $256,600.00 $896,886.00

Category Number: 0100 ROADWAY

136 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 11.710

L & H LIME 108.780 .000

RECYCL AC 19MM SP, GP 1 OR 2, INC BM&HL, 98% PAY FACTOR

                                                            

11.710 $.00 $1,273.81

Category Amount: $0.00 $1,273.81

Project Total Amount: $396,027.09 $5,190,327.75


