
Georgia Date:

User: lyates  Department of Transportation Page 1 of 10

Pay Period: 08/01/2022

to 08/31/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100972-0 

Estimate Summary By Project

Estimate Number: 0014

09/07/2022

Contract Location: Time Allowed:

I-85/SR 403 AT SR 18 AND ON SR 18 AT SR 103;

SR 18 OVER LONG CANE CREEK

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

02/19/2021

07/02/2021

03/26/2021

07/30/2021

08/09/2021

00/00/0000

00/00/0000

834 Days

11/10/2023Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 05   

Elapsed Calender Days:

Percent Time: 47.72

398 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$16,347,669.94

$15,928,271.11

$12,454,409.04

22.52%

Counties:

Troup

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009975      $9,989,887.15 $9,693,678.92 $8,027,219.44 19.65% $122,916.95

0013999      $6,357,782.79 $6,234,592.19 $4,427,189.60 30.37% $491,816.61

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: lyates  Department of Transportation Page 2 of 10

Pay Period: 08/01/2022

to 08/31/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100972-0 

Estimate Summary By Project

Estimate Number: 0014

09/07/2022

Project Number: 0009975      I-85/SR 403 - CONST OF AROUNDBOUTS

 

0009975                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,576,340.54 $1,465,715.29 $110,625.25

Non-Participating $175,148.99 $162,857.29 $12,291.70

Total Earnings $1,751,489.53 $1,628,572.58 $122,916.95

Stockpiled Materials $211,178.18 $211,178.18 $0.00

Gross Earnings $1,962,667.71 $1,839,750.76 $122,916.95

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,962,667.71 $1,839,750.76

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $122,916.95

$0.00$0.00



Georgia Date:

User: lyates  Department of Transportation Page 3 of 10

Pay Period: 08/01/2022

to 08/31/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100972-0 

Estimate Summary By Project

Estimate Number: 0014

09/07/2022

Project Number: 0013999      SR 18/E 10TH ST - BRDG RPL

 

0013999                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,544,474.59 $1,151,021.30 $393,453.29

Non-Participating $386,118.60 $287,755.28 $98,363.32

Total Earnings $1,930,593.19 $1,438,776.58 $491,816.61

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,930,593.19 $1,438,776.58 $491,816.61

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,930,593.19 $1,438,776.58

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $491,816.61

$0.00$0.00



Georgia Date:

User: lyates  Department of Transportation Page 4 of 10

Pay Period: 08/01/2022

to 08/31/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100972-0 

Estimate Summary By Project

Estimate Number: 0014

09/07/2022

Project Number 0009975      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0400 ROADWAY

0005 700-6910     PERMANENT GRASSING AC  10.000 .000

 1600.000 1.850

 

 

1.850 $2,960.00 $2,960.00

0010 700-7000     AGRICULTURAL LIME TN  6.000 .000

 135.000 7.810

 

 

7.810 $1,054.35 $1,054.35

0015 700-8000     FERTILIZER MIXED GRADE TN  6.000 .000

 850.000 .440

 

 

.440 $374.00 $374.00

0035 716-2000     EROSION CONTROL MATS, SLOPES SY  17,527.000 .000

 1.500 8,953.333

 

 

8,953.333 $13,430.00 $13,430.00

Category Amount: $17,818.35 $17,818.35

Category Number: 0300 ROADWAY

0050 163-0301     CONSTRUCT AND REMOVE CONSTRUCTION EXITSEA  1.000 .750

 3400.780 .750

 

 

1.500 $2,550.59 $5,101.17

0060 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  87.000 .000

 8.000 265.763

 

 

265.763 $2,126.10 $2,126.10

0105 167-1500     WATER QUALITY INSPECTIONS MO  12.000 8.000

 300.000 1.000

 

 

9.000 $300.00 $2,700.00

0115 171-0030     TEMPORARY SILT FENCE, TYPE C LF  2,380.000 1,590.000

 3.500 150.000

 

 

1,740.000 $525.00 $6,090.00

Category Amount: $5,501.69 $16,017.27



Georgia Date:

User: lyates  Department of Transportation Page 5 of 10

Pay Period: 08/01/2022

to 08/31/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100972-0 

Estimate Summary By Project

Estimate Number: 0014

09/07/2022

Project Number 0009975      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0305 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  5,656.000 128.270

L & H LIME 76.380 .000

 

 

128.270 $.00 $9,797.26

0310 402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  12,651.000 211.310

TL 68.850 .000

 

 

211.310 $.00 $14,548.69

Category Amount: $0.00 $24,345.95

Category Number: 0200 ROADWAY

0360 668-1100     CATCH BASIN, GP 1 EA  28.000 2.500

 4051.390 .000

 

 

2.500 $.00 $10,128.48

0370 668-2100     DROP INLET, GP 1 EA  43.000 2.000

 2581.710 1.500

 

 

3.500 $3,872.57 $9,035.99

0390 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  13.000 4.000

 613.970 1.000

 

 

5.000 $613.97 $3,069.85

0400 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  4.000 .000

 881.440 2.000

 

 

2.000 $1,762.88 $1,762.88

0410 550-3318     SAFETY END SECTION 18 IN, STORM DRAIN, 4:1 SLOPEEA  6.000 2.000

 603.280 4.000

 

 

6.000 $2,413.12 $3,619.68

0425 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  488.000 .000

 75.820 57.330

 

 

57.330 $4,346.76 $4,346.76



Georgia Date:

User: lyates  Department of Transportation Page 6 of 10

Pay Period: 08/01/2022

to 08/31/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100972-0 

Estimate Summary By Project

Estimate Number: 0014

09/07/2022

Project Number 0009975      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0200 ROADWAY

0495 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  150.000 20.250

 21.940 203.250

 

 

223.500 $4,459.31 $4,903.59

Category Amount: $17,468.61 $36,867.23

Category Number: 0100 ROADWAY

0640 210-0100     GRADING COMPLETE - LS  1.000 .296

 2254892.100 .034

0009975

 

.330 $76,666.33 $744,114.39

0645 150-1000     TRAFFIC CONTROL - LS  1.000 .427

 171498.480 .007

0009975

 

.434 $1,200.49 $74,430.34

0875 500-3002     CLASS AA CONCRETE CY  24.500 31.140

 1466.500 .000

 

 

31.140 $.00 $45,666.81

9020 210-0250     UNDERCUT EXCAVATION CY  .000 103.704

 9.800 -103.704

UNDERCUT ITEM SPECIFICATION                       

                                                            

.000 $-1,016.30 $0.00

9030 210-0250     UNDERCUT EXCAVATION CY  .000 .000

 7.500 703.704

UNDERCUT ITEM SPECIFICATION

                                                            

703.704 $5,277.78 $5,277.78

Category Amount: $82,128.30 $869,489.32

Project Total Amount: $122,916.95 $1,751,489.53



Georgia Date:

User: lyates  Department of Transportation Page 7 of 10

Pay Period: 08/01/2022

to 08/31/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100972-0 

Estimate Summary By Project

Estimate Number: 0014

09/07/2022

Project Number 0013999      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .480

 42874.610 -.004

0013999

 

.476 $-171.50 $20,408.31

Category Amount: $-171.50 $20,408.31

Category Number: 0300 ROADWAY

0015 163-0232     TEMPORARY GRASSING AC  1.000 .000

 500.000 2.617

 

 

2.617 $1,308.50 $1,308.50

0020 163-0240     MULCH TN  1.000 6.000

 175.000 14.850

 

 

20.850 $2,598.75 $3,648.75

0085 167-1500     WATER QUALITY INSPECTIONS MO  12.000 9.000

 300.000 1.000

 

 

10.000 $300.00 $3,000.00

Category Amount: $4,207.25 $7,957.25

Category Number: 0100 ROADWAY

0100 210-0100     GRADING COMPLETE - LS  1.000 .299

 1049413.450 .031

0013999

 

.330 $32,531.82 $346,306.44

Category Amount: $32,531.82 $346,306.44

Category Number: 0110 ROADWAY

0110 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,600.000 1,305.710

 35.290 19.080

- PI 0013999

 

1,324.790 $673.33 $46,751.84

0120 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  760.000 210.130

TL & H LIME 81.530 .000

 

 

210.130 $.00 $17,131.90



Georgia Date:

User: lyates  Department of Transportation Page 8 of 10

Pay Period: 08/01/2022

to 08/31/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100972-0 

Estimate Summary By Project

Estimate Number: 0014

09/07/2022

Project Number 0013999      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 ROADWAY

0130 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  210.000 111.670

L & H LIME 76.380 .000

 

 

111.670 $.00 $8,529.35

Category Amount: $673.33 $72,413.09

Category Number: 0801 BRIDGE NO. 1 - OVER LONG CANE CREEK

0220 500-3002     CLASS AA CONCRETE CY  476.000 25.500

 828.040 .000

 

 

25.500 $.00 $21,115.02

0320 547-2014     PILE ENCASEMENT, 14 IN PILE LF  56.000 24.000

 487.190 .000

 

 

24.000 $.00 $11,692.56

Category Amount: $0.00 $32,807.58

Category Number: 0100 ROADWAY

0590 158-1000     TRAINING HOURS HR  1,000.000 .000

 0.800 720.000

 

 

720.000 $576.00 $576.00

0610 154-1000     CONSTRUCTION VIBRATION MONITORING LS  1.000 .865

 33840.000 -.280

 

 

.585 $-9,475.20 $19,796.40

Category Amount: $-8,899.20 $20,372.40

Category Number: 0801 BRIDGE NO. 1 - OVER LONG CANE CREEK

9015 500-3002     CLASS AA CONCRETE CY  .000 137.700

 828.040 43.600

                                                            

                                                            

181.300 $36,102.54 $150,123.65

9020 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  .000 .000

 275.730 548.448

BR 1

                                                            

548.448 $151,223.57 $151,223.57



Georgia Date:

User: lyates  Department of Transportation Page 9 of 10

Pay Period: 08/01/2022

to 08/31/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100972-0 

Estimate Summary By Project

Estimate Number: 0014

09/07/2022

Project Number 0013999      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0801 BRIDGE NO. 1 - OVER LONG CANE CREEK

9030 507-9034     PSC BEAMS, AASHTO, BULB TEE, 65 IN, BR NO -LF  .000 742.080

 314.340 .000

BR 1

                                                            

742.080 $.00 $233,265.43

9035 511-1000     BAR REINF STEEL LB  .000 36,208.000

 0.940 22,634.000

                                                            

                                                            

58,842.000 $21,275.96 $55,311.48

9045 520-0589     H-PILE POINTS, HP 14 X 89 EA  .000 7.000

 198.280 .000

                                                            

                                                            

7.000 $.00 $1,387.96

9070 520-1179     PILING IN PLACE, STEEL H, HP 14 X 117 LF  .000 735.160

 121.600 87.180

                                                            

                                                            

822.340 $10,601.09 $99,996.54

9075 525-1000     COFFERDAM EA  .000 2.000

 32551.130 2.000

                                                            

                                                            

4.000 $65,102.26 $130,204.52

9080 547-2014     PILE ENCASEMENT, 14 IN PILE LF  .000 10.500

 487.190 .000

                                                            

                                                            

10.500 $.00 $5,115.50

9085 999-7500     MICROPILE (INCHES DIA) - LF  .000 .000

 281.890 489.670

9.625"

                                                            

489.670 $138,033.08 $138,033.08

9090 999-7510     LOAD TEST MICROPILE (INCHES DIA) - EA  .000 .000

 21291.750 1.000

9.625" 

                                                            

1.000 $21,291.75 $21,291.75



Georgia Date:

User: lyates  Department of Transportation Page 10 of 10

Pay Period: 08/01/2022

to 08/31/2022

Rpt-ID: RCPESPRJ

Contract ID: B1CBA2100972-0 

Estimate Summary By Project

Estimate Number: 0014

09/07/2022

Project Number 0013999      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0801 BRIDGE NO. 1 - OVER LONG CANE CREEK

9095 999-7520     PROOF TEST MICROPILE (INCHES DIA) - EA  .000 .000

 19844.660 1.000

9.625"

                                                            

1.000 $19,844.66 $19,844.66

Category Amount: $463,474.91 $1,005,798.14

Project Total Amount: $491,816.61 $1,930,593.19


