
Georgia Date:

User: dcoleman Department of Transportation Page 1 of 4

Pay Period: 04/29/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B34931-15-T00-0

Estimate Summary By Project

Estimate Number: 0017

06/08/2017

Contract Location: Time Allowed:

SOUTH GEORGIA TECH PARKWAY BEGINNING AT US 19/SR 3 AND SR 49

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/19/2015

06/19/2015

08/11/2015

08/13/2015

10/27/2015

00/00/0000

00/00/0000

1388 Days

05/31/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 0    Area: 08   

Elapsed Calender Days:

Percent Time: 47.41

658 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,061,480.31

$8,496,315.31

$3,129,428.26

65.46%

Counties:

Sumter

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0011438      $9,061,480.30 $8,496,315.30 $3,129,428.25 65.46% $506,716.69

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: dcoleman Department of Transportation Page 2 of 4

Pay Period: 04/29/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B34931-15-T00-0

Estimate Summary By Project

Estimate Number: 0017

06/08/2017

Project Number: 0011438      SOUTH GEORGIA TECH PKWY - RESURFACING & SHLDR RECONSTRUCTION

 

0011438                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $5,932,052.05 $5,425,335.36 $506,716.69

Total Earnings $5,932,052.05 $5,425,335.36 $506,716.69

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,932,052.05 $5,425,335.36 $506,716.69

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,932,052.05 $5,425,335.36

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $506,716.69

$0.00$0.00



Georgia Date:

User: dcoleman Department of Transportation Page 3 of 4

Pay Period: 04/29/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B34931-15-T00-0

Estimate Summary By Project

Estimate Number: 0017

06/08/2017

Project Number 0011438      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .774

 185980.000 .075

0011438

 

.849 $13,948.50 $157,897.02

0015 210-0100     GRADING COMPLETE - LS  1.000 .890

 1890410.000 .050

0011438

 

.940 $94,520.50 $1,776,985.40

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  47,910.000 40,813.120

 25.750 2,074.980

 

 

42,888.100 $53,430.74 $1,104,368.58

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  980.000 2,653.940

 74.750 650.870

 

 

3,304.810 $48,652.53 $247,034.55

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  11,610.000 7,140.520

L & H LIME 69.150 2,615.220

 

 

9,755.740 $180,842.46 $674,609.42

0055 413-1000     BITUM TACK COAT GL  14,290.000 3,992.000

 2.400 653.000

 

 

4,645.000 $1,567.20 $11,148.00

0060 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  7,190.000 9,826.667

 4.500 1,927.449

 

 

11,754.116 $8,673.52 $52,893.52

0080 441-0104     CONC SIDEWALK, 4 IN SY  3,420.000 1,787.333

 34.500 2,753.333

 

 

4,540.666 $94,989.99 $156,652.98

Category Amount: $496,625.44 $4,181,589.47



Georgia Date:

User: dcoleman Department of Transportation Page 4 of 4

Pay Period: 04/29/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B34931-15-T00-0

Estimate Summary By Project

Estimate Number: 0017

06/08/2017

Project Number 0011438      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0205 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,045.000 446.000

 26.250 98.000

 

 

544.000 $2,572.50 $14,280.00

0210 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  726.000 491.000

 30.000 56.000

 

 

547.000 $1,680.00 $16,410.00

0235 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  32.000 14.000

 290.000 4.000

 

 

18.000 $1,160.00 $5,220.00

0240 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  24.000 13.000

 500.000 2.000

 

 

15.000 $1,000.00 $7,500.00

Category Amount: $6,412.50 $43,410.00

Category Number: 0030 TEMPORARY EROSION CONTROL

0295 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  12.000 3.000

 425.000 .750

 

 

3.750 $318.75 $1,593.75

0300 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  39.000 4.500

 560.000 6.000

 

 

10.500 $3,360.00 $5,880.00

Category Amount: $3,678.75 $7,473.75

Project Total Amount: $506,716.69 $5,932,052.05


