
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1600797-0 

Estimate Summary By Project

Estimate Number: 0005

11/30/2016

Contract Location: Time Allowed:

US 19/SR3 S OF WOODRUFF FARM RD TO MITCHELL COUNTY LINE

 

Contractor:

THE SCRUGGS COMPANY Date Let:

P. O. BOX 2065 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31604-2065 Date Work Began:

Phone: (229)242-2388 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

04/22/2016

04/22/2016

05/23/2016

06/01/2016

07/25/2016

00/00/0000

00/00/0000

304 Days

03/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 04   

Elapsed Calender Days:

Percent Time: 60.20

183 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,361,009.74

$8,361,009.74

$332,460.26

96.02%

Counties:

Thomas

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005392      $8,361,009.74 $8,361,009.74 $332,460.26 96.02% $821,848.76

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1600797-0 

Estimate Summary By Project

Estimate Number: 0005

11/30/2016

Project Number: M005392      US 19/SR 3 - RESURF & WIDNG

 

M005392                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $8,028,549.48 $7,206,700.72 $821,848.76

Total Earnings $8,028,549.48 $7,206,700.72 $821,848.76

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $8,028,549.48 $7,206,700.72 $821,848.76

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,028,549.48 $7,206,700.72

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$821,848.76

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1600797-0 

Estimate Summary By Project

Estimate Number: 0005

11/30/2016

Project Number M005392      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .816

 530777.740 .184

M005392

 

1.000 $97,663.10 $530,777.74

0010 163-0232     TEMPORARY GRASSING AC  9.190 .000

 1.050 18.387

 

 

18.387 $19.31 $19.31

0015 210-0200     GRADING PER MILE LM  21.000 .000

 12977.920 21.000

 

 

21.000 $272,536.32 $272,536.32

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  17,289.000 19,016.340

 64.510 22.210

 

 

19,038.550 $1,432.77 $1,228,176.86

0035 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  80,376.000 74,193.010

MATL & H LIME 66.180 931.820

 

 

75,124.830 $61,667.85 $4,971,761.25

0050 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM 42.000 .000

 478.380 32.434

 

 

32.434 $15,515.78 $15,515.78

0055 647-6200     LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA  8.000 5.000

 840.000 4.000

 

 

9.000 $3,360.00 $7,560.00

0060 647-6300     LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA  55.000 49.000

 1050.000 6.000

 

 

55.000 $6,300.00 $57,750.00

0065 653-0100     THERMOPLASTIC PVMT MARKING, RR/HWY CROSSING SYMBOLEA  4.000 .000

 525.000 4.000

 

 

4.000 $2,100.00 $2,100.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1600797-0 

Estimate Summary By Project

Estimate Number: 0005

11/30/2016

Project Number M005392      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0070 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  290.000 .000

 78.750 241.000

 

 

241.000 $18,978.75 $18,978.75

0075 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  5.000 .000

 89.250 3.000

 

 

3.000 $267.75 $267.75

0080 653-0170     THERMOPLASTIC PVMT MARKING, ARROW, TP 7EA  35.000 .000

 105.000 28.000

 

 

28.000 $2,940.00 $2,940.00

0085 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  1,715.000 .000

 7.880 1,286.250

 

 

1,286.250 $10,135.65 $10,135.65

0090 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  5,971.000 .000

 2.630 4,478.250

 

 

4,478.250 $11,777.80 $11,777.80

0095 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  45.330 .000

 1890.000 33.998

 

 

33.998 $64,256.22 $64,256.22

0100 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  44.000 .000

 1890.000 33.000

 

 

33.000 $62,370.00 $62,370.00

0105 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 48.010 .000

 1134.000 36.008

 

 

36.008 $40,833.07 $40,833.07

0110 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  7,607.000 .000

 4.200 5,707.302

 

 

5,707.302 $23,970.67 $23,970.67



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1600797-0 

Estimate Summary By Project

Estimate Number: 0005

11/30/2016

Project Number M005392      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0115 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  3,430.000 .000

 4.200 2,750.000

 

 

2,750.000 $11,550.00 $11,550.00

0120 654-1001     RAISED PVMT MARKERS TP 1 EA  1,000.000 .000

 3.150 750.000

 

 

750.000 $2,362.50 $2,362.50

0130 654-1003     RAISED PVMT MARKERS TP 3 EA  3,000.000 .000

 3.150 3,727.000

 

 

3,727.000 $11,740.05 $11,740.05

0140 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  2,010.000 .000

E), TP PB 5.780 1,900.000

 

 

1,900.000 $10,982.00 $10,982.00

0145 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 2,010.000 .000

), TP PB 4.200 1,900.000

 

 

1,900.000 $7,980.00 $7,980.00

0150 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  2,010.000 .000

OW), TP PB 5.780 1,900.000

 

 

1,900.000 $10,982.00 $10,982.00

0165 700-8000     FERTILIZER MIXED GRADE TN  3.676 .000

 945.000 3.600

 

 

3.600 $3,402.00 $3,402.00

0180 713-3012     WOOD FIBER BLANKET, TP II, SHOULDERS SY  64,760.000 .000

 0.750 88,966.887

 

 

88,966.887 $66,725.17 $66,725.17

Category Amount: $821,848.76 $7,447,450.89

Project Total Amount: $821,848.76 $8,028,549.48


