
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 12/01/2016

to 01/04/2017

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1600797-0 

Estimate Summary By Project

Estimate Number: 0006

01/05/2017

Contract Location: Time Allowed:

US 19/SR3 S OF WOODRUFF FARM RD TO MITCHELL COUNTY LINE

 

Contractor:

THE SCRUGGS COMPANY Date Let:

P. O. BOX 2065 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31604-2065 Date Work Began:

Phone: (229)242-2388 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

04/22/2016

04/22/2016

05/23/2016

06/01/2016

07/25/2016

00/00/0000

00/00/0000

304 Days

03/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 04   

Elapsed Calender Days:

Percent Time: 71.71

218 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,361,009.74

$8,361,009.74

$282,243.96

96.62%

Counties:

Thomas

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005392      $8,361,009.74 $8,361,009.74 $282,243.96 96.62% $50,216.30

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 12/01/2016

to 01/04/2017

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1600797-0 

Estimate Summary By Project

Estimate Number: 0006

01/05/2017

Project Number: M005392      US 19/SR 3 - RESURF & WIDNG

 

M005392                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $8,078,765.78 $8,028,549.48 $50,216.30

Total Earnings $8,078,765.78 $8,028,549.48 $50,216.30

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $8,078,765.78 $8,028,549.48 $50,216.30

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,078,765.78 $8,028,549.48

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$50,216.30

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 12/01/2016

to 01/04/2017

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1600797-0 

Estimate Summary By Project

Estimate Number: 0006

01/05/2017

Project Number M005392      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0070 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  290.000 241.000

 78.750 15.000

 

 

256.000 $1,181.25 $20,160.00

0075 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  5.000 3.000

 89.250 1.000

 

 

4.000 $89.25 $357.00

0080 653-0170     THERMOPLASTIC PVMT MARKING, ARROW, TP 7EA  35.000 28.000

 105.000 2.000

 

 

30.000 $210.00 $3,150.00

0085 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  1,715.000 1,286.250

 7.880 413.750

 

 

1,700.000 $3,260.35 $13,396.00

0090 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  5,971.000 4,478.250

 2.630 -3,370.250

 

 

1,108.000 $-8,863.76 $2,914.04

0095 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  45.330 33.998

 1890.000 10.002

 

 

44.000 $18,903.78 $83,160.00

0100 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  44.000 33.000

 1890.000 7.400

 

 

40.400 $13,986.00 $76,356.00

0105 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 48.010 36.008

 1134.000 6.992

 

 

43.000 $7,928.93 $48,762.00

0110 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  7,607.000 5,707.302

 4.200 -83.333

 

 

5,623.969 $-350.00 $23,620.67



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 12/01/2016

to 01/04/2017

Rpt-ID: RCPESPRJ

Contract ID: B3CBA1600797-0 

Estimate Summary By Project

Estimate Number: 0006

01/05/2017

Project Number M005392      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0115 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  3,430.000 2,750.000

 4.200 .000

 

 

2,750.000 $.00 $11,550.00

0120 654-1001     RAISED PVMT MARKERS TP 1 EA  1,000.000 750.000

 3.150 -578.000

 

 

172.000 $-1,820.70 $541.80

0130 654-1003     RAISED PVMT MARKERS TP 3 EA  3,000.000 3,727.000

 3.150 88.000

 

 

3,815.000 $277.20 $12,017.25

0135 654-1010     RAISED PVMT MARKERS TP 10 EA  275.000 .000

 42.000 367.000

 

 

367.000 $15,414.00 $15,414.00

Category Amount: $50,216.30 $311,398.76

Project Total Amount: $50,216.30 $8,078,765.78


