
Activity ID Activity Name Duration Start Finish

I-20 at SavannaI-20 at Savannah River Bridge Replacements and Roadway Wideni 819 19-Oct-18 05-Jan-22

CONTRACT ADCONTRACT ADMIN 819 19-Oct-18 05-Jan-22

MilestonesMilestones 819 19-Oct-18 05-Jan-22

General ProjectGeneral Project Milestones 819 19-Oct-18 05-Jan-22

MILE-1000 Letting (Selection of Apparent Successful Proposer) 0 19-Oct-18
MILE-1020 DB Contract/Bonds/Insurance 27 19-Oct-18 27-Nov-18
MILE-1030 Notice to Proceed 1 (Commence Preliminary Design) 0 28-Nov-18
MILE-1120 Notice to Proceed 2 (Complete Final Design) 0 11-Jan-19
MILE-1070 Begin Construction 0 16-Aug-19
MILE-1080 Notice to Proceed 3 (Release for Construction) 0 16-Aug-19
MILE-1050 Substantial Completion (On or Before December 31, 2021) 0 03-Nov-21
MILE-1060 Final Acceptance 0 05-Jan-22

Interim MilestonInterim Milestones 220 30-Jul-20 24-Jun-21

MILE-1110 Interim Completion Deadline #3 - Open to Traffic for WB Lanes 0 30-Jul-20
MILE-1090 Interim Completion Deadline #1 - Open to Intersection Traffic 0 26-Feb-21
MILE-1100 Interim Completion Deadline #2 - Open to Traffic for EB Lanes 0 24-Jun-21

Project ManagProject Management 792 28-Nov-18 04-Jan-22

ContractContract 1134 28-Nov-18 04-Jan-22

ADMN-1030 Contract Duration (Calendar Days) 1134 28-Nov-18 04-Jan-22

Bridge DurationBridge Durations 539 26-Aug-19 03-Nov-21

ADMN-1040 Bridge 2 Phase 1 | Savannah River Bridge | Working Days 199 26-Aug-19 22-Jun-20
ADMN-1070 Bridge 1 Phase 1 | Augusta Canal Bridge | Working Days 138 16-Oct-19 18-May-20
ADMN-1050 Bridge 2 Phase 2 | Savannah River Bridge | Working Days 217 30-Jul-20 21-Jun-21
ADMN-1080 Bridge 1 Phase 2 | Augusta Canal Bridge | Working Days 126 30-Jul-20 10-Feb-21
ADMN-1060 Bridge 2 Phase 3 | Savannah River Bridge | Working Days 94 24-Jun-21 03-Nov-21
ADMN-1090 Bridge 1 Phase 3 | Augusta Canal Bridge | Working Days 28 24-Jun-21 03-Aug-21

Project ControProject Controls 38 28-Nov-18 22-Jan-19

SubmittalsSubmittals 38 28-Nov-18 22-Jan-19

Prepare/SubmitPrepare/Submit 13 28-Nov-18 14-Dec-18
SUB1000 Prepare/Submit Quality Management Plan 13 28-Nov-18 14-Dec-18
SUB1010 Prepare/Submit Safety Plan 13 28-Nov-18 14-Dec-18
SUB1020 Prepare/Submit Schedule of Values 13 28-Nov-18 14-Dec-18
SUB1030 Prepare/Submit Project Baseline Schedule 13 28-Nov-18 14-Dec-18
SUB1040 Prepare/Submit Traffic Control Plan 13 28-Nov-18 14-Dec-18
SUB1050 Prepare/Submit Transportation Management Plan 13 28-Nov-18 14-Dec-18
SUB1060 Prepare/Submit Public Information and Communications Plan 13 28-Nov-18 14-Dec-18
SUB1070 Prepare/Submit Construction Phasing Plan of Project 13 28-Nov-18 14-Dec-18
SUB1080 Prepare/Submit Construction Maintenance Limits Plan 13 28-Nov-18 14-Dec-18
SUB1090 Prepare/Submit Comprehensive Environmental Protection Program 13 28-Nov-18 14-Dec-18
SUB1100 Prepare/Submit Demolition and Abandonment Plan 13 28-Nov-18 14-Dec-18
SUB1110 Prepare/Submit Maintenance Management Plan 13 28-Nov-18 14-Dec-18
SUB1120 Prepare/Submit Post-Construction Stormwater Report 13 28-Nov-18 14-Dec-18
SUB1130 Prepare/Submit Worksite Utility Control, ErosionControl, Traffic Control Supervisors 13 28-Nov-18 14-Dec-18

Review/ApproveReview/Approve 25 14-Dec-18 22-Jan-19
REV1000 Review/Approve Quality Management Plan 25 14-Dec-18 22-Jan-19
REV1010 Review/Approve Safety Plan 25 14-Dec-18 22-Jan-19
REV1020 Review/Approve Schedule of Values 25 14-Dec-18 22-Jan-19
REV1030 Review/Approve Project Baseline Schedule 25 14-Dec-18 22-Jan-19
REV1040 Review/Approve Traffic Control Plan 25 14-Dec-18 22-Jan-19
REV1050 Review/Approve Transportation Management Plan 25 14-Dec-18 22-Jan-19
REV1060 Review/Approve Public Information and Communications Plan 25 14-Dec-18 22-Jan-19
REV1070 Review/Approve Construction Phasing Plan of Project 25 14-Dec-18 22-Jan-19
REV1080 Review/Approve Construction Maintenance Limits Plan 25 14-Dec-18 22-Jan-19

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Letting (Selection of Apparent Successful Proposer)
DB Contract/Bonds/Insurance
Notice to Proceed 1 (Commence Preliminary Design)

Notice to Proceed 2 (Complete Final Design)
Begin Construction
Notice to Proceed 3 (Release for Construction)

Substantial Co
Final A

Interim Completion Deadline #3 - Open to Traffic for WB Lanes
Interim Completion Deadline #1 - Open to Intersec

Interim Completion Deadline #2 - 

Contra

Bridge 2 Phase 1 | Savannah River Bridge | Working Days
Bridge 1 Phase 1 | Augusta Canal Bridge | Working Days

Bridge 2 Phase 2 | Savannah Riv
Bridge 1 Phase 2 | Augusta Canal Bridge | Working

Bridge 2 Phase
Bridge 1 Phase 3 | Augusta

Prepare/Submit Quality Management Plan
Prepare/Submit Safety Plan
Prepare/Submit Schedule of Values
Prepare/Submit Project Baseline Schedule
Prepare/Submit Traffic Control Plan
Prepare/Submit Transportation Management Plan
Prepare/Submit Public Information and Communications Plan
Prepare/Submit Construction Phasing Plan of Project
Prepare/Submit Construction Maintenance Limits Plan
Prepare/Submit Comprehensive Environmental Protection Program
Prepare/Submit Demolition and Abandonment Plan
Prepare/Submit Maintenance Management Plan
Prepare/Submit Post-Construction Stormwater Report
Prepare/Submit Worksite Utility Control, Erosion Control, Traffic Control Supervisors

Review/Approve Quality Management Plan
Review/Approve Safety Plan
Review/Approve Schedule of Values
Review/Approve Project Baseline Schedule
Review/Approve Traffic Control Plan
Review/Approve Transportation Management Plan
Review/Approve Public Information and Communications Plan
Review/Approve Construction Phasing Plan of Project
Review/Approve Construction Maintenance Limits Plan

Critical Remaining Work
Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
St M/S
Fin M/S
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REV1090 Review/Approve Comprehensive Environmental Protection Program 25 14-Dec-18 22-Jan-19
REV1100 Review/Approve Demolition and Abandonment Plan 25 14-Dec-18 22-Jan-19
REV1110 Review/Approve Maintenance Management Plan 25 14-Dec-18 22-Jan-19
REV1120 Review/Approve Post-Construction Stormwater Report 25 14-Dec-18 22-Jan-19
REV1130 Review/Approve Worksite Utility Control, ErosionControl, Traffic Control Supervisors 25 14-Dec-18 22-Jan-19

SERVICESSERVICES 226 19-Oct-18 10-Sep-19

DesignDesign 226 19-Oct-18 10-Sep-19

Concept DesignConcept Design 58 19-Oct-18 11-Jan-19

Conceptual LayoConceptual Layout Plan 58 19-Oct-18 11-Jan-19
SP.10090 Line & Grade Plan - Roadway 20 19-Oct-18 15-Nov-18
SP.10100 Line & Grade Plan - Drainage 20 19-Oct-18 15-Nov-18
SP.10110 Line & Grade Plan - Bridge 20 19-Oct-18 15-Nov-18
SP.10120 Line & Grade Plan - MOT 20 19-Oct-18 15-Nov-18
SP.10130 Line & Grade Plan - IDR/CR/QA/Transmittal 10 16-Nov-18 30-Nov-18
SP.10140 Line & Grade Plan - QA Review 1 03-Dec-18 03-Dec-18
SP.10150 Line & Grade Plan - Submit to GDOT 1 04-Dec-18 04-Dec-18
SP.10160 Line & Grade Plan - GDOT Review 30 05-Dec-18 03-Jan-19
SP.10170 Line & Grade Plan - Address Comments 5 04-Jan-19 10-Jan-19
SP.10180 Line & Grade Plan - Final Submittal 1 11-Jan-19 11-Jan-19

EnvironmentalEnvironmental 204 19-Oct-18 08-Aug-19

Environmental SEnvironmental Special Studies 204 19-Oct-18 08-Aug-19
SP.10210 Receive Plans showing impacts to environmental areas 1 28-Nov-18 28-Nov-18

Special StudiesSpecial Studies - Ecology 99 28-Nov-18 18-Apr-19
SP.10230 Ecology Study - Start 1 28-Nov-18 28-Nov-18
SP.10240 Ecology Study - DB Team Prepares Information for Ecology Addendum 5 29-Nov-18 05-Dec-18
SP.10250 Ecology Study - DB Team Provide Input to GDOT 1 06-Dec-18 06-Dec-18
SP.10260 Ecology Study - GDOT Incorporates DB Team Input and Finalizes Ecology 

Addendum
15 07-Dec-18 28-Dec-18

SP.10270 Ecology Study - GDOT Project Team Review-1 Ecology Addendum 30 29-Dec-18 27-Jan-19
SP.10280 Ecology Study - GDOT Addresses Comments on Ecology Addendum 5 29-Jan-19 04-Feb-19
SP.10290 Ecology Study - GDOT Project Team Review-2 Ecology Addendum 14 05-Feb-19 18-Feb-19
SP.10300 Ecology Study - GDOT Addresses Comments on Ecology Addendum 5 19-Feb-19 25-Feb-19
SP.10310 Ecology Study - FHWA Review / Concurrence of Ecology Addendum 30 26-Feb-19 27-Mar-19
SP.10320 Ecology Study - GDOT Addresses FHWA Comments with DB Team Input 5 28-Mar-19 03-Apr-19

SP.10330 Ecology Study - GDOT Ecology Review and Submit Ecology Addendum to FHWA 1 04-Apr-19 04-Apr-19

SP.10340 Ecology Study - FHWA Approval of Ecology Addendum 10 05-Apr-19 18-Apr-19

Special StudiesSpecial Studies - History 58 28-Nov-18 20-Feb-19
SP.10360 History Study - Start 1 28-Nov-18 28-Nov-18
SP.10370 History Study - DB Team Prepares Information for History Addendum 15 29-Nov-18 19-Dec-18
SP.10380 History Study - DB Team Provide Input to GDOT 1 20-Dec-18 20-Dec-18
SP.10390 History Study - GDOT Incorporates DB Team Input and Finalizes History Addendum 5 21-Dec-18 28-Dec-18

SP.10400 History Study - GDOT Project Team Reviews History Addendum 14 29-Dec-18 11-Jan-19
SP.10410 History Study - GDOT Addresses Comments on History Addendum 5 14-Jan-19 18-Jan-19
SP.10420 History Study - GDOT submits History Addendum to SHPO 1 21-Jan-19 21-Jan-19
SP.10430 History Study - SHPO Review / Concurrence of History Addendum 30 22-Jan-19 20-Feb-19

Special StudiesSpecial Studies - Noise 56 28-Nov-18 18-Feb-19
SP.10450 Noise Study - Start 1 28-Nov-18 28-Nov-18
SP.10460 Noise Study - DB Team Prepares Information (Noise Report) for Noise Addendum 10 29-Nov-18 12-Dec-18

SP.10470 Noise Study - DB Team Provide Input to GDOT 1 13-Dec-18 13-Dec-18
SP.10480 Noise Study - GDOT Incorporates DB Team Input and Finalizes Noise Addendum 5 14-Dec-18 20-Dec-18

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Review/Approve Comprehensive Environmental Protection Program
Review/Approve Demolition and Abandonment Plan
Review/Approve Maintenance Management Plan
Review/Approve Post-Construction Stormwater Report
Review/Approve Worksite Utility Control, ErosionControl, Traffic Control Supervisors

Line & Grade Plan - Roadway
Line & Grade Plan - Drainage
Line & Grade Plan - Bridge
Line & Grade Plan - MOT

Line & Grade Plan - IDR/CR/QA/Transmittal
Line & Grade Plan - QA Review
Line & Grade Plan - Submit to GDOT

Line & Grade Plan - GDOT Review
Line & Grade Plan - Address Comments
Line & Grade Plan - Final Submittal

Receive Plans showing impacts to environmental areas

Ecology Study - Start
Ecology Study - DB Team Prepares Information for Ecology Addendum
Ecology Study - DB Team Provide Input to GDOT

Ecology Study - GDOT Incorporates DB Team Input and Finalizes Ecology Addendum

Ecology Study - GDOT Project Team Review-1 Ecology Addendum
Ecology Study - GDOT Addresses Comments on Ecology Addendum

Ecology Study - GDOT Project Team Review-2 Ecology Addendum
Ecology Study - GDOT Addresses Comments on Ecology Addendum

Ecology Study - FHWA Review / Concurrence of Ecology Addendum
Ecology Study - GDOT Addresses FHWA Comments with DB Team Input

Ecology Study - GDOT Ecology Review and Submit Ecology Addendum to FHWA

Ecology Study - FHWA Approval of Ecology Addendum

History Study - Start
History Study - DB Team Prepares Information for History Addendum
History Study - DB Team Provide Input to GDOT
History Study - GDOT Incorporates DB Team Input and Finalizes History Addendum

History Study - GDOT Project Team Reviews History Addendum
History Study - GDOT Addresses Comments on History Addendum
History Study - GDOT submits History Addendum to SHPO

History Study - SHPO Review / Concurrence of History Addendum

Noise Study - Start
Noise Study - DB Team Prepares Information (Noise Report) for Noise Addendum

Noise Study - DB Team Provide Input to GDOT
Noise Study - GDOT Incorporates DB Team Input and Finalizes Noise Addendum

Critical Remaining Work
Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
St M/S
Fin M/S
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SP.10490 Noise Study - GDOT Project Team Reviews Noise Addendum 14 21-Dec-18 03-Jan-19
SP.10500 Noise Study - GDOT Addresses Comments on Noise Addendum 5 04-Jan-19 10-Jan-19
SP.10510 Noise Study - FHWA Reviews Noise Addendum 30 11-Jan-19 09-Feb-19
SP.10520 Noise Study - GDOT Addresses FHWA Comments with DB Team Input 5 11-Feb-19 15-Feb-19
SP.10530 Noise Study - FHWA Approves Noise Addendum 1 18-Feb-19 18-Feb-19

Special StudiesSpecial Studies - Air 32 28-Nov-18 14-Jan-19
SP.10550 Air Study - Start 1 28-Nov-18 28-Nov-18
SP.10560 Air Study - Air Quality Report & Addendum - No Change Memo 7 29-Nov-18 07-Dec-18
SP.10570 Air Study - GDOT Project Team Reviews Air Memo 30 08-Dec-18 06-Jan-19
SP.10580 Air Study - GDOT Addresses Comments on Air Memo 5 07-Jan-19 11-Jan-19
SP.10590 Air Study - GDOT Approves Air No Change Memo 1 14-Jan-19 14-Jan-19

Informal SectioInformal Section 7 Consultation 30 26-Feb-19 08-Apr-19
SP.10600 Informal Section 7 Consultation Complete 30 26-Feb-19 08-Apr-19

NEPA Re-EvaluNEPA Re-Evaluation 137 31-Dec-18 15-Jul-19
SP.10620 ReEval - Start 1 31-Dec-18 31-Dec-18
SP.10630 ReEval - GDOT prepares Categorical Exclusion (CE) Reevaluation document 20 31-Dec-18 29-Jan-19

SP.10640 ReEval - GDOT Project Team Review-1 Reevaluation Document 30 30-Jan-19 28-Feb-19
SP.10650 ReEval - GDOT Addresses Comments / Revise Reevaluation 5 01-Mar-19 07-Mar-19
SP.10660 ReEval - GDOT Project Team Review-2 Reevaluation Document 14 08-Mar-19 21-Mar-19
SP.10670 ReEval - GDOT Addresses Comments / Revise Reevaluation 5 22-Mar-19 28-Mar-19
SP.10680 ReEval - GDOT Project Team Reviews and approves Reevaluation 10 19-Apr-19 02-May-19
SP.10690 ReEval - FHWA Engineering Review-1 Reevaluation document 30 03-May-19 01-Jun-19
SP.10700 ReEval - GDOT revises Reevaluation based on FHWA Comments 5 03-Jun-19 07-Jun-19
SP.10710 ReEval - FHWA Engineering Review-2 Reevaluation document 14 08-Jun-19 21-Jun-19
SP.10720 ReEval - GDOT revises Reevaluation based on FHWA Comments 5 24-Jun-19 28-Jun-19
SP.10730 ReEval - FHWA approval of Reevaluation 10 01-Jul-19 15-Jul-19

USACE SectionUSACE Section 404 Permits 204 19-Oct-18 08-Aug-19
SP.10750 DB Team Completes Plans of Areas of Impacts Identified and prepare 404 GP 45 19-Oct-18 21-Dec-18

SP.10760 DB Team submit Plans of Areas of Impacts and 404 GP to GDOT 1 11-Jan-19 11-Jan-19
SP.10770 GDOT OES Reviews Plans of Areas of Impacts Identified 42 12-Jan-19 22-Feb-19
SP.10780 GDOT OES submits 404 GP Application to USACE 20 26-Feb-19 25-Mar-19
SP.10790 USACE Reviews 404 GP Application 70 26-Mar-19 03-Jun-19
SP.10800 DB Team Incorporates USACE Comments 10 04-Jun-19 17-Jun-19
SP.10810 GDOT OES Reviews 404 GP Application (Rev 2) and Submits to USACE 14 18-Jun-19 01-Jul-19

SP.10820 USACE Reviews 404 GP Application (Rev 2) 30 02-Jul-19 31-Jul-19
SP.10830 DB Team / GDOT / USACE Final Coordination 5 01-Aug-19 07-Aug-19
SP.10840 GDOT/USACE Issues Final 404 GP Approval 1 08-Aug-19 08-Aug-19

Survey and MapSurvey and Mapping 88 19-Oct-18 25-Feb-19

SP.13090 Verification of Existing Survey 10 19-Oct-18 01-Nov-18

Survey Control Survey Control Package 69 02-Nov-18 12-Feb-19
SP.15610 Survey Control Package - Prepare Survey Package 20 02-Nov-18 30-Nov-18
SP.15620 Survey Control Package - IDR/CR/QC/QA/Transmittal 10 03-Dec-18 14-Dec-18
SP.15630 Survey Control Package - FPR/QA/Transmittal 5 17-Dec-18 21-Dec-18
SP.15640 Survey Control Package - QA Review 1 24-Dec-18 24-Dec-18
SP.15650 Survey Control Package - Submit Pkg to GDOT 1 26-Dec-18 26-Dec-18
SP.15660 Survey Control Package - GDOT Review 30 27-Dec-18 25-Jan-19
SP.15670 Survey Control Package - Address GDOT/FHWA Comments 10 29-Jan-19 11-Feb-19
SP.15680 Survey Control Package - RFC 1 12-Feb-19 12-Feb-19

Topographic MaTopographic Mapping 78 02-Nov-18 25-Feb-19
SP.15690 Topographic Mapping - Prepare Mapping Package 30 02-Nov-18 14-Dec-18
SP.15700 Topographic Mapping - IDR/CR/QC/QA/Transmittal 10 17-Dec-18 31-Dec-18
SP.15710 Topographic Mapping - FPR/QA/Transmittal 5 02-Jan-19 08-Jan-19
SP.15720 Topographic Mapping - QA Review 1 09-Jan-19 09-Jan-19

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Noise Study - GDOT Project Team Reviews Noise Addendum
Noise Study - GDOT Addresses Comments on Noise Addendum

Noise Study - FHWA Reviews Noise Addendum
Noise Study - GDOT Addresses FHWA Comments with DB Team Input
Noise Study - FHWA Approves Noise Addendum

Air Study - Start
Air Study - Air Quality Report & Addendum - No Change Memo

Air Study - GDOT Project Team Reviews Air Memo
Air Study - GDOT Addresses Comments on Air Memo
Air Study - GDOT Approves Air No Change Memo

Informal Section 7 Consultation Complete

ReEval - Start
ReEval - GDOT prepares Categorical Exclusion (CE) Reevaluation document

ReEval - GDOT Project Team Review-1 Reevaluation Document
ReEval - GDOT Addresses Comments / Revise Reevaluation

ReEval - GDOT Project Team Review-2 Reevaluation Document
ReEval - GDOT Addresses Comments / Revise Reevaluation

ReEval - GDOT Project Team Reviews and approves Reevaluation
ReEval - FHWA Engineering Review-1 Reevaluation document
ReEval - GDOT revises Reevaluation based on FHWA Comments

ReEval - FHWA Engineering Review-2 Reevaluation document
ReEval - GDOT revises Reevaluation based on FHWA Comments

ReEval - FHWA approval of Reevaluation

DB Team Completes Plans of Areas of Impacts Identified and prepare 404 GP

DB Team submit Plans of Areas of Impacts and 404 GP to GDOT
GDOT OES Reviews Plans of Areas of Impacts Identified

GDOT OES submits 404 GP Application to USACE
USACE Reviews 404 GP Application

DB Team Incorporates USACE Comments
GDOT OES Reviews 404 GP Application (Rev 2) and Submits to USACE

USACE Reviews 404 GP Application (Rev 2)
DB Team / GDOT / USACE Final Coordination
GDOT/USACE Issues Final 404 GP Approval

Verification of Existing Survey

Survey Control Package - Prepare Survey Package
Survey Control Package - IDR/CR/QC/QA/Transmittal
Survey Control Package - FPR/QA/Transmittal
Survey Control Package - QA Review
Survey Control Package - Submit Pkg to GDOT

Survey Control Package - GDOT Review
Survey Control Package - Address GDOT/FHWA Comments
Survey Control Package - RFC

Topographic Mapping - Prepare Mapping Package
Topographic Mapping - IDR/CR/QC/QA/Transmittal
Topographic Mapping - FPR/QA/Transmittal
Topographic Mapping - QA Review

 

Critical Remaining Work
Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
St M/S
Fin M/S
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Activity ID Activity Name Duration Start Finish

SP.15730 Topographic Mapping - Submit Pkg to GDOT 1 10-Jan-19 10-Jan-19
SP.15740 Topographic Mapping - GDOT Review 30 11-Jan-19 09-Feb-19
SP.15750 Topographic Mapping - Address GDOT/FHWA Comments 10 11-Feb-19 22-Feb-19
SP.15760 Topographic Mapping - RFC 1 25-Feb-19 25-Feb-19

UtlitiesUtlities 220 22-Oct-18 03-Sep-19

Negotiate AgreeNegotiate Agreements 185 11-Dec-18 03-Sep-19

Letter 1Letter 1 80 11-Dec-18 04-Apr-19
SP.12770 Review QL-B Documents in Depth 5 11-Dec-18 17-Dec-18
SP.12780 Prepare & Issue URPN Letter 1 to Utility Owner - Verify Existing Utilities 10 18-Dec-18 02-Jan-19
SP.12790 Utility Kickoff Meeting with GDOT (NTP 1+15 days) 5 03-Jan-19 09-Jan-19
SP.12800 1st Meeting with Utility Owner 10 10-Jan-19 23-Jan-19
SP.12810 Utility Owner Respond to Letter 1 40 24-Jan-19 21-Mar-19
SP.12820 Review Utility Owner's response to Letter 1 10 22-Mar-19 04-Apr-19

Letter 2Letter 2 105 05-Apr-19 03-Sep-19
SP.12840 Prepare & Issue Letter 2 to Utility Owners - Relocation Design Request 5 05-Apr-19 11-Apr-19
SP.12850 Meet with Individual Utility Owners 20 12-Apr-19 09-May-19
SP.12860 2nd Utility Coordination Meeting with Utility Owner 10 10-May-19 23-May-19
SP.12870 Complete Standard Utility Agreements (SUA) 20 24-May-19 21-Jun-19
SP.12880 Utility Owner respond to Letter 2 40 24-Jun-19 19-Aug-19
SP.12890 Review Utility Owner's response to Letter 2 10 20-Aug-19 03-Sep-19

Relocation DesRelocation Design 84 12-Apr-19 09-Aug-19
SP.12940 Finalize Utility Relocation Plans and Utility Impact Analysis 42 12-Apr-19 11-Jun-19
SP.12950 Negotiate Work Plan. Utility Company Signs the Work Plan Agreement 42 12-Apr-19 11-Jun-19
SP.12910 Utility Relocation Design 20 15-Apr-19 10-May-19
SP.12920 Design Review by Utility Owner and DB Team 20 13-May-19 10-Jun-19
SP.12930 Address Design Review Comments 10 11-Jun-19 24-Jun-19
SP.12960 Submit Final Work Plans and Permit to GDOT 1 12-Jun-19 12-Jun-19
SP.12970 GDOT Reviews Final Work Plans 30 13-Jun-19 12-Jul-19
SP.12980 Address GDOT Comments 10 15-Jul-19 26-Jul-19
SP.12990 Utility Owner request Permit through GUPS 10 29-Jul-19 09-Aug-19

SUESUE 121 22-Oct-18 12-Apr-19

SUE QL-BSUE QL-B 35 22-Oct-18 10-Dec-18
SP.15770 Conduct Utility Records Research 5 22-Oct-18 26-Oct-18
SP.15780 Designate & Mark Existing Utilities 20 22-Oct-18 16-Nov-18
SP.15790 Survey Designated Markings, Utility Surface Features, and Poles 20 22-Oct-18 16-Nov-18
SP.15800 Survey Sanitary Sewer 5 22-Oct-18 26-Oct-18
SP.15810 Develop Utility Composite Drawing and Pole Data Table 10 19-Nov-18 03-Dec-18
SP.15820 QA Review 5 04-Dec-18 10-Dec-18

SUE QL-ASUE QL-A 81 18-Dec-18 12-Apr-19
SP.13010 Prepare SUE Utility Impact Analysis (UIA) 20 18-Dec-18 16-Jan-19
SP.13020 Prepare SUE QL-A 30 17-Jan-19 28-Feb-19
SP.13030 Submit SUE QL-A to GDOT 1 01-Mar-19 01-Mar-19
SP.13040 GDOT Reviews 30 02-Mar-19 31-Mar-19
SP.13050 DB Team addressed GDOT comments 10 01-Apr-19 12-Apr-19

Segment 1 - GeSegment 1 - Georgia Section 216 19-Oct-18 26-Aug-19

Roadway/GradinRoadway/Grading/Staging 157 22-Oct-18 04-Jun-19
SP.10860 Preliminary Plans - Roadway Design | Georgia Section 60 22-Oct-18 16-Jan-19
SP.10870 Preliminary Plans - Wall Design | Georgia Section 60 22-Oct-18 16-Jan-19
SP.10880 Preliminary Plans - 3D Modeling | Georgia Section 60 22-Oct-18 16-Jan-19
SP.10890 Preliminary Plans - Construction Staging Plans & Cross-Sections | Georgia Section 60 22-Oct-18 16-Jan-19

SP.10900 Preliminary Plans - IDR/CR/QA Review/Transmittal | Georgia Section 15 17-Jan-19 07-Feb-19
SP.10940 Final Plans - Roadway Design | Georgia Section 40 17-Jan-19 14-Mar-19
SP.10950 Final Plans - Wall Design | Georgia Section 40 17-Jan-19 14-Mar-19
SP.10960 Final Plans - 3D Modeling | Georgia Section 40 17-Jan-19 14-Mar-19

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Topographic Mapping - Submit Pkg to GDOT
Topographic Mapping - GDOT Review

Topographic Mapping - Address GDOT/FHWA Comments
Topographic Mapping - RFC

Review QL-B Documents in Depth
Prepare & Issue URPN Letter 1 to Utility Owner - Verify Existing Utilities
Utility Kickoff Meeting with GDOT (NTP 1+15 days)

1st Meeting with Utility Owner
Utility Owner Respond to Letter 1

Review Utility Owner's response to Letter 1

Prepare & Issue Letter 2 to Utility Owners - Relocation Design Request
Meet with Individual Utility Owners

2nd Utility Coordination Meeting with Utility Owner
Complete Standard Utility Agreements (SUA)

Utility Owner respond to Letter 2
Review Utility Owner's response to Letter 2

Finalize Utility Relocation Plans and Utility Impact Analysis
Negotiate Work Plan. Utility Company Signs the Work Plan Agreement

Utility Relocation Design
Design Review by Utility Owner and DB Team

Address Design Review Comments
Submit Final Work Plans and Permit to GDOT

GDOT Reviews Final Work Plans
Address GDOT Comments

Utility Owner request Permit through GUPS

Conduct Utility Records Research
Designate & Mark Existing Utilities
Survey Designated Markings, Utility Surface Features, and Poles

Survey Sanitary Sewer
Develop Utility Composite Drawing and Pole Data Table
QA Review

Prepare SUE Utility Impact Analysis (UIA)
Prepare SUE QL-A
Submit SUE QL-A to GDOT

GDOT Reviews
DB Team addressed GDOT comments

Preliminary Plans - Roadway Design | Georgia Section
Preliminary Plans - Wall Design | Georgia Section
Preliminary Plans - 3D Modeling | Georgia Section
Preliminary Plans - Construction Staging Plans & Cross-Sections | Georgia Section

Preliminary Plans - IDR/CR/QA Review/Transmittal | Georgia Section
Final Plans - Roadway Design | Georgia Section
Final Plans - Wall Design | Georgia Section
Final Plans - 3D Modeling | Georgia Section

 

Critical Remaining Work
Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
St M/S
Fin M/S
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Activity ID Activity Name Duration Start Finish

SP.10970 Final Plans - Construction Staging Plans & Cross-Sections | Georgia Section 40 17-Jan-19 14-Mar-19

SP.10910 Preliminary Plans - QA Review | Georgia Section 1 08-Feb-19 08-Feb-19
SP.10920 Preliminary Plans - GDOT Review | Georgia Section 30 09-Feb-19 10-Mar-19
SP.10930 Preliminary Plans - Address GDOT/FHWA Comments | Georgia Section 5 11-Mar-19 15-Mar-19
SP.10980 Final Plans - IDR/CR/QA Review/Transmittal | Georgia Section 15 15-Mar-19 04-Apr-19
SP.11020 RFC Plans - Prepare 'For RFC' Pkg | Georgia Section 40 15-Mar-19 09-May-19
SP.10990 Final Plans - QA Review | Georgia Section 1 05-Apr-19 05-Apr-19
SP.11000 Final Plans - GDOT Review | Georgia Section 30 06-Apr-19 05-May-19
SP.11010 Final Plans - Address GDOT/FHWA Comments | Georgia Section 5 06-May-19 10-May-19
SP.11030 RFC Plans - Address GDOT Comments/Prepare RFC Pkg | Georgia Section 5 13-May-19 17-May-19

SP.11040 RFC Plans - FPR/QA/Transmittal | Georgia Section 10 20-May-19 03-Jun-19
SP.11050 RFC Plans - Submittal to GDOT | Georgia Section 1 04-Jun-19 04-Jun-19

DrainageDrainage 152 22-Oct-18 28-May-19
SP.11070 Preliminary Plans - Evaluate Existing Condition | Georgia Section 5 22-Oct-18 26-Oct-18
SP.11080 Preliminary Plans - Proposed Hydrology and Drainage Design | Georgia Section 15 29-Oct-18 16-Nov-18

SP.11090 Preliminary Plans - Hydraulic Modeling | Georgia Section 5 19-Nov-18 26-Nov-18
SP.11100 Preliminary Plans - Develop Drainage Maps & Profile | Georgia Section 8 27-Nov-18 06-Dec-18
SP.11110 Preliminary Plans - Prepare Drainage Design Report | Georgia Section 5 07-Dec-18 13-Dec-18
SP.11120 Preliminary Plans - IDR/CR/QA Review/Transmittal | Georgia Section 15 14-Dec-18 07-Jan-19
SP.11130 Preliminary Plans - QA Review | Georgia Section 1 08-Jan-19 08-Jan-19
SP.11140 Preliminary Plans - GDOT Review | Georgia Section 30 09-Jan-19 07-Feb-19
SP.11150 Preliminary Plans - Address GDOT/FHWA Comments | Georgia Section 5 08-Feb-19 14-Feb-19
SP.11160 Final Plans - Finalize Drainage Plans | Georgia Section 5 15-Feb-19 21-Feb-19
SP.11170 Final Plans - Finalize Drainage Design Reports | Georgia Section 5 22-Feb-19 28-Feb-19
SP.11180 Final Plans - Finalize Storm Sewer Drainage Reports | Georgia Section 5 01-Mar-19 07-Mar-19
SP.11190 Final Plans - IDR/CR/QA Review/Transmittal | Georgia Section 15 08-Mar-19 28-Mar-19
SP.11230 RFC Plans - Prepare 'For RFC' Pkg | Georgia Section 40 08-Mar-19 02-May-19
SP.11200 Final Plans - QA Review | Georgia Section 1 29-Mar-19 29-Mar-19
SP.11210 Final Plans - GDOT Review | Georgia Section 30 30-Mar-19 28-Apr-19
SP.11220 Final Plans - Address GDOT/FHWA Comments | Georgia Section 5 29-Apr-19 03-May-19
SP.11240 RFC Plans - Address GDOT Comments/Prepare RFC Pkg | Georgia Section 5 06-May-19 10-May-19

SP.11250 RFC Plans - FPR/QA/Transmittal | Georgia Section 10 13-May-19 24-May-19
SP.11260 RFC Plans - Submittal to GDOT | Georgia Section 1 28-May-19 28-May-19

Erosion ControlErosion Control 104 08-Feb-19 05-Jul-19
SP.11280 Preliminary Plans - Design (Per Prelim Rdwy Sub to GDOT) | Georgia Section 10 08-Feb-19 21-Feb-19

SP.11290 Preliminary Plans - GDOT Review | Georgia Section 14 22-Feb-19 07-Mar-19
SP.11310 Final Plans - Design | Georgia Section 10 22-Feb-19 07-Mar-19
SP.11300 Preliminary Plans - Address GDOT Comments | Georgia Section 5 08-Mar-19 14-Mar-19
SP.11320 Final Plans - IDR/CR/QA Review/Transmittal | Georgia Section 5 08-Mar-19 14-Mar-19
SP.11330 Final Plans - QA Review | Georgia Section 1 15-Mar-19 15-Mar-19
SP.11340 Final Plans - GDOT Review | Georgia Section | Georgia Section 14 16-Mar-19 29-Mar-19
SP.11350 Final Plans - Address GDOT Comments | Georgia Section 5 01-Apr-19 05-Apr-19
SP.11360 Final Plans - Prepare Plans and Submit NOI for EPD | Georgia Section 1 08-Apr-19 08-Apr-19
SP.11370 Final Plans - EPD Review for NPDES Permit | Georgia Section 30 09-Apr-19 08-May-19
SP.11380 Final Plans - Address EPD Comments & Resubmit | Georgia Section 5 09-May-19 15-May-19
SP.11390 Final Plans - EPD Reviews & Issues NPDES Permit | Georgia Section 14 16-May-19 29-May-19
SP.11400 RFC Plans - Prepare 'For RFC' Pkg | Georgia Section 20 30-May-19 26-Jun-19
SP.11410 RFC Plans - Address GDOT Comments/Prepare RFC Pkg | Georgia Section 5 27-Jun-19 03-Jul-19

SP.11420 RFC Plans - FPR/QA/Transmittal and Submittal to GDOT | Georgia Section 1 05-Jul-19 05-Jul-19

MS4 PermitMS4 Permit 99 08-Feb-19 27-Jun-19

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Final Plans - Construction Staging Plans & Cross-Sections | Georgia Section

Preliminary Plans - QA Review | Georgia Section
Preliminary Plans - GDOT Review | Georgia Section
Preliminary Plans - Address GDOT/FHWA Comments | Georgia Section

Final Plans - IDR/CR/QA Review/Transmittal | Georgia Section
RFC Plans - Prepare 'For RFC' Pkg | Georgia Section

Final Plans - QA Review | Georgia Section
Final Plans - GDOT Review | Georgia Section
Final Plans - Address GDOT/FHWA Comments | Georgia Section
RFC Plans - Address GDOT Comments/Prepare RFC Pkg | Georgia Section

RFC Plans - FPR/QA/Transmittal | Georgia Section
RFC Plans - Submittal to GDOT | Georgia Section

Preliminary Plans - Evaluate Existing Condition | Georgia Section
Preliminary Plans - Proposed Hydrology and Drainage Design | Georgia Section

Preliminary Plans - Hydraulic Modeling | Georgia Section
Preliminary Plans - Develop Drainage Maps & Profile | Georgia Section
Preliminary Plans - Prepare Drainage Design Report | Georgia Section

Preliminary Plans - IDR/CR/QA Review/Transmittal | Georgia Section
Preliminary Plans - QA Review | Georgia Section

Preliminary Plans - GDOT Review | Georgia Section
Preliminary Plans - Address GDOT/FHWA Comments | Georgia Section
Final Plans - Finalize Drainage Plans | Georgia Section
Final Plans - Finalize Drainage Design Reports | Georgia Section
Final Plans - Finalize Storm Sewer Drainage Reports | Georgia Section

Final Plans - IDR/CR/QA Review/Transmittal | Georgia Section
RFC Plans - Prepare 'For RFC' Pkg | Georgia Section

Final Plans - QA Review | Georgia Section
Final Plans - GDOT Review | Georgia Section
Final Plans - Address GDOT/FHWA Comments | Georgia Section
RFC Plans - Address GDOT Comments/Prepare RFC Pkg | Georgia Section

RFC Plans - FPR/QA/Transmittal | Georgia Section
RFC Plans - Submittal to GDOT | Georgia Section

Preliminary Plans - Design (Per Prelim Rdwy Sub to GDOT) | Georgia Section

Preliminary Plans - GDOT Review | Georgia Section
Final Plans - Design | Georgia Section
Preliminary Plans - Address GDOT Comments | Georgia Section
Final Plans - IDR/CR/QA Review/Transmittal | Georgia Section
Final Plans - QA Review | Georgia Section

Final Plans - GDOT Review | Georgia Section | Georgia Section
Final Plans - Address GDOT Comments | Georgia Section
Final Plans - Prepare Plans and Submit NOI for EPD | Georgia Section

Final Plans - EPD Review for NPDES Permit | Georgia Section
Final Plans - Address EPD Comments & Resubmit | Georgia Section

Final Plans - EPD Reviews & Issues NPDES Permit | Georgia Section
RFC Plans - Prepare 'For RFC' Pkg | Georgia Section
RFC Plans - Address GDOT Comments/Prepare RFC Pkg | Georgia Section

RFC Plans - FPR/QA/Transmittal and Submittal to GDOT | Georgia Section

 

Critical Remaining Work
Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
St M/S
Fin M/S
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Activity ID Activity Name Duration Start Finish

SP.11440 Preliminary MS4 Report - Design (Per Prelim Rdwy Sub to GDOT) | Georgia Section 20 08-Feb-19 07-Mar-19

SP.11450 Preliminary MS4 Report - GDOT Review | Georgia Section 14 08-Mar-19 21-Mar-19
SP.11470 Final MS4 Report - Design | Georgia Section 10 08-Mar-19 21-Mar-19
SP.11460 Preliminary MS4 Report - Address GDOT Comments | Georgia Section 5 22-Mar-19 28-Mar-19
SP.11480 Final MS4 Report - IDR/CR/QA Review/Transmittal | Georgia Section 10 22-Mar-19 04-Apr-19
SP.11490 Final MS4 Report - QA Review | Georgia Section 1 05-Apr-19 05-Apr-19
SP.11500 Final MS4 Report - GDOT Review | Georgia Section 14 06-Apr-19 19-Apr-19
SP.11510 Final MS4 Report - Address GDOT Comments | Georgia Section 5 22-Apr-19 26-Apr-19
SP.11520 Final MS4 Report - Prepare Report for EPD Review | Georgia Section 5 29-Apr-19 03-May-19
SP.11530 Final MS4 Report - Submit Report for EPD Review | Georgia Section 1 06-May-19 06-May-19
SP.11540 Final MS4 Report - EPD Review | Georgia Section 30 07-May-19 05-Jun-19
SP.11550 Final MS4 Report - Address EPD Comments & Resubmit | Georgia Section 5 06-Jun-19 12-Jun-19

SP.11560 Final MS4 Report - EPD Reviews & Issues MS4 Permit | Georgia Section 14 13-Jun-19 26-Jun-19
SP.11570 Final MS4 Report - RFC | Georgia Section 1 27-Jun-19 27-Jun-19

Bridge HydrauliBridge Hydraulic & Hydrology Study 129 22-Oct-18 24-Apr-19

Bridge 1 - AuguBridge 1 - Augusta Canal 129 22-Oct-18 24-Apr-19
SP.11600 Scour Study and Report 5 22-Oct-18 26-Oct-18
SP.11610 Draft Hydraulic Study & Report 70 22-Oct-18 31-Jan-19
SP.11620 Submit Report to GDOT 1 01-Feb-19 01-Feb-19
SP.11630 GDOT Review 1 30 02-Feb-19 03-Mar-19
SP.11640 Final Hydraulic Study & Report 10 04-Mar-19 15-Mar-19
SP.11650 Submit Report to GDOT 1 18-Mar-19 18-Mar-19
SP.11660 GDOT Review 2 14 19-Mar-19 01-Apr-19
SP.11670 Prepare Memo to County 5 02-Apr-19 08-Apr-19
SP.11680 Submit Report for County Approval 1 09-Apr-19 09-Apr-19
SP.11690 County Review and Concurrence 14 10-Apr-19 23-Apr-19
SP.11700 Receive County Concurrence Letter 1 24-Apr-19 24-Apr-19

Bridge 2 - SavaBridge 2 - Savannah River 114 22-Oct-18 03-Apr-19
SP.11720 Scour Study and Report 5 22-Oct-18 26-Oct-18
SP.11730 Draft Hydraulic Study & Report 50 22-Oct-18 02-Jan-19
SP.11740 Submit Report to GDOT 1 03-Jan-19 03-Jan-19
SP.11750 GDOT Review 1 30 04-Jan-19 02-Feb-19
SP.11760 Final Hydraulic Study & Report 15 04-Feb-19 22-Feb-19
SP.11770 Submit Report to GDOT 1 25-Feb-19 25-Feb-19
SP.11780 GDOT Review 2 14 26-Feb-19 11-Mar-19
SP.11790 Prepare Memo to County 5 12-Mar-19 18-Mar-19
SP.11800 Submit Report for County Approval 1 19-Mar-19 19-Mar-19
SP.11810 County Review and Concurrence 14 20-Mar-19 02-Apr-19
SP.11820 Receive County Concurrence Letter 1 03-Apr-19 03-Apr-19

Bridge DesignBridge Design 196 16-Nov-18 26-Aug-19

Bridge 1 - AuguBridge 1 - Augusta Canal 176 17-Dec-18 26-Aug-19
SP.11850 Bridge 1 - Preliminary Plans - Design 20 17-Dec-18 15-Jan-19
SP.11860 Bridge 1 - Preliminary Plans - IDR/CR/QA Review/Transmittal 10 16-Jan-19 30-Jan-19
SP.11870 Bridge 1 - Preliminary Plans - Submit Pkg to GDOT/FHWA 1 31-Jan-19 31-Jan-19
SP.11880 Bridge 1 - Preliminary Plans - GDOT/FHWA Review 30 01-Feb-19 02-Mar-19
SP.11900 Bridge 1 - Final Plans - Design 50 04-Feb-19 12-Apr-19
SP.11890 Bridge 1 - Preliminary Plans - Address Comments 10 04-Mar-19 15-Mar-19
SP.11910 Bridge 1 - Final Plans - IDR/CR/QA Review/Transmittal 15 15-Apr-19 03-May-19
SP.11920 Bridge 1 - Final Plans - Submit Pkg to GDOT/FHWA 1 06-May-19 06-May-19
SP.11930 Bridge 1 - Final Plans - GDOT/FHWA Review 30 07-May-19 05-Jun-19
SP.11940 Bridge 1 - Final Plans - Address Comments 10 06-Jun-19 19-Jun-19
SP.11950 Bridge 1 - RFC Plans - Prepare 'for RFC' Package 10 20-Jun-19 03-Jul-19
SP.11960 Bridge 1 - RFC Plans - Submit 'for RFC' Package 1 05-Jul-19 05-Jul-19
SP.11970 Bridge 1 - RFC Plans - GDOT Review 30 06-Jul-19 04-Aug-19

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Preliminary MS4 Report - Design (Per Prelim Rdwy Sub to GDOT) | Georgia Section

Preliminary MS4 Report - GDOT Review | Georgia Section
Final MS4 Report - Design | Georgia Section
Preliminary MS4 Report - Address GDOT Comments | Georgia Section
Final MS4 Report - IDR/CR/QA Review/Transmittal | Georgia Section
Final MS4 Report - QA Review | Georgia Section

Final MS4 Report - GDOT Review | Georgia Section
Final MS4 Report - Address GDOT Comments | Georgia Section
Final MS4 Report - Prepare Report for EPD Review | Georgia Section
Final MS4 Report - Submit Report for EPD Review | Georgia Section

Final MS4 Report - EPD Review | Georgia Section
Final MS4 Report - Address EPD Comments & Resubmit | Georgia Section

Final MS4 Report - EPD Reviews & Issues MS4 Permit | Georgia Section
Final MS4 Report - RFC | Georgia Section

Scour Study and Report
Draft Hydraulic Study & Report
Submit Report to GDOT

GDOT Review 1
Final Hydraulic Study & Report
Submit Report to GDOT

GDOT Review 2
Prepare Memo to County
Submit Report for County Approval

County Review and Concurrence
Receive County Concurrence Letter

Scour Study and Report
Draft Hydraulic Study & Report
Submit Report to GDOT

GDOT Review 1
Final Hydraulic Study & Report
Submit Report to GDOT

GDOT Review 2
Prepare Memo to County
Submit Report for County Approval

County Review and Concurrence
Receive County Concurrence Letter

Bridge 1 - Preliminary Plans - Design
Bridge 1 - Preliminary Plans - IDR/CR/QA Review/Transmittal
Bridge 1 - Preliminary Plans - Submit Pkg to GDOT/FHWA

Bridge 1 - Preliminary Plans - GDOT/FHWA Review
Bridge 1 - Final Plans - Design

Bridge 1 - Preliminary Plans - Address Comments
Bridge 1 - Final Plans - IDR/CR/QA Review/Transmittal
Bridge 1 - Final Plans - Submit Pkg to GDOT/FHWA

Bridge 1 - Final Plans - GDOT/FHWA Review
Bridge 1 - Final Plans - Address Comments

Bridge 1 - RFC Plans - Prepare 'for RFC' Package
Bridge 1 - RFC Plans - Submit 'for RFC' Package

Bridge 1 - RFC Plans - GDOT Review

 

Critical Remaining Work
Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
St M/S
Fin M/S
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Activity ID Activity Name Duration Start Finish

SP.11980 Bridge 1 - RFC Plans - Address Comments/Prepare RFC Pkg 10 05-Aug-19 16-Aug-19
SP.11990 Bridge 1 - RFC Plans - FPR/QA/Transmittal 5 19-Aug-19 23-Aug-19
SP.12000 RFC Plans - Submittal to GDOT 1 26-Aug-19 26-Aug-19

Bridge 2 - SavaBridge 2 - Savannah River 181 16-Nov-18 05-Aug-19
SP.12020 Bridge 2 - Preliminary Plans - Design 20 16-Nov-18 14-Dec-18
SP.12030 Bridge 2 - Preliminary Plans - IDR/CR/QA Review/Transmittal 10 17-Dec-18 31-Dec-18
SP.12040 Bridge 2 - Preliminary Plans - Submit Pkg to GDOT/FHWA 1 02-Jan-19 02-Jan-19
SP.12050 Bridge 2 - Preliminary Plans - GDOT/FHWA Review 30 03-Jan-19 01-Feb-19
SP.12070 Bridge 2 - Final Plans - Design 60 04-Jan-19 29-Mar-19
SP.12060 Bridge 2 - Preliminary Plans - Address Comments 10 04-Feb-19 15-Feb-19
SP.12080 Bridge 2 - Final Plans - IDR/CR/QA Review/Transmittal 10 01-Apr-19 12-Apr-19
SP.12090 Bridge 2 - Final Plans - Submit Pkg to GDOT/FHWA 1 15-Apr-19 15-Apr-19
SP.12100 Bridge 2 - Final Plans - GDOT/FHWA Review 30 16-Apr-19 15-May-19
SP.12110 Bridge 2 - Final Plans - Address Comments 10 16-May-19 30-May-19
SP.12120 Bridge 2 - RFC Plans - Prepare 'for RFC' Package 10 31-May-19 13-Jun-19
SP.12130 Bridge 2 - RFC Plans - Submit 'for RFC' Package 1 14-Jun-19 14-Jun-19
SP.12140 Bridge 2 - RFC Plans - GDOT Review 30 15-Jun-19 14-Jul-19
SP.12150 Bridge 2 - RFC Plans - Address Comments/Prepare RFC Pkg 10 15-Jul-19 26-Jul-19
SP.12160 Bridge 2 - RFC Plans - FPR/QA/Transmittal 5 29-Jul-19 02-Aug-19
SP.12170 Bridge 2 - RFC Plans - Submittal to GDOT 1 05-Aug-19 05-Aug-19

GeotechnicalGeotechnical 177 19-Oct-18 01-Jul-19

Bridge BFI RepBridge BFI Report - Bridge 1 112 16-Nov-18 26-Apr-19
SP.12200 BFI Bridge 1 - Pre-Field Planning 20 16-Nov-18 14-Dec-18
SP.12210 BFI Bridge 1 - Field Work 15 19-Dec-18 10-Jan-19
SP.12220 BFI Bridge 1 - Lab Testing 10 11-Jan-19 24-Jan-19
SP.12230 BFI Bridge 1 - Analyze & Prepare BFI Report 15 25-Jan-19 15-Feb-19
SP.12240 BFI Bridge 1 - IDR/CR/QA Review/Transmittal 15 18-Feb-19 08-Mar-19
SP.12250 BFI Bridge 1 - QA Review 1 11-Mar-19 11-Mar-19
SP.12260 BFI Bridge 1 - Submit Pkg to GDOT 1 12-Mar-19 12-Mar-19
SP.12270 BFI Bridge 1 - GDOT Review 30 13-Mar-19 11-Apr-19
SP.12280 BFI Bridge 1 - Address GDOT Comments 10 12-Apr-19 25-Apr-19
SP.12290 BFI Bridge 1 - GDOT Approval 1 26-Apr-19 26-Apr-19

Bridge BFI RepBridge BFI Report - Bridge 2 122 19-Oct-18 12-Apr-19
SP.12310 BFI Bridge 2 - Pre-Field Planning 20 19-Oct-18 15-Nov-18
SP.12320 BFI Bridge 2 - Field Work 15 28-Nov-18 18-Dec-18
SP.12330 BFI Bridge 2 - Lab Testing 10 19-Dec-18 03-Jan-19
SP.12340 BFI Bridge 2 - Analyze & Prepare BFI Report 20 04-Jan-19 01-Feb-19
SP.12350 BFI Bridge 2 - IDR/CR/QA Review/Transmittal 15 04-Feb-19 22-Feb-19
SP.12360 BFI Bridge 2 - QA Review 1 25-Feb-19 25-Feb-19
SP.12370 BFI Bridge 2 - Submit Pkg to GDOT 1 26-Feb-19 26-Feb-19
SP.12380 BFI Bridge 2 - GDOT Review 30 27-Feb-19 28-Mar-19
SP.12390 BFI Bridge 2 - Address GDOT Comments 10 29-Mar-19 11-Apr-19
SP.12400 BFI Bridge 2 - GDOT Approval 1 12-Apr-19 12-Apr-19

Wall WFI ReporWall WFI Report - Wall 1 111 17-Dec-18 23-May-19
SP.12420 WFI Wall 1 - Pre-Field Planning 20 17-Dec-18 15-Jan-19
SP.12430 WFI Wall 1 - Field Work 10 17-Jan-19 31-Jan-19
SP.12440 WFI Wall 1 - Lab Testing 10 01-Feb-19 14-Feb-19
SP.12450 WFI Wall 1 - Analyze & Prepare WFI Report 20 15-Feb-19 14-Mar-19
SP.12460 WFI Wall 1 - IDR/CR/QA Review/Transmittal 15 15-Mar-19 04-Apr-19
SP.12470 WFI Wall 1 - QA Review 1 05-Apr-19 05-Apr-19
SP.12480 WFI Wall 1 - Submit Pkg to GDOT 1 08-Apr-19 08-Apr-19
SP.12490 WFI Wall 1 - GDOT Review 30 09-Apr-19 08-May-19
SP.12500 WFI Wall 1 - Address GDOT Comments 10 09-May-19 22-May-19
SP.12510 WFI Wall 1 - GDOT Approval 1 23-May-19 23-May-19

Soil Survey RepSoil Survey Report (SSR) 117 16-Jan-19 01-Jul-19

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Bridge 1 - RFC Plans - Address Comments/Prepare RFC Pkg
Bridge 1 - RFC Plans - FPR/QA/Transmittal
RFC Plans - Submittal to GDOT

Bridge 2 - Preliminary Plans - Design
Bridge 2 - Preliminary Plans - IDR/CR/QA Review/Transmittal
Bridge 2 - Preliminary Plans - Submit Pkg to GDOT/FHWA

Bridge 2 - Preliminary Plans - GDOT/FHWA Review
Bridge 2 - Final Plans - Design

Bridge 2 - Preliminary Plans - Address Comments
Bridge 2 - Final Plans - IDR/CR/QA Review/Transmittal
Bridge 2 - Final Plans - Submit Pkg to GDOT/FHWA

Bridge 2 - Final Plans - GDOT/FHWA Review
Bridge 2 - Final Plans - Address Comments

Bridge 2 - RFC Plans - Prepare 'for RFC' Package
Bridge 2 - RFC Plans - Submit 'for RFC' Package

Bridge 2 - RFC Plans - GDOT Review
Bridge 2 - RFC Plans - Address Comments/Prepare RFC Pkg
Bridge 2 - RFC Plans - FPR/QA/Transmittal
Bridge 2 - RFC Plans - Submittal to GDOT

BFI Bridge 1 - Pre-Field Planning
BFI Bridge 1 - Field Work

BFI Bridge 1 - Lab Testing
BFI Bridge 1 - Analyze & Prepare BFI Report

BFI Bridge 1 - IDR/CR/QA Review/Transmittal
BFI Bridge 1 - QA Review
BFI Bridge 1 - Submit Pkg to GDOT

BFI Bridge 1 - GDOT Review
BFI Bridge 1 - Address GDOT Comments
BFI Bridge 1 - GDOT Approval

BFI Bridge 2 - Pre-Field Planning
BFI Bridge 2 - Field Work

BFI Bridge 2 - Lab Testing
BFI Bridge 2 - Analyze & Prepare BFI Report

BFI Bridge 2 - IDR/CR/QA Review/Transmittal
BFI Bridge 2 - QA Review
BFI Bridge 2 - Submit Pkg to GDOT

BFI Bridge 2 - GDOT Review
BFI Bridge 2 - Address GDOT Comments
BFI Bridge 2 - GDOT Approval

WFI Wall 1 - Pre-Field Planning
WFI Wall 1 - Field Work

WFI Wall 1 - Lab Testing
WFI Wall 1 - Analyze & Prepare WFI Report

WFI Wall 1 - IDR/CR/QA Review/Transmittal
WFI Wall 1 - QA Review
WFI Wall 1 - Submit Pkg to GDOT

WFI Wall 1 - GDOT Review
WFI Wall 1 - Address GDOT Comments
WFI Wall 1 - GDOT Approval

 

Critical Remaining Work
Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
St M/S
Fin M/S
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Activity ID Activity Name Duration Start Finish

SP.12530 SSR - Pre-Field Planning 30 16-Jan-19 27-Feb-19
SP.12540 SSR - Field Work 10 28-Feb-19 13-Mar-19
SP.12550 SSR - Lab Testing 10 14-Mar-19 27-Mar-19
SP.12560 SSR - Analyze & Prepare SS Report 20 28-Mar-19 24-Apr-19
SP.12570 SSR - IDR/CR/QA Review/Transmittal 15 25-Apr-19 15-May-19
SP.12580 SSR - QA Review 1 16-May-19 16-May-19
SP.12590 SSR - Submit Pkg to GDOT 1 17-May-19 17-May-19
SP.12600 SSR - GDOT Review 30 18-May-19 16-Jun-19
SP.12610 SSR - Address GDOT Comments 10 17-Jun-19 28-Jun-19
SP.12620 SSR - GDOT Approval 1 01-Jul-19 01-Jul-19

Lighting/ElectricLighting/Electric/Power 172 28-Nov-18 01-Aug-19
SP.13070 Lighting Design - Start 1 28-Nov-18 28-Nov-18
SP.16030 Lighting - Photometric Plans - Photometric Calcs 10 29-Nov-18 12-Dec-18
SP.16080 Lighting - Photometric Plans - IDR/CR/QA Review/Transmittal 5 13-Dec-18 19-Dec-18
SP.16090 Lighting - Photometric Plans - QA Review 1 20-Dec-18 20-Dec-18
SP.16120 Lighting - Preliminary Plans - Design 35 20-Dec-18 11-Feb-19
SP.16100 Lighting - Photometric Plans - GDOT Review 30 21-Dec-18 19-Jan-19
SP.16110 Lighting - Photometric Plans - Address GDOT/FHWA Comments 10 21-Jan-19 04-Feb-19
SP.16170 Lighting - Preliminary Plans - IDR/CR/QA Review/Transmittal 15 12-Feb-19 04-Mar-19
SP.16180 Lighting - Preliminary Plans - QA Review 1 05-Mar-19 05-Mar-19
SP.16210 Lighting - Final Plans - Design 35 05-Mar-19 22-Apr-19
SP.16190 Lighting - Preliminary Plans - GDOT Review 30 06-Mar-19 04-Apr-19
SP.16200 Lighting - Preliminary Plans - Address GDOT/FHWA Comments 10 05-Apr-19 18-Apr-19
SP.16240 Lighting - Final Plans - IDR/CR/QA Review/Transmittal 15 23-Apr-19 13-May-19
SP.16250 Lighting - Final Plans - QA Review 1 14-May-19 14-May-19
SP.16280 Lighting - RFC Plans - Prepare 'For RFC' Pkg 35 14-May-19 02-Jul-19
SP.16260 Lighting - Final Plans - GDOT Review 30 15-May-19 13-Jun-19
SP.16270 Lighting - Final Plans - Address GDOT/FHWA Comments 10 14-Jun-19 27-Jun-19
SP.16290 Lighting - RFC Plans - Address GDOT Comments/Prepare RFC Pkg 10 03-Jul-19 17-Jul-19
SP.16300 Lighting - RFC Plans - FPR/QA/Transmittal 10 18-Jul-19 31-Jul-19
SP.16310 Lighting - RFC Plans - Submittal to GDOT 1 01-Aug-19 01-Aug-19

Signing & MarkiSigning & Marking 172 28-Nov-18 01-Aug-19
SP.13110 Signing & Marking - Design Start 1 28-Nov-18 28-Nov-18
SP.16320 Signing & Marking - Preliminary Plans - Design 40 29-Nov-18 25-Jan-19
SP.16330 Signing & Marking - Preliminary Plans - IDR/CR/QA Review/Transmittal 15 29-Jan-19 18-Feb-19
SP.16340 Signing & Marking - Preliminary Plans - QA Review 1 19-Feb-19 19-Feb-19
SP.16370 Signing & Marking - Final Plans - Design 40 19-Feb-19 15-Apr-19
SP.16350 Signing & Marking - Preliminary Plans - GDOT Review 30 20-Feb-19 21-Mar-19
SP.16360 Signing & Marking - Preliminary Plans - Address GDOT/FHWA Comments 10 22-Mar-19 04-Apr-19
SP.16380 Signing & Marking - Final Plans - IDR/CR/QA Review/Transmittal 15 16-Apr-19 06-May-19
SP.16390 Signing & Marking - Final Plans - QA Review 1 07-May-19 07-May-19
SP.16420 Signing & Marking - RFC Plans - Prepare 'For RFC' Pkg 40 07-May-19 02-Jul-19
SP.16400 Signing & Marking - Final Plans - GDOT Review 30 08-May-19 06-Jun-19
SP.16410 Signing & Marking - Final Plans - Address GDOT/FHWA Comments 10 07-Jun-19 20-Jun-19
SP.16430 Signing & Marking - RFC Plans - Address GDOT Comments/Prepare RFC Pkg 10 03-Jul-19 17-Jul-19

SP.16440 Signing & Marking - RFC Plans - FPR/QA/Transmittal 10 18-Jul-19 31-Jul-19
SP.16450 Signing & Marking - RFC Plans - Submittal to GDOT 1 01-Aug-19 01-Aug-19

ITSITS 172 28-Nov-18 01-Aug-19
SP.13130 ITS Design - Start 1 28-Nov-18 28-Nov-18
SP.16460 ITS Design - Preliminary Plans - Design 40 29-Nov-18 25-Jan-19
SP.16470 ITS Design - Preliminary Plans - IDR/CR/QA Review/Transmittal 15 29-Jan-19 18-Feb-19
SP.16480 ITS Design - Preliminary Plans - QA Review 1 19-Feb-19 19-Feb-19
SP.16510 ITS Design - Final Plans - Design 40 19-Feb-19 15-Apr-19
SP.16490 ITS Design - Preliminary Plans - GDOT Review 30 20-Feb-19 21-Mar-19

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

SSR - Pre-Field Planning
SSR - Field Work

SSR - Lab Testing
SSR - Analyze & Prepare SS Report

SSR - IDR/CR/QA Review/Transmittal
SSR - QA Review
SSR - Submit Pkg to GDOT

SSR - GDOT Review
SSR - Address GDOT Comments
SSR - GDOT Approval

Lighting Design - Start
Lighting - Photometric Plans - Photometric Calcs
Lighting - Photometric Plans - IDR/CR/QA Review/Transmittal
Lighting - Photometric Plans - QA Review

Lighting - Preliminary Plans - Design
Lighting - Photometric Plans - GDOT Review

Lighting - Photometric Plans - Address GDOT/FHWA Comments
Lighting - Preliminary Plans - IDR/CR/QA Review/Transmittal
Lighting - Preliminary Plans - QA Review

Lighting - Final Plans - Design
Lighting - Preliminary Plans - GDOT Review

Lighting - Preliminary Plans - Address GDOT/FHWA Comments
Lighting - Final Plans - IDR/CR/QA Review/Transmittal
Lighting - Final Plans - QA Review

Lighting - RFC Plans - Prepare 'For RFC' Pkg
Lighting - Final Plans - GDOT Review

Lighting - Final Plans - Address GDOT/FHWA Comments
Lighting - RFC Plans - Address GDOT Comments/Prepare RFC Pkg

Lighting - RFC Plans - FPR/QA/Transmittal
Lighting - RFC Plans - Submittal to GDOT

Signing & Marking - Design Start
Signing & Marking - Preliminary Plans - Design

Signing & Marking - Preliminary Plans - IDR/CR/QA Review/Transmittal
Signing & Marking - Preliminary Plans - QA Review

Signing & Marking - Final Plans - Design
Signing & Marking - Preliminary Plans - GDOT Review

Signing & Marking - Preliminary Plans - Address GDOT/FHWA Comments
Signing & Marking - Final Plans - IDR/CR/QA Review/Transmittal
Signing & Marking - Final Plans - QA Review

Signing & Marking - RFC Plans - Prepare 'For RFC' Pkg
Signing & Marking - Final Plans - GDOT Review

Signing & Marking - Final Plans - Address GDOT/FHWA Comments
Signing & Marking - RFC Plans - Address GDOT Comments/Prepare RFC Pkg

Signing & Marking - RFC Plans - FPR/QA/Transmittal
Signing & Marking - RFC Plans - Submittal to GDOT

ITS Design - Start
ITS Design - Preliminary Plans - Design

ITS Design - Preliminary Plans - IDR/CR/QA Review/Transmittal
ITS Design - Preliminary Plans - QA Review

ITS Design - Final Plans - Design
ITS Design - Preliminary Plans - GDOT Review

 

Critical Remaining Work
Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
St M/S
Fin M/S
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Activity ID Activity Name Duration Start Finish

SP.16500 ITS Design - Preliminary Plans - Address GDOT Comments 10 22-Mar-19 04-Apr-19
SP.16520 ITS Design - Final Plans - IDR/CR/QA Review/Transmittal 15 16-Apr-19 06-May-19
SP.16530 ITS Design - Final Plans - QA Review 1 07-May-19 07-May-19
SP.16560 ITS Design - RFC Plans - Prepare 'For RFC' Pkg 40 07-May-19 02-Jul-19
SP.16540 ITS Design - Final Plans - GDOT Review 30 08-May-19 06-Jun-19
SP.16550 ITS Design - Final Plans - Address GDOT Comments 10 07-Jun-19 20-Jun-19
SP.16570 ITS Design - RFC Plans - Address GDOT Comments/Prepare RFC Pkg 10 03-Jul-19 17-Jul-19
SP.16580 ITS Design - RFC Plans - FPR/QA/Transmittal 10 18-Jul-19 31-Jul-19
SP.16590 ITS Design - RFC Plans - Submittal to GDOT 1 01-Aug-19 01-Aug-19

Segment 2 - SoSegment 2 - South Carolina Section 189 12-Dec-18 10-Sep-19

Roadway/GradinRoadway/Grading/Staging 171 12-Dec-18 14-Aug-19
SP.13820 Preliminary Plans - Roadway Design 59 12-Dec-18 07-Mar-19
SP.13830 Preliminary Plans - Wall Design 59 12-Dec-18 07-Mar-19
SP.13840 Preliminary Plans - 3D Modeling 59 12-Dec-18 07-Mar-19
SP.13850 Preliminary Plans - Construction Staging Plans & Cross-Sections 59 12-Dec-18 07-Mar-19
SP.13860 Preliminary Plans - IDR/CR/QA Review/Transmittal 15 08-Mar-19 28-Mar-19
SP.13900 Final Plans - Roadway Design 40 08-Mar-19 02-May-19
SP.13910 Final Plans - Wall Design 40 08-Mar-19 02-May-19
SP.13920 Final Plans - 3D Modeling 40 08-Mar-19 02-May-19
SP.13930 Final Plans - Construction Staging Plans & Cross-Sections 40 08-Mar-19 02-May-19
SP.13870 Preliminary Plans - QA Review 1 29-Mar-19 29-Mar-19
SP.13880 Preliminary Plans - GDOT Review 30 30-Mar-19 28-Apr-19
SP.13890 Preliminary Plans - Address GDOT/FHWA Comments 5 29-Apr-19 03-May-19
SP.13940 Final Plans - IDR/CR/QA Review/Transmittal 13 03-May-19 21-May-19
SP.13980 RFC Plans - Prepare 'For RFC' Pkg 51 03-May-19 16-Jul-19
SP.13950 Final Plans - QA Review 1 22-May-19 22-May-19
SP.13960 Final Plans - GDOT Review 30 23-May-19 21-Jun-19
SP.13970 Final Plans - Address GDOT/FHWA Comments 5 24-Jun-19 28-Jun-19
SP.13990 RFC Plans - Address GDOT Comments/Prepare RFC Pkg 10 17-Jul-19 30-Jul-19
SP.14000 RFC Plans - FPR/QA/Transmittal 10 31-Jul-19 13-Aug-19
SP.14010 Roadway RFC Plans - Submittal to GDOT | SC Section 1 14-Aug-19 14-Aug-19

DrainageDrainage 178 12-Dec-18 23-Aug-19
SP.14030 Preliminary Plans - Evaluate Existing Condition 5 12-Dec-18 18-Dec-18
SP.14040 Preliminary Plans - Proposed Hydrology and Drainage Design 15 19-Dec-18 10-Jan-19
SP.14050 Preliminary Plans - Hydraulic Modeling 5 11-Jan-19 17-Jan-19
SP.14060 Preliminary Plans - Develop Drainage Maps & Profile 14 18-Jan-19 07-Feb-19
SP.14070 Preliminary Plans - Prepare Drainage Design Report 5 08-Feb-19 14-Feb-19
SP.14080 Preliminary Plans - IDR/CR/QA Review/Transmittal 15 15-Feb-19 07-Mar-19
SP.14090 Preliminary Plans - QA Review 1 08-Mar-19 08-Mar-19
SP.14100 Preliminary Plans - GDOT Review 30 09-Mar-19 07-Apr-19
SP.14110 Preliminary Plans - Address GDOT/FHWA Comments 5 08-Apr-19 12-Apr-19
SP.14120 Final Plans - Finalize Drainage Plans 15 15-Apr-19 03-May-19
SP.14130 Final Plans - Finalize Drainage Design Reports 10 06-May-19 17-May-19
SP.14140 Final Plans - Finalize Storm Sewer Drainage Reports 10 20-May-19 03-Jun-19
SP.14150 Final Plans - IDR/CR/QA Review/Transmittal 15 04-Jun-19 24-Jun-19
SP.14190 RFC Plans - Prepare 'For RFC' Pkg 50 04-Jun-19 13-Aug-19
SP.14160 Final Plans - QA Review 1 25-Jun-19 25-Jun-19
SP.14170 Final Plans - GDOT Review 30 26-Jun-19 25-Jul-19
SP.14180 Final Plans - Address GDOT/FHWA Comments 5 26-Jul-19 01-Aug-19
SP.14200 RFC Plans - Address GDOT Comments/Prepare RFC Pkg 5 02-Aug-19 08-Aug-19
SP.14210 RFC Plans - FPR/QA/Transmittal 10 09-Aug-19 22-Aug-19
SP.14220 RFC Plans - Submittal to GDOT 1 23-Aug-19 23-Aug-19

Erosion ControlErosion Control 130 08-Mar-19 10-Sep-19
SP.14240 Preliminary Plans - Design (Per Prelim Rdwy Sub to GDOT) 10 08-Mar-19 21-Mar-19
SP.14250 Preliminary Plans - GDOT Review 14 22-Mar-19 04-Apr-19

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

ITS Design - Preliminary Plans - Address GDOT Comments
ITS Design - Final Plans - IDR/CR/QA Review/Transmittal
ITS Design - Final Plans - QA Review

ITS Design - RFC Plans - Prepare 'For RFC' Pkg
ITS Design - Final Plans - GDOT Review

ITS Design - Final Plans - Address GDOT Comments
ITS Design - RFC Plans - Address GDOT Comments/Prepare RFC Pkg

ITS Design - RFC Plans - FPR/QA/Transmittal
ITS Design - RFC Plans - Submittal to GDOT

Preliminary Plans - Roadway Design
Preliminary Plans - Wall Design
Preliminary Plans - 3D Modeling
Preliminary Plans - Construction Staging Plans & Cross-Sections

Preliminary Plans - IDR/CR/QA Review/Transmittal
Final Plans - Roadway Design
Final Plans - Wall Design
Final Plans - 3D Modeling
Final Plans - Construction Staging Plans & Cross-Sections

Preliminary Plans - QA Review
Preliminary Plans - GDOT Review
Preliminary Plans - Address GDOT/FHWA Comments

Final Plans - IDR/CR/QA Review/Transmittal
RFC Plans - Prepare 'For RFC' Pkg

Final Plans - QA Review
Final Plans - GDOT Review
Final Plans - Address GDOT/FHWA Comments

RFC Plans - Address GDOT Comments/Prepare RFC Pkg
RFC Plans - FPR/QA/Transmittal
Roadway RFC Plans - Submittal to GDOT | SC Section

Preliminary Plans - Evaluate Existing Condition
Preliminary Plans - Proposed Hydrology and Drainage Design
Preliminary Plans - Hydraulic Modeling

Preliminary Plans - Develop Drainage Maps & Profile
Preliminary Plans - Prepare Drainage Design Report

Preliminary Plans - IDR/CR/QA Review/Transmittal
Preliminary Plans - QA Review

Preliminary Plans - GDOT Review
Preliminary Plans - Address GDOT/FHWA Comments

Final Plans - Finalize Drainage Plans
Final Plans - Finalize Drainage Design Reports

Final Plans - Finalize Storm Sewer Drainage Reports
Final Plans - IDR/CR/QA Review/Transmittal

RFC Plans - Prepare 'For RFC' Pkg
Final Plans - QA Review

Final Plans - GDOT Review
Final Plans - Address GDOT/FHWA Comments
RFC Plans - Address GDOT Comments/Prepare RFC Pkg

RFC Plans - FPR/QA/Transmittal
RFC Plans - Submittal to GDOT

Preliminary Plans - Design (Per Prelim Rdwy Sub to GDOT)
Preliminary Plans - GDOT Review

 

Critical Remaining Work
Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
St M/S
Fin M/S
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Activity ID Activity Name Duration Start Finish

SP.14260 Preliminary Plans - Address GDOT Comments 5 05-Apr-19 11-Apr-19
SP.14270 Final Plans - Design 15 12-Apr-19 02-May-19
SP.14280 Final Plans - IDR/CR/QA Review/Transmittal 5 03-May-19 09-May-19
SP.14290 Final Plans - GDOT Review 30 10-May-19 08-Jun-19
SP.14300 Final Plans - Address GDOT Comments 5 10-Jun-19 14-Jun-19
SP.14310 Final Plans - Prepare Plans and Submit NOI for EPD 5 10-Jun-19 14-Jun-19
SP.14320 Final Plans - EPD Review for NPDES Permit 30 15-Jun-19 14-Jul-19
SP.14330 Final Plans - Address EPD Comments & Resubmit 5 15-Jul-19 19-Jul-19
SP.14340 Final Plans - EPD Reviews & Issues NPDES Permit 14 20-Jul-19 02-Aug-19
SP.14350 RFC Plans - Prepare 'For RFC' Pkg 20 05-Aug-19 30-Aug-19
SP.14360 RFC Plans - Address GDOT Comments/Prepare RFC Pkg 5 03-Sep-19 09-Sep-19
SP.14370 RFC Plans - FPR/QA/Transmittal and Submittal to GDOT 1 10-Sep-19 10-Sep-19

MS4 PermitMS4 Permit 124 08-Mar-19 30-Aug-19
SP.14390 Preliminary MS4 Report - Design (Per Prelim Rdwy Sub to GDOT) 20 08-Mar-19 04-Apr-19
SP.14400 Preliminary MS4 Report - GDOT Review 14 05-Apr-19 18-Apr-19
SP.14410 Preliminary MS4 Report - Address GDOT Comments 5 19-Apr-19 25-Apr-19
SP.14420 Final MS4 Report - Design 10 26-Apr-19 09-May-19
SP.14430 Final MS4 Report - IDR/CR/QA Review/Transmittal 10 10-May-19 23-May-19
SP.14440 Final MS4 Report - QA Review 1 24-May-19 24-May-19
SP.14450 Final MS4 Report - GDOT Review 30 25-May-19 23-Jun-19
SP.14460 Final MS4 Report - Address GDOT Comments 5 24-Jun-19 28-Jun-19
SP.14470 Final MS4 Report - Prepare Report for EPD Review 5 01-Jul-19 08-Jul-19
SP.14480 Final MS4 Report - Submit Report for EPD Review 1 09-Jul-19 09-Jul-19
SP.14490 Final MS4 Report - EPD Review 30 10-Jul-19 08-Aug-19
SP.14500 Final MS4 Report - Address EPD Comments & Resubmit 5 09-Aug-19 15-Aug-19
SP.14510 Final MS4 Report - EPD Reviews & Issues MS4 Permit 14 16-Aug-19 29-Aug-19
SP.14520 Final MS4 Report - RFC 1 30-Aug-19 30-Aug-19

GeotechnicalGeotechnical 130 08-Mar-19 10-Sep-19

Wall WFI ReporWall WFI Report - Wall 2 109 08-Mar-19 09-Aug-19
SP.14550 WFI Wall 2 - Pre-Field Planning 20 08-Mar-19 04-Apr-19
SP.14560 WFI Wall 2 - Field Work 10 05-Apr-19 18-Apr-19
SP.14570 WFI Wall 2 - Lab Testing 10 19-Apr-19 02-May-19
SP.14580 WFI Wall 2 - Analyze & Prepare WFI Report 20 03-May-19 31-May-19
SP.14590 WFI Wall 2 - IDR/CR/QA Review/Transmittal 15 03-Jun-19 21-Jun-19
SP.14600 WFI Wall 2 - QA Review 1 24-Jun-19 24-Jun-19
SP.14610 WFI Wall 2 - Submit Pkg to GDOT 1 25-Jun-19 25-Jun-19
SP.14620 WFI Wall 2 - GDOT Review 30 26-Jun-19 25-Jul-19
SP.14630 WFI Wall 2 - Address GDOT Comments 10 26-Jul-19 08-Aug-19
SP.14640 WFI Wall 2 - GDOT Approval 1 09-Aug-19 09-Aug-19

Wall WFI ReporWall WFI Report - Wall 3 110 22-Mar-19 26-Aug-19
SP.14660 WFI Wall 3 - Pre-Field Planning 20 22-Mar-19 18-Apr-19
SP.14670 WFI Wall 3 - Field Work 10 19-Apr-19 02-May-19
SP.14680 WFI Wall 3 - Lab Testing 10 03-May-19 16-May-19
SP.14690 WFI Wall 3 - Analyze & Prepare BFI Report 20 17-May-19 14-Jun-19
SP.14700 WFI Wall 3 - IDR/CR/QA Review/Transmittal 15 17-Jun-19 08-Jul-19
SP.14710 WFI Wall 3 - QA Review 1 09-Jul-19 09-Jul-19
SP.14720 WFI Wall 3 - Submit Pkg to GDOT 1 10-Jul-19 10-Jul-19
SP.14730 WFI Wall 3 - GDOT Review 30 11-Jul-19 09-Aug-19
SP.14740 WFI Wall 3 - Address GDOT Comments 10 12-Aug-19 23-Aug-19
SP.14750 WFI Wall 3 - GDOT Approval 1 26-Aug-19 26-Aug-19

Wall WFI ReporWall WFI Report - Wall 4 110 05-Apr-19 10-Sep-19
SP.14770 WFI Wall 4 - Pre-Field Planning 20 05-Apr-19 02-May-19
SP.14780 WFI Wall 4 - Field Work 10 03-May-19 16-May-19
SP.14790 WFI Wall 4 - Lab Testing 10 17-May-19 31-May-19
SP.14800 WFI Wall 4 - Analyze & Prepare WFI Report 20 03-Jun-19 28-Jun-19

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Preliminary Plans - Address GDOT Comments
Final Plans - Design
Final Plans - IDR/CR/QA Review/Transmittal

Final Plans - GDOT Review
Final Plans - Address GDOT Comments
Final Plans - Prepare Plans and Submit NOI for EPD

Final Plans - EPD Review for NPDES Permit
Final Plans - Address EPD Comments & Resubmit

Final Plans - EPD Reviews & Issues NPDES Permit
RFC Plans - Prepare 'For RFC' Pkg

RFC Plans - Address GDOT Comments/Prepare RFC Pkg
RFC Plans - FPR/QA/Transmittal and Submittal to GDOT

Preliminary MS4 Report - Design (Per Prelim Rdwy Sub to GDOT)
Preliminary MS4 Report - GDOT Review
Preliminary MS4 Report - Address GDOT Comments

Final MS4 Report - Design
Final MS4 Report - IDR/CR/QA Review/Transmittal
Final MS4 Report - QA Review

Final MS4 Report - GDOT Review
Final MS4 Report - Address GDOT Comments

Final MS4 Report - Prepare Report for EPD Review
Final MS4 Report - Submit Report for EPD Review

Final MS4 Report - EPD Review
Final MS4 Report - Address EPD Comments & Resubmit

Final MS4 Report - EPD Reviews & Issues MS4 Permit
Final MS4 Report - RFC

WFI Wall 2 - Pre-Field Planning
WFI Wall 2 - Field Work

WFI Wall 2 - Lab Testing
WFI Wall 2 - Analyze & Prepare WFI Report

WFI Wall 2 - IDR/CR/QA Review/Transmittal
WFI Wall 2 - QA Review
WFI Wall 2 - Submit Pkg to GDOT

WFI Wall 2 - GDOT Review
WFI Wall 2 - Address GDOT Comments
WFI Wall 2 - GDOT Approval

WFI Wall 3 - Pre-Field Planning
WFI Wall 3 - Field Work

WFI Wall 3 - Lab Testing
WFI Wall 3 - Analyze & Prepare BFI Report

WFI Wall 3 - IDR/CR/QA Review/Transmittal
WFI Wall 3 - QA Review
WFI Wall 3 - Submit Pkg to GDOT

WFI Wall 3 - GDOT Review
WFI Wall 3 - Address GDOT Comments
WFI Wall 3 - GDOT Approval

WFI Wall 4 - Pre-Field Planning
WFI Wall 4 - Field Work

WFI Wall 4 - Lab Testing
WFI Wall 4 - Analyze & Prepare WFI Report

 

Critical Remaining Work
Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
St M/S
Fin M/S
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Activity ID Activity Name Duration Start Finish

SP.14810 WFI Wall 4 - IDR/CR/QA Review/Transmittal 15 01-Jul-19 22-Jul-19
SP.14820 WFI Wall 4 - QA Review 1 23-Jul-19 23-Jul-19
SP.14830 WFI Wall 4 - Submit Pkg to GDOT 1 24-Jul-19 24-Jul-19
SP.14840 WFI Wall 4 - GDOT Review 30 25-Jul-19 23-Aug-19
SP.14850 WFI Wall 4 - Address GDOT Comments 10 26-Aug-19 09-Sep-19
SP.14860 WFI Wall 4 - GDOT Approval 1 10-Sep-19 10-Sep-19

Wall WFI ReporWall WFI Report - Wall 5 110 05-Apr-19 10-Sep-19
SP.14880 WFI Wall 5 - Pre-Field Planning 20 05-Apr-19 02-May-19
SP.14890 WFI Wall 5 - Field Work 10 03-May-19 16-May-19
SP.14900 WFI Wall 5 - Lab Testing 10 17-May-19 31-May-19
SP.14910 WFI Wall 5 - Analyze & Prepare WFI Report 20 03-Jun-19 28-Jun-19
SP.14920 WFI Wall 5 - IDR/CR/QA Review/Transmittal 15 01-Jul-19 22-Jul-19
SP.14930 WFI Wall 5 - QA Review 1 23-Jul-19 23-Jul-19
SP.14940 WFI Wall 5 - Submit Pkg to GDOT 1 24-Jul-19 24-Jul-19
SP.14950 WFI Wall 5 - GDOT Review 30 25-Jul-19 23-Aug-19
SP.14960 WFI Wall 5 - Address GDOT Comments 10 26-Aug-19 09-Sep-19
SP.14970 WFI Wall 5 - GDOT Approval 1 10-Sep-19 10-Sep-19

Soil Survey RepSoil Survey Report (SSR) 110 05-Apr-19 10-Sep-19
SP.14990 SSR - Pre-Field Planning 20 05-Apr-19 02-May-19
SP.15000 SSR - Field Work 10 03-May-19 16-May-19
SP.15010 SSR - Lab Testing 10 17-May-19 31-May-19
SP.15020 SSR - Analyze & Prepare SS Report 20 03-Jun-19 28-Jun-19
SP.15030 SSR - IDR/CR/QA Review/Transmittal 15 01-Jul-19 22-Jul-19
SP.15040 SSR - QA Review 1 23-Jul-19 23-Jul-19
SP.15050 SSR - Submit Pkg to GDOT 1 24-Jul-19 24-Jul-19
SP.15060 SSR - GDOT Review 30 25-Jul-19 23-Aug-19
SP.15070 SSR - Address GDOT Comments 10 26-Aug-19 09-Sep-19
SP.15080 SSR - GDOT Approval 1 10-Sep-19 10-Sep-19

Lighting/ElectricLighting/Electric/Power 177 12-Dec-18 22-Aug-19
SP.15530 Lighting Design - Start 1 12-Dec-18 12-Dec-18
SP.16600 Lighting - Photometric Plans - Photometric Calcs 10 13-Dec-18 27-Dec-18
SP.16610 Lighting - Photometric Plans - IDR/CR/QA Review/Transmittal 10 28-Dec-18 11-Jan-19
SP.16620 Lighting - Photometric Plans - QA Review 1 14-Jan-19 14-Jan-19
SP.16650 Lighting - Preliminary Plans - Design 35 14-Jan-19 04-Mar-19
SP.16630 Lighting - Photometric Plans - GDOT Review 30 15-Jan-19 13-Feb-19
SP.16640 Lighting - Photometric Plans - Address GDOT/FHWA Comments 10 14-Feb-19 27-Feb-19
SP.16660 Lighting - Preliminary Plans - IDR/CR/QA Review/Transmittal 15 05-Mar-19 25-Mar-19
SP.16670 Lighting - Preliminary Plans - QA Review 1 26-Mar-19 26-Mar-19
SP.16700 Lighting - Final Plans - Design 35 26-Mar-19 13-May-19
SP.16680 Lighting - Preliminary Plans - GDOT Review 30 27-Mar-19 25-Apr-19
SP.16690 Lighting - Preliminary Plans - Address GDOT/FHWA Comments 10 26-Apr-19 09-May-19
SP.16710 Lighting - Final Plans - IDR/CR/QA Review/Transmittal 15 14-May-19 04-Jun-19
SP.16720 Lighting - Final Plans - QA Review 1 05-Jun-19 05-Jun-19
SP.16750 Lighting - RFC Plans - Prepare 'For RFC' Pkg 35 05-Jun-19 24-Jul-19
SP.16730 Lighting - Final Plans - GDOT Review 30 06-Jun-19 05-Jul-19
SP.16740 Lighting - Final Plans - Address GDOT/FHWA Comments 10 08-Jul-19 19-Jul-19
SP.16760 Lighting - RFC Plans - Address GDOT Comments/Prepare RFC Pkg 10 25-Jul-19 07-Aug-19
SP.16770 Lighting - RFC Plans - FPR/QA/Transmittal 10 08-Aug-19 21-Aug-19
SP.16780 Lighting - RFC Plans - Submittal to GDOT 1 22-Aug-19 22-Aug-19

Signing & MarkiSigning & Marking 172 12-Dec-18 15-Aug-19
SP.15570 Signing & Marking - Design Start 1 12-Dec-18 12-Dec-18
SP.16790 Signing & Marking - Preliminary Plans - Design 40 13-Dec-18 11-Feb-19
SP.16800 Signing & Marking - Preliminary Plans - IDR/CR/QA Review/Transmittal 15 12-Feb-19 04-Mar-19
SP.16810 Signing & Marking - Preliminary Plans - QA Review 1 05-Mar-19 05-Mar-19
SP.16840 Signing & Marking - Final Plans - Design 40 05-Mar-19 29-Apr-19

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

WFI Wall 4 - IDR/CR/QA Review/Transmittal
WFI Wall 4 - QA Review
WFI Wall 4 - Submit Pkg to GDOT

WFI Wall 4 - GDOT Review
WFI Wall 4 - Address GDOT Comments
WFI Wall 4 - GDOT Approval

WFI Wall 5 - Pre-Field Planning
WFI Wall 5 - Field Work

WFI Wall 5 - Lab Testing
WFI Wall 5 - Analyze & Prepare WFI Report

WFI Wall 5 - IDR/CR/QA Review/Transmittal
WFI Wall 5 - QA Review
WFI Wall 5 - Submit Pkg to GDOT

WFI Wall 5 - GDOT Review
WFI Wall 5 - Address GDOT Comments
WFI Wall 5 - GDOT Approval

SSR - Pre-Field Planning
SSR - Field Work

SSR - Lab Testing
SSR - Analyze & Prepare SS Report

SSR - IDR/CR/QA Review/Transmittal
SSR - QA Review
SSR - Submit Pkg to GDOT

SSR - GDOT Review
SSR - Address GDOT Comments
SSR - GDOT Approval

Lighting Design - Start
Lighting - Photometric Plans - Photometric Calcs

Lighting - Photometric Plans - IDR/CR/QA Review/Transmittal
Lighting - Photometric Plans - QA Review

Lighting - Preliminary Plans - Design
Lighting - Photometric Plans - GDOT Review

Lighting - Photometric Plans - Address GDOT/FHWA Comments
Lighting - Preliminary Plans - IDR/CR/QA Review/Transmittal
Lighting - Preliminary Plans - QA Review

Lighting - Final Plans - Design
Lighting - Preliminary Plans - GDOT Review

Lighting - Preliminary Plans - Address GDOT/FHWA Comments
Lighting - Final Plans - IDR/CR/QA Review/Transmittal
Lighting - Final Plans - QA Review

Lighting - RFC Plans - Prepare 'For RFC' Pkg
Lighting - Final Plans - GDOT Review

Lighting - Final Plans - Address GDOT/FHWA Comments
Lighting - RFC Plans - Address GDOT Comments/Prepare RFC Pkg

Lighting - RFC Plans - FPR/QA/Transmittal
Lighting - RFC Plans - Submittal to GDOT

Signing & Marking - Design Start
Signing & Marking - Preliminary Plans - Design

Signing & Marking - Preliminary Plans - IDR/CR/QA Review/Transmittal
Signing & Marking - Preliminary Plans - QA Review

Signing & Marking - Final Plans - Design

 

Critical Remaining Work
Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
St M/S
Fin M/S
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Activity ID Activity Name Duration Start Finish

SP.16820 Signing & Marking - Preliminary Plans - GDOT Review 30 06-Mar-19 04-Apr-19
SP.16830 Signing & Marking - Preliminary Plans - Address GDOT/FHWA Comments 10 05-Apr-19 18-Apr-19
SP.16850 Signing & Marking - Final Plans - IDR/CR/QA Review/Transmittal 15 30-Apr-19 20-May-19
SP.16860 Signing & Marking - Final Plans - QA Review 1 21-May-19 21-May-19
SP.16890 Signing & Marking - RFC Plans - Prepare 'For RFC' Pkg 40 21-May-19 17-Jul-19
SP.16870 Signing & Marking - Final Plans - GDOT Review 30 22-May-19 20-Jun-19
SP.16880 Signing & Marking - Final Plans - Address GDOT/FHWA Comments 10 21-Jun-19 05-Jul-19
SP.16900 Signing & Marking - RFC Plans - Address GDOT Comments/Prepare RFC Pkg 10 18-Jul-19 31-Jul-19

SP.16910 Signing & Marking - RFC Plans - FPR/QA/Transmittal 10 01-Aug-19 14-Aug-19
SP.16920 Signing & Marking - RFC Plans - Submittal to GDOT 1 15-Aug-19 15-Aug-19

ITSITS 172 12-Dec-18 15-Aug-19
SP.15590 ITS Design - Start 1 12-Dec-18 12-Dec-18
SP.16930 ITS Design - Preliminary Plans - Design 40 13-Dec-18 11-Feb-19
SP.16940 ITS Design - Preliminary Plans - IDR/CR/QA Review/Transmittal 15 12-Feb-19 04-Mar-19
SP.16950 ITS Design - Preliminary Plans - QA Review 1 05-Mar-19 05-Mar-19
SP.16980 ITS Design - Final Plans - Design 40 05-Mar-19 29-Apr-19
SP.16960 ITS Design - Preliminary Plans - GDOT Review 30 06-Mar-19 04-Apr-19
SP.16970 ITS Design - Preliminary Plans - Address GDOT Comments 10 05-Apr-19 18-Apr-19
SP.16990 ITS Design - Final Plans - IDR/CR/QA Review/Transmittal 15 30-Apr-19 20-May-19
SP.17000 ITS Design - Final Plans - QA Review 1 21-May-19 21-May-19
SP.17030 ITS Design - RFC Plans - Prepare 'For RFC' Pkg 40 21-May-19 17-Jul-19
SP.17010 ITS Design - Final Plans - GDOT Review 30 22-May-19 20-Jun-19
SP.17020 ITS Design - Final Plans - Address GDOT Comments 10 21-Jun-19 05-Jul-19
SP.17040 ITS Design - RFC Plans - Address GDOT Comments/Prepare RFC Pkg 10 18-Jul-19 31-Jul-19
SP.17050 ITS Design - RFC Plans - FPR/QA/Transmittal 10 01-Aug-19 14-Aug-19
SP.17060 ITS Design - RFC Plans - Submittal to GDOT 1 15-Aug-19 15-Aug-19

CONSTRUCTIOCONSTRUCTION 661 04-Jun-19 05-Jan-22

Mobilization / Mobilization / Demobilization 641 04-Jun-19 05-Jan-22

MOB1000 Mobilize to Project 20 04-Jun-19 02-Jul-19
MOB1010 Demobilze from Project 15 15-Dec-21 05-Jan-22

RoadwayRoadway 505 16-Aug-19 09-Aug-21

Construct RoadConstruct Roadway 465 16-Aug-19 14-Jun-21

A1000 Phase 1A & 1B 221 16-Aug-19 16-Jul-20
A1010 Phase 2A & 2B 222 16-Jul-20 14-Jun-21

Pre-Phase 1A CoPre-Phase 1A Construction 6 16-Aug-19 26-Aug-19
RDWY-PH1A-1300 Temporary Pavement Widening 397+00 - 440+50 | Pre-Phase 1A 5 16-Aug-19 23-Aug-19
MOT-PH1A-1000 Install Temporary Stripe & Shift Traffic Phase 1A 1 23-Aug-19 26-Aug-19

Phase 1A ConstPhase 1A Construction 71 23-Aug-19 11-Dec-19

Georgia SectionGeorgia Section | Sta. 343+85 - 351+20 54 23-Aug-19 08-Nov-19
RDWY-PH1A-1000 Set Temporary Barrier | Phase 1A LT  | Georgia Section 5 23-Aug-19 30-Aug-19
RDWY-PH1A-1010 Demo Existing Pavement/Guardrail/Signs | Phase 1A LT  | Georgia Section 8 30-Aug-19 12-Sep-19

RDWY-PH1A-1020 Remove Overhead Sign Structure/Misc Comm Equipment | Phase 1A LT  | Georgia 
Section

1 12-Sep-19 13-Sep-19

RDWY-PH1A-1030 Clear & Grub / Remove Trees | Phase 1A LT  | Georgia Section 4 12-Sep-19 18-Sep-19
RDWY-PH1A-1040 Excavation/Embankment | Phase 1A LT  | Georgia Section 9 18-Sep-19 01-Oct-19
RDWY-PH1A-1190 Install Drainage Network | Phase 1A LT | Georgia Section 8 20-Sep-19 02-Oct-19
RDWY-PH1A-1050 Place/Grade/Compact 12" Aggr Base Crs | Phase 1A LT  | Georgia Section 10 02-Oct-19 16-Oct-19

RDWY-PH1A-1070 Place 19MM Recycle AC Superpave | Phase 1A LT  | Georgia Section 3 16-Oct-19 21-Oct-19
RDWY-PH1A-1080 Place 12" CL 1 PCC Pavement | Phase 1A LT  | Georgia Section 10 21-Oct-19 04-Nov-19
RDWY-PH1A-1120 Temporary Pavement Widening 329+75 - 349+00 LT | Phase 1A | Georgia Section 4 04-Nov-19 08-Nov-19

Augusta Canal Augusta Canal to Savannah River | Sta. 351+20 - 381+33.63 49 30-Aug-19 08-Nov-19

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Signing & Marking - Preliminary Plans - GDOT Review
Signing & Marking - Preliminary Plans - Address GDOT/FHWA Comments

Signing & Marking - Final Plans - IDR/CR/QA Review/Transmittal
Signing & Marking - Final Plans - QA Review

Signing & Marking - RFC Plans - Prepare 'For RFC' Pkg
Signing & Marking - Final Plans - GDOT Review

Signing & Marking - Final Plans - Address GDOT/FHWA Comments
Signing & Marking - RFC Plans - Address GDOT Comments/Prepare RFC Pkg

Signing & Marking - RFC Plans - FPR/QA/Transmittal
Signing & Marking - RFC Plans - Submittal to GDOT

ITS Design - Start
ITS Design - Preliminary Plans - Design

ITS Design - Preliminary Plans - IDR/CR/QA Review/Transmittal
ITS Design - Preliminary Plans - QA Review

ITS Design - Final Plans - Design
ITS Design - Preliminary Plans - GDOT Review

ITS Design - Preliminary Plans - Address GDOT Comments
ITS Design - Final Plans - IDR/CR/QA Review/Transmittal
ITS Design - Final Plans - QA Review

ITS Design - RFC Plans - Prepare 'For RFC' Pkg
ITS Design - Final Plans - GDOT Review

ITS Design - Final Plans - Address GDOT Comments
ITS Design - RFC Plans - Address GDOT Comments/Prepare RFC Pkg

ITS Design - RFC Plans - FPR/QA/Transmittal
ITS Design - RFC Plans - Submittal to GDOT

Mobilize to Project
Demo

Phase 1A & 1B
Phase 2A & 2B

Temporary Pavement Widening 397+00 - 440+50 | Pre-Phase 1A
Install Temporary Stripe & Shift Traffic Phase 1A

Set Temporary Barrier | Phase 1A LT  | Georgia Section
Demo Existing Pavement/Guardrail/Signs | Phase 1A LT  | Georgia Section

Remove Overhead Sign Structure/Misc Comm Equipment | Phase 1A LT  | Georgia Section

Clear & Grub / Remove Trees | Phase 1A LT  | Georgia Section
Excavation/Embankment | Phase 1A LT  | Georgia Section
Install Drainage Network | Phase 1A LT | Georgia Section

Place/Grade/Compact 12" Aggr Base Crs | Phase 1A LT  | Georgia Section

Place 19MM Recycle AC Superpave | Phase 1A LT  | Georgia Section
Place 12" CL 1 PCC Pavement | Phase 1A LT  | Georgia Section
Temporary Pavement Widening 329+75 - 349+00 LT | Phase 1A | Georgia Section

 

Critical Remaining Work
Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
St M/S
Fin M/S
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Activity ID Activity Name Duration Start Finish

RDWY-PH1A-1100 Set Temporary Barrier | Phase 1A LT  | Augusta Canal to Savannah River 5 30-Aug-19 09-Sep-19

RDWY-PH1A-1110 Demo Existing Pavement/Guardrail/Signs | Phase 1A LT  | Augusta Canal to 
Savannah River

8 09-Sep-19 19-Sep-19

RDWY-PH1A-1130 Clear & Grub / Remove Trees | Phase 1A LT  | Augusta Canal to Savannah River 4 09-Sep-19 13-Sep-19

RDWY-PH1A-1140 Excavation/Embankment | Phase 1A LT  | Augusta Canal to Savannah River 15 13-Sep-19 04-Oct-19

RDWY-PH1A-1090 Install MSE Wall 354+00 - 361+00 LT | Phase 1A | Augusta Canal to Savannah 
River

15 17-Sep-19 08-Oct-19

RDWY-PH1A-1270 Install Drainage Network | Phase 1A LT | Augusta Canal to Savannah River 10 17-Sep-19 01-Oct-19

RDWY-PH1A-1150 Place/Grade/Compact 12" Aggr Base Crs | Phase 1A LT  | Augusta Canal to 
Savannah River

10 08-Oct-19 22-Oct-19

RDWY-PH1A-1170 Place 19MM Recycle AC Superpave | Phase 1A LT  | Augusta Canal to Savannah 
River

3 22-Oct-19 25-Oct-19

RDWY-PH1A-1180 Place 12" CL 1 PCC Pavement | Phase 1A LT  | Augusta Canal to Savannah River 10 25-Oct-19 08-Nov-19

South Carolina South Carolina Section | Sta. 381+33.63 - 442+22.28 61 09-Sep-19 11-Dec-19
RDWY-PH1A-1200 Set Temporary Barrier | Phase 1A Median  | South Carolina Section 5 09-Sep-19 16-Sep-19
RDWY-PH1A-1210 Demo Existing Pavement/Guardrail/Signs | Phase 1A Median  | South Carolina 

Section
8 16-Sep-19 26-Sep-19

RDWY-PH1A-1220 Clear & Grub / Remove Trees | Phase 1A Median  | South Carolina Section 4 16-Sep-19 20-Sep-19

RDWY-PH1A-1230 Excavation/Embankment | Phase 1A Median  | South Carolina Section 9 20-Sep-19 03-Oct-19
RDWY-PH1A-1280 Install Drainage Network | Phase 1A Median | South Carolina Section 15 24-Sep-19 15-Oct-19
RDWY-PH1A-1290 Build Temporary Wall Sta. 439+00 - 441+50 | Phase 1A Median | South Carolina 

Section
8 24-Sep-19 04-Oct-19

RDWY-PH1A-1240 Place/Grade/Compact 10" Aggr Base Crs | Phase 1A Median  | South Carolina 
Section

10 15-Oct-19 29-Oct-19

RDWY-PH1A-1250 Place 175MM HMA Surface Type C | Phase 1A Median  | South Carolina Section 3 29-Oct-19 01-Nov-19

RDWY-PH1A-1260 Place 12" PCC Pavement | Phase 1A Median  | South Carolina Section 10 01-Nov-19 15-Nov-19
RDWY-PH1A-1310 Temporary Pavement Widening 380+00 - 387+30 | Phase 1A | South Carolina 

Section
4 15-Nov-19 21-Nov-19

RDWY-PH1A-1320 Temporary Pavement Widening 401+50 - 446+00 | Phase 1A | South Carolina 
Section

8 21-Nov-19 11-Dec-19

Phase 1B ConstPhase 1B Construction 145 11-Dec-19 16-Jul-20
MOT-PH1B-1010 Temporary Stripe & Shift Traffic Phase 1B 3 11-Dec-19 16-Dec-19

Georgia SectionGeorgia Section | Sta. 343+85 - 351+20 58 16-Dec-19 17-Mar-20
RDWY-PH1B-1000 Relocate Temporary Barrier | Phase 1B RT  | Georgia Section 3 16-Dec-19 19-Dec-19
RDWY-PH1B-1010 Demo Existing Pavement/Guardrail/Signs | Phase 1B RT  | Georgia Section 5 19-Dec-19 31-Dec-19

RDWY-PH1B-1030 Clear & Grub / Remove Trees | Phase 1B RT  | Georgia Section 2 31-Dec-19 07-Jan-20
RDWY-PH1B-1040 Excavation/Embankment | Phase 1B RT  | Georgia Section 10 07-Jan-20 21-Jan-20
RDWY-PH1B-1300 Install Drainage Network | Phase 1B RT | Georgia Section 6 09-Jan-20 17-Jan-20
RDWY-PH1B-1050 Place/Grade/Compact 12" Aggr Base Crs | Phase 1B RT  | Georgia Section 10 21-Jan-20 05-Feb-20

RDWY-PH1B-1060 Place 19MM AC Superpave | Phase 1B RT  | Georgia Section 5 05-Feb-20 12-Feb-20
RDWY-PH1B-1070 Place 12" CL 1 PCC Pavement | Phase 1B RT  | Georgia Section 10 12-Feb-20 26-Feb-20
RDWY-PH1B-1080 Shoulder Grading | Phase 1B RT  | Georgia Section 3 26-Feb-20 03-Mar-20
RDWY-PH1B-1090 Install Guardrail | Phase 1B RT  | Georgia Section 5 03-Mar-20 10-Mar-20

Temporary PavTemporary Pavement | Sta. 328+00 - 343+60 5 10-Mar-20 17-Mar-20
RDWY-PH1B-1330 Temporary Pavement Widening 328+00 - 343+60 | Phase 1B | Georgia Section 5 10-Mar-20 17-Mar-20

South Carolina South Carolina Section | Sta. 381+33.63 - 442+22.28 139 19-Dec-19 16-Jul-20
RDWY-PH1B-1180 Relocate Temporary Barrier | Phase 1B LT  | South Carolina Section 5 19-Dec-19 31-Dec-19
RDWY-PH1B-1190 Demo Existing Pavement/Guardrail/Signs | Phase 1B LT  | South Carolina Section 10 31-Dec-19 17-Jan-20

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Set Temporary Barrier | Phase 1A LT  | Augusta Canal to Savannah River

Demo Existing Pavement/Guardrail/Signs | Phase 1A LT  | Augusta Canal to Savannah River

Clear & Grub / Remove Trees | Phase 1A LT  | Augusta Canal to Savannah River

Excavation/Embankment | Phase 1A LT  | Augusta Canal to Savannah River

Install MSE Wall 354+00 - 361+00 LT | Phase 1A | Augusta Canal to Savannah River

Install Drainage Network | Phase 1A LT | Augusta Canal to Savannah River

Place/Grade/Compact 12" Aggr Base Crs | Phase 1A LT  | Augusta Canal to Savannah River

Place 19MM Recycle AC Superpave | Phase 1A LT  | Augusta Canal to Savannah River

Place 12" CL 1 PCC Pavement | Phase 1A LT  | Augusta Canal to Savannah River

Set Temporary Barrier | Phase 1A Median  | South Carolina Section
Demo Existing Pavement/Guardrail/Signs | Phase 1A Median  | South Carolina Section

Clear & Grub / Remove Trees | Phase 1A Median  | South Carolina Section

Excavation/Embankment | Phase 1A Median  | South Carolina Section
Install Drainage Network | Phase 1A Median | South Carolina Section

Build Temporary Wall Sta. 439+00 - 441+50 | Phase 1A Median | South Carolina Section

Place/Grade/Compact 10" Aggr Base Crs | Phase 1A Median  | South Carolina Section

Place 175MM HMA Surface Type C | Phase 1A Median  | South Carolina Section

Place 12" PCC Pavement | Phase 1A Median  | South Carolina Section
Temporary Pavement Widening 380+00 - 387+30 | Phase 1A | South Carolina Section

Temporary Pavement Widening 401+50 - 446+00 | Phase 1A | South Carolina Section

Temporary Stripe & Shift Traffic Phase 1B

Relocate Temporary Barrier | Phase 1B RT  | Georgia Section
Demo Existing Pavement/Guardrail/Signs | Phase 1B RT  | Georgia Section

Clear & Grub / Remove Trees | Phase 1B RT  | Georgia Section
Excavation/Embankment | Phase 1B RT  | Georgia Section
Install Drainage Network | Phase 1B RT | Georgia Section

Place/Grade/Compact 12" Aggr Base Crs | Phase 1B RT  | Georgia Section

Place 19MM AC Superpave | Phase 1B RT  | Georgia Section
Place 12" CL 1 PCC Pavement | Phase 1B RT  | Georgia Section
Shoulder Grading | Phase 1B RT  | Georgia Section
Install Guardrail | Phase 1B RT  | Georgia Section

Temporary Pavement Widening 328+00 - 343+60 | Phase 1B | Georgia Section

Relocate Temporary Barrier | Phase 1B LT  | South Carolina Section
Demo Existing Pavement/Guardrail/Signs | Phase 1B LT  | South Carolina Section

 

Critical Remaining Work
Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
St M/S
Fin M/S
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Activity ID Activity Name Duration Start Finish

RDWY-PH1B-1200 Clear & Grub / Remove Trees | Phase 1B LT  | South Carolina Section 5 31-Dec-19 10-Jan-20
RDWY-PH1B-1210 Excavation/Embankment | Phase 1B LT  | South Carolina Section 20 31-Dec-19 31-Jan-20
RDWY-PH1B-1310 Install Drainage Network | Phase 1B LT | South Carolina Section 10 07-Jan-20 21-Jan-20
RDWY-PH1B-1280 Construct MSE Retaining Wall Sta. 379+00 - 385+00 (Wall 2) | Phase 1B LT | South

Carolina Section
15 31-Jan-20 24-Feb-20

RDWY-PH1B-1320 Construct Cut Wall Sta. 387+50 - 390+00 (Wall 3) | Phase 1B LT | South Carolina 
Section

10 24-Feb-20 10-Mar-20

RDWY-PH1B-1331 Construct MSE Retaining Wall Sta. 393+00 - 395+00 (Wall 4) | Phase 1B LT | South
Carolina Section

12 10-Mar-20 26-Mar-20

RDWY-PH1B-1341 Construct MSE Retaining Wall Sta. 423+00 - 426+00 (Wall 5) | Phase 1B LT | South
Carolina Section

12 26-Mar-20 14-Apr-20

RDWY-PH1B-1220 Place/Grade/Compact 10" Aggr Base Crs | Phase 1B LT  | South Carolina Section 15 14-Apr-20 05-May-20

RDWY-PH1B-1231 Pave 175MM HMA Surface Typ C | Phase 1B LT  | South Carolina Section 10 05-May-20 19-May-20

RDWY-PH1B-1240 Place 12" PCC Pavement w/ Dowels | Phase 1B LT  | South Carolina Section 25 19-May-20 24-Jun-20

RDWY-PH1B-1271 Shoulder Grading | Phase 1B LT | South Carolina Section 5 24-Jun-20 01-Jul-20
RDWY-PH1B-1260 Install Guardrail | Phase 1B LT  | South Carolina Section 5 01-Jul-20 09-Jul-20

Temporary PavTemporary Pavement | Sta. 434+50 - 445+00 & Ramps 5 09-Jul-20 16-Jul-20
RDWY-PH1-1340 Temporary Pavement Widening 434+50 - 455+00 & Ramps | Phase 1B | South 

Carolina Section
5 09-Jul-20 16-Jul-20

Phase 2A ConstPhase 2A Construction 172 16-Jul-20 19-Mar-21
MOT-PH2A-1020 Temporary Stripe & Shift Traffic Phase 2A 10 16-Jul-20 30-Jul-20

Georgia SectionGeorgia Section | Sta. 343+85 - 351+20 86 30-Jul-20 08-Dec-20
RDWY-PH2A-1000 Relocate Temporary Barrier | Phase 2A Median  | Georgia Section 8 30-Jul-20 11-Aug-20
RDWY-PH2A-1010 Demo Existing Pavement/Guardrail/Signs | Phase 2A Median  | Georgia Section 10 11-Aug-20 25-Aug-20

RDWY-PH2A-1030 Clear & Grub / Remove Trees | Phase 2A Median  | Georgia Section 5 25-Aug-20 01-Sep-20
RDWY-PH2A-1040 Excavation/Embankment | Phase 2A Median  | Georgia Section 10 01-Sep-20 16-Sep-20
RDWY-PH2A-1050 Place/Grade/Compact 16" Aggr Base Crs | Phase 2A Median  | Georgia Section 15 16-Sep-20 07-Oct-20

RDWY-PH2A-1320 Place 25MM AC Superpave | Phase 2A Median  | Georgia Section 5 07-Oct-20 14-Oct-20
RDWY-PH2A-1070 Place 19MM AC Superpave | Phase 2A Median  | Georgia Section 5 14-Oct-20 21-Oct-20
RDWY-PH2A-1080 Place 12" CL 1 PCC Pavement | Phase 2A Median  | Georgia Section 20 21-Oct-20 18-Nov-20
RDWY-PH2A-1280 Concrete Median Barrier | Phase 2A Median | Georgia Section 8 18-Nov-20 08-Dec-20

Augusta Canal Augusta Canal to Savannah River | Sta. 351+20 - 381+33.63 110 11-Aug-20 28-Jan-21
RDWY-PH2A-1101 Relocate Temporary Barrier | Phase 2A Median  | Augusta Canal to Savannah River 10 11-Aug-20 25-Aug-20

RDWY-PH2A-1110 Demo Existing Pavement/Guardrail/Signs | Phase 2A Median  | Augusta Canal to 
Savannah River

15 25-Aug-20 16-Sep-20

RDWY-PH2A-1121 Clear & Grub / Remove Trees | Phase 2A Median  | Augusta Canal to Savannah 
River

15 25-Aug-20 16-Sep-20

RDWY-PH2A-1130 Excavation/Embankment | Phase 2A Median  | Augusta Canal to Savannah River 10 16-Sep-20 30-Sep-20

RDWY-PH2A-1141 Place/Grade/Compact 16" Aggr Base Crs | Phase 2A Median  | Augusta Canal to 
Savannah River

15 30-Sep-20 21-Oct-20

RDWY-PH2A-1150 Place 25MM AC Superpave | Phase 2A Median  | Augusta Canal to Savannah River 10 21-Oct-20 04-Nov-20

RDWY-PH2A-1351 Place 19MM AC Superpave | Phase 2A Median  | Augusta Canal to Savannah River 10 04-Nov-20 18-Nov-20

RDWY-PH2A-1160 Place 12" PCC Pavement w/ Dowels | Phase 2A Median  | Augusta Canal to 
Savannah River

30 18-Nov-20 14-Jan-21

RDWY-PH2A-1171 Concrete Median Barrier | Phase 2A Median | Augusta Canal to Svannah River 10 14-Jan-21 28-Jan-21

South Carolina South Carolina Section | Sta. 381+33.63 - 442+22.28 144 25-Aug-20 19-Mar-21
RDWY-PH2A-1180 Relocate Temporary Barrier | Phase 2A RT  | South Carolina Section 5 25-Aug-20 01-Sep-20
RDWY-PH2A-1310 Reconstruct Interchange Ramps | Phase 2A RT | South Carolina Section 35 01-Sep-20 21-Oct-20

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Clear & Grub / Remove Trees | Phase 1B LT  | South Carolina Section
Excavation/Embankment | Phase 1B LT  | South Carolina Section

Install Drainage Network | Phase 1B LT | South Carolina Section
Construct MSE Retaining Wall Sta. 379+00 - 385+00 (Wall 2) | Phase 1B LT | South Carolina Sect

Construct Cut Wall Sta. 387+50 - 390+00 (Wall 3) | Phase 1B LT | South Carolina Section

Construct MSE Retaining Wall Sta. 393+00 - 395+00 (Wall 4) | Phase 1B LT | South Carolina 

Construct MSE Retaining Wall Sta. 423+00 - 426+00 (Wall 5) | Phase 1B LT | South Carolin

Place/Grade/Compact 10" Aggr Base Crs | Phase 1B LT  | South Carolina Section

Pave 175MM HMA Surface Typ C | Phase 1B LT  | South Carolina Section

Place 12" PCC Pavement w/ Dowels | Phase 1B LT  | South Carolina Section

Shoulder Grading | Phase 1B LT | South Carolina Section
Install Guardrail | Phase 1B LT  | South Carolina Section

Temporary Pavement Widening 434+50 - 455+00 & Ramps | Phase 1B | South

Temporary Stripe & Shift Traffic Phase 2A

Relocate Temporary Barrier | Phase 2A Median  | Georgia Section
Demo Existing Pavement/Guardrail/Signs | Phase 2A Median  | Georgia S

Clear & Grub / Remove Trees | Phase 2A Median  | Georgia Section
Excavation/Embankment | Phase 2A Median  | Georgia Section

Place/Grade/Compact 16" Aggr Base Crs | Phase 2A Median  | Geo

Place 25MM AC Superpave | Phase 2A Median  | Georgia Section
Place 19MM AC Superpave | Phase 2A Median  | Georgia Section

Place 12" CL 1 PCC Pavement | Phase 2A Median  | Georgia 
Concrete Median Barrier | Phase 2A Median | Georgia Secti

Relocate Temporary Barrier | Phase 2A Median  | Augusta Canal to Savan

Demo Existing Pavement/Guardrail/Signs | Phase 2A Median  | August

Clear & Grub / Remove Trees | Phase 2A Median  | Augusta Canal to S

Excavation/Embankment | Phase 2A Median  | Augusta Canal to Sav

Place/Grade/Compact 16" Aggr Base Crs | Phase 2A Median  | Au

Place 25MM AC Superpave | Phase 2A Median  | Augusta Cana

Place 19MM AC Superpave | Phase 2A Median  | Augusta Can

Place 12" PCC Pavement w/ Dowels | Phase 2A Media

Concrete Median Barrier | Phase 2A Median | August

Relocate Temporary Barrier | Phase 2A RT  | South Carolina Section
Reconstruct Interchange Ramps | Phase 2A RT | South Carolina S

 

Critical Remaining Work
Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
St M/S
Fin M/S
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RDWY-PH2A-1190 Demo Existing Pavement/Guardrail/Signs | Phase 2A RT  | South Carolina Section 10 16-Sep-20 30-Sep-20

RDWY-PH2A-1200 Clear & Grub / Remove Trees | Phase 2A RT  | South Carolina Section 5 16-Sep-20 23-Sep-20
RDWY-PH2A-1210 Excavation/Embankment | Phase 2A RT  | South Carolina Section 15 30-Sep-20 21-Oct-20
RDWY-PH2A-1220 Place/Grade/Compact 10" Aggr Base Crs | Phase 2A RT  | South Carolina Section 10 21-Oct-20 04-Nov-20

RDWY-PH2A-1330 Utility Reconstruction | Phase 2 A RT | South Carolina Section 90 21-Oct-20 26-Feb-21
RDWY-PH2A-1230 Place 175MM HMA Surface Typ C | Phase 2A RT  | South Carolina Section 10 04-Nov-20 18-Nov-20

RDWY-PH2A-1240 Place 10" PCC Pavement w/ Dowels | Phase 2A RT  | South Carolina Section 30 14-Jan-21 26-Feb-21

RDWY-PH2A-1250 Shoulder Grading | Phase 2A RT  | South Carolina Section 5 26-Feb-21 08-Mar-21
RDWY-PH2A-1300 Install Guardrail | Phase 2A RT  | South Carolina Section 9 08-Mar-21 19-Mar-21

Phase 2B ConstPhase 2B Construction 60 19-Mar-21 14-Jun-21
MOT-PH2B-1030 Temporary Stripe & Shift Traffic | Phase 2B 10 19-Mar-21 02-Apr-21

South Carolina South Carolina Section | Sta. 381+33.63 - 442+22.28 50 02-Apr-21 14-Jun-21
RDWY-PH2B-1100 Relocate Temporary Barrier | Phase 2B Median | South Carolina Section 5 02-Apr-21 12-Apr-21

RDWY-PH2B-1110 Demo Existing Pavement/Guardrail/Signs | Phase 2B Median | South Carolina 
Section

10 12-Apr-21 26-Apr-21

RDWY-PH2B-1130 Excavation/Embankment | Phase 2B Median | South Carolina Section 5 12-Apr-21 19-Apr-21
RDWY-PH2B-1140 Place/Grade/Compact 10" Aggr Base Crs | Phase 2B Median | South Carolina 

Section
5 19-Apr-21 26-Apr-21

RDWY-PH2B-1160 Place 175MM HMA Surface Typ C | Phase 2B Median | South Carolina Section 5 26-Apr-21 03-May-21

RDWY-PH2B-1260 Place 12" PCC Pavement w/ Dowels | Phase 2B Median | South Carolina Section 20 03-May-21 31-May-21

RDWY-PH2B-1270 Install Concrete Barrier | Phase 2B Median | South Carolina Section 10 31-May-21 14-Jun-21

Final Striping / Final Striping / Signs 90 02-Apr-21 09-Aug-21

RDWY-PH3-1010 Install Permanent Highway Traffic Signs 50 02-Apr-21 14-Jun-21
RDWY-PH3-1020 Install Highway Traffic Lighting 80 02-Apr-21 26-Jul-21
RDWY-PH3-1030 Install ITS System 90 02-Apr-21 09-Aug-21
RDWY-PH3-1000 Shift Traffic to Final Configuration & Install Final Pavement Markings 8 14-Jun-21 24-Jun-21

BridgesBridges 560 26-Aug-19 03-Nov-21

I-20 Over AugusI-20 Over Augusta Canal | Bridge 1 470 01-Oct-19 03-Aug-21

Phase 1 | BridgePhase 1 | Bridge 1 175 01-Oct-19 08-Jun-20

Phase 1 | BridgPhase 1 | Bridge 1: Foundation 80 01-Oct-19 07-Feb-20

Phase 1 | BridgPhase 1 | Bridge 1: Piles 6 16-Oct-19 24-Oct-19
FNDN1040 Drive EB 1 Piles | Phase 1 Bridge 1 | I-20 over Augusta Canal 3 16-Oct-19 21-Oct-19

FNDN1050 Drive EB 5 Piles | Phase 1 Bridge 1 | I-20 over Augusta Canal 3 21-Oct-19 24-Oct-19

Phase 1 | BridgPhase 1 | Bridge 1: Drilled Shaft 80 01-Oct-19 07-Feb-20
DS1280 Build Canal Access Point | Phase 1 Bridge 1 | I-20 over Augusta Canal 10 01-Oct-19 15-Oct-19

DS1210 Drilled Shaft 2-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal 7 08-Jan-20 17-Jan-20

DS1220 Drilled Shaft 3-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal 7 17-Jan-20 28-Jan-20

DS1230 Drilled Shaft 4-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal 7 28-Jan-20 07-Feb-20

Phase 1 | BridgPhase 1 | Bridge 1: Substructure 89 21-Oct-19 26-Feb-20

Phase 1 | BridgPhase 1 | Bridge 1: Abutments 13 21-Oct-19 07-Nov-19
ABUT1080 F/P/S EB 1 Abutment | Phase 1 Bridge 1 | I-20 over Augusta Canal 5 21-Oct-19 28-Oct-19

ABUT1100 F/P/S EB 9 Abutment | Phase 1 Bridge 1 | I-20 over Augusta Canal 5 24-Oct-19 31-Oct-19

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Demo Existing Pavement/Guardrail/Signs | Phase 2A RT  | South Ca

Clear & Grub / Remove Trees | Phase 2A RT  | South Carolina Section
Excavation/Embankment | Phase 2A RT  | South Carolina Section

Place/Grade/Compact 10" Aggr Base Crs | Phase 2A RT  | South

Utility Reconstruction | Phase 2 A RT | South Car
Place 175MM HMA Surface Typ C | Phase 2A RT  | South Car

Place 10" PCC Pavement w/ Dowels | Phase 2A 

Shoulder Grading | Phase 2A RT  | South Carol
Install Guardrail | Phase 2A RT  | South Carol

Temporary Stripe & Shift Traffic | Phase 2B

Relocate Temporary Barrier | Phase 2B Me

Demo Existing Pavement/Guardrail/Sign

Excavation/Embankment | Phase 2B Med
Place/Grade/Compact 10" Aggr Base Crs

Place 175MM HMA Surface Typ C | Pha

Place 12" PCC Pavement w/ Dowel

Install Concrete Barrier | Phase 2B

Install Permanent Highway Traffic 
Install Highway Traffic Lighti

Install ITS System
Shift Traffic to Final Configuratio

Drive EB 1 Piles | Phase 1 Bridge 1 | I-20 over Augusta Canal

Drive EB 5 Piles | Phase 1 Bridge 1 | I-20 over Augusta Canal

Build Canal Access Point | Phase 1 Bridge 1 | I-20 over Augusta Canal

Drilled Shaft 2-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal

Drilled Shaft 3-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal

Drilled Shaft 4-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal

F/P/S EB 1 Abutment | Phase 1 Bridge 1 | I-20 over Augusta Canal

F/P/S EB 9 Abutment | Phase 1 Bridge 1 | I-20 over Augusta Canal

 

Critical Remaining Work
Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
St M/S
Fin M/S
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Activity ID Activity Name Duration Start Finish

ABUT1090 F/P/S Wing Walls EB 1 Abutment | Phase 1 Bridge 1 | I-20 over Augusta Canal 5 28-Oct-19 04-Nov-19

ABUT1110 F/P/S Wing Walls EB 5 Abutment | Phase 1 Bridge 1 | I-20 over Augusta Canal 5 31-Oct-19 07-Nov-19

Phase 1 | BridgPhase 1 | Bridge 1: Columns 17 17-Jan-20 12-Feb-20
COL1220 F/P/S Columns 2-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal 3 17-Jan-20 22-Jan-20

COL1230 F/P/S Columns 3-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal 3 28-Jan-20 31-Jan-20

COL1240 F/P/S Columns 4-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal 3 07-Feb-20 12-Feb-20

Phase 1 | BridgPhase 1 | Bridge 1: Bent Caps 25 22-Jan-20 26-Feb-20
BENT1420 F/P/S Bent Cap 2-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal 7 22-Jan-20 31-Jan-20

BENT1430 F/P/S Bent Cap 3-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal 7 31-Jan-20 12-Feb-20

BENT1490 Cure Bent Cap 2-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal 5 31-Jan-20 05-Feb-20
BENT1440 F/P/S Bent Cap 4-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal 7 12-Feb-20 21-Feb-20

BENT1500 Cure Bent Cap 3-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal 5 12-Feb-20 17-Feb-20
BENT1510 Cure Bent Cap 4-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal 5 21-Feb-20 26-Feb-20

Phase 1 | BridgPhase 1 | Bridge 1: Superstructure 73 05-Feb-20 18-May-20

Phase 1 | BridgPhase 1 | Bridge 1: Girders 25 05-Feb-20 12-Mar-20
BEAM1170 Set Beams Span 1 | Phase 1 Bridge 1 | I-20 over Augusta Canal 5 05-Feb-20 12-Feb-20

BEAM1180 Set Beams Span 2 | Phase 1 Bridge 1 | I-20 over Augusta Canal 5 17-Feb-20 24-Feb-20

BEAM1190 Set Beams Span 3 | Phase 1 Bridge 1 | I-20 over Augusta Canal 5 26-Feb-20 05-Mar-20

BEAM1200 Set Beams Span 4 | Phase 1 Bridge 1 | I-20 over Augusta Canal 5 05-Mar-20 12-Mar-20

Phase 1 | BridgPhase 1 | Bridge 1: Deck 68 12-Feb-20 18-May-20
DECK1360 F/P/S Deck Span 1 | Phase 1 Bridge 1 | I-20 over Augusta Canal 15 12-Feb-20 05-Mar-20

DECK1370 F/P/S Deck Span 2 | Phase 1 Bridge 1 | I-20 over Augusta Canal 15 05-Mar-20 26-Mar-20

DECK1450 Cure Deck Span 1 | Phase 1 Bridge 1 | I-20 over Augusta Canal 10 05-Mar-20 15-Mar-20
DECK1380 F/P/S Deck Span 3 | Phase 1 Bridge 1 | I-20 over Augusta Canal 15 26-Mar-20 17-Apr-20

DECK1460 Cure Deck Span 2 | Phase 1 Bridge 1 | I-20 over Augusta Canal 10 26-Mar-20 05-Apr-20
DECK1390 F/P/S Deck Span 4 | Phase 1 Bridge 1 | I-20 over Augusta Canal 15 17-Apr-20 08-May-20

DECK1470 Cure Deck Span 3 | Phase 1 Bridge 1 | I-20 over Augusta Canal 10 17-Apr-20 27-Apr-20
DECK1480 Cure Deck Span 4 | Phase 1 Bridge 1 | I-20 over Augusta Canal 10 08-May-20 18-May-20

Phase 1 | BridgPhase 1 | Bridge 1: Approaches & Barrier 20 08-May-20 08-Jun-20
APPR1080 F/P/S Approach Slabs EB 1 | Phase 1 Bridge 1 | I-20 over Augusta Canal 5 08-May-20 15-May-20

APPR1090 F/P/S Approach Slabs EB 5 | Phase 1 Bridge 1 | I-20 over Augusta Canal 5 18-May-20 26-May-20

APPR1100 F/P/S Bridge Barrier | Phase 1 Bridge 1 | I-20 over Augusta Canal 5 26-May-20 02-Jun-20
APPR1110 Grind & Groove Bridge Deck/Approaches | Phase 1 Bridge 1 | I-20 over Augusta 

Canal
4 02-Jun-20 08-Jun-20

Phase 2 | BridgePhase 2 | Bridge 1 135 30-Jul-20 10-Feb-21

Phase 2 | BridgPhase 2 | Bridge 1: Demolition 25 30-Jul-20 03-Sep-20

Phase 2 | BridgPhase 2 | Bridge 1: Existing Superstructure 25 30-Jul-20 03-Sep-20
DEMO2070 Demo Existing Deck Span 1 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 30-Jul-20 06-Aug-20

DEMO2080 Demo Existing Deck Span 2 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 06-Aug-20 13-Aug-20

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

F/P/S Wing Walls EB 1 Abutment | Phase 1 Bridge 1 | I-20 over Augusta Canal

F/P/S Wing Walls EB 5 Abutment | Phase 1 Bridge 1 | I-20 over Augusta Canal

F/P/S Columns 2-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal

F/P/S Columns 3-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal

F/P/S Columns 4-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal

F/P/S Bent Cap 2-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal

F/P/S Bent Cap 3-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal

Cure Bent Cap 2-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal
F/P/S Bent Cap 4-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal

Cure Bent Cap 3-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal
Cure Bent Cap 4-1 | Phase 1 Bridge 1 | I-20 over Augusta Canal

Set Beams Span 1 | Phase 1 Bridge 1 | I-20 over Augusta Canal

Set Beams Span 2 | Phase 1 Bridge 1 | I-20 over Augusta Canal

Set Beams Span 3 | Phase 1 Bridge 1 | I-20 over Augusta Canal

Set Beams Span 4 | Phase 1 Bridge 1 | I-20 over Augusta Canal

F/P/S Deck Span 1 | Phase 1 Bridge 1 | I-20 over Augusta Canal

F/P/S Deck Span 2 | Phase 1 Bridge 1 | I-20 over Augusta Canal

Cure Deck Span 1 | Phase 1 Bridge 1 | I-20 over Augusta Canal
F/P/S Deck Span 3 | Phase 1 Bridge 1 | I-20 over Augusta Canal

Cure Deck Span 2 | Phase 1 Bridge 1 | I-20 over Augusta Canal
F/P/S Deck Span 4 | Phase 1 Bridge 1 | I-20 over Augusta Canal

Cure Deck Span 3 | Phase 1 Bridge 1 | I-20 over Augusta Canal
Cure Deck Span 4 | Phase 1 Bridge 1 | I-20 over Augusta Canal

F/P/S Approach Slabs EB 1 | Phase 1 Bridge 1 | I-20 over Augusta Canal

F/P/S Approach Slabs EB 5 | Phase 1 Bridge 1 | I-20 over Augusta Canal

F/P/S Bridge Barrier | Phase 1 Bridge 1 | I-20 over Augusta Canal
Grind & Groove Bridge Deck/Approaches | Phase 1 Bridge 1 | I-20 over Augusta Can

Demo Existing Deck Span 1 | Phase 2 Bridge 1 | I-20 over Augusta Canal

Demo Existing Deck Span 2 | Phase 2 Bridge 1 | I-20 over Augusta Canal

 

Critical Remaining Work
Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
St M/S
Fin M/S
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Activity ID Activity Name Duration Start Finish

DEMO2090 Demo Existing Deck Span 3 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 13-Aug-20 20-Aug-20

DEMO2100 Demo Existing Deck Span 4 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 20-Aug-20 27-Aug-20

DEMO2110 Demo Existing Deck Span 5 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 27-Aug-20 03-Sep-20

Phase 2 | BridgPhase 2 | Bridge 1: Existing Substructure 13 13-Aug-20 01-Sep-20
DEMO2250 Demo Existing Bent Column 2 | Phase 2 Bridge 1 | I-20 over Augusta Canal 3 13-Aug-20 18-Aug-20

DEMO2260 Demo Existing Bent Column 3 | Phase 2 Bridge 1 | I-20 over Augusta Canal 3 20-Aug-20 25-Aug-20

DEMO2270 Demo Existing Bent Column 4 | Phase 2 Bridge 1 | I-20 over Augusta Canal 3 27-Aug-20 01-Sep-20

Phase 2 | BridgPhase 2 | Bridge 1: Foundation 28 18-Aug-20 28-Sep-20

Phase 2 | BridgPhase 2 | Bridge 1: Piles 6 16-Sep-20 24-Sep-20
FNDN1060 Drive EB 1 Piles | Phase 2 Bridge 1 | I-20 over Augusta Canal 3 16-Sep-20 21-Sep-20

FNDN1070 Drive EB 5 Piles | Phase 2 Bridge 1 | I-20 over Augusta Canal 3 21-Sep-20 24-Sep-20

Phase 2 | BridgPhase 2 | Bridge 1: Drilled Shaft 28 18-Aug-20 28-Sep-20
DS1240 Drilled Shaft 2-2 | Phase 2 Bridge 1 | I-20 over Augusta Canal 7 18-Aug-20 27-Aug-20

DS1250 Drilled Shaft 2-3 | Phase 2 Bridge 1 | I-20 over Augusta Canal 7 27-Aug-20 08-Sep-20

DS1260 Drilled Shaft 3-2 | Phase 2 Bridge 1 | I-20 over Augusta Canal 7 08-Sep-20 17-Sep-20

DS1270 Drilled Shaft 3-3 | Phase 2 Bridge 1 | I-20 over Augusta Canal 7 17-Sep-20 28-Sep-20

Phase 2 | BridgPhase 2 | Bridge 1: Substructure 36 27-Aug-20 17-Oct-20

Phase 2 | BridgPhase 2 | Bridge 1: Abutments 13 21-Sep-20 08-Oct-20
ABUT1120 F/P/S EB 1 Abutment | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 21-Sep-20 28-Sep-20

ABUT1140 F/P/S EB 5 Abutment | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 24-Sep-20 01-Oct-20

ABUT1130 F/P/S Wing Walls EB 1 Abutment | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 28-Sep-20 05-Oct-20

ABUT1150 F/P/S Wing Walls EB 5 Abutment | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 01-Oct-20 08-Oct-20

Phase 2 | BridgPhase 2 | Bridge 1: Columns 24 27-Aug-20 01-Oct-20
COL1250 F/P/S Columns 2-2 | Phase 2 Bridge 1 | I-20 over Augusta Canal 3 27-Aug-20 01-Sep-20

COL1260 F/P/S Columns 2-3 | Phase 2 Bridge 1 | I-20 over Augusta Canal 3 08-Sep-20 11-Sep-20

COL1270 F/P/S Columns 3-2 | Phase 2 Bridge 1 | I-20 over Augusta Canal 3 17-Sep-20 22-Sep-20

COL1280 F/P/S Columns 3-3 | Phase 2 Bridge 1 | I-20 over Augusta Canal 3 28-Sep-20 01-Oct-20

Phase 2 | BridgPhase 2 | Bridge 1: Bent Caps 33 01-Sep-20 17-Oct-20
BENT1520 F/P/S Bent Cap 2-2 | Phase 2 Bridge 1 | I-20 over Augusta Canal 7 01-Sep-20 11-Sep-20

BENT1530 F/P/S Bent Cap 2-3 | Phase 2 Bridge 1 | I-20 over Augusta Canal 7 11-Sep-20 22-Sep-20

BENT1590 Cure Bent Cap 2-2 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 11-Sep-20 16-Sep-20
BENT1540 F/P/S Bent Cap 3-2 | Phase 2 Bridge 1 | I-20 over Augusta Canal 7 22-Sep-20 01-Oct-20

BENT1600 Cure Bent Cap 2-3 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 22-Sep-20 27-Sep-20
BENT1610 Cure Bent Cap 3-2 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 01-Oct-20 06-Oct-20
BENT1700 F/P/S Bent Cap 3-3 | Phase 2 Bridge 1 | I-20 over Augusta Canal 7 01-Oct-20 12-Oct-20

BENT1710 Cure Bent Cap 3-3 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 12-Oct-20 17-Oct-20

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Demo Existing Deck Span 3 | Phase 2 Bridge 1 | I-20 over Augusta Canal

Demo Existing Deck Span 4 | Phase 2 Bridge 1 | I-20 over Augusta Canal

Demo Existing Deck Span 5 | Phase 2 Bridge 1 | I-20 over Augusta Cana

Demo Existing Bent Column 2 | Phase 2 Bridge 1 | I-20 over Augusta Cana

Demo Existing Bent Column 3 | Phase 2 Bridge 1 | I-20 over Augusta Can

Demo Existing Bent Column 4 | Phase 2 Bridge 1 | I-20 over Augusta Ca

Drive EB 1 Piles | Phase 2 Bridge 1 | I-20 over Augusta Canal

Drive EB 5 Piles | Phase 2 Bridge 1 | I-20 over Augusta Canal

Drilled Shaft 2-2 | Phase 2 Bridge 1 | I-20 over Augusta Canal

Drilled Shaft 2-3 | Phase 2 Bridge 1 | I-20 over Augusta Canal

Drilled Shaft 3-2 | Phase 2 Bridge 1 | I-20 over Augusta Canal

Drilled Shaft 3-3 | Phase 2 Bridge 1 | I-20 over Augusta Canal

F/P/S EB 1 Abutment | Phase 2 Bridge 1 | I-20 over Augusta Canal

F/P/S EB 5 Abutment | Phase 2 Bridge 1 | I-20 over Augusta Canal

F/P/S Wing Walls EB 1 Abutment | Phase 2 Bridge 1 | I-20 over Aug

F/P/S Wing Walls EB 5 Abutment | Phase 2 Bridge 1 | I-20 over Au

F/P/S Columns 2-2 | Phase 2 Bridge 1 | I-20 over Augusta Canal

F/P/S Columns 2-3 | Phase 2 Bridge 1 | I-20 over Augusta Canal

F/P/S Columns 3-2 | Phase 2 Bridge 1 | I-20 over Augusta Canal

F/P/S Columns 3-3 | Phase 2 Bridge 1 | I-20 over Augusta Canal

F/P/S Bent Cap 2-2 | Phase 2 Bridge 1 | I-20 over Augusta Canal

F/P/S Bent Cap 2-3 | Phase 2 Bridge 1 | I-20 over Augusta Canal

Cure Bent Cap 2-2 | Phase 2 Bridge 1 | I-20 over Augusta Canal
F/P/S Bent Cap 3-2 | Phase 2 Bridge 1 | I-20 over Augusta Canal

Cure Bent Cap 2-3 | Phase 2 Bridge 1 | I-20 over Augusta Canal
Cure Bent Cap 3-2 | Phase 2 Bridge 1 | I-20 over Augusta Canal
F/P/S Bent Cap 3-3 | Phase 2 Bridge 1 | I-20 over Augusta Canal

Cure Bent Cap 3-3 | Phase 2 Bridge 1 | I-20 over Augusta Canal

 

Critical Remaining Work
Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
St M/S
Fin M/S
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Activity ID Activity Name Duration Start Finish

Phase 2 | BridgPhase 2 | Bridge 1: Superstructure 81 05-Oct-20 29-Jan-21

Phase 2 | BridgPhase 2 | Bridge 1: Girders 20 05-Oct-20 02-Nov-20
BEAM1210 Set Beams Span 1 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 05-Oct-20 12-Oct-20

BEAM1220 Set Beams Span 2 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 12-Oct-20 19-Oct-20

BEAM1230 Set Beams Span 3 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 19-Oct-20 26-Oct-20

BEAM1240 Set Beams Span 4 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 26-Oct-20 02-Nov-20

Phase 2 | BridgPhase 2 | Bridge 1: Deck 76 12-Oct-20 29-Jan-21
DECK1490 F/P/S Deck Span 1 | Phase 2 Bridge 1 | I-20 over Augusta Canal 15 12-Oct-20 02-Nov-20

DECK1620 F/P/S Closure Pour Deck Span 1 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 12-Oct-20 19-Oct-20

DECK1500 F/P/S Deck Span 2 | Phase 2 Bridge 1 | I-20 over Augusta Canal 15 02-Nov-20 30-Nov-20

DECK1580 Cure Deck Span 1 | Phase 2 Bridge 1 | I-20 over Augusta Canal 10 02-Nov-20 12-Nov-20
DECK1630 F/P/S Closure Pour Deck Span 2 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 02-Nov-20 09-Nov-20

DECK1510 F/P/S Deck Span 3 | Phase 2 Bridge 1 | I-20 over Augusta Canal 15 30-Nov-20 22-Dec-20

DECK1590 Cure Deck Span 2 | Phase 2 Bridge 1 | I-20 over Augusta Canal 10 30-Nov-20 10-Dec-20
DECK1640 F/P/S Closure Pour Deck Span 3 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 30-Nov-20 08-Dec-20

DECK1520 F/P/S Deck Span 4 | Phase 2 Bridge 1 | I-20 over Augusta Canal 15 22-Dec-20 19-Jan-21

DECK1600 Cure Deck Span 3 | Phase 2 Bridge 1 | I-20 over Augusta Canal 10 22-Dec-20 01-Jan-21
DECK1650 F/P/S Closure Pour Deck Span 4 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 22-Dec-20 05-Jan-21

DECK1610 Cure Deck Span 4 | Phase 2 Bridge 1 | I-20 over Augusta Canal 10 19-Jan-21 29-Jan-21

Phase 2 | BridgPhase 2 | Bridge 1: Approaches & Barrier 15 19-Jan-21 10-Feb-21
APPR1120 F/P/S Approach Slabs EB 1 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 19-Jan-21 26-Jan-21

APPR1130 F/P/S Approach Slabs EB 5 | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 26-Jan-21 03-Feb-21

APPR1150 F/P/S Bridge Barrier | Phase 2 Bridge 1 | I-20 over Augusta Canal 5 03-Feb-21 10-Feb-21
APPR1160 Grind & Groove Bridge Deck/Approaches | Phase 2 Bridge 1 | I-20 over Augusta 

Canal
4 03-Feb-21 09-Feb-21

Phase 3 | BridgePhase 3 | Bridge 1 28 24-Jun-21 03-Aug-21

Phase 3 | BridgPhase 3 | Bridge 1: Demolition 28 24-Jun-21 03-Aug-21

Phase 3 | BridgPhase 3 | Bridge 1: Existing Superstructure 25 24-Jun-21 29-Jul-21
DEMO2480 Demo Existing Deck Span 1 | Phase 3 Bridge 1 | I-20 over Augusta Canal 5 24-Jun-21 01-Jul-21

DEMO2490 Demo Existing Deck Span 2 | Phase 3 Bridge 1 | I-20 over Augusta Canal 5 01-Jul-21 08-Jul-21

DEMO2500 Demo Existing Deck Span 3 | Phase 3 Bridge 1 | I-20 over Augusta Canal 5 08-Jul-21 15-Jul-21

DEMO2510 Demo Existing Deck Span 4 | Phase 3 Bridge 1 | I-20 over Augusta Canal 5 15-Jul-21 22-Jul-21

DEMO2520 Demo Existing Deck Span 5 | Phase 3 Bridge 1 | I-20 over Augusta Canal 5 22-Jul-21 29-Jul-21

Phase 3 | BridgPhase 3 | Bridge 1: Existing Substructure 18 08-Jul-21 03-Aug-21
DEMO2530 Demo Existing Bent Column 2 | Phase 3 Bridge 1 | I-20 over Augusta Canal 3 08-Jul-21 13-Jul-21

DEMO2540 Demo Existing Bent Column 3 | Phase 3 Bridge 1 | I-20 over Augusta Canal 3 15-Jul-21 20-Jul-21

DEMO2550 Demo Existing Bent Column 4 | Phase 3 Bridge 1 | I-20 over Augusta Canal 3 29-Jul-21 03-Aug-21

I-20 Over SavanI-20 Over Savannah River | Bridge 2 560 26-Aug-19 03-Nov-21

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Set Beams Span 1 | Phase 2 Bridge 1 | I-20 over Augusta Canal

Set Beams Span 2 | Phase 2 Bridge 1 | I-20 over Augusta Canal

Set Beams Span 3 | Phase 2 Bridge 1 | I-20 over Augusta Canal

Set Beams Span 4 | Phase 2 Bridge 1 | I-20 over Augusta Canal

F/P/S Deck Span 1 | Phase 2 Bridge 1 | I-20 over Augusta Cana

F/P/S Closure Pour Deck Span 1 | Phase 2 Bridge 1 | I-20 over Au

F/P/S Deck Span 2 | Phase 2 Bridge 1 | I-20 over Augusta C

Cure Deck Span 1 | Phase 2 Bridge 1 | I-20 over Augusta Cana
F/P/S Closure Pour Deck Span 2 | Phase 2 Bridge 1 | I-20 over 

F/P/S Deck Span 3 | Phase 2 Bridge 1 | I-20 over Augusta

Cure Deck Span 2 | Phase 2 Bridge 1 | I-20 over Augusta C
F/P/S Closure Pour Deck Span 3 | Phase 2 Bridge 1 | I-20 o

F/P/S Deck Span 4 | Phase 2 Bridge 1 | I-20 over Aug

Cure Deck Span 3 | Phase 2 Bridge 1 | I-20 over Augusta
F/P/S Closure Pour Deck Span 4 | Phase 2 Bridge 1 | I-

Cure Deck Span 4 | Phase 2 Bridge 1 | I-20 over Aug

F/P/S Approach Slabs EB 1 | Phase 2 Bridge 1 | I-20

F/P/S Approach Slabs EB 5 | Phase 2 Bridge 1 | I-2

F/P/S Bridge Barrier | Phase 2 Bridge 1 | I-20 over 
Grind & Groove Bridge Deck/Approaches | Phase 2

Demo Existing Deck Span 1 | P

Demo Existing Deck Span 2 | P

Demo Existing Deck Span 3 | 

Demo Existing Deck Span 4 

Demo Existing Deck Span 5

Demo Existing Bent Column 2

Demo Existing Bent Column 

Demo Existing Bent Colum

 

Critical Remaining Work
Remaining Work
Actual Work
Remaining Level of Effort

Actual Level of Effort
St M/S
Fin M/S
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Activity ID Activity Name Duration Start Finish

Phase 1 | BridgePhase 1 | Bridge 2 218 26-Aug-19 01-Jul-20

Phase 1 | BridgPhase 1 | Bridge 2: Construct Trestle 83 26-Aug-19 07-Jan-20
TRES1000 Build West Access Point | Phase 1 Bridge 2 | I-20 over Savannah River 15 26-Aug-19 17-Sep-19

TRES1010 Construct Trestle 2 | Phase 1 Bridge 2 | I-20 over Savannah River 10 17-Sep-19 01-Oct-19

TRES1020 Construct Trestle 3 | Phase 1 Bridge 2 | I-20 over Savannah River 2 01-Oct-19 02-Oct-19

TRES1030 Construct T Finger 3 | Phase 1 Bridge 2 | I-20 over Savannah River 2 02-Oct-19 04-Oct-19

TRES1040 Construct Trestle 4 | Phase 1 Bridge 2 | I-20 over Savannah River 2 04-Oct-19 07-Oct-19

TRES1050 Construct Trestle 5 | Phase 1 Bridge 2 | I-20 over Savannah River 2 07-Oct-19 09-Oct-19

TRES1060 Construct Trestle 6 | Phase 1 Bridge 2 | I-20 over Savannah River 2 09-Oct-19 11-Oct-19

TRES1070 Construct T Finger 6 | Phase 1 Bridge 2 | I-20 over Savannah River 2 11-Oct-19 14-Oct-19

TRES1080 Construct Trestle 7 | Phase 1 Bridge 2 | I-20 over Savannah River 2 14-Oct-19 16-Oct-19

TRES1090 Construct Trestle 8 | Phase 1 Bridge 2 | I-20 over Savannah River 2 16-Oct-19 17-Oct-19

TRES1100 Construct Trestle 9 | Phase 1 Bridge 2 | I-20 over Savannah River 2 17-Oct-19 21-Oct-19

TRES1110 Construct T Finger 9 | Phase 1 Bridge 2 | I-20 over Savannah River 2 21-Oct-19 23-Oct-19

TRES1120 Construct Trestle 10 | Phase 1 Bridge 2 | I-20 over Savannah River 2 23-Oct-19 24-Oct-19

TRES1130 Construct Trestle 11 | Phase 1 Bridge 2 | I-20 over Savannah River 2 24-Oct-19 28-Oct-19

TRES1140 Construct Trestle 12 | Phase 1 Bridge 2 | I-20 over Savannah River 2 28-Oct-19 29-Oct-19

TRES1160 Construct T Finger 12 | Phase 1 Bridge 2 | I-20 over Savannah River 2 29-Oct-19 31-Oct-19

TRES1170 Construct Trestle 13 | Phase 1 Bridge 2 | I-20 over Savannah River 2 31-Oct-19 04-Nov-19

TRES1180 Construct Trestle 14 | Phase 1 Bridge 2 | I-20 over Savannah River 2 04-Nov-19 05-Nov-19

TRES1190 Construct Trestle 15 | Phase 1 Bridge 2 | I-20 over Savannah River 2 05-Nov-19 07-Nov-19

TRES1200 Construct T Finger 15 | Phase 1 Bridge 2 | I-20 over Savannah River 2 07-Nov-19 08-Nov-19

TRES1210 Construct Trestle 16 | Phase 1 Bridge 2 | I-20 over Savannah River 2 08-Nov-19 12-Nov-19

TRES1220 Construct Trestle 17 | Phase 1 Bridge 2 | I-20 over Savannah River 2 12-Nov-19 14-Nov-19

TRES1230 Construct Trestle 18 | Phase 1 Bridge 2 | I-20 over Savannah River 2 14-Nov-19 15-Nov-19

TRES1240 Construct T Finger 18 | Phase 1 Bridge 2 | I-20 over Savannah River 2 15-Nov-19 19-Nov-19

TRES1250 Construct Trestle 19 | Phase 1 Bridge 2 | I-20 over Savannah River 2 19-Nov-19 20-Nov-19

TRES1260 Construct Trestle 20 | Phase 1 Bridge 2 | I-20 over Savannah River 2 20-Nov-19 22-Nov-19

TRES1270 Construct Trestle 21 | Phase 1 Bridge 2 | I-20 over Savannah River 2 22-Nov-19 04-Dec-19

TRES1280 Construct T Finger 21 | Phase 1 Bridge 2 | I-20 over Savannah River 2 04-Dec-19 05-Dec-19

TRES1290 Construct Trestle 22 | Phase 1 Bridge 2 | I-20 over Savannah River 2 05-Dec-19 09-Dec-19

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Build West Access Point | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 2 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 3 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct T Finger 3 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 4 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 5 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 6 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct T Finger 6 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 7 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 8 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 9 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct T Finger 9 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 10 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 11 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 12 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct T Finger 12 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 13 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 14 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 15 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct T Finger 15 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 16 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 17 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 18 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct T Finger 18 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 19 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 20 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 21 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct T Finger 21 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 22 | Phase 1 Bridge 2 | I-20 over Savannah River
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TRES1300 Construct Trestle 23 | Phase 1 Bridge 2 | I-20 over Savannah River 2 09-Dec-19 10-Dec-19

TRES1310 Construct Trestle 24 | Phase 1 Bridge 2 | I-20 over Savannah River 2 10-Dec-19 12-Dec-19

TRES1320 Construct T Finger 24 | Phase 1 Bridge 2 | I-20 over Savannah River 2 12-Dec-19 16-Dec-19

TRES1330 Build East Access Point | Phase 1 Bridge 2 | I-20 over Savannah River 10 16-Dec-19 07-Jan-20

Phase 1 | BridgPhase 1 | Bridge 2: Foundation 65 04-Oct-19 08-Jan-20

Phase 1 | BridgPhase 1 | Bridge 2: Piles 8 04-Oct-19 16-Oct-19
FNDN1000 Drive EB 1 Piles | Phase 1 Bridge 2 | I-20 over Savannah River 4 04-Oct-19 10-Oct-19

FNDN1010 Drive EB 9 Piles | Phase 1 Bridge 2 | I-20 over Savannah River 4 10-Oct-19 16-Oct-19

Phase 1 | BridgPhase 1 | Bridge 2: Drilled Shaft 56 04-Oct-19 08-Jan-20
DS1000 Drilled Shaft 2-1 | Phase 1 Bridge 2 | I-20 over Savannah River 7 04-Oct-19 15-Oct-19

DS1010 Drilled Shaft 3-1 | Phase 1 Bridge 2 | I-20 over Savannah River 7 15-Oct-19 24-Oct-19

DS1020 Drilled Shaft 4-1 | Phase 1 Bridge 2 | I-20 over Savannah River 7 24-Oct-19 04-Nov-19

DS1030 Drilled Shaft 5-1 | Phase 1 Bridge 2 | I-20 over Savannah River 7 04-Nov-19 13-Nov-19

DS1040 Drilled Shaft 6-1 | Phase 1 Bridge 2 | I-20 over Savannah River 7 13-Nov-19 22-Nov-19

DS1050 Drilled Shaft 7-1 | Phase 1 Bridge 2 | I-20 over Savannah River 7 22-Nov-19 11-Dec-19

DS1060 Drilled Shaft 8-1 | Phase 1 Bridge 2 | I-20 over Savannah River 7 11-Dec-19 20-Dec-19

DS1290 Drilled Shaft 9-1 | Phase 1 Bridge 2 | I-20 over Savannah River 7 20-Dec-19 08-Jan-20

Phase 1 | BridgPhase 1 | Bridge 2: Substructure 74 10-Oct-19 27-Jan-20

Phase 1 | BridgPhase 1 | Bridge 2: Abutments 14 10-Oct-19 30-Oct-19
ABUT1000 F/P/S EB 1 Abutment | Phase 1 Bridge 2 | I-20 over Savannah River 5 10-Oct-19 17-Oct-19

ABUT1020 F/P/S EB 9 Abutment | Phase 1 Bridge 2 | I-20 over Savannah River 5 16-Oct-19 23-Oct-19

ABUT1010 F/P/S Wing Walls EB 1 Abutment | Phase 1 Bridge 2 | I-20 over Savannah River 5 17-Oct-19 24-Oct-19

ABUT1030 F/P/S Wing Walls EB 9 Abutment | Phase 1 Bridge 2 | I-20 over Savannah River 5 23-Oct-19 30-Oct-19

Phase 1 | BridgPhase 1 | Bridge 2: Columns 52 15-Oct-19 13-Jan-20
COL1010 F/P/S Columns 2-1 | Phase 1 Bridge 2 | I-20 over Savannah River 3 15-Oct-19 18-Oct-19

COL1020 F/P/S Columns 3-1 | Phase 1 Bridge 2 | I-20 over Savannah River 3 24-Oct-19 29-Oct-19

COL1030 F/P/S Columns 4-1 | Phase 1 Bridge 2 | I-20 over Savannah River 3 04-Nov-19 07-Nov-19

COL1040 F/P/S Columns 5-1 | Phase 1 Bridge 2 | I-20 over Savannah River 3 13-Nov-19 18-Nov-19

COL1050 F/P/S Columns 6-1 | Phase 1 Bridge 2 | I-20 over Savannah River 3 22-Nov-19 05-Dec-19

COL1060 F/P/S Columns 7-1 | Phase 1 Bridge 2 | I-20 over Savannah River 3 11-Dec-19 16-Dec-19

COL1070 F/P/S Columns 8-1 | Phase 1 Bridge 2 | I-20 over Savannah River 3 07-Jan-20 10-Jan-20

COL1290 F/P/S Columns 9-1 | Phase 1 Bridge 2 | I-20 over Savannah River 3 08-Jan-20 13-Jan-20

Phase 1 | BridgPhase 1 | Bridge 2: Bent Caps 68 18-Oct-19 27-Jan-20
BENT1000 F/P/S Bent Cap 2-1 | Phase 1 Bridge 2 | I-20 over Savannah River 7 18-Oct-19 29-Oct-19

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Construct Trestle 23 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct Trestle 24 | Phase 1 Bridge 2 | I-20 over Savannah River

Construct T Finger 24 | Phase 1 Bridge 2 | I-20 over Savannah River

Build East Access Point | Phase 1 Bridge 2 | I-20 over Savannah River

Drive EB 1 Piles | Phase 1 Bridge 2 | I-20 over Savannah River

Drive EB 9 Piles | Phase 1 Bridge 2 | I-20 over Savannah River

Drilled Shaft 2-1 | Phase 1 Bridge 2 | I-20 over Savannah River

Drilled Shaft 3-1 | Phase 1 Bridge 2 | I-20 over Savannah River

Drilled Shaft 4-1 | Phase 1 Bridge 2 | I-20 over Savannah River

Drilled Shaft 5-1 | Phase 1 Bridge 2 | I-20 over Savannah River

Drilled Shaft 6-1 | Phase 1 Bridge 2 | I-20 over Savannah River

Drilled Shaft 7-1 | Phase 1 Bridge 2 | I-20 over Savannah River

Drilled Shaft 8-1 | Phase 1 Bridge 2 | I-20 over Savannah River

Drilled Shaft 9-1 | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S EB 1 Abutment | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S EB 9 Abutment | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Wing Walls EB 1 Abutment | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Wing Walls EB 9 Abutment | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Columns 2-1 | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Columns 3-1 | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Columns 4-1 | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Columns 5-1 | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Columns 6-1 | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Columns 7-1 | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Columns 8-1 | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Columns 9-1 | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Bent Cap 2-1 | Phase 1 Bridge 2 | I-20 over Savannah River

 

Critical Remaining Work
Remaining Work
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Remaining Level of Effort
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BENT1010 F/P/S Bent Cap 3-1 | Phase 1 Bridge 2 | I-20 over Savannah River 7 29-Oct-19 07-Nov-19

BENT1070 Cure Bent Cap 2-1 | Phase 1 Bridge 2 | I-20 over Savannah River 5 29-Oct-19 03-Nov-19
BENT1020 F/P/S Bent Cap 4-1 | Phase 1 Bridge 2 | I-20 over Savannah River 7 07-Nov-19 18-Nov-19

BENT1080 Cure Bent Cap 3-1 | Phase 1 Bridge 2 | I-20 over Savannah River 5 07-Nov-19 12-Nov-19
BENT1030 F/P/S Bent Cap 5-1 | Phase 1 Bridge 2 | I-20 over Savannah River 7 18-Nov-19 05-Dec-19

BENT1090 Cure Bent Cap 4-1 | Phase 1 Bridge 2 | I-20 over Savannah River 5 18-Nov-19 23-Nov-19
BENT1040 F/P/S Bent Cap 6-1 | Phase 1 Bridge 2 | I-20 over Savannah River 7 05-Dec-19 16-Dec-19

BENT1100 Cure Bent Cap 5-1 | Phase 1 Bridge 2 | I-20 over Savannah River 5 05-Dec-19 10-Dec-19
BENT1050 F/P/S Bent Cap 7-1 | Phase 1 Bridge 2 | I-20 over Savannah River 7 16-Dec-19 30-Dec-19

BENT1110 Cure Bent Cap 6-1 | Phase 1 Bridge 2 | I-20 over Savannah River 5 16-Dec-19 21-Dec-19
BENT1120 Cure Bent Cap 7-1 | Phase 1 Bridge 2 | I-20 over Savannah River 5 30-Dec-19 04-Jan-20
BENT1060 F/P/S Bent Cap 8-1 | Phase 1 Bridge 2 | I-20 over Savannah River 7 10-Jan-20 21-Jan-20

BENT1720 F/P/S Bent Cap 9-1 | Phase 1 Bridge 2 | I-20 over Savannah River 7 13-Jan-20 22-Jan-20

BENT1130 Cure Bent Cap 8-1 | Phase 1 Bridge 2 | I-20 over Savannah River 5 21-Jan-20 26-Jan-20
BENT1730 Cure Bent Cap 9-1 | Phase 1 Bridge 2 | I-20 over Savannah River 5 22-Jan-20 27-Jan-20

Phase 1 | BridgPhase 1 | Bridge 2: Superstructure 160 04-Nov-19 18-Jun-20

Phase 1 | BridgPhase 1 | Bridge 2: Girders 58 04-Nov-19 10-Feb-20
BEAM1000 Set Beams Span 1 | Phase 1 Bridge 2 | I-20 over Savannah River 5 04-Nov-19 08-Nov-19

BEAM1010 Set Beams Span 2 | Phase 1 Bridge 2 | I-20 over Savannah River 5 11-Nov-19 15-Nov-19

BEAM1020 Set Beams Span 3 | Phase 1 Bridge 2 | I-20 over Savannah River 5 18-Nov-19 22-Nov-19

BEAM1030 Set Beams Span 4 | Phase 1 Bridge 2 | I-20 over Savannah River 5 03-Dec-19 09-Dec-19

BEAM1040 Set Beams Span 5 | Phase 1 Bridge 2 | I-20 over Savannah River 5 10-Dec-19 17-Dec-19

BEAM1050 Set Beams Span 6 | Phase 1 Bridge 2 | I-20 over Savannah River 5 26-Dec-19 03-Jan-20

BEAM1060 Set Beams Span 7 | Phase 1 Bridge 2 | I-20 over Savannah River 5 07-Jan-20 13-Jan-20

BEAM1070 Set Beams Span 8 | Phase 1 Bridge 2 | I-20 over Savannah River 5 27-Jan-20 31-Jan-20

BEAM1250 Set Beams Span 9 | Phase 1 Bridge 2 | I-20 over Savannah River 5 04-Feb-20 10-Feb-20

Phase 1 | BridgPhase 1 | Bridge 2: Deck 155 11-Nov-19 18-Jun-20
DECK1000 F/P/S Deck Span 1 | Phase 1 Bridge 2 | I-20 over Savannah River 15 11-Nov-19 09-Dec-19

DECK1010 F/P/S Deck Span 2 | Phase 1 Bridge 2 | I-20 over Savannah River 15 10-Dec-19 07-Jan-20

DECK1090 Cure Deck Span 1 | Phase 1 Bridge 2 | I-20 over Savannah River 10 10-Dec-19 19-Dec-19
DECK1020 F/P/S Deck Span 3 | Phase 1 Bridge 2 | I-20 over Savannah River 15 08-Jan-20 28-Jan-20

DECK1100 Cure Deck Span 2 | Phase 1 Bridge 2 | I-20 over Savannah River 10 08-Jan-20 17-Jan-20
DECK1030 F/P/S Deck Span 4 | Phase 1 Bridge 2 | I-20 over Savannah River 15 29-Jan-20 19-Feb-20

DECK1110 Cure Deck Span 3 | Phase 1 Bridge 2 | I-20 over Savannah River 10 29-Jan-20 07-Feb-20
DECK1040 F/P/S Deck Span 5 | Phase 1 Bridge 2 | I-20 over Savannah River 15 20-Feb-20 12-Mar-20

DECK1120 Cure Deck Span 4 | Phase 1 Bridge 2 | I-20 over Savannah River 10 20-Feb-20 29-Feb-20
DECK1050 F/P/S Deck Span 6 | Phase 1 Bridge 2 | I-20 over Savannah River 15 13-Mar-20 02-Apr-20

DECK1130 Cure Deck Span 5 | Phase 1 Bridge 2 | I-20 over Savannah River 10 13-Mar-20 22-Mar-20

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

F/P/S Bent Cap 3-1 | Phase 1 Bridge 2 | I-20 over Savannah River

Cure Bent Cap 2-1 | Phase 1 Bridge 2 | I-20 over Savannah River
F/P/S Bent Cap 4-1 | Phase 1 Bridge 2 | I-20 over Savannah River

Cure Bent Cap 3-1 | Phase 1 Bridge 2 | I-20 over Savannah River
F/P/S Bent Cap 5-1 | Phase 1 Bridge 2 | I-20 over Savannah River

Cure Bent Cap 4-1 | Phase 1 Bridge 2 | I-20 over Savannah River
F/P/S Bent Cap 6-1 | Phase 1 Bridge 2 | I-20 over Savannah River

Cure Bent Cap 5-1 | Phase 1 Bridge 2 | I-20 over Savannah River
F/P/S Bent Cap 7-1 | Phase 1 Bridge 2 | I-20 over Savannah River

Cure Bent Cap 6-1 | Phase 1 Bridge 2 | I-20 over Savannah River
Cure Bent Cap 7-1 | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Bent Cap 8-1 | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Bent Cap 9-1 | Phase 1 Bridge 2 | I-20 over Savannah River

Cure Bent Cap 8-1 | Phase 1 Bridge 2 | I-20 over Savannah River
Cure Bent Cap 9-1 | Phase 1 Bridge 2 | I-20 over Savannah River

Set Beams Span 1 | Phase 1 Bridge 2 | I-20 over Savannah River

Set Beams Span 2 | Phase 1 Bridge 2 | I-20 over Savannah River

Set Beams Span 3 | Phase 1 Bridge 2 | I-20 over Savannah River

Set Beams Span 4 | Phase 1 Bridge 2 | I-20 over Savannah River

Set Beams Span 5 | Phase 1 Bridge 2 | I-20 over Savannah River

Set Beams Span 6 | Phase 1 Bridge 2 | I-20 over Savannah River

Set Beams Span 7 | Phase 1 Bridge 2 | I-20 over Savannah River

Set Beams Span 8 | Phase 1 Bridge 2 | I-20 over Savannah River

Set Beams Span 9 | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Deck Span 1 | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Deck Span 2 | Phase 1 Bridge 2 | I-20 over Savannah River

Cure Deck Span 1 | Phase 1 Bridge 2 | I-20 over Savannah River
F/P/S Deck Span 3 | Phase 1 Bridge 2 | I-20 over Savannah River

Cure Deck Span 2 | Phase 1 Bridge 2 | I-20 over Savannah River
F/P/S Deck Span 4 | Phase 1 Bridge 2 | I-20 over Savannah River

Cure Deck Span 3 | Phase 1 Bridge 2 | I-20 over Savannah River
F/P/S Deck Span 5 | Phase 1 Bridge 2 | I-20 over Savannah River

Cure Deck Span 4 | Phase 1 Bridge 2 | I-20 over Savannah River
F/P/S Deck Span 6 | Phase 1 Bridge 2 | I-20 over Savannah River

Cure Deck Span 5 | Phase 1 Bridge 2 | I-20 over Savannah River
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DECK1060 F/P/S Deck Span 7 | Phase 1 Bridge 2 | I-20 over Savannah River 15 03-Apr-20 24-Apr-20

DECK1140 Cure Deck Span 6 | Phase 1 Bridge 2 | I-20 over Savannah River 10 03-Apr-20 12-Apr-20
DECK1150 Cure Deck Span 7 | Phase 1 Bridge 2 | I-20 over Savannah River 10 25-Apr-20 04-May-20
DECK1070 F/P/S Deck Span 8 | Phase 1 Bridge 2 | I-20 over Savannah River 15 27-Apr-20 15-May-20

DECK1160 Cure Deck Span 8 | Phase 1 Bridge 2 | I-20 over Savannah River 10 16-May-20 25-May-20
DECK1730 F/P/S Deck Span 9 | Phase 1 Bridge 2 | I-20 over Savannah River 15 18-May-20 08-Jun-20

DECK1740 Cure Deck Span 9 | Phase 1 Bridge 2 | I-20 over Savannah River 10 09-Jun-20 18-Jun-20

Phase 1 | BridgPhase 1 | Bridge 2: Approaches & Barrier 17 09-Jun-20 01-Jul-20
APPR1000 F/P/S Approach Slabs EB 1 | Phase 1 Bridge 2 | I-20 over Savannah River 5 09-Jun-20 15-Jun-20

APPR1010 F/P/S Approach Slabs EB 9 | Phase 1 Bridge 2 | I-20 over Savannah River 5 16-Jun-20 22-Jun-20

APPR1020 F/P/S Bridge Barrier | Phase 1 Bridge 2 | I-20 over Savannah River 4 23-Jun-20 26-Jun-20
APPR1030 Grind & Groove Bridge Deck/Approaches | Phase 1 Bridge 2 | I-20 over Savannah 

River
3 29-Jun-20 01-Jul-20

Phase 2 | BridgePhase 2 | Bridge 2 247 01-Jul-20 21-Jun-21

Phase 2 | BridgPhase 2 | Bridge 2: Demolition 96 30-Jul-20 22-Dec-20

Phase 2 | BridgPhase 2 | Bridge 2: Existing Superstructure 90 30-Jul-20 14-Dec-20
DEMO1000 Demo Existing Deck Span 1 | Phase 2 Bridge 2 | I-20 over Savannah River 5 30-Jul-20 06-Aug-20

DEMO1010 Demo Existing Deck Span 2 | Phase 2 Bridge 2 | I-20 over Savannah River 5 06-Aug-20 13-Aug-20

DEMO1020 Demo Existing Deck Span 3 | Phase 2 Bridge 2 | I-20 over Savannah River 5 13-Aug-20 20-Aug-20

DEMO1030 Demo Existing Deck Span 4 | Phase 2 Bridge 2 | I-20 over Savannah River 5 20-Aug-20 27-Aug-20

DEMO1040 Demo Existing Deck Span 5 | Phase 2 Bridge 2 | I-20 over Savannah River 5 27-Aug-20 03-Sep-20

DEMO1050 Demo Existing Deck Span 6 | Phase 2 Bridge 2 | I-20 over Savannah River 5 03-Sep-20 11-Sep-20

DEMO1060 Demo Existing Deck Span 7 | Phase 2 Bridge 2 | I-20 over Savannah River 5 11-Sep-20 18-Sep-20

DEMO1070 Demo Existing Deck Span 8 | Phase 2 Bridge 2 | I-20 over Savannah River 5 18-Sep-20 25-Sep-20

DEMO1080 Demo Existing Deck Span 9 | Phase 2 Bridge 2 | I-20 over Savannah River 5 25-Sep-20 02-Oct-20

DEMO1090 Demo Existing Deck Span 10 | Phase 2 Bridge 2 | I-20 over Savannah River 5 02-Oct-20 09-Oct-20

DEMO1100 Demo Existing Deck Span 11 | Phase 2 Bridge 2 | I-20 over Savannah River 5 09-Oct-20 16-Oct-20

DEMO1110 Demo Existing Deck Span 12 | Phase 2 Bridge 2 | I-20 over Savannah River 5 16-Oct-20 23-Oct-20

DEMO1120 Demo Existing Deck Span 13 | Phase 2 Bridge 2 | I-20 over Savannah River 5 23-Oct-20 30-Oct-20

DEMO1130 Demo Existing Deck Span 14 | Phase 2 Bridge 2 | I-20 over Savannah River 5 30-Oct-20 06-Nov-20

DEMO1140 Demo Existing Deck Span 15 | Phase 2 Bridge 2 | I-20 over Savannah River 5 06-Nov-20 13-Nov-20

DEMO1150 Demo Existing Deck Span 16 | Phase 2 Bridge 2 | I-20 over Savannah River 5 13-Nov-20 20-Nov-20

DEMO1160 Demo Existing Deck Span 17 | Phase 2 Bridge 2 | I-20 over Savannah River 5 20-Nov-20 04-Dec-20

DEMO1170 Demo Existing Deck Span 18 | Phase 2 Bridge 2 | I-20 over Savannah River 5 04-Dec-20 14-Dec-20

Phase 2 | BridgPhase 2 | Bridge 2: Existing Substructure 86 13-Aug-20 22-Dec-20
DEMO1180 Demo Existing Bent Column 2 | Phase 2 Bridge 2 | I-20 over Savannah River 6 13-Aug-20 21-Aug-20

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

F/P/S Deck Span 7 | Phase 1 Bridge 2 | I-20 over Savannah River

Cure Deck Span 6 | Phase 1 Bridge 2 | I-20 over Savannah River
Cure Deck Span 7 | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Deck Span 8 | Phase 1 Bridge 2 | I-20 over Savannah River

Cure Deck Span 8 | Phase 1 Bridge 2 | I-20 over Savannah River
F/P/S Deck Span 9 | Phase 1 Bridge 2 | I-20 over Savannah River

Cure Deck Span 9 | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Approach Slabs EB 1 | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Approach Slabs EB 9 | Phase 1 Bridge 2 | I-20 over Savannah River

F/P/S Bridge Barrier | Phase 1 Bridge 2 | I-20 over Savannah River
Grind & Groove Bridge Deck/Approaches | Phase 1 Bridge 2 | I-20 over Savannah

Demo Existing Deck Span 1 | Phase 2 Bridge 2 | I-20 over Savannah River

Demo Existing Deck Span 2 | Phase 2 Bridge 2 | I-20 over Savannah River

Demo Existing Deck Span 3 | Phase 2 Bridge 2 | I-20 over Savannah River

Demo Existing Deck Span 4 | Phase 2 Bridge 2 | I-20 over Savannah Rive

Demo Existing Deck Span 5 | Phase 2 Bridge 2 | I-20 over Savannah Riv

Demo Existing Deck Span 6 | Phase 2 Bridge 2 | I-20 over Savannah Ri

Demo Existing Deck Span 7 | Phase 2 Bridge 2 | I-20 over Savannah R

Demo Existing Deck Span 8 | Phase 2 Bridge 2 | I-20 over Savannah 

Demo Existing Deck Span 9 | Phase 2 Bridge 2 | I-20 over Savannah

Demo Existing Deck Span 10 | Phase 2 Bridge 2 | I-20 over Savann

Demo Existing Deck Span 11 | Phase 2 Bridge 2 | I-20 over Savann

Demo Existing Deck Span 12 | Phase 2 Bridge 2 | I-20 over Savan

Demo Existing Deck Span 13 | Phase 2 Bridge 2 | I-20 over Sava

Demo Existing Deck Span 14 | Phase 2 Bridge 2 | I-20 over Sav

Demo Existing Deck Span 15 | Phase 2 Bridge 2 | I-20 over Sa

Demo Existing Deck Span 16 | Phase 2 Bridge 2 | I-20 over Sa

Demo Existing Deck Span 17 | Phase 2 Bridge 2 | I-20 over 

Demo Existing Deck Span 18 | Phase 2 Bridge 2 | I-20 ove

Demo Existing Bent Column 2 | Phase 2 Bridge 2 | I-20 over Savannah Riv
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DEMO1190 Demo Existing Bent Column 3 | Phase 2 Bridge 2 | I-20 over Savannah River 6 20-Aug-20 28-Aug-20

DEMO1200 Demo Existing Bent Column 4 | Phase 2 Bridge 2 | I-20 over Savannah River 6 27-Aug-20 04-Sep-20

DEMO1210 Demo Existing Bent Column 5 | Phase 2 Bridge 2 | I-20 over Savannah River 6 03-Sep-20 14-Sep-20

DEMO1220 Demo Existing Bent Column 6 | Phase 2 Bridge 2 | I-20 over Savannah River 6 11-Sep-20 21-Sep-20

DEMO1230 Demo Existing Bent Column 7 | Phase 2 Bridge 2 | I-20 over Savannah River 6 18-Sep-20 28-Sep-20

DEMO1240 Demo Existing Bent Column 8 | Phase 2 Bridge 2 | I-20 over Savannah River 6 25-Sep-20 05-Oct-20

DEMO1250 Demo Existing Bent Column 9 | Phase 2 Bridge 2 | I-20 over Savannah River 6 02-Oct-20 12-Oct-20

DEMO1260 Demo Existing Bent Column 10 | Phase 2 Bridge 2 | I-20 over Savannah River 6 09-Oct-20 19-Oct-20

DEMO1270 Demo Existing Bent Column 11 | Phase 2 Bridge 2 | I-20 over Savannah River 6 16-Oct-20 26-Oct-20

DEMO1280 Demo Existing Bent Column 12 | Phase 2 Bridge 2 | I-20 over Savannah River 6 23-Oct-20 02-Nov-20

DEMO1290 Demo Existing Bent Column 13 | Phase 2 Bridge 2 | I-20 over Savannah River 6 30-Oct-20 09-Nov-20

DEMO1300 Demo Existing Bent Column 14 | Phase 2 Bridge 2 | I-20 over Savannah River 6 06-Nov-20 16-Nov-20

DEMO1310 Demo Existing Bent Column 15 | Phase 2 Bridge 2 | I-20 over Savannah River 6 13-Nov-20 30-Nov-20

DEMO1320 Demo Existing Bent Column 16 | Phase 2 Bridge 2 | I-20 over Savannah River 6 20-Nov-20 08-Dec-20

DEMO1330 Demo Existing Bent Column 17 | Phase 2 Bridge 2 | I-20 over Savannah River 6 04-Dec-20 15-Dec-20

DEMO1340 Demo Existing Bent Column 18 | Phase 2 Bridge 2 | I-20 over Savannah River 6 14-Dec-20 22-Dec-20

Phase 2 | BridgPhase 2 | Bridge 2: Construct Trestle 32 01-Jul-20 14-Aug-20
TRES1700 Construct T Finger 3 | Phase 2 Bridge 2 | I-20 over Savannah River 4 01-Jul-20 07-Jul-20

TRES1740 Construct T Finger 6 | Phase 2 Bridge 2 | I-20 over Savannah River 4 08-Jul-20 13-Jul-20

TRES1780 Construct T Finger 9 | Phase 2 Bridge 2 | I-20 over Savannah River 4 14-Jul-20 17-Jul-20

TRES1820 Construct T Finger 12 | Phase 2 Bridge 2 | I-20 over Savannah River 4 20-Jul-20 23-Jul-20

TRES1860 Construct T Finger 15 | Phase 2 Bridge 2 | I-20 over Savannah River 4 24-Jul-20 29-Jul-20

TRES1900 Construct T Finger 18 | Phase 2 Bridge 2 | I-20 over Savannah River 4 30-Jul-20 04-Aug-20

TRES1940 Construct T Finger 21 | Phase 2 Bridge 2 | I-20 over Savannah River 4 05-Aug-20 10-Aug-20

TRES1980 Construct T Finger 24 | Phase 2 Bridge 2 | I-20 over Savannah River 4 11-Aug-20 14-Aug-20

Phase 2 | BridgPhase 2 | Bridge 2: Foundation 105 28-Sep-20 25-Feb-21

Phase 2 | BridgPhase 2 | Bridge 2: Piles 6 30-Sep-20 08-Oct-20
FNDN1020 Drive EB 1 Piles | Phase 2 Bridge 2 | I-20 over Savannah River 3 30-Sep-20 05-Oct-20

FNDN1030 Drive EB 9 Piles | Phase 2 Bridge 2 | I-20 over Savannah River 3 05-Oct-20 08-Oct-20

Phase 2 | BridgPhase 2 | Bridge 2: Drilled Shaft 96 28-Sep-20 25-Feb-21
DS1070 Drilled Shaft 2-2 | Phase 2 Bridge 2 | I-20 over Savannah River 6 28-Sep-20 06-Oct-20

DS1080 Drilled Shaft 2-3 | Phase 2 Bridge 2 | I-20 over Savannah River 6 06-Oct-20 14-Oct-20

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Demo Existing Bent Column 3 | Phase 2 Bridge 2 | I-20 over Savannah R

Demo Existing Bent Column 4 | Phase 2 Bridge 2 | I-20 over Savannah R

Demo Existing Bent Column 5 | Phase 2 Bridge 2 | I-20 over Savannah

Demo Existing Bent Column 6 | Phase 2 Bridge 2 | I-20 over Savannah

Demo Existing Bent Column 7 | Phase 2 Bridge 2 | I-20 over Savanna

Demo Existing Bent Column 8 | Phase 2 Bridge 2 | I-20 over Savann

Demo Existing Bent Column 9 | Phase 2 Bridge 2 | I-20 over Savan

Demo Existing Bent Column 10 | Phase 2 Bridge 2 | I-20 over Sav

Demo Existing Bent Column 11 | Phase 2 Bridge 2 | I-20 over Sav

Demo Existing Bent Column 12 | Phase 2 Bridge 2 | I-20 over Sa

Demo Existing Bent Column 13 | Phase 2 Bridge 2 | I-20 over S

Demo Existing Bent Column 14 | Phase 2 Bridge 2 | I-20 over 

Demo Existing Bent Column 15 | Phase 2 Bridge 2 | I-20 ove

Demo Existing Bent Column 16 | Phase 2 Bridge 2 | I-20 ov

Demo Existing Bent Column 17 | Phase 2 Bridge 2 | I-20 o

Demo Existing Bent Column 18 | Phase 2 Bridge 2 | I-20 

Construct T Finger 3 | Phase 2 Bridge 2 | I-20 over Savannah River

Construct T Finger 6 | Phase 2 Bridge 2 | I-20 over Savannah River

Construct T Finger 9 | Phase 2 Bridge 2 | I-20 over Savannah River

Construct T Finger 12 | Phase 2 Bridge 2 | I-20 over Savannah River

Construct T Finger 15 | Phase 2 Bridge 2 | I-20 over Savannah River

Construct T Finger 18 | Phase 2 Bridge 2 | I-20 over Savannah River

Construct T Finger 21 | Phase 2 Bridge 2 | I-20 over Savannah River

Construct T Finger 24 | Phase 2 Bridge 2 | I-20 over Savannah River

Drive EB 1 Piles | Phase 2 Bridge 2 | I-20 over Savannah River

Drive EB 9 Piles | Phase 2 Bridge 2 | I-20 over Savannah River

Drilled Shaft 2-2 | Phase 2 Bridge 2 | I-20 over Savannah River

Drilled Shaft 2-3 | Phase 2 Bridge 2 | I-20 over Savannah River
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DS1090 Drilled Shaft 3-2 | Phase 2 Bridge 2 | I-20 over Savannah River 6 14-Oct-20 22-Oct-20

DS1100 Drilled Shaft 3-3 | Phase 2 Bridge 2 | I-20 over Savannah River 6 22-Oct-20 30-Oct-20

DS1110 Drilled Shaft 4-2 | Phase 2 Bridge 2 | I-20 over Savannah River 6 30-Oct-20 09-Nov-20

DS1120 Drilled Shaft 4-3 | Phase 2 Bridge 2 | I-20 over Savannah River 6 09-Nov-20 17-Nov-20

DS1130 Drilled Shaft 5-2 | Phase 2 Bridge 2 | I-20 over Savannah River 6 17-Nov-20 02-Dec-20

DS1140 Drilled Shaft 5-3 | Phase 2 Bridge 2 | I-20 over Savannah River 6 02-Dec-20 11-Dec-20

DS1150 Drilled Shaft 6-2 | Phase 2 Bridge 2 | I-20 over Savannah River 6 11-Dec-20 21-Dec-20

DS1160 Drilled Shaft 6-3 | Phase 2 Bridge 2 | I-20 over Savannah River 6 21-Dec-20 05-Jan-21

DS1170 Drilled Shaft 7-2 | Phase 2 Bridge 2 | I-20 over Savannah River 6 05-Jan-21 13-Jan-21

DS1180 Drilled Shaft 7-3 | Phase 2 Bridge 2 | I-20 over Savannah River 6 13-Jan-21 21-Jan-21

DS1190 Drilled Shaft 8-2 | Phase 2 Bridge 2 | I-20 over Savannah River 6 21-Jan-21 29-Jan-21

DS1200 Drilled Shaft 8-3 | Phase 2 Bridge 2 | I-20 over Savannah River 6 29-Jan-21 09-Feb-21

DS1300 Drilled Shaft 9-2 | Phase 2 Bridge 2 | I-20 over Savannah River 6 09-Feb-21 17-Feb-21

DS1310 Drilled Shaft 9-3 | Phase 2 Bridge 2 | I-20 over Savannah River 6 17-Feb-21 25-Feb-21

Phase 2 | BridgPhase 2 | Bridge 2: Substructure 114 05-Oct-20 17-Mar-21

Phase 2 | BridgPhase 2 | Bridge 2: Abutments 13 05-Oct-20 22-Oct-20
ABUT1040 F/P/S EB 1 Abutment | Phase 2 Bridge 2 | I-20 over Savannah River 5 05-Oct-20 12-Oct-20

ABUT1050 F/P/S EB 9 Abutment | Phase 2 Bridge 2 | I-20 over Savannah River 5 08-Oct-20 15-Oct-20

ABUT1060 F/P/S Wing Walls EB 1 Abutment | Phase 2 Bridge 2 | I-20 over Savannah River 5 12-Oct-20 19-Oct-20

ABUT1070 F/P/S Wing Walls EB 9 Abutment | Phase 2 Bridge 2 | I-20 over Savannah River 5 15-Oct-20 22-Oct-20

Phase 2 | BridgPhase 2 | Bridge 2: Columns 93 06-Oct-20 03-Mar-21
COL1080 F/P/S Columns 2-2 | Phase 2 Bridge 2 | I-20 over Savannah River 3 06-Oct-20 09-Oct-20

COL1090 F/P/S Columns 2-3 | Phase 2 Bridge 2 | I-20 over Savannah River 3 14-Oct-20 19-Oct-20

COL1100 F/P/S Columns 3-2 | Phase 2 Bridge 2 | I-20 over Savannah River 3 22-Oct-20 27-Oct-20

COL1110 F/P/S Columns 3-3 | Phase 2 Bridge 2 | I-20 over Savannah River 3 30-Oct-20 04-Nov-20

COL1120 F/P/S Columns 4-2 | Phase 2 Bridge 2 | I-20 over Savannah River 3 09-Nov-20 12-Nov-20

COL1130 F/P/S Columns 4-3 | Phase 2 Bridge 2 | I-20 over Savannah River 3 17-Nov-20 20-Nov-20

COL1140 F/P/S Columns 5-2 | Phase 2 Bridge 2 | I-20 over Savannah River 3 02-Dec-20 08-Dec-20

COL1150 F/P/S Columns 5-3 | Phase 2 Bridge 2 | I-20 over Savannah River 3 11-Dec-20 16-Dec-20

COL1160 F/P/S Columns 6-2 | Phase 2 Bridge 2 | I-20 over Savannah River 3 21-Dec-20 29-Dec-20

COL1170 F/P/S Columns 6-3 | Phase 2 Bridge 2 | I-20 over Savannah River 3 05-Jan-21 08-Jan-21

COL1180 F/P/S Columns 7-2 | Phase 2 Bridge 2 | I-20 over Savannah River 3 13-Jan-21 18-Jan-21

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Drilled Shaft 3-2 | Phase 2 Bridge 2 | I-20 over Savannah River

Drilled Shaft 3-3 | Phase 2 Bridge 2 | I-20 over Savannah River

Drilled Shaft 4-2 | Phase 2 Bridge 2 | I-20 over Savannah River

Drilled Shaft 4-3 | Phase 2 Bridge 2 | I-20 over Savannah River

Drilled Shaft 5-2 | Phase 2 Bridge 2 | I-20 over Savannah Riv

Drilled Shaft 5-3 | Phase 2 Bridge 2 | I-20 over Savannah R

Drilled Shaft 6-2 | Phase 2 Bridge 2 | I-20 over Savannah 

Drilled Shaft 6-3 | Phase 2 Bridge 2 | I-20 over Savanna

Drilled Shaft 7-2 | Phase 2 Bridge 2 | I-20 over Savann

Drilled Shaft 7-3 | Phase 2 Bridge 2 | I-20 over Savan

Drilled Shaft 8-2 | Phase 2 Bridge 2 | I-20 over Savan

Drilled Shaft 8-3 | Phase 2 Bridge 2 | I-20 over Sav

Drilled Shaft 9-2 | Phase 2 Bridge 2 | I-20 over Sa

Drilled Shaft 9-3 | Phase 2 Bridge 2 | I-20 over S

F/P/S EB 1 Abutment | Phase 2 Bridge 2 | I-20 over Savannah Rive

F/P/S EB 9 Abutment | Phase 2 Bridge 2 | I-20 over Savannah Riv

F/P/S Wing Walls EB 1 Abutment | Phase 2 Bridge 2 | I-20 over S

F/P/S Wing Walls EB 9 Abutment | Phase 2 Bridge 2 | I-20 over S

F/P/S Columns 2-2 | Phase 2 Bridge 2 | I-20 over Savannah River

F/P/S Columns 2-3 | Phase 2 Bridge 2 | I-20 over Savannah River

F/P/S Columns 3-2 | Phase 2 Bridge 2 | I-20 over Savannah Rive

F/P/S Columns 3-3 | Phase 2 Bridge 2 | I-20 over Savannah Rive

F/P/S Columns 4-2 | Phase 2 Bridge 2 | I-20 over Savannah Ri

F/P/S Columns 4-3 | Phase 2 Bridge 2 | I-20 over Savannah R

F/P/S Columns 5-2 | Phase 2 Bridge 2 | I-20 over Savannah

F/P/S Columns 5-3 | Phase 2 Bridge 2 | I-20 over Savanna

F/P/S Columns 6-2 | Phase 2 Bridge 2 | I-20 over Savann

F/P/S Columns 6-3 | Phase 2 Bridge 2 | I-20 over Sava

F/P/S Columns 7-2 | Phase 2 Bridge 2 | I-20 over Sav
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COL1190 F/P/S Columns 7-3 | Phase 2 Bridge 2 | I-20 over Savannah River 3 21-Jan-21 26-Jan-21

COL1200 F/P/S Columns 8-2 | Phase 2 Bridge 2 | I-20 over Savannah River 3 29-Jan-21 04-Feb-21

COL1210 F/P/S Columns 8-3 | Phase 2 Bridge 2 | I-20 over Savannah River 3 09-Feb-21 12-Feb-21

COL1300 F/P/S Columns 9-2 | Phase 2 Bridge 2 | I-20 over Savannah River 3 17-Feb-21 22-Feb-21

COL1310 F/P/S Columns 9-3 | Phase 2 Bridge 2 | I-20 over Savannah River 3 25-Feb-21 03-Mar-21

Phase 2 | BridgPhase 2 | Bridge 2: Bent Caps 110 09-Oct-20 17-Mar-21
BENT1140 F/P/S Bent Cap 2-2 | Phase 2 Bridge 2 | I-20 over Savannah River 7 09-Oct-20 20-Oct-20

BENT1160 F/P/S Bent Cap 2-3 | Phase 2 Bridge 2 | I-20 over Savannah River 7 19-Oct-20 28-Oct-20

BENT1150 Cure Bent Cap 2-2 | Phase 2 Bridge 2 | I-20 over Savannah River 5 20-Oct-20 25-Oct-20
BENT1180 F/P/S Bent Cap 3-2 | Phase 2 Bridge 2 | I-20 over Savannah River 7 27-Oct-20 05-Nov-20

BENT1170 Cure Bent Cap 2-3 | Phase 2 Bridge 2 | I-20 over Savannah River 5 28-Oct-20 02-Nov-20
BENT1320 F/P/S Bent Cap 3-3 | Phase 2 Bridge 2 | I-20 over Savannah River 7 04-Nov-20 13-Nov-20

BENT1190 Cure Bent Cap 3-2 | Phase 2 Bridge 2 | I-20 over Savannah River 5 05-Nov-20 10-Nov-20
BENT1200 F/P/S Bent Cap 4-2 | Phase 2 Bridge 2 | I-20 over Savannah River 7 12-Nov-20 30-Nov-20

BENT1330 Cure Bent Cap 3-3 | Phase 2 Bridge 2 | I-20 over Savannah River 5 13-Nov-20 18-Nov-20
BENT1300 F/P/S Bent Cap 4-3 | Phase 2 Bridge 2 | I-20 over Savannah River 7 20-Nov-20 09-Dec-20

BENT1210 Cure Bent Cap 4-2 | Phase 2 Bridge 2 | I-20 over Savannah River 5 30-Nov-20 05-Dec-20
BENT1220 F/P/S Bent Cap 5-2 | Phase 2 Bridge 2 | I-20 over Savannah River 7 08-Dec-20 17-Dec-20

BENT1310 Cure Bent Cap 4-3 | Phase 2 Bridge 2 | I-20 over Savannah River 5 09-Dec-20 14-Dec-20
BENT1340 F/P/S Bent Cap 5-3 | Phase 2 Bridge 2 | I-20 over Savannah River 7 16-Dec-20 30-Dec-20

BENT1230 Cure Bent Cap 5-2 | Phase 2 Bridge 2 | I-20 over Savannah River 5 17-Dec-20 22-Dec-20
BENT1240 F/P/S Bent Cap 6-2 | Phase 2 Bridge 2 | I-20 over Savannah River 7 29-Dec-20 11-Jan-21

BENT1350 Cure Bent Cap 5-3 | Phase 2 Bridge 2 | I-20 over Savannah River 5 30-Dec-20 04-Jan-21
BENT1360 F/P/S Bent Cap 6-3 | Phase 2 Bridge 2 | I-20 over Savannah River 7 08-Jan-21 19-Jan-21

BENT1250 Cure Bent Cap 6-2 | Phase 2 Bridge 2 | I-20 over Savannah River 5 11-Jan-21 16-Jan-21
BENT1260 F/P/S Bent Cap 7-2 | Phase 2 Bridge 2 | I-20 over Savannah River 7 18-Jan-21 27-Jan-21

BENT1370 Cure Bent Cap 6-3 | Phase 2 Bridge 2 | I-20 over Savannah River 5 19-Jan-21 24-Jan-21
BENT1380 F/P/S Bent Cap 7-3 | Phase 2 Bridge 2 | I-20 over Savannah River 7 26-Jan-21 05-Feb-21

BENT1270 Cure Bent Cap 7-2 | Phase 2 Bridge 2 | I-20 over Savannah River 5 27-Jan-21 01-Feb-21
BENT1280 F/P/S Bent Cap 8-2 | Phase 2 Bridge 2 | I-20 over Savannah River 7 04-Feb-21 15-Feb-21

BENT1390 Cure Bent Cap 7-3 | Phase 2 Bridge 2 | I-20 over Savannah River 5 05-Feb-21 10-Feb-21
BENT1400 F/P/S Bent Cap 8-3 | Phase 2 Bridge 2 | I-20 over Savannah River 7 12-Feb-21 23-Feb-21

BENT1290 Cure Bent Cap 8-2 | Phase 2 Bridge 2 | I-20 over Savannah River 5 15-Feb-21 20-Feb-21
BENT1740 F/P/S Bent Cap 9-2 | Phase 2 Bridge 2 | I-20 over Savannah River 7 22-Feb-21 04-Mar-21

BENT1410 Cure Bent Cap 8-3 | Phase 2 Bridge 2 | I-20 over Savannah River 5 23-Feb-21 28-Feb-21
BENT1760 F/P/S Bent Cap 9-3 | Phase 2 Bridge 2 | I-20 over Savannah River 7 03-Mar-21 12-Mar-21

BENT1750 Cure Bent Cap 9-2 | Phase 2 Bridge 2 | I-20 over Savannah River 5 04-Mar-21 09-Mar-21
BENT1770 Cure Bent Cap 9-3 | Phase 2 Bridge 2 | I-20 over Savannah River 5 12-Mar-21 17-Mar-21

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

F/P/S Columns 7-3 | Phase 2 Bridge 2 | I-20 over Sa

F/P/S Columns 8-2 | Phase 2 Bridge 2 | I-20 over S

F/P/S Columns 8-3 | Phase 2 Bridge 2 | I-20 over S

F/P/S Columns 9-2 | Phase 2 Bridge 2 | I-20 over

F/P/S Columns 9-3 | Phase 2 Bridge 2 | I-20 ove

F/P/S Bent Cap 2-2 | Phase 2 Bridge 2 | I-20 over Savannah River

F/P/S Bent Cap 2-3 | Phase 2 Bridge 2 | I-20 over Savannah Rive

Cure Bent Cap 2-2 | Phase 2 Bridge 2 | I-20 over Savannah River
F/P/S Bent Cap 3-2 | Phase 2 Bridge 2 | I-20 over Savannah Riv

Cure Bent Cap 2-3 | Phase 2 Bridge 2 | I-20 over Savannah Rive
F/P/S Bent Cap 3-3 | Phase 2 Bridge 2 | I-20 over Savannah R

Cure Bent Cap 3-2 | Phase 2 Bridge 2 | I-20 over Savannah Riv
F/P/S Bent Cap 4-2 | Phase 2 Bridge 2 | I-20 over Savannah

Cure Bent Cap 3-3 | Phase 2 Bridge 2 | I-20 over Savannah Ri
F/P/S Bent Cap 4-3 | Phase 2 Bridge 2 | I-20 over Savanna

Cure Bent Cap 4-2 | Phase 2 Bridge 2 | I-20 over Savannah 
F/P/S Bent Cap 5-2 | Phase 2 Bridge 2 | I-20 over Savann

Cure Bent Cap 4-3 | Phase 2 Bridge 2 | I-20 over Savannah
F/P/S Bent Cap 5-3 | Phase 2 Bridge 2 | I-20 over Savan

Cure Bent Cap 5-2 | Phase 2 Bridge 2 | I-20 over Savanna
F/P/S Bent Cap 6-2 | Phase 2 Bridge 2 | I-20 over Sava

Cure Bent Cap 5-3 | Phase 2 Bridge 2 | I-20 over Savan
F/P/S Bent Cap 6-3 | Phase 2 Bridge 2 | I-20 over Sav

Cure Bent Cap 6-2 | Phase 2 Bridge 2 | I-20 over Sava
F/P/S Bent Cap 7-2 | Phase 2 Bridge 2 | I-20 over Sa

Cure Bent Cap 6-3 | Phase 2 Bridge 2 | I-20 over Sav
F/P/S Bent Cap 7-3 | Phase 2 Bridge 2 | I-20 over S

Cure Bent Cap 7-2 | Phase 2 Bridge 2 | I-20 over Sa
F/P/S Bent Cap 8-2 | Phase 2 Bridge 2 | I-20 over 

Cure Bent Cap 7-3 | Phase 2 Bridge 2 | I-20 over S
F/P/S Bent Cap 8-3 | Phase 2 Bridge 2 | I-20 ove

Cure Bent Cap 8-2 | Phase 2 Bridge 2 | I-20 over 
F/P/S Bent Cap 9-2 | Phase 2 Bridge 2 | I-20 ov

Cure Bent Cap 8-3 | Phase 2 Bridge 2 | I-20 over
F/P/S Bent Cap 9-3 | Phase 2 Bridge 2 | I-20 o

Cure Bent Cap 9-2 | Phase 2 Bridge 2 | I-20 ove
Cure Bent Cap 9-3 | Phase 2 Bridge 2 | I-20 o
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Phase 2 | BridgPhase 2 | Bridge 2: Superstructure 156 02-Nov-20 14-Jun-21

Phase 2 | BridgPhase 2 | Bridge 2: Girders 89 02-Nov-20 24-Mar-21
BEAM1080 Set Beams Span 1 | Phase 2 Bridge 2 | I-20 over Savannah River 5 02-Nov-20 09-Nov-20

BEAM1090 Set Beams Span 2 | Phase 2 Bridge 2 | I-20 over Savannah River 5 18-Nov-20 02-Dec-20

BEAM1100 Set Beams Span 3 | Phase 2 Bridge 2 | I-20 over Savannah River 5 14-Dec-20 21-Dec-20

BEAM1110 Set Beams Span 4 | Phase 2 Bridge 2 | I-20 over Savannah River 5 05-Jan-21 11-Jan-21

BEAM1120 Set Beams Span 5 | Phase 2 Bridge 2 | I-20 over Savannah River 5 25-Jan-21 29-Jan-21

BEAM1130 Set Beams Span 6 | Phase 2 Bridge 2 | I-20 over Savannah River 5 10-Feb-21 17-Feb-21

BEAM1140 Set Beams Span 7 | Phase 2 Bridge 2 | I-20 over Savannah River 5 02-Mar-21 08-Mar-21

BEAM1150 Set Beams Span 8 | Phase 2 Bridge 2 | I-20 over Savannah River 5 09-Mar-21 15-Mar-21

BEAM1260 Set Beams Span 9 | Phase 2 Bridge 2 | I-20 over Savannah River 5 17-Mar-21 24-Mar-21

Phase 2 | BridgPhase 2 | Bridge 2: Deck 151 09-Nov-20 14-Jun-21
DECK1180 F/P/S Deck Span 1 | Phase 2 Bridge 2 | I-20 over Savannah River 15 09-Nov-20 08-Dec-20

DECK1350 F/P/S Closure Pour Deck Span 1 | Phase 2 Bridge 2 | I-20 over Savannah River 5 09-Nov-20 16-Nov-20

DECK1190 F/P/S Deck Span 2 | Phase 2 Bridge 2 | I-20 over Savannah River 15 08-Dec-20 05-Jan-21

DECK1220 Cure Deck Span 1 | Phase 2 Bridge 2 | I-20 over Savannah River 10 08-Dec-20 18-Dec-20
DECK1660 F/P/S Closure Pour Deck Span 2 | Phase 2 Bridge 2 | I-20 over Savannah River 5 08-Dec-20 15-Dec-20

DECK1200 F/P/S Deck Span 3 | Phase 2 Bridge 2 | I-20 over Savannah River 15 05-Jan-21 26-Jan-21

DECK1230 Cure Deck Span 2 | Phase 2 Bridge 2 | I-20 over Savannah River 10 05-Jan-21 15-Jan-21
DECK1670 F/P/S Closure Pour Deck Span 3 | Phase 2 Bridge 2 | I-20 over Savannah River 5 05-Jan-21 12-Jan-21

DECK1210 F/P/S Deck Span 4 | Phase 2 Bridge 2 | I-20 over Savannah River 15 26-Jan-21 17-Feb-21

DECK1250 Cure Deck Span 3 | Phase 2 Bridge 2 | I-20 over Savannah River 10 26-Jan-21 05-Feb-21
DECK1680 F/P/S Closure Pour Deck Span 4 | Phase 2 Bridge 2 | I-20 over Savannah River 5 26-Jan-21 03-Feb-21

DECK1240 F/P/S Deck Span 5 | Phase 2 Bridge 2 | I-20 over Savannah River 15 17-Feb-21 11-Mar-21

DECK1270 Cure Deck Span 4 | Phase 2 Bridge 2 | I-20 over Savannah River 10 17-Feb-21 27-Feb-21
DECK1690 F/P/S Closure Pour Deck Span 5 | Phase 2 Bridge 2 | I-20 over Savannah River 5 17-Feb-21 24-Feb-21

DECK1260 F/P/S Deck Span 6 | Phase 2 Bridge 2 | I-20 over Savannah River 15 11-Mar-21 01-Apr-21

DECK1290 Cure Deck Span 5 | Phase 2 Bridge 2 | I-20 over Savannah River 10 11-Mar-21 21-Mar-21
DECK1700 F/P/S Closure Pour Deck Span 6 | Phase 2 Bridge 2 | I-20 over Savannah River 5 11-Mar-21 18-Mar-21

DECK1280 F/P/S Deck Span 7 | Phase 2 Bridge 2 | I-20 over Savannah River 15 01-Apr-21 23-Apr-21

DECK1310 Cure Deck Span 6 | Phase 2 Bridge 2 | I-20 over Savannah River 10 01-Apr-21 11-Apr-21
DECK1710 F/P/S Closure Pour Deck Span 7 | Phase 2 Bridge 2 | I-20 over Savannah River 5 01-Apr-21 09-Apr-21

DECK1300 F/P/S Deck Span 8 | Phase 2 Bridge 2 | I-20 over Savannah River 15 23-Apr-21 14-May-21

DECK1320 Cure Deck Span 7 | Phase 2 Bridge 2 | I-20 over Savannah River 10 23-Apr-21 03-May-21
DECK1720 F/P/S Closure Pour Deck Span 8 | Phase 2 Bridge 2 | I-20 over Savannah River 5 23-Apr-21 30-Apr-21

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Set Beams Span 1 | Phase 2 Bridge 2 | I-20 over Savannah Riv

Set Beams Span 2 | Phase 2 Bridge 2 | I-20 over Savannah 

Set Beams Span 3 | Phase 2 Bridge 2 | I-20 over Savanna

Set Beams Span 4 | Phase 2 Bridge 2 | I-20 over Sava

Set Beams Span 5 | Phase 2 Bridge 2 | I-20 over Sa

Set Beams Span 6 | Phase 2 Bridge 2 | I-20 over 

Set Beams Span 7 | Phase 2 Bridge 2 | I-20 ov

Set Beams Span 8 | Phase 2 Bridge 2 | I-20 o

Set Beams Span 9 | Phase 2 Bridge 2 | I-20 

F/P/S Deck Span 1 | Phase 2 Bridge 2 | I-20 over Savannah

F/P/S Closure Pour Deck Span 1 | Phase 2 Bridge 2 | I-20 ove

F/P/S Deck Span 2 | Phase 2 Bridge 2 | I-20 over Savan

Cure Deck Span 1 | Phase 2 Bridge 2 | I-20 over Savannah
F/P/S Closure Pour Deck Span 2 | Phase 2 Bridge 2 | I-20 

F/P/S Deck Span 3 | Phase 2 Bridge 2 | I-20 over Sa

Cure Deck Span 2 | Phase 2 Bridge 2 | I-20 over Savan
F/P/S Closure Pour Deck Span 3 | Phase 2 Bridge 2 | 

F/P/S Deck Span 4 | Phase 2 Bridge 2 | I-20 over 

Cure Deck Span 3 | Phase 2 Bridge 2 | I-20 over Sa
F/P/S Closure Pour Deck Span 4 | Phase 2 Bridge 2

F/P/S Deck Span 5 | Phase 2 Bridge 2 | I-20 ov

Cure Deck Span 4 | Phase 2 Bridge 2 | I-20 over 
F/P/S Closure Pour Deck Span 5 | Phase 2 Bridg

F/P/S Deck Span 6 | Phase 2 Bridge 2 | I-20

Cure Deck Span 5 | Phase 2 Bridge 2 | I-20 o
F/P/S Closure Pour Deck Span 6 | Phase 2 Br

F/P/S Deck Span 7 | Phase 2 Bridge 2 | 

Cure Deck Span 6 | Phase 2 Bridge 2 | I-20
F/P/S Closure Pour Deck Span 7 | Phase 2

F/P/S Deck Span 8 | Phase 2 Bridge 2

Cure Deck Span 7 | Phase 2 Bridge 2 | 
F/P/S Closure Pour Deck Span 8 | Phas
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DECK1340 Cure Deck Span 8 | Phase 2 Bridge 2 | I-20 over Savannah River 10 14-May-21 24-May-21
DECK1750 F/P/S Deck Span 9 | Phase 2 Bridge 2 | I-20 over Savannah River 15 14-May-21 04-Jun-21

DECK1760 F/P/S Closure Pour Deck Span 9 | Phase 2 Bridge 2 | I-20 over Savannah River 5 14-May-21 21-May-21

DECK1770 Cure Deck Span 9 | Phase 2 Bridge 2 | I-20 over Savannah River 10 04-Jun-21 14-Jun-21

Phase 2 | BridgPhase 2 | Bridge 2: Approaches & Barrier 26 14-May-21 21-Jun-21
APPR1040 F/P/S Approach Slabs EB 1 | Phase 2 Bridge 2 | I-20 over Savannah River 5 14-May-21 21-May-21

APPR1050 F/P/S Approach Slabs EB 9 | Phase 2 Bridge 2 | I-20 over Savannah River 5 21-May-21 28-May-21

APPR1140 Grind & Groove Bridge Deck/Approaches | Phase 2 Bridge 2 | I-20 over Savannah 
River

4 28-May-21 03-Jun-21

APPR1070 F/P/S Bridge Barrier | Phase 2 Bridge 2 | I-20 over Savannah River 5 14-Jun-21 21-Jun-21

Phase 3 | BridgePhase 3 | Bridge 2 93 24-Jun-21 03-Nov-21
DEMO1620 Demo Existing Deck Span 10 | Phase 3 Bridge 2 | I-20 over Savannah River 5 24-Jun-21 01-Jul-21

DEMO1630 Demo Existing Deck Span 11 | Phase 3 Bridge 2 | I-20 over Savannah River 5 24-Jun-21 01-Jul-21

DEMO1790 Demo Existing Bent Column 10 | Phase 3 Bridge 2 | I-20 over Savannah River 3 01-Jul-21 06-Jul-21

DEMO1800 Demo Existing Bent Column 11 | Phase 3 Bridge 2 | I-20 over Savannah River 3 01-Jul-21 06-Jul-21

DEMO1610 Demo Existing Deck Span 9 | Phase 3 Bridge 2 | I-20 over Savannah River 5 06-Jul-21 13-Jul-21

DEMO1640 Demo Existing Deck Span 12 | Phase 3 Bridge 2 | I-20 over Savannah River 5 06-Jul-21 13-Jul-21

DEMO1780 Demo Existing Bent Column 9 | Phase 3 Bridge 2 | I-20 over Savannah River 3 13-Jul-21 16-Jul-21

DEMO1810 Demo Existing Bent Column 12 | Phase 3 Bridge 2 | I-20 over Savannah River 3 13-Jul-21 16-Jul-21

DEMO1600 Demo Existing Deck Span 8 | Phase 3 Bridge 2 | I-20 over Savannah River 5 16-Jul-21 23-Jul-21

DEMO1650 Demo Existing Deck Span 13 | Phase 3 Bridge 2 | I-20 over Savannah River 5 16-Jul-21 23-Jul-21

DEMO1770 Demo Existing Bent Column 8 | Phase 3 Bridge 2 | I-20 over Savannah River 3 23-Jul-21 28-Jul-21

DEMO1820 Demo Existing Bent Column 13 | Phase 3 Bridge 2 | I-20 over Savannah River 3 23-Jul-21 28-Jul-21

DEMO1590 Demo Existing Deck Span 7 | Phase 3 Bridge 2 | I-20 over Savannah River 5 28-Jul-21 04-Aug-21

DEMO1660 Demo Existing Deck Span 14 | Phase 3 Bridge 2 | I-20 over Savannah River 5 28-Jul-21 04-Aug-21

DEMO1760 Demo Existing Bent Column 7 | Phase 3 Bridge 2 | I-20 over Savannah River 3 04-Aug-21 09-Aug-21

DEMO1830 Demo Existing Bent Column 14 | Phase 3 Bridge 2 | I-20 over Savannah River 3 04-Aug-21 09-Aug-21

DEMO1580 Demo Existing Deck Span 6 | Phase 3 Bridge 2 | I-20 over Savannah River 5 09-Aug-21 16-Aug-21

DEMO1670 Demo Existing Deck Span 15 | Phase 3 Bridge 2 | I-20 over Savannah River 5 09-Aug-21 16-Aug-21

DEMO1750 Demo Existing Bent Column 6 | Phase 3 Bridge 2 | I-20 over Savannah River 3 16-Aug-21 19-Aug-21

DEMO1840 Demo Existing Bent Column 15 | Phase 3 Bridge 2 | I-20 over Savannah River 3 16-Aug-21 19-Aug-21

DEMO1570 Demo Existing Deck Span 5 | Phase 3 Bridge 2 | I-20 over Savannah River 5 19-Aug-21 26-Aug-21

DEMO1680 Demo Existing Deck Span 16 | Phase 3 Bridge 2 | I-20 over Savannah River 5 19-Aug-21 26-Aug-21

DEMO1740 Demo Existing Bent Column 5 | Phase 3 Bridge 2 | I-20 over Savannah River 3 26-Aug-21 31-Aug-21

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Cure Deck Span 8 | Phase 2 Bridge 2
F/P/S Deck Span 9 | Phase 2 Bridg

F/P/S Closure Pour Deck Span 9 | Ph

Cure Deck Span 9 | Phase 2 Bridg

F/P/S Approach Slabs EB 1 | Phase 

F/P/S Approach Slabs EB 9 | Phase

Grind & Groove Bridge Deck/Approa

F/P/S Bridge Barrier | Phase 2 B

Demo Existing Deck Span 10 | 

Demo Existing Deck Span 11 | P

Demo Existing Bent Column 10

Demo Existing Bent Column 11

Demo Existing Deck Span 9 | 

Demo Existing Deck Span 12 

Demo Existing Bent Column 9

Demo Existing Bent Column 

Demo Existing Deck Span 8 

Demo Existing Deck Span 13

Demo Existing Bent Column

Demo Existing Bent Column

Demo Existing Deck Span 

Demo Existing Deck Span 

Demo Existing Bent Colum

Demo Existing Bent Colum

Demo Existing Deck Span

Demo Existing Deck Span

Demo Existing Bent Colu

Demo Existing Bent Colu

Demo Existing Deck Sp

Demo Existing Deck Sp

Demo Existing Bent Co
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Activity ID Activity Name Duration Start Finish

DEMO1850 Demo Existing Bent Column 16 | Phase 3 Bridge 2 | I-20 over Savannah River 3 26-Aug-21 31-Aug-21

DEMO1560 Demo Existing Deck Span 4 | Phase 3 Bridge 2 | I-20 over Savannah River 5 31-Aug-21 07-Sep-21

DEMO1690 Demo Existing Deck Span 17 | Phase 3 Bridge 2 | I-20 over Savannah River 5 31-Aug-21 07-Sep-21

DEMO1730 Demo Existing Bent Column 4 | Phase 3 Bridge 2 | I-20 over Savannah River 3 07-Sep-21 10-Sep-21

DEMO1860 Demo Existing Bent Column 17 | Phase 3 Bridge 2 | I-20 over Savannah River 3 07-Sep-21 10-Sep-21

DEMO1550 Demo Existing Deck Span 3 | Phase 3 Bridge 2 | I-20 over Savannah River 5 10-Sep-21 17-Sep-21

DEMO1700 Demo Existing Deck Span 18 | Phase 3 Bridge 2 | I-20 over Savannah River 5 10-Sep-21 17-Sep-21

DEMO1720 Demo Existing Bent Column 3 | Phase 3 Bridge 2 | I-20 over Savannah River 3 17-Sep-21 22-Sep-21

DEMO1870 Demo Existing Bent Column 18 | Phase 3 Bridge 2 | I-20 over Savannah River 3 17-Sep-21 22-Sep-21

DEMO1540 Demo Existing Deck Span 2 | Phase 3 Bridge 2 | I-20 over Savannah River 5 22-Sep-21 29-Sep-21

DEMO1710 Demo Existing Bent Column 2 | Phase 3 Bridge 2 | I-20 over Savannah River 3 29-Sep-21 04-Oct-21

DEMO1530 Demo Existing Deck Span 1 | Phase 3 Bridge 2 | I-20 over Savannah River 5 04-Oct-21 11-Oct-21

Phase 3 | BridgPhase 3 | Bridge 2: Remove Trestle 86 06-Jul-21 03-Nov-21
TRES2120 Remove Trestle 10 | Phase 3 Bridge 2 | I-20 over Savannah River 3 06-Jul-21 09-Jul-21

TRES2130 Remove Trestle 11 | Phase 3 Bridge 2 | I-20 over Savannah River 3 06-Jul-21 09-Jul-21

TRES2110 Remove T Finger 9 | Phase 3 Bridge 2 | I-20 over Savannah River 3 09-Jul-21 14-Jul-21

TRES2100 Remove Trestle 9 | Phase 3 Bridge 2 | I-20 over Savannah River 3 16-Jul-21 21-Jul-21

TRES2140 Remove Trestle 12 | Phase 3 Bridge 2 | I-20 over Savannah River 3 16-Jul-21 21-Jul-21

TRES2150 Remove T Finger 12 | Phase 3 Bridge 2 | I-20 over Savannah River 3 21-Jul-21 26-Jul-21

TRES2090 Remove Trestle 8 | Phase 3 Bridge 2 | I-20 over Savannah River 3 28-Jul-21 02-Aug-21

TRES2160 Remove Trestle 13 | Phase 3 Bridge 2 | I-20 over Savannah River 3 28-Jul-21 02-Aug-21

TRES2080 Remove Trestle 7 | Phase 3 Bridge 2 | I-20 over Savannah River 3 09-Aug-21 12-Aug-21

TRES2170 Remove Trestle 14 | Phase 3 Bridge 2 | I-20 over Savannah River 3 09-Aug-21 12-Aug-21

TRES2070 Remove T Finger 6 | Phase 3 Bridge 2 | I-20 over Savannah River 3 12-Aug-21 17-Aug-21

TRES2060 Remove Trestle 6 | Phase 3 Bridge 2 | I-20 over Savannah River 3 19-Aug-21 24-Aug-21

TRES2180 Remove Trestle 15 | Phase 3 Bridge 2 | I-20 over Savannah River 3 19-Aug-21 24-Aug-21

TRES2190 Remove T Finger 15 | Phase 3 Bridge 2 | I-20 over Savannah River 3 24-Aug-21 27-Aug-21

TRES2050 Remove Trestle 5 | Phase 3 Bridge 2 | I-20 over Savannah River 3 31-Aug-21 03-Sep-21

TRES2200 Remove Trestle 16 | Phase 3 Bridge 2 | I-20 over Savannah River 3 31-Aug-21 03-Sep-21

TRES2040 Remove Trestle 4 | Phase 3 Bridge 2 | I-20 over Savannah River 3 10-Sep-21 15-Sep-21

TRES2210 Remove Trestle 17 | Phase 3 Bridge 2 | I-20 over Savannah River 3 10-Sep-21 15-Sep-21

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Demo Existing Bent Co

Demo Existing Deck S

Demo Existing Deck S

Demo Existing Bent C

Demo Existing Bent C

Demo Existing Deck 

Demo Existing Deck 

Demo Existing Bent 

Demo Existing Bent 

Demo Existing Dec

Demo Existing Ben

Demo Existing De

Remove Trestle 10 | Phase 3 B

Remove Trestle 11 | Phase 3 B

Remove T Finger 9 | Phase 3 

Remove Trestle 9 | Phase 3 B

Remove Trestle 12 | Phase 3

Remove T Finger 12 | Phase

Remove Trestle 8 | Phase 3

Remove Trestle 13 | Phase 

Remove Trestle 7 | Phase

Remove Trestle 14 | Phas

Remove T Finger 6 | Pha

Remove Trestle 6 | Phas

Remove Trestle 15 | Pha

Remove T Finger 15 | P

Remove Trestle 5 | Pha

Remove Trestle 16 | Ph

Remove Trestle 4 | P

Remove Trestle 17 | P
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TRES2030 Remove T Finger 3 | Phase 3 Bridge 2 | I-20 over Savannah River 3 15-Sep-21 20-Sep-21

TRES2020 Remove Trestle 3 | Phase 3 Bridge 2 | I-20 over Savannah River 3 22-Sep-21 27-Sep-21

TRES2220 Remove Trestle 18 | Phase 3 Bridge 2 | I-20 over Savannah River 3 22-Sep-21 27-Sep-21

TRES2230 Remove T Finger 18 | Phase 3 Bridge 2 | I-20 over Savannah River 3 27-Sep-21 30-Sep-21

TRES2240 Remove Trestle 19 | Phase 3 Bridge 2 | I-20 over Savannah River 3 30-Sep-21 05-Oct-21

TRES2010 Remove Trestle 2 | Phase 3 Bridge 2 | I-20 over Savannah River 3 04-Oct-21 07-Oct-21

TRES2250 Remove Trestle 20 | Phase 3 Bridge 2 | I-20 over Savannah River 3 05-Oct-21 08-Oct-21

TRES2260 Remove Trestle 21 | Phase 3 Bridge 2 | I-20 over Savannah River 3 08-Oct-21 13-Oct-21

TRES2000 Remove Trestle 1 | Phase 3 Bridge 2 | I-20 over Savannah River 3 11-Oct-21 14-Oct-21

TRES2270 Remove T Finger 21 | Phase 3 Bridge 2 | I-20 over Savannah River 3 13-Oct-21 18-Oct-21

TRES2280 Remove Trestle 22 | Phase 3 Bridge 2 | I-20 over Savannah River 3 18-Oct-21 21-Oct-21

TRES2290 Remove Trestle 23 | Phase 3 Bridge 2 | I-20 over Savannah River 3 21-Oct-21 26-Oct-21

TRES2300 Remove Trestle 24 | Phase 3 Bridge 2 | I-20 over Savannah River 3 26-Oct-21 29-Oct-21

TRES2310 Remove Trestle 25 | Phase 3 Bridge 2 | I-20 over Savannah River 3 29-Oct-21 03-Nov-21

CLOSE OUTCLOSE OUT 127 21-Jun-21 15-Dec-21

PunchlistPunchlist 127 21-Jun-21 15-Dec-21

PUNCH1010 Final Bridge Inspection 10 21-Jun-21 05-Jul-21
PUNCH1000 Final Completion Punchlist 30 03-Nov-21 15-Dec-21

S Oct N D J F M A M J Jul A S Oct N D J F M Apr M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F
2019 2020 2021 2022

Remove T Finger 3 |

Remove Trestle 3 | 

Remove Trestle 18 

Remove T Finger 1

Remove Trestle 19

Remove Trestle 2 

Remove Trestle 20

Remove Trestle 2

Remove Trestle 1

Remove T Finge

Remove Trestle 

Remove Trestle

Remove Trestle

Remove Trestl

Final Bridge Inspection
Final Com
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