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DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 
-------------------- 
INTERDEPARTMENT CORRESPONDENCE
FILE
OFFICE
DATE
FROM
TO
SUBJECT  REVISIONS TO PROGRAMMED COSTS
Ronald E. Wishon, Project Review Engineer
PROGRAMMED COST (TPro W/OUT INFLATION)                   LAST ESTIMATE UPDATE
REVISED COST ESTIMATES
REASON FOR COST INCREASE
% Engineering and Inspection
CONTINGENCY SUMMARY
(Base Estimate)
%)
(From attached worksheet)
(From attached worksheet)
Construction Total:                    $
REIMBURSABLE UTILITY COST
		                   Utility Owner  				                         Reimbursable Cost
                           Attachments
 
                           
	ENTER PROJECT DESCRIPTION: NH000-0003-03(053)
	ENTER PROJECT DESCRIPTION: P.I.#122890
	ENTER PROJECT DESCRIPTION: Program Delivery
	ENTER PROJECT DESCRIPTION: January 18,2011
	ENTER PROJECT DESCRIPTION: 122890
	ENTER PROJECT DESCRIPTION: Bobby Hilliard P.E. State Program Delivery Engineer
	ENTER PROJECT DESCRIPTION: SR 10 Loop @ SR 10 Jennings Mill Road Clarke County
	ENTER VALUE: Robert Murphy
	ENTER VALUE: 12-16-2011
	ENTER VALUE: 07-17-2009
	ENTER VALUE: 23,036,847.00
	ENTER VALUE: 11-1-2010
	ENTER VALUE: 11-19-2010
	ENTER VALUE: 8,123,235.79
	ENTER VALUE: 11,770,000.00
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	TextField3: 
	ENTER REASON FOR COST INCREASE: Detail estimate indicating all in-house services to be used, cost to cure, and a more detail estimate of actual right of way cost that will be used in acquiring right of way for this project added to the additional cost increase.
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