
Georgia Date:

User: vepps   Department of Transportation Page 1 of 9

Pay Period: 07/29/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14731-14-000-0

Estimate Summary By Project

Estimate Number: 0031

09/06/2016

Contract Location: Time Allowed:

SR 204 (ABERCORN E OF PINE GROVE (CR 68) W OF VETERANS CR975

 

Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let:

1845 TOWN CENTER BLVD., STE. 200 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FLEMING ISLAND FL 32003-3359 Date Work Began:

Phone: (904)378-7175 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/17/2014

01/31/2014

03/05/2014

03/26/2014

05/16/2014

00/00/0000

00/00/0000

1043 Days

01/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 85.33

890 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$28,583,337.02

$26,939,700.73

$12,993,123.34

51.97%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

522870-      $28,583,337.02 $26,939,700.73 $12,993,123.34 54.54% $532,836.02

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 9

Pay Period: 07/29/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14731-14-000-0

Estimate Summary By Project

Estimate Number: 0031

09/06/2016

Project Number: 522870-      SR 204 - INTERCHANGE & BRIDGE CONSTR

 

NH000-0111-01(024)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $11,884,324.16 $11,452,963.87 $431,360.29

Non-Participating $2,971,081.09 $2,863,241.02 $107,840.07

Total Earnings $14,855,405.25 $14,316,204.89 $539,200.36

Stockpiled Materials $734,808.43 $741,172.77 ($6,364.34)

Gross Earnings $15,590,213.68 $15,057,377.66 $532,836.02

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $15,590,213.68 $15,057,377.66

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $532,836.02

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 9

Pay Period: 07/29/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14731-14-000-0

Estimate Summary By Project

Estimate Number: 0031

09/06/2016

Project Number 522870-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .760

 385000.000 .017

NH000-0111-01(024)

 

.777 $6,545.00 $299,145.00

0025 201-1500     CLEARING & GRUBBING - LS  1.000 .936

 2900000.000 .002

NH000-0111-01(024)

 

.938 $5,800.00 $2,720,200.00

0039 208-0100     IN PLACE EMBANKMENT CY  413,855.000 317,081.549

 7.300 14,982.500

 

 

332,064.049 $109,372.25 $2,424,067.56

0042 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  17,657.000 5,474.667

 15.000 4,459.555

 

 

9,934.222 $66,893.33 $149,013.33

0045 318-3000     AGGR SURF CRS TN  425.000 622.550

 38.760 .000

 

 

622.550 $.00 $24,130.04

0065 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  23,301.000 5,526.785

TL & H LIME 69.100 737.030

 

 

6,263.815 $50,928.77 $432,829.62

0075 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  14,925.000 5,967.797

L & H LIME 73.800 503.650

 

 

6,471.447 $37,169.37 $477,592.79

0080 413-1000     BITUM TACK COAT GL  13,411.000 4,446.000

 2.800 180.000

 

 

4,626.000 $504.00 $12,952.80

0140 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  2,786.000 246.750

 17.280 643.000

 

 

889.750 $11,111.04 $15,374.88



Georgia Date:

User: vepps   Department of Transportation Page 4 of 9

Pay Period: 07/29/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14731-14-000-0

Estimate Summary By Project

Estimate Number: 0031

09/06/2016

Project Number 522870-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0165 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  7,553.000 4,011.300

 38.740 396.200

 

 

4,407.500 $15,348.79 $170,746.55

0170 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  76.000 83.500

 53.990 .000

 

 

83.500 $.00 $4,508.17

0185 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  803.000 835.600

 69.590 .000

 

 

835.600 $.00 $58,149.40

0210 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  174.000 176.000

 103.460 .000

 

 

176.000 $.00 $18,208.96

0225 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  26.000 16.000

 944.600 3.000

 

 

19.000 $2,833.80 $17,947.40

0235 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  1.000 2.000

 1563.740 .000

 

 

2.000 $.00 $3,127.48

0245 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  1.000 2.000

 3244.530 .000

 

 

2.000 $.00 $6,489.06

0251 600-0001     FLOWABLE FILL CY  19.000 .000

 164.340 9.500

 

 

9.500 $1,561.23 $1,561.23



Georgia Date:

User: vepps   Department of Transportation Page 5 of 9

Pay Period: 07/29/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14731-14-000-0

Estimate Summary By Project

Estimate Number: 0031

09/06/2016

Project Number 522870-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0308 624-0400     SOUND BARRIER, TYPE- SF  56,305.000 52,237.320

 29.000 5,082.509

C, 10 FT TO 20 FT

 

57,319.829 $147,392.76 $1,662,275.04

Category Amount: $455,460.34 $8,498,319.31

Category Number: 0090 MSE WALLS

0320 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  14,538.000 .000

 20.000 94.400

1

 

94.400 $1,888.00 $1,888.00

Category Amount: $1,888.00 $1,888.00

Category Number: 0010 ROADWAY

0390 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  11,788.000 10,483.000

 1.450 822.000

 

 

11,305.000 $1,191.90 $16,392.25

0410 668-2100     DROP INLET, GP 1 EA  104.000 53.500

 2800.000 .000

 

 

53.500 $.00 $149,800.00

0415 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  73.000 42.340

 185.000 .000

 

 

42.340 $.00 $7,832.90

0430 668-5000     JUNCTION BOX EA  1.000 3.250

 1500.000 .000

 

 

3.250 $.00 $4,875.00

Category Amount: $1,191.90 $178,900.15

Category Number: 0020 SIGNING AND MARKING

0445 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  175.000 .000

 15.700 18.380

 

 

18.380 $288.57 $288.57



Georgia Date:

User: vepps   Department of Transportation Page 6 of 9

Pay Period: 07/29/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14731-14-000-0

Estimate Summary By Project

Estimate Number: 0031

09/06/2016

Project Number 522870-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 SIGNING AND MARKING

0485 636-2090     GALV STEEL POSTS, TP 9 LF  461.000 .000

 8.450 30.500

 

 

30.500 $257.73 $257.73

0540 652-5451     SOLID TRAFFIC STRIPE, 5 IN, WHITE LF  14,779.000 14,738.000

 0.220 573.000

 

 

15,311.000 $126.06 $3,368.42

0545 652-5452     SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF  9,425.000 9,425.000

 0.220 480.000

 

 

9,905.000 $105.60 $2,179.10

0555 652-6501     SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 10,862.000 10,962.000

 0.150 581.000

 

 

11,543.000 $87.15 $1,731.45

Category Amount: $865.11 $7,825.27

Category Number: 0050 BRIDGES

0890 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 38000.000 1.000

1 LT

 

1.000 $38,000.00 $38,000.00

0905 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 6817.760 1.000

1 LT

 

1.000 $6,817.76 $6,817.76

0915 540-1202     REMOVAL OF PARTS OF EXISTING BRIDGE, BR NO -LS  1.000 .500

 30000.000 .500

1 LT

 

1.000 $15,000.00 $30,000.00

0920 540-1202     REMOVAL OF PARTS OF EXISTING BRIDGE, BR NO -LS  1.000 .500

 20000.000 .500

1 RT

 

1.000 $10,000.00 $20,000.00

Category Amount: $69,817.76 $94,817.76



Georgia Date:

User: vepps   Department of Transportation Page 7 of 9

Pay Period: 07/29/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14731-14-000-0

Estimate Summary By Project

Estimate Number: 0031

09/06/2016

Project Number 522870-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 PERMANENT EROSION CONTROL

1000 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  463.000 363.761

 78.890 23.639

 

 

387.400 $1,864.88 $30,561.99

1005 603-1224     STN GROUTED RIP RAP, 24 IN SY  1,889.000 969.012

 117.650 149.336

 

 

1,118.348 $17,569.38 $131,573.64

1010 603-7000     PLASTIC FILTER FABRIC SY  2,352.000 1,386.852

 3.620 172.975

 

 

1,559.827 $626.17 $5,646.57

1015 700-6910     PERMANENT GRASSING AC  38.000 13.971

 1250.000 .300

 

 

14.271 $375.00 $17,838.75

1025 700-8000     FERTILIZER MIXED GRADE TN  19.000 14.978

 500.000 .200

 

 

15.178 $100.00 $7,589.00

1040 716-2000     EROSION CONTROL MATS, SLOPES SY  17,493.000 18,738.389

 1.250 .000

 

 

18,738.389 $.00 $23,422.99

Category Amount: $20,535.43 $216,632.94

Category Number: 0070 TEMPORARY EROSION CONTROL

1045 163-0232     TEMPORARY GRASSING AC  19.000 29.254

 800.000 .000

 

 

29.254 $.00 $23,403.20

1050 163-0240     MULCH TN  652.000 147.260

 190.000 2.965

 

 

150.225 $563.35 $28,542.75



Georgia Date:

User: vepps   Department of Transportation Page 8 of 9

Pay Period: 07/29/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14731-14-000-0

Estimate Summary By Project

Estimate Number: 0031

09/06/2016

Project Number 522870-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 TEMPORARY EROSION CONTROL

1065 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,655.000 1,812.050

 18.840 .000

 

 

1,812.050 $.00 $34,139.02

1140 167-1500     WATER QUALITY INSPECTIONS MO  34.000 27.000

 36.900 1.000

 

 

28.000 $36.90 $1,033.20

1145 171-0010     TEMPORARY SILT FENCE, TYPE A LF  15,844.000 6,876.225

 2.000 340.500

 

 

7,216.725 $681.00 $14,433.45

1155 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  38.000 47.389

 78.890 .000

 

 

47.389 $.00 $3,738.52

Category Amount: $1,281.25 $105,290.14

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -165,273.510

 1.000 -11,839.430

(IN #1)

                                                            

-177,112.940 $-11,839.43 ($177,112.94)

9050 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,845.899

TL & H LIME 68.350 .000

                                                            

                                                            

1,845.899 $.00 $126,167.20

9051 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 1,504.165

L & H LIME 73.050 .000

                                                            

                                                            

1,504.165 $.00 $109,879.25

9052 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 1,155.280

 80.000 .000

                                                            

                                                            

1,155.280 $.00 $92,422.40

Category Amount: $-11,839.43 $151,355.91

Project Total Amount: $539,200.36 $14,855,405.25
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to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14731-14-000-0

Estimate Summary By Project

Estimate Number: 0031

09/06/2016


