
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14745-14-000-0

Estimate Summary By Project

Estimate Number: 0007

06/08/2015

Contract Location: Time Allowed:

VARIOUS LOCATIONS ON I-20/SR 402 IN COBB AND FULTON COUNTIES

 

Contractor:

MASSANA CONSTRUCTION, INC. Date Let:

115 HOWELL ROAD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TYRONE GA 30290-2724 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/21/2014

03/07/2014

04/02/2014

04/04/2014

11/08/2014

00/00/0000

00/00/0000

515 Days

08/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 82.14

423 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,562,969.53

$1,710,293.00

$753,279.58

70.61%

Counties:

Cobb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004605      $2,562,969.53 $1,710,293.00 $753,279.58 70.61% $69,403.81

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14745-14-000-0

Estimate Summary By Project

Estimate Number: 0007

06/08/2015

Project Number: M004605      I-20/SR 402 - BRIDGE REHAB

 

M004605                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,628,721.02 $1,566,257.58 $62,463.44

Non-Participating $180,968.93 $174,028.56 $6,940.37

Total Earnings $1,809,689.95 $1,740,286.14 $69,403.81

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,809,689.95 $1,740,286.14 $69,403.81

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,809,689.95 $1,740,286.14

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $69,403.81

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14745-14-000-0

Estimate Summary By Project

Estimate Number: 0007

06/08/2015

Project Number M004605      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 4,877.240

Add Index Item

Add Index Item

4,877.240 $4,877.24 $4,877.24

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .893

 421621.000 .036

M004605

 

.929 $15,178.36 $391,685.91

0010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  1,500.000 692.000

 1.000 179.500

 

 

871.500 $179.50 $871.50

Category Amount: $20,235.10 $397,434.65

Category Number: 0030 BRIDGE 1

0045 504-0600     TWENTY-FOUR HOUR ACCELERATED STRENGTH CONCCY  12.000 12.096

 750.000 2.722

 

 

14.818 $2,041.50 $11,113.50

0050 511-1000     BAR REINF STEEL LB  1,500.000 1,217.090

 7.000 384.768

 

 

1,601.858 $2,693.38 $11,213.01

0065 521-3000     PATCHING CONCRETE BRIDGE SF  54.000 6.000

 130.000 1.500

 

 

7.500 $195.00 $975.00

Category Amount: $4,929.88 $23,301.51

Category Number: 0040 BRIDGE 2

0120 504-0600     TWENTY-FOUR HOUR ACCELERATED STRENGTH CONCCY  31.000 14.818

 750.000 13.390

 

 

28.208 $10,042.50 $21,156.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14745-14-000-0

Estimate Summary By Project

Estimate Number: 0007

06/08/2015

Project Number M004605      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE 2

0125 511-1000     BAR REINF STEEL LB  3,412.000 1,576.413

 7.000 2,053.766

 

 

3,630.179 $14,376.36 $25,411.25

Category Amount: $24,418.86 $46,567.25

Category Number: 0050 BRIDGE 3

0195 504-0600     TWENTY-FOUR HOUR ACCELERATED STRENGTH CONCCY  25.000 18.540

 750.000 7.175

 

 

25.715 $5,381.25 $19,286.25

0200 511-1000     BAR REINF STEEL LB  2,938.000 2,157.788

 7.000 767.702

 

 

2,925.490 $5,373.91 $20,478.43

0210 521-3000     PATCHING CONCRETE BRIDGE SF  8.000 35.497

 130.000 .000

 

 

35.497 $.00 $4,614.61

Category Amount: $10,755.16 $44,379.29

Category Number: 0060 BRIDGE 4

0255 504-0600     TWENTY-FOUR HOUR ACCELERATED STRENGTH CONCCY  20.000 16.665

 750.000 4.873

 

 

21.538 $3,654.75 $16,153.50

0260 511-1000     BAR REINF STEEL LB  2,838.000 1,929.544

 7.000 659.376

 

 

2,588.920 $4,615.63 $18,122.44

Category Amount: $8,270.38 $34,275.94

Category Number: 0070 BRIDGE 5

0335 504-0600     TWENTY-FOUR HOUR ACCELERATED STRENGTH CONCCY  70.000 71.826

 750.000 .000

 

 

71.826 $.00 $53,869.50



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14745-14-000-0

Estimate Summary By Project

Estimate Number: 0007

06/08/2015

Project Number M004605      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE 5

0340 511-1000     BAR REINF STEEL LB  6,425.000 7,453.165

 7.000 .000

 

 

7,453.165 $.00 $52,172.16

0350 521-3000     PATCHING CONCRETE BRIDGE SF  72.000 23.000

 130.000 6.111

 

 

29.111 $794.43 $3,784.43

Category Amount: $794.43 $109,826.09

Project Total Amount: $69,403.81 $1,809,689.95


